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Executive Summary 

R.J. Burnside & Associates Limited (Burnside) was retained by the Municipality of 
Lakeshore (Municipality) to conduct a Road Needs Study (RNS) and develop a five-year 
capital road improvement plan. This RNS updates the Municipality’s existing road 
section inventory and condition data, as well as provides recommendations regarding 
the lifecycle management of the road network. In particular, this RNS identifies the 
Municipality’s Road capital and maintenance needs over the next five-year period 
(2026 to 2030), provides recommendations related to ongoing maintenance 
requirements, provides a pre-screening for gravel road conversions, and provides 
recommendations on minimum road improvement budget levels. 

Inventory of Roads 

Road inventory information was collected, and road condition ratings were established in 
August 2024 for all roads within the Municipality’s Road network. Approximately 
543.76 centreline km of road was inventoried as part of this study, comprised of: 

• 170.41 km (31.34 %) High Class Bituminous (HCB, Asphalt) 
• 271.39 km (49.91 %) Low Class Bituminous (LCB, Tar and Chip) 
• 0.14 km (0.03 %) Brick 
• 0.45 km (0.08 %) Concrete 
• 101.38 km (18.64 %) Gravel (GST) 

The severity of seven pavement distresses and eight gravel distresses were collected in 
accordance with American Society for Testing and Materials (ASTM) mechanical 
collection methodologies. 

Maps presenting the overall surface types can be found in Appendix A, along with a 
spreadsheet of the road network inventory data. 

Traffic volume ranges are estimated for this study based on historical traffic count data 
provided by the Municipality for various locations as well as data collected for 
78 locations in 2024 as part of this RNS. Ten-year Annual Average Annual Daily Traffic 
(AADT) forecasts were made for all roads reviewed. 

Assessment of Road Needs 

A Pavement Condition Index (PCI) was established for each road section based on 
distress data that was collected via mechanized collection (i.e., cameras and sensors). 
The condition rating (PCI) has been used to assess the improvement requirements for 
each segment within the road network, using Streetlogix software. Streetlogix is a road 
asset management platform that integrates the road inventory and condition 
geodatabase, road improvement decision criteria and road improvement prioritization. 
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The software allows for forecasting of road condition degradation, as well as an
assessment of the future overall condition of the road network, for various budget
scenarios.

The primary conclusions and recommendations made in this RNS are as follows:

• The total value of the existing (2024) needs for the entire network has been
determined to be $133,132,939. Road improvement needs are shown on a map and
spreadsheet in Appendix D of this report.

• The estimated total cost of gravel road improvement/maintenance needs in the
Municipality is approximately $10,976,804.

• The estimated total cost of hardtop road improvement/maintenance needs in the
Municipality is approximately $122,156,135.

• Approximately 14.20% of all existing gravel roads in the Municipality are in excellent
condition, 41.86% in good condition, 34.52% in fair condition, and 9.43% in poor
condition.

• Approximately 24.38% of all existing hardtop roads in the Municipality are in
excellent condition, 18.78% in good condition, 16.37% in fair condition, 24.83% in
poor condition, 15.09% in very poor condition, and 0.56% in serious condition.

• The Municipality’s overall road network (gravel and hardtop roads) has been
determined to have an overall average condition rating of 66.8 out of 100, which
reflects a fair overall network condition.

• Based on information provided by Municipal staff, this study assumes an existing
capital budget of $2.8 million (M) per annum for asphalt road reconstruction, $1.9 M
per annum for asphalt road rehabilitation/resurfacing, $0.85 M per annum for surface
treated roads, $65,000 for crack sealing, and $300,000 per annum for gravel road
conversions. Based on the analysis of this study, the existing capital budget is
calculated to result in a theoretical decline of 4.98 PCI points. Therefore, it is
recommended that the Municipality continue to review their budget constraints to
provide an increased budget for road improvements to allow for providing a
satisfactory Level of Service (LOS) while maintaining appropriate lifecycle
management of the hardtop road assets.

• The proposed five-year plan is shown on the map and spreadsheet in Appendix E of
this report. As outlined in the point above, this plan is based on the existing capital
budget, which results in a theoretical decline of 4.98 PCI points.

• Based on the analysis completed as part of this study, it has been found that the
Municipality would need to invest approximately $50,560,800 over the next five years
to maintain the network condition at 66. This required budget equates to
approximately $10,112,160 per annum with a difference of $4,497,160 compared to
the proposed budget of $5,615,000.

• It is recommended that the Municipality continue to establish an annual allowance
specifically for applying cost-effective routine and/or preventive maintenance
treatments on existing hardtop roads.
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Disclaimer 

Other than by the addressee, copying or distribution of this document, in whole or in 
part, is not permitted without the express written consent of R.J. Burnside & Associates 
Limited. 

In the preparation of the various instruments of service contained herein, R.J. Burnside 
& Associates Limited was required to use and rely upon various sources of information 
(including but not limited to reports, data, drawings, observations) produced by parties 
other than R.J. Burnside & Associates Limited.  For its part R.J. Burnside & Associates 
Limited has proceeded based on the belief that the third party/parties in question 
produced this documentation using accepted industry standards and best practices and 
that all information was therefore accurate, correct and free of errors at the time of 
consultation.  As such, the comments, recommendations and materials presented in this 
instrument of service reflect our best judgment in light of the information available at the 
time of preparation.  R.J. Burnside & Associates Limited, its employees, affiliates and 
subcontractors accept no liability for inaccuracies or errors in the instruments of service 
provided to the client, arising from deficiencies in the aforementioned third party 
materials and documents. 

R.J. Burnside & Associates Limited makes no warranties, either express or implied, of 
merchantability and fitness of the documents and other instruments of service for any 
purpose other than that specified by the contract. 
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1.0 Introduction 

R.J. Burnside & Associates Limited (Burnside) was retained by the Municipality of 
Lakeshore (Municipality) to conduct a Road Needs Study (RNS) and develop a ten-year 
capital road improvement plan. This RNS updates the Municipality’s existing road 
section inventory and condition data, as well as provides recommendations regarding 
the lifecycle management of the road network. In particular, this RNS identifies the 
Municipality’s Road capital and maintenance needs over the next five-year period 
(2026 to 2030), provides recommendations related to ongoing maintenance 
requirements, provides a pre-screening for gravel road conversions, and provides 
recommendations on minimum road improvement budget levels. 

The overall purpose of this study is to assist in setting up an integrated program of 
capital expenditures in order that the greatest benefit can be derived from available 
funding. 

We gratefully acknowledge the assistance and contributions of the Municipality staff in 
the preparation of this study. 

1.1 Previous Planning Studies 

The Municipality retained Citylogix Inc. (formerly StreetScan Canada ULC) to conduct 
road condition ratings via American Society for Testing and Materials (ASTM) 
mechanical collection methodologies in 2018 and now 2024. Other previous planning 
study work has been reviewed in the completion of this RNS, including the following: 

• Town of Lakeshore Development Charges Background Study; Watson & Associates 
Economists Ltd., October 2020 

• Municipality of Lakeshore OSIM Bridge Inspections Report; Ambashi Engineering & 
Management Inc., August 2023 

• Town of Lakeshore Transportation Master Plan; IBI Group, June 2008 

1.2 Climate Change/Environmental Impact Considerations 

Over the past decade there has been an increased number of extreme weather events 
which are putting greater stress on municipal infrastructure, and pressure to ensure 
levels of service are maintained. Climate change poses a real risk management question 
which needs to be addressed within the context of municipal decision making. Some 
climate change projections include (Federation of Canadian Municipalities): 

• Warmer summer temperatures 
• Warmer winter temperatures 
• More intense storms 
• Longer droughts 
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• Increased frequency and amount of ice 
• Summers stretching longer 
• Sea level rising 
• Freeze thaw cycles with more net 0-degree Celsius days 

The Municipality of Lakeshore has witnessed some of these climate change projections 
already causing potential challenges with road washouts from extreme weather events, 
or quick winter thaw runoff. Many roads as well as crossroad culverts have not been 
designed for such intense high-volume rainstorms/weather events. 

Identifying areas of concern will help the Municipality to design road and storm water 
assets to improve resiliency to extreme weather events. This type of investment will 
reduce the risk of failure of infrastructure and ensure appropriate levels of service are 
maintained for the public. 

Another factor in climate change issues is the materials used in asset construction. The 
focus is to reduce the total carbon footprint on the construction of infrastructure assets. 
Investing in infrastructure with a long-term view provides both better levels of service as 
well as reducing the total carbon footprint. 

Research was reviewed on the potential impacts of climate change on road 
infrastructure. The following points summarize the projected effects of climate change as 
it relates to road infrastructure: 

• Washouts and flooding during severe rainfall events can overwhelm drainage 
features and damage pavement structures while causing water to penetrate the base 
and sub-base materials, leading to increased deterioration and cracking. 

• Extreme heat via increased ambient temperatures will cause the asphalt to soften 
and lead to an increase in the road’s vulnerability to rutting and cracking, increased 
water infiltration, weakening base/sub-base and causing surface issues. 

• More frequent rainfalls may lead to flooding and higher groundwater levels, which 
may lead to erosion, slope instability and reduced pavement strength/load-bearing 
capacity. 

• Warmer winters are resulting in loss of frost which will accelerate pavement 
deterioration and increase maintenance costs. 

• Increasing ambient temperatures and the associated precipitation bring challenges 
which raise the possibility, the frequency, duration and severity of thermal cracking, 
washouts, rutting, as well as frost heave and thaw weakening may lead to premature 
deterioration. As a result of warmer winters, structures are anticipated to freeze later 
and thaw earlier. Road bases will experience several freeze/thaw cycles throughout 
the winter months, degrading the road during each cycle. 
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In general, as a result of climate change and increasing ambient temperatures pavement 
rutting, longitudinal cracking and alligator cracking will be exacerbated, while transverse 
cracking will become less of a problem. In conclusion, as a result of climate change and 
global warming, maintenance, rehabilitation, and/or reconstruction will be required earlier 
in the service life of a road therefore increasing the required budgets for municipalities to 
adequately maintain their road network to a satisfactory level. 
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2.0 The Road Study 

2.1 Road Network Inventory 

Citylogix Inc. (formerly StreetScan Canada ULC) was retained by the Municipality to 
mechanically collect road data in 2024. Citylogix, the parent company of StreetScan, 
offers automated collection of pavement distress data, using vehicles that have been 
specifically designed for this purpose. The StreetScan vehicles are equipped with 
proprietary sensing technologies (i.e., LIDAR technology, 360-degree imaging and 
optical devices) that can detect pavement surface distresses. The use of this technology 
provides a detailed assessment of the PCI for each road segment. StreetScan’s 
360-degree camera system provides imagery of the road surface and right-of-way. The 
raw data collected by StreetScan is geo-located and assessed (i.e., PCI established) via 
software algorithms and via the video imagery collected, using StreetScan’s automated 
software. Using advanced processing algorithms, the raw data is converted to 
meaningful parameters representing different aspects of the pavement condition 
(e.g., cracking, potholes, rutting etc.). StreetScan scanned a total of approximately 
543.76 centreline km of road in the Municipality. The data was imported into Streetlogix 
software, where condition assessment was conducted. Provincial Highways, County 
Roads and private roads also exist within, or adjacent to the Municipality but are not part 
of this Study. 

In addition to the condition assessment work completed by StreetScan in August 2024, 
Burnside completed a drive over of the Municipality’s network in April 2025 to confirm 
the condition data that was collected by StreetScan. 

The database and mapping are fully integrated within a GIS database and each section 
has been assigned a unique ID number and GIS reference number. The road network 
inventory is provided in Appendix A in map and spreadsheet form. 

2.2 Functional Road Classification 

Each road in the Municipality is given a classification based on intended use, design 
criteria, speed, etc. The functional classifications of the roads in the network can be 
defined as follows: 

• Provincial Highway: Provincial highways serve high volumes of through traffic at 
high-speed free flow with limited access to abutting property. These highways 
provide vehicular and goods movement. The planned right-of-way for provincial 
highways is determined by the province. 

• Arterial Roads: Arterial roads serve higher volumes of traffic at moderate to high 
speeds with limited private access points. These roads also provide vehicular and 
goods movement. The typical planned right-of-way for arterial roads is a minimum 
width of 24 to 45 m. 
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• Collector Roads: These roads serve moderate volumes of traffic at moderate speeds 
with limited access points. These roads are intended to connect traffic from local 
roads to the higher volume arterial roads. The typical planned right-of-way for 
collector roads is a minimum width of 20 to 24 m. 

• Local Roads: These roadways typically serve local traffic with limited through traffic. 
The primary focus of local roads is to connect local traffic to private access points. 
The typical planned right-of-way for local roads is a minimum width of 20 to 22 m. 

Based on a high-level review of the Municipality’s network, as well as the County Road 
network, it can be summarized that the Municipality is well-serviced by County and/or 
Provincial Roads. 

Existing Functional Classifications 

Roadways in the Municipality are classified as either Local, Collector, or Arterial. 
Generally, functional classification is based on roadside environment, type of traffic, 
volume of traffic and desired road function (i.e., property access or through traffic). The 
existing functional class of each road is provided in the inventory table in Appendix A 
and summarized in the breakdown in Table 1. 

Table 1: Summary of Existing Functional Classifications 
Functional Classification Total Length (km) Amount of Total Network (%) 
Arterial 20.08 3.69 
Collector 349.38 64.25 
Local 174.30 32.06 
Total 543.76 100.00 

2.3 Traffic Considerations 

Traffic volume is an important consideration in determining the road improvement needs 
for any particular road segment within the road network. Traffic range estimates, Annual 
Average Daily Traffic (AADT) are included in the database in Appendix A as well as 
visually on the map in Appendix B for each road segment. AADT volume ranges are 
estimated based on historical traffic count data provided by the Municipality for various 
locations as well as traffic count data for 78 locations collected as part of this RNS. 
Approximately 101.38 km (18.64%) of the roads within the Municipality’s network are 
gravel roads which will experience very little traffic growth over the ten-years of the 
proposed capital improvement plan in this RNS. Some of the roads that are in proximity 
to Provincial or County Roads and/or planned development may experience some 
increased traffic growth over the next ten-year period. 
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Based on a review of Census data published by Statistics Canada, the Municipality’s 
population in 2016 was 36,611 which grew to 40,410 in 2021. This is a growth of 3,799, 
or 10.37% over a period of five years which equates to approximately 2.08% per year. 

Based on a review of 2020 Development Charges (DC) Background Study, the 
population in 2020 was 38,600 and is forecasted to grow to 44,500 by early 2030. This is 
a growth rate of approximately 5,900, or 15.28% over a ten year period which equates to 
approximately 1.53% per year. 

Based on the population figures outlined above, traffic growth rates have been proposed 
for each road based on functional classification (i.e., arterial, collector or local. The 
proposed growth rates are as follows: 

• Arterial Roads: 2.0% per annum 
• Collector Roads: 1.5% per annum 
• Local Roads: 1.0% per annum 

The length of roads under the Jurisdiction of the Municipality (i.e., not including 
unassumed roads, or boundary roads maintained by adjacent municipalities) in the 
various traffic ranges are summarized in Table 2. 

Table 2: Lengths of Roads with Various AADT Traffic Ranges 
AADT Traffic Range (vpd) Total 2024 Existing (km) Total 2034 Future (km) 

0 to 49 67.56 64.43 
50 to 199 213.18 208.33 
200 to 499 173.83 176.07 
500 to 999 40.99 41.98 
1,000 to 1,999 23.54 28.01 
2,000 to 2,999 18.03 15.21 
3,000 to 3,999 3.79 5.63 
4,000 to 4,999 2.46 1.65 
5,000 to 5,999 0.38 2.07 
6,000 to 6,999 - 0.38 
Total 543.76 543.76 

Traffic volumes and type are also important considerations in establishing the road 
surface type needs for roads within the Municipality’s network. Upgrading gravel roads to 
a hardtop surface should be completed for roads experiencing high traffic volumes, high 
truck volumes, high truck loading, high maintenance, or where the surrounding land use 
requires a different road surface (i.e., development and/or other land uses beyond 
agricultural and minor residential). 
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Truck volumes typically range from a low of 3% on low-volume roads (Local roads) to a 
high of 15% on higher-volume roads (Collectors and Arterials). It is recommended that 
future traffic counting work in the Municipality continue to delineate vehicle classification 
(i.e., volume of trucks vs cars), particularly if consideration is being made to upgrade the 
road surface type. For low-volume rural roads, this study suggests that surface 
upgrading may be economical to consider where the percentage of trucks exceeds 10% 
of the AADT and is over 30 trucks per day. Additional surface type upgrading 
considerations, including the recommended AADT threshold are provided in Section 5.1. 

2.4 Roadside Environment and Road Surface Type 

The corresponding roadside environment and surface type for each road segment have 
been identified in the database and on the map in Appendix A. For this study, the 
roadside environment and surface types have been differentiated as follows: 

Roadside Environment 

• Urban Environment: Reasonably continuous development occurs along the 
roadway and the roadway cross-section design includes curbs and gutters and storm 
sewers. Urban cross-sections often include sidewalks/pedestrian facilities on both 
sides of the road for collector and arterial roads with sidewalks provided on one side 
of the road for locals. 

• Semi-Urban Environment: Reasonably continuous development occurs along the 
roadway and the roadway cross-section design includes open ditches or swales 
and/or does not include curbs and gutters, or storm sewers. Semi-Urban 
cross-sections can sometimes include sidewalks/pedestrian facilities, however, if 
pedestrian facilities are provided they are typically only located on one side of the 
road. 

• Rural Environment: Rural roads which abut scattered rural development, farmland, 
or undeveloped open space. Rural cross-sections do not include 
sidewalks/pedestrian facilities. 

Of the 543.76 km inventoried as part of this study, the roadside environment type 
breakdowns can be summarized as follows: 

• 119.23 km (21.93%) urban 
• 41.46 km (7.62%) semi-urban 
• 383.08 km (70.45%) rural 

A few examples of some roads within the different roadside environment categories are 
listed below. 

• Urban – St Peter Street, Russell Woods Road, Oakwood Drive 
• Semi-Urban – W Belle River Road, St Charles Street, Caille Avenue 
• Rural – Renaud Line Road, S Middle Road, Rochester Townline Road 
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Surface Type 

• High Class Bituminous (HCB, Asphalt) 
• Low Class Bituminous (LCB, Surface Treated/Tar and Chip) 
• Brick 
• Concrete 
• Gravel (GST) 

Of the 543.76 km of roads inventoried as part of this study, the surface type breakdowns 
can be summarized as follows: 

• 170.41 km (31.34%) High Class Bituminous (HCB, Asphalt) 
• 271.39 km (49.91%) Low Class Bituminous (LCB, Tar and Chip) 
• 0.14 km (0.03%) Brick 
• 0.45 km (0.08%) Concrete 
• 101.38 km (18.64%) Gravel (GST) 
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3.0 Road Methodology and Analysis 

3.1 Hardtop Condition Assessment 

As outlined previously in the report, the hardtop roads (LCB and HCB) were reviewed in 
the field by StreetScan using various cameras and sensors to detect distresses and 
populate condition ratings. The mechanical pickup conducted by StreetScan utilizes 
methodology established by the American Society for Testing and Materials (ASTM). 
ASTM D6433 outlines the standard practice for condition index surveys of roads and 
parking lots. The condition evaluation conducted by StreetScan reviews five different 
distress types, as outlined below. 

Distress 1: Cracking (Longitudinal, Transverse, Block & Alligator) 

Longitudinal cracking can be defined as cracks that follow a path parallel to the 
centreline of the road. Possible causes of longitudinal wheel track cracking are 
overloaded vehicles while the pavement is at its weakest (early spring) and/or fatigue 
failure of thin asphalt. 

Transverse cracking can be defined as cracks that follow a course or path approximately 
at right angles to the pavement centreline and are often regularly spaced along the 
length of the road. Possible causes of transverse cracks are natural shrinkage caused 
by low temperatures, frost action, and/or low temperature susceptibility of asphalt 
cement in asphalt mixes. 

Block cracking can be defined as cracks that are interconnected and divide the 
pavement into approximately rectangular pieces. Possible causes of block cracking are 
asphalt shrinkage and daily temperature cycling. Block cracking is not load associated 
but rather usually indicates that the asphalt has hardened significantly. 

Alligator cracking can be defined as a network of polygon cracks that have formed the 
pattern of alligator skin. Some possible causes of transverse alligator cracking are 
insufficient bearing support and/or poor base drainage and stiff or brittle asphalt mixes at 
cold temperatures. 

Distress 2: Bumps 

Bumps can be defined as small, localized upward displacement of the pavement 
surface. Bumps are different than shoving (single or multiple ‘waves’ transverse along 
the road) as shoving is caused by unstable pavement. Possible causes of bumps are 
buckling or bulging of underlying pavements, frost heaves, infiltration and buildup of 
material in cracks. 
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Distress 3: Potholes 

Potholes can be defined as a surface deficiency where potholes are present in the road 
surface. Potholes are voids in the roadway surface where pieces of the pavement have 
become dislodged. Potholes occur when the groundwater expands and contracts after 
the water has entered the road base. 

Distress 4: Patching 

Patching can be defined as an area of pavement that has been replaced with new 
material to repair existing pavement. Patching is considered a defect in the road surface 
no matter how well the patch has been completed. Pates typically do not perform as well 
as the original pavement and generally results in some roughness. Patching is typically 
completed where small areas of the surface are in such rough shape that the surface 
needs to be removed and replaced, or where underground utility work has been 
completed. 

Distress 5: Crack Sealing 

Crack sealing can be defined as cracking (longitudinal or transverse) which have been 
sealed with hot applied asphaltic based sealant. Crack sealing is intended to fill surface 
cracks with sealant to prevent water from infiltrating through the cracks into the road 
base and causing further degradation. 

Pavement Condition Index Process 

Using the data picked up in the field for each distress, a Pavement Condition Index (PCI) 
is calculated. The quantity and severity of each distress is measured and recorded with 
the total quantity of each distress and each severity level being added together. The total 
quantity of each distress at the different severity levels is divided by the total sample 
area (i.e., road segment surface area) and then multiplied by 100 to obtain the percent 
density of each distress type and severity. Then, using deduct values as outlined in 
ASTM D6433 or by determining a corrected deduct value, the PCI value for each road is 
computed. 

Figure 1 below summarizes the qualitative condition ranges for hardtop roads in the 
Municipality. 
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Figure 1: Qualitative Description of Hardtop Roads 

3.2 Gravel Condition Assessment 

As outlined previously in the report, the gravel roads were also reviewed in the field by 
StreetScan using various cameras and sensors to detect distresses and populate 
condition ratings. The condition evaluation conducted by StreetScan reviews the severity 
and density of eight different distress types, as outlined below. 

Distress 1: Crown 

The crown of the road is the slope which helps provide surface drainage. Flat or reverse 
crowns are where the road is flat and non-existent, or reverse with road edges higher 
than the centre portion of the roadway. 

Distress 2: Dust 

Traffic movement creates dust clouds which reduce safe sight distances for trailing and 
on-coming vehicles. Dust is typically caused by traffic action that causes segregation of 
fine particles and the coarse aggregates. The fine particles then become airborne from 
moving traffic. 
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Distress 3: Potholes 

Potholes can be described as bowl-shaped depressions in the road surface. Potholes 
can be round, oval, or irregular in shape. Possible causes of potholes are excessive 
moisture and traffic action, frost action, or inadequate structural strength in the roadway 
due to insufficient structural thickness. 

Distress 4: Breakup 

Breakup can be described as subgrade soils that have been punched up through the 
gravel surface, usually with the broken surface area surrounded by depression. Breakup 
will likely occur at the wheel tracks and is caused by inadequate structural strength due 
to insufficient structural thickness, traffic action combined with excessive moisture from 
improperly drained surfaces, and frost action. 

Distress 5: Washboarding 

Washboarding can be described as a series of closely spaced crests and valleys which 
resembles an old fashioned washboard surface. Washboarding occurs with the ripples 
perpendicular to the direction of travel. Possible caused of washboarding include traffic 
action combined with loose gravel, acceleration and deceleration areas such as curves 
and intersections, and insufficient structural strength or insufficient structural thickness. 

Distress 6: Loose Gravel 

Loose gravel can be described as a loosely compacted surface with wind-rows along the 
centre of the road, alongside wheel tracks, or along the shoulder, all parallel to the 
direction of traffic. Possible causes of loose gravel are no compaction at construction 
and traffic action that segregates coarse aggregates from fine particles. 

Distress 7: Rutting 

Rutting is a surface depression in the wheel path and is generally in the direction of 
traffic. Rutting typically resembles a longitudinal trough. Possible causes of rutting 
include traffic loading, inadequate structural strength of the road layers/subgrade, and 
excessive moisture in the road structure combined with traffic loadings. 

Distress 8: Distortion 

Distortion can be described as any deviation of road surface from its original shape 
(other than those described for washboard or rutting). Distortion usually takes the shape 
of dishing, bumps or dips which are notice-able, all of which give rise to pitch, roll, or 
jarring drop in a moving vehicle. 
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Figure 2 below summarizes the qualitative condition ranges for gravel roads in the 
Municipality. 

Figure 2: Qualitative Description of Gravel Roads 

3.3 2018 vs 2024 Network Condition Comparison 

As outlined previously in the report, the Municipality retained Citylogix/StreetScan to 
collect updated road conditions in accordance with ASTM mechanical collection 
methodologies. The Municipality retained StreetScan in 2018 to conduct an initial scan 
of the network which consisted of all asphalt and surface treated roads with a total length 
of 392.25 km. The 392.25 km of road was determined to have an average PCI of 66.4 in 
2018. StreetScan was retained again in 2024 which included re-scanning the asphalt 
and surface treated roads, as well as scanning the gravel roads, which were not 
scanned in 2018. Therefore, the total network length scanned in 2024 was 543.76 km 
which includes an additional 54.41 km of hardtop roads and 97.11 km of gravel roads. 
For consistency and comparison the same roads that were scanned in 2018 were 
reviewed in 2024 to determine how the average PCI has changed. The 392.25 km of 
hardtop roads scanned have an average PCI of 62.6, resulting in a decrease of 3.8 PCI 
points over a period of six years. Therefore, it is concluded that while the Municipality 
has made investments into their hardtop network, the overall condition is still in a stage 
of decline. 
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3.4 Improvement Types 

The different road improvement types that are proposed in this study are listed below. 
These improvement types cover the full lifecycle of the road assets and include both 
capital improvements and road maintenance improvements which extend the life of the 
road asset. The improvement types listed below do not include ongoing operational 
maintenance such as winter operations, street sweeping, etc. The intention is to 
implement road maintenance/improvements at an appropriate time in the lifecycle of the 
road, to reduce the potential for roads to prematurely require more extensive and costly 
interventions, such as major rehabilitation or reconstruction. 

Routine Maintenance (RM) 

Routine maintenance is typically done when a road is in good condition and can help 
delay the need for more extensive rehabilitation or reconstruction. Crack sealing can 
prevent water from infiltrating through cracks to the road base, which ultimately helps 
prevent further deterioration of the road base and increases the length of time before 
more extensive treatments are required. Applying crack sealing efforts to single-lift 
pavements may not have the same effect as for multi-lift pavements as the cracking is 
likely to begin from the bottom, whereas multi-lift pavements are more likely to begin 
cracking from the surface and therefore could be sealed before the cracks continue 
through to the base lift of asphalt. 

Preventive Maintenance (PM) 

Preventive maintenance is typically done when a road is in good condition and can help 
delay the need for more extensive rehabilitation or reconstruction. Micro-surfacing for 
asphalt roads and single surface treatments for surface treated roads can prevent water 
from infiltrating through cracks to the road base, which ultimately helps prevent further 
deterioration of the road base and increases the length of time before more extensive 
treatments are required. Applying maintenance gravel on all gravel roads helps build up 
the road surface, keep the road smooth, and remove slight deficiencies while replacing 
lost material from routine grading and normal operations making sure the intended 
crown is maintained for water flow off and drainage. 

Resurfacing (R) 

Given that the road is in fair condition, resurfacing treatments generally consist of 
replacing the surface of roadways, but minimal (if any) work is done to the base of the 
road, aside from patching where required. Resurfacing treatments mentioned in this 
RNS are not to be confused with micro-surfacing treatments, which are considered a 
form of preventative maintenance, which is applied to roads still in good condition with 
only very minor amounts of cracking. 
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Rehabilitation (REH) 

More extensive rehabilitation treatments are applied to roads in poor condition which 
have deteriorated to a point where full-depth replacement of the road surface is required 
to protect the integrity of the underlying granular base and to delay more extensive 
reconstruction being required. Rehabilitation extends the service life of a pavement and 
its load-carrying capacity by enhancing the pavement structure. This is achieved by 
eliminating age-related deterioration of the pavement or increasing the thickness of 
pavement layers to address increases in traffic volume. 

Reconstruction (REC) 

Reconstruction is typically completed when a road is in very poor condition, or if work is 
being done on infrastructure beneath a road which will require that the road be 
reconstructed. If the pavement structure is left to deteriorate, the road will become weak 
and lose its structural integrity. As the structural capacity is weakened, a pavement 
structure will begin to disintegrate, resulting in extensive cracking, rutting and potholes 
being developed. At this point, maintenance, resurfacing, or rehabilitation treatments will 
not be able to restore its structural integrity. Once a minimum condition level is reached, 
the pavement and road base may require full reconstruction to re-establish the proper 
base support for the pavement. Applying a lesser rehabilitation treatment may result in 
premature failure of any newly applied pavement surface. Once the pavement degrades 
below a minimum recommended condition, ongoing maintenance (i.e., filling of potholes) 
will typically increase significantly and/or safety or user complaints may become a 
concern. Reconstruction is also required when the pavement structure needs to be 
improved to cater to significant increases in projected traffic volumes or to accommodate 
road widening. 

3.5 Determining Improvement Needs 

To determine improvement types that are warranted for certain road sections, the 
condition ratings for hardtop and gravel roads are assigned to distress trigger ranges set 
for different improvement types in addition to the improvement effects on road conditions 
(i.e., the net benefit to the condition rating values after a certain improvement type has 
been completed). A decision tree has been programmed into the Streetlogix software for 
analysis purposes and includes benchmark costs for each improvement type. The 
decision tree that has been programmed into Streetlogix is summarized in Table 3 
below. 
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Table 3: Urban HCB Road Improvement Decision Matrix1

Improvement Type Distress 
Trigger Arterial Collector Local Post-Treatment 

Condition 
Routine Maintenance 
(RM) 

PCI of 
80 to 95 

Crack Sealing 
($5 per m2) 

Crack Sealing 
($5 per m2) 

Crack Sealing 
($5 per m2) 

PCI + 5 

Preventive 
Maintenance (PM) 

PCI of 
70 to 79 

Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

PCI + 10 

Resurfacing (R) PCI of 
60 to 69 

Mill + 1 HMA (40 mm) 
($24 per m2) 

Mill + 1 HMA (40 mm) 
($24 per m2 

Mill + 1 HMA (40 mm) 
($24 per m2 

PCI + 20 

Rehabilitation (REH) PCI of 
40 to 59 

Full Depth Removal + 
 50% Curb and Gutter 
Replacement + 
2 HMA (1 to 60 mm 
and 1 to 40 mm) 
($68 per m2) 

Full Depth Removal + 
 50% Curb and Gutter 
Replacement + 
2 HMA (1 to 60 mm 
and 1 to 40 mm) 
($75 per m2) 

Full Depth Removal + 
 50% Curb and Gutter 
Replacement + 
2 HMA (1 to 50 mm 
and 1 to 40 mm) 
($80 per m2) 

PCI + 40 

Reconstruction (REC) PCI less 
than 40 

Full Depth Removal + 
Total Base 
Replacement + Total 
Curb and Gutter 
Replacement + 
2 HMA (1 to 60 mm 
and 1 to 40 mm) 
($145 per m2) 

Full Depth Removal + 
Total Base 
Replacement + Total 
Curb and Gutter 
Replacement + 2 
HMA (1-60 mm & 1 to 
40 mm) ($159 per m2) 

Full Depth Removal + 
Total Base 
Replacement + Total 
Curb and Gutter 
Replacement + 
2 HMA (1 to 50 mm 
and 1 to 40 mm) 
($152 per m2) 

PCI = 100 

 
1 All costs presented in the table above are in 2024 dollars and do not account for inflation. 
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Table 4: Semi-Urban HCB Road Improvement Decision Matrix2

Improvement Type Distress 
Trigger Arterial Collector Local Post-Treatment 

Condition 
Routine Maintenance 
(RM) 

PCI of 
80 to 95 

Crack Sealing 
($5 per m2) 

Crack Sealing 
($5 per m2) 

Crack Sealing 
($5 per m2) 

PCI + 5 

Preventive 
Maintenance (PM) 

PCI of 
70 to 79 

Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

PCI + 10 

Resurfacing (R) PCI of 
60 to 69 

N/A (Maintain until 
rehabilitation is 
required) 

N/A (Maintain until 
rehabilitation is 
required) 

N/A (Maintain until 
rehabilitation is 
required) 

PCI + 20 

Rehabilitation (REH) PCI of 
40 to 59 

Pulverize + Granular 
A + 2 HMA (1 to 
60 mm & 1 to 40 mm) 
+ Nominal Shoulder 
and Ditch Repairs 
($62 per m2) 

Pulverize + Granular 
A + 2 HMA (1 to 
60 mm & 1 to 40 mm) 
+ Nominal Shoulder 
and Ditch Repairs 
($55 per m2) 

Pulverize + Granular 
A + 2 HMA (1 to 
50 mm & 1 to 40 mm) 
+ Nominal Shoulder 
and Ditch Repairs 
($51 per m2) 

PCI + 40 

Reconstruction (REC) PCI less 
than 40 

Pulverize + Total Base 
Replacement + Curb 
and Gutter Installation 
+ 2 HMA (1 to 60 mm 
and 1 to 40 mm) 
($137 per m2) 

Pulverize + Total Base 
Replacement + Curb 
and Gutter Installation 
+ 2 HMA (1 to 60 mm 
and 1 to 40 mm) 
($149 per m2) 

Pulverize + Total Base 
Replacement + Curb 
and Gutter Installation 
+ 2 HMA (1 to 50 mm 
and 1 to 40 mm) 
($145 per m2) 

PCI = 100 

 
2 All costs presented in the table above are in 2024 dollars and do not account for inflation. 
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Table 5: Rural HCB Road Improvement Decision Matrix3

Improvement Type Distress 
Trigger Arterial Collector Local 

Post-
Treatment 
Condition 

Routine Maintenance 
(RM) 

PCI of 
80 to 95 

Crack Sealing 
($5 per m2) 

Crack Sealing 
($5 per m2) 

Crack Sealing 
($5 per m2) 

PCI + 5 

Preventive 
Maintenance (PM) 

PCI of 
70 to 79 

Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

PCI + 10 

Resurfacing (R) PCI of 
60 to 69 

N/A (Maintain until 
rehabilitation is 
required) 

N/A (Maintain until 
rehabilitation is 
required) 

N/A (Maintain until 
rehabilitation is 
required) 

PCI + 20 

Rehabilitation (REH) PCI of 
40 to 59 

Pulverize + Granular 
A + 2 HMA (1 to 
60 mm and 1 to 
40 mm) + Nominal 
Shoulder and Ditch 
Repairs ($62 per m2) 

Pulverize + Granular 
A + 2 HMA (1 to 
60 mm & 1-40 mm) + 
Nominal Shoulder and 
Ditch Repairs 
($62 per m2) 

Pulverize + Granular A 
+ 2 HMA (1 to 50 mm 
and 1 to 40 mm) + 
Nominal Shoulder and 
Ditch Repairs 
($59 per m2) 

PCI + 40 

Reconstruction (REC) PCI less 
than 40 

Pulverize + Total Base 
Replacement + 2 
HMA (1-60 mm and 1 
to 40 mm) + Nominal 
Shoulder and Ditch 
Repairs ($118 per m2) 

Pulverize + Total Base 
Replacement + 2 
HMA (1 to 60 mm and 
1 to 40 mm) + 
Nominal Shoulder and 
Ditch Repairs 
($120 per m2) 

Pulverize + Total Base 
Replacement + 2 HMA 
(1-50 mm and 1 to 
40 mm) + Nominal 
Shoulder and Ditch 
Repairs ($95 per m2) 

PCI = 100 

 
3 All costs presented in the table above are in 2024 dollars and do not account for inflation. 
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Table 6: LCB Road Improvement Decision Matrix4 

Improvement Type Distress 
Trigger Collector Local Post-Treatment 

Condition 
Routine Maintenance 
(RM) 

PCI of 80 to 95 Responsive Maintenance 
(pothole filling, edge repairs, 
etc.) 

Responsive Maintenance 
(pothole filling, edge repairs, 
etc.) 

PCI + 5 

Preventive 
Maintenance (PM) 

PCI of 70 o 79 Single Micro Surfacing 
($5 per m2) 

Single Micro Surfacing 
($5 per m2) 

PCI + 10 

Resurfacing (R) PCI of 60 to 69 Single Surface Treatment + 
Nominal Shoulder and Ditch 
Repairs ($15 per m2) 

Single Surface Treatment + 
Nominal Shoulder and Ditch 
Repairs ($15 per m2) 

PCI + 20 

Rehabilitation (REH) PCI of 40 to 59 Pulverize + Granular A + 
Double Surface Treatment + 
Nominal Shoulder and Ditch 
Repairs + Single Surface 
Treatment (1 year after initial 
application) ($37 per m2) 

Pulverize + Granular A + 
Double Surface Treatment + 
Nominal Shoulder and Ditch 
Repairs + Single Surface 
Treatment (1 year after initial 
application) ($38 per m2) 

PCI + 40 

Reconstruction (REC) PCI less than 40 Pulverize + Total Base 
Replacement + Double 
Surface Treatment + Nominal 
Shoulder and Ditch Repairs + 
Single Surface Treatment 
(1 year after initial application) 
($94 per m2) 

Pulverize + Total Base 
Replacement + Double 
Surface Treatment + Nominal 
Shoulder and Ditch Repairs + 
Single Surface Treatment 
(1 year after initial application) 
($75 per m2) 

PCI = 100 

 
4 All costs presented in the table above are in 2024 dollars and do not account for inflation. 
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Table 7: Gravel Road Improvement Decision Matrix5

Improvement Type Distress Trigger AADT Greater Than 400 AADT Between 200 and 400 AADT Less Than 200 Post-Treatment 
Condition 

Routine Maintenance 
(RM) 

PCI of 80 to 95 Ongoing Grading + Dust Suppressant Ongoing Grading + Dust Suppressant Ongoing Grading + Dust 
Suppressant 

PCI + 5 

Preventive Maintenance 
(PM) 

PCI of 70 to 79 Maintenance Gravel + Dust Suppressant (once 
every 3 years) ($4 per m2) 

Maintenance Gravel + Dust Suppressant (once 
every 3 years) ($4 per m2) 

Maintenance Gravel + Dust 
Suppressant (once every 3 years) 
($4 per m2) 

PCI + 10 

Resurfacing (R) (Upgrade 
to Hardtop) 

PCI of 60 to 69 Granular A + Double Surface Treatment + Nominal 
Shoulder and Ditch Repairs + Single Surface 
Treatment (1 year after initial application) 
($32 per m2) 

Granular A + Double Surface Treatment + Nominal 
Shoulder and Ditch Repairs + Single Surface 
Treatment (1 year after initial application) 
($32 per m2) 

N/A PCI + 20 

Rehabilitation (REH) PCI of 40 to 59 Gravel2 – Base Repair/Strengthening + Gravel 
Shoulders + Ditch Repairs ($38 per m2) 
Upgrade – Base Repair/Strengthening + Double 
Surface Treatment + Gravel Shoulders + Ditch 
Repairs + Single Surface Treatment (1 year after 
initial application) ($56 per m2)6 

Gravel2 – Base Repair/Strengthening + Gravel 
Shoulders + Ditch Repairs ($38 per m2) 
Upgrade – Base Repair/Strengthening + Double 
Surface Treatment + Gravel Shoulders + Ditch 
Repairs + Single Surface Treatment (1 year after 
initial application) ($56 per m2)7 

Base Repair/Strengthening + Gravel 
Shoulders + Ditch Repairs 
($38 per m2) 

PCI + 40 

Reconstruction (REC) PCI less than 40 Gravel2 – Full Base Replacement + Gravel 
Shoulders + Ditch Repairs ($43 per m2) 
Upgrade – Full Base Replacement + Double 
Surface Treatment + Gravel Shoulders + Ditch 
Repairs + Single Surface Treatment (1 year after 
initial application) ($62 per m2)8 

Gravel2 – Full Base Replacement + Gravel 
Shoulders + Ditch Repairs ($43 per m2) 
Upgrade – Full Base Replacement + Double 
Surface Treatment + Gravel Shoulders + Ditch 
Repairs + Single Surface Treatment (1 year after 
initial application) ($62 per m2)9 

Full Base Replacement + Gravel 
Shoulders + Ditch Repairs 
($43 per m2) 

PCI = 100 

 
5 All costs presented in the table above are in 2024 dollars and do not account for inflation. 
6 For rehabilitation and reconstruction of roads in the 200 to 400 and 400 + AADT category, upgrading to surface treatment should be the default with keeping the roads as gravel being a case-by-case scenario based on design conditions 
and structural capacity. 
7 For rehabilitation and reconstruction of roads in the 200 to 400 and 400 + AADT category, upgrading to surface treatment should be the default with keeping the roads as gravel being a case-by-case scenario based on design conditions 
and structural capacity. 
8 For rehabilitation and reconstruction of roads in the 200 to 400 and 400 + AADT category, upgrading to surface treatment should be the default with keeping the roads as gravel being a case-by-case scenario based on design conditions 
and structural capacity. 
9 For rehabilitation and reconstruction of roads in the 200 to 400 and 400 + AADT category, upgrading to surface treatment should be the default with keeping the roads as gravel being a case-by-case scenario based on design conditions 
and structural capacity. 
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3.6 Improvement Costs 

The general improvement benchmark unit costs are for budget planning purposes and 
have been based on theoretical costs per m2 for the applicable recommended 
improvement standard. Improvement projects are generally completed through a 
combination of day labour and equipment rental, where required, or through contract 
work. While these unit costs are considered sufficient for planning purposes, actual costs 
may vary according to the following factors: 

• Site-specific requirements/constraints 
• Fluctuations in input costs (such as the price of asphalt, which is impacted by the 

price of oil) 
• Budget constraints requiring consideration of lesser standards (such as maintaining 

vertical profiles to tolerable conditions or reducing overall improvements) 
• Increased drainage repairs 
• Road widening 

It is recommended that standards be reviewed on a project-specific basis as budgets are 
established. 

In addition to design dependent costs, inflation is also expected to occur and will need to 
be accounted for during future budgeting. The improvement costs presented in this 
report are based on 2024 dollars. Therefore, it is recommended that the Municipality 
review the improvement cost estimates and budgets on an annual basis to ensure that 
the budget being allocated is keeping up with inflation. Increasing the budget each year 
to account for inflation is critical in allowing the Municipality to continue to improve 
approximately the same length of road each year whereas not inflating the budget will 
result in the Municipality falling farther behind. It is also noted that the improvement 
costs outlined in this report do not include sidewalks or costs associated with private 
roads. 

3.7 Improvement Prioritization 

The Streetlogix model identifies a repair priority number, based on a weighting of 
condition (PCI) and functional classification. The model normalizes the data first within 
the same improvement type and then further normalizes the data within the overall 
network. Therefore, the priority number is a useful correlation, when applied within a 
particular improvement type (i.e., routine maintenance, preventive maintenance, 
resurfacing, rehabilitation or reconstruction). 

It is noted that although scanning the roads will help identify priority, condition scanning 
is not completed every year, therefore the prioritization of roads might change due to 
degrading road conditions. Prioritization should be confirmed by administration each 
year during the detailed design stage through field inspections. 
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3.8 Deterioration Curve 

Idealized degradation curves have been programmed into Streetlogix, based on surface 
type, road condition ratings and field inspections. The degradation curves programmed 
into Streetlogix are illustrated in Figure 3 and Figure 4 for hardtop and gravel roads, 
respectively. It is recommended that the Municipality continue to retain road surface 
condition values so that over time the deterioration curves can be modified to the 
Municipality’s local environment and maintenance practices. 

Figure 3: Degradation Curve for Municipal Hardtop Roads 

Figure 4: Degradation Curve for Municipal Gravel Roads 

The slope of the line on any point of the deterioration curve is intended to reflect the 
degradation rate of the road at that point in its life cycle, based on its condition. 
Improvements that are implemented throughout the life cycle will improve the PCI and 
thereby shift the curve, to lengthen the overall life of the road asset. It is recommended 
that multiple interventions occur throughout the asset’s life, to provide the highest level 
of service (i.e., maximize the time period with the asset having good condition ratings) 
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and to minimize the expenditures (i.e., preventing roads from deteriorating to a state 
requiring more expensive interventions, such as major rehabilitation or reconstruction). 

If routine and/or preventive maintenance is applied to a road section before the road 
surface or base is significantly impacted, then the overall life of the road section can be 
extended, beyond that achievable through a reconstruction/rehabilitation strategy alone, 
thus optimizing the use of the Municipality’s resources. Figure 5 and Figure 6 below 
illustrate how preventative maintenance extends the useful life of asphalt (HCB) and 
surface treated (LCB) roads respectively. 
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Figure 5: Theoretical HCB Degradation Curve 
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Figure 6: Theoretical LCB Degradation Curve 
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3.9 Replacement Costs 

The replacement cost of a physical asset is the amount it would cost to replace the 
existing asset with the same (or a similar) asset. The benchmark improvement costs for 
“Reconstruction” improvements, as outlined in Table 3 were used to estimate the 
replacement cost for all roads in the Municipality. To estimate the replacement cost of 
gravel roads reviewed in this study, it is assumed that roads will retain their gravel 
surface (i.e., rather than be upgraded to a hardtop surface). In summary, the total 
2024 replacement cost for all roads inventoried in this study is estimated to be nearly 
$475 million (M). A breakdown of the replacement costs in the Municipality is provided in 
Table 8 below. 

Table 8: Replacement Cost Breakdown 
Road Asset Replacement Cost 

Gravel $43,654,501.00 
HCB (Asphalt) $196,250,799.00 
LCB (Surface Treated) $235,173,668.00 
Municipality Road Network $475,078,968.00 
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4.0 Level of Service Considerations 

4.1 Condition Level of Service 

Typically, roadways with poor condition ratings are considered maintenance intensive. It 
is recognized that budget constraints may result in road sections deteriorating to 
conditions that require more intensive improvements than would be the case if less 
intensive improvements were implemented earlier in the lifecycle of the road. Once the 
pavement degrades below a minimum recommended condition, ongoing maintenance 
(i.e., filling of potholes, spot repairs, etc.) will typically increase significantly and/or safety 
or user complaints may become a concern. 

A table listing the road segments that have a poor condition level of service (at or 
below 40) that require attention has been provided in Appendix I. If not already 
prioritized at the top of the list based on the improvement prioritization based on 
condition and functional classification, improvements to these roads should be 
scheduled as soon as feasible considering budget constraints. 

It is important to note that the hardtop road network requires a significant investment to 
maintain it in a safe working order and avoid premature failure. Investing significant 
budget each year toward the hardtop network and striving to maintain it (i.e., offset the 
amount of degradation that occurs each year) should be considered the primary focus. 
Other level of service upgrades such as gravel conversions should be considered a 
secondary investment as the degradation of a gravel road is typically offset each year 
through maintenance gravel and routine grading. 

Review of Network Condition Rating 

Typically, municipalities strive to maintain a network level of service at a condition of 
70 out of 100. The network level of service that is provided is limited by budget 
constraints. The Municipality’s weighted overall network condition (gravel and hardtop) is 
determined to be 67 out of 100, as shown in Figure 7. The total backlog value presented 
in the figure below is the total estimated cost of road needs at the present moment 
based on where roads are within their lifecycle. 
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Figure 7: Average Network Condition Rating 

The below points summarize where the Municipality’s level of service currently sits with 
regard to the different functional classifications. 

• The weighted average condition of the Municipality’s arterial roads is 73 out of 100. 
With 2.7% of all arterial roads being below a condition rating of 40 out of 100. 

• The weighted average condition of the Municipality’s collector roads is 67 out of 100. 
With 9.3% of all collector roads being below a condition rating of 40 out of 100. 

• The weighted average condition of the Municipality’s local roads is 65.6 out of 100. 
With 7.8% of all local roads being below a condition rating of 40 out of 100. 

Improvement prioritization typically follows asset management best practices, and 
typically prioritizes improvements based on the risk or consequence of failure meaning 
that if an arterial road were to fail (drop below the reconstruction threshold) there would 
be a greater impact than if a local road were to fail. Therefore, based on this approach it 
is recommended that the higher speed and higher traffic roads (arterial or collector) be a 
higher priority than low speed or low traffic roads (local). The prioritization captured 
within this study has been based on this approach. 

4.2 Roadside Environment Level of Service Upgrades 

As outlined previously in this report, an urban roadside environment is defined as 
reasonably continuous development along a roadway that has curbs/gutters and storm 
sewers while a semi-urban roadside environment is defined as reasonably continuous 
development along a roadway where curbs/gutters and storm sewers are not present but 
rather swales/ditches are used for drainage. Semi-urban cross sections often have some 
negative impacts on dense built up areas such as poor drainage, less pedestrian 
infrastructure and a less visually appealing look from having roadside swales/ditches. 
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When a semi-urban cross section is converted to an urban cross section one of the 
many improvements is adding curbs/gutters which direct storm water run off to a storm 
sewer system. Improving drainage along the road can help extend the expected life of 
the road by preventing water from weakening the road’s base from water ponding on or 
along the edge of the road which will help prevent cracks, potholes and potential 
erosion. Upgrading semi-urban cross sections in urban areas is recommended because 
urban cross sections are typically designed to be safer for all road users through 
balancing infrastructure needs (i.e., the need for sidewalks and bike lanes) as well as 
curbs and gutters help direct the water to outlets. It is noted that the Municipality is 
exploring options to upgrade the level of service in the semi-urban areas to an urban 
level of service during any future improvement work. Upgrading the level of service in 
these areas typically run into unique challenges which often lead to increased 
improvement costs. The typical costs of urbanizing a road would include items such as 
curb and gutter installation, storm sewer system installation, sidewalk installation, as well 
as the design/engineering work for each of these items. 

As part of this RNS the improvement costs for reconstructing semi-urban roads have 
included installation of curbs/gutters and the contingency amount has been increased 
from 15% (used for other roads) to 30% to account for the unique costs that may arise 
during the detailed design and/or construction phase. While these costs are suitable for 
a planning level exercise, actual costs may vary, and detailed cost estimates should be 
developed during the detailed design phase. 

A typical approach to implementing cross section upgrades is to use a road-by-road 
approach. This approach involves making improvements to individual segments one at a 
time. This approach and can be used to address specific safety concerns on a particular 
road, improve accessibility to development, or to implement active transportation 
infrastructure (i.e., bike lanes or sidewalks). While a road-by-road approach might be 
more practical for certain situations to address specific requirements/issues, using a 
community-based approach can lead to a more cohesive improvement. A 
community-based approach considers the overall network within a community or 
neighbourhood and aims for a more holistic approach. Implementing cross section 
upgrades on a community basis improves the connectivity of the network, particularly 
where active transportation infrastructure is proposed. Additionally, completing upgrades 
on a community basis allows for drainage improvements to tie into each other rather 
than implementing curb and gutter and storm sewers on one road at a time, causing 
potential drainage issues where the improved road connects to non improved roads. 
Several municipalities have used a community-based planning model to complete road 
improvements through active transportation, complete streets, or road urbanization. 
Some examples include Thunder Bay, ON, Elmira, ON, and Clearwater, BC. It is 
recommended that as Lakeshore examines the potential for road urbanization, it is 
recommended that they consider reviewing a community-based approach. 



Municipality of Lakeshore 30 
 
2025 Road Needs Study 
October 2025 
 
 

R.J. Burnside & Associates Limited 300058348.0000 
058348_Lakeshore RNS 
 

4.3 Surface Type Conversion Financial Comparison 

4.3.1 Financial Comparison Between Gravel and LCB 

The Municipality has a goal to work toward upgrading all roads to a hardtop surface. The 
following analysis is intended to provide a present value cost comparison for converting 
gravel roads to LCB (surface treatment) surfaces. The present value is used for this 
comparison as using the inflation and discount rate represents that the cost associated 
with the improvements are planned for a future date. The following data has been 
obtained from the Municipality, or similar lower tier municipalities. The cost comparison 
is provided on an idealized basis, since the comparison for any particular section will be 
dependent on the condition of the road base, traffic volume, traffic type, etc. 

Gravel Roads (Typically Lower Traffic) 

• The cost for the supply and placement of maintenance gravel in 2024 was 
approximately $258,292.00 to treat approximately 9.6 km of road. This equates to 
$26.72 per m of road. 

• Dust suppressant is applied to all gravel roads every year, including those that do not 
receive maintenance gravel. The cost for dust suppressant in 2024 was 
approximately $30,000.00 to treat 104.6 km of road. This equates to $286.81 per km 
or $0.29 per m of road. 

• Routine grading is assumed to be completed four times per year for each gravel road 
(twice in the spring and twice in the fall), with problem sections receiving additional 
grading efforts. For the purposes of this study, grading has been assumed to cost 
$150.00 per hour at a completion rate of 1.5 hours per km of gravel road. 

• The cost for gravel road maintenance in the “maintenance gravel year” is estimated 
to be $27,899.00 per km (i.e., includes maintenance gravel, dust control and 
grading). 

• The cost for gravel road maintenance in the year without maintenance gravel is 
estimated to be $1,179.00 per km (i.e., includes dust control and grading). 

LCB Roads 

• The cost for an initial double surface treatment plus an additional single surface 
treatment one year after initial replacement is estimated to be $112,000.00 per km. 
For the purposes of this comparison, it is assumed that the double surface treatment 
is applied in the same year as the road preparation, however common practice is 
that the initial surface treatment will be applied a year or two after the initial 
preparation work, to allow for settlement to occur. 
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• Surface maintenance is assumed to occur every five years. This is proposed via 
single surface treatment at an estimated cost of $42,000.00 per km. This is a typical 
application frequency, which is assumed to allow the underlying base to reach its full 
life cycle without any significant improvement. 

There are four different gravel upgrade scenarios that have been reviewed as part of this 
study to compare how the magnitude of initial base prep will affect the cost over the road 
lifecycle. The Municipality’s typical practice does not include completing base 
strengthening as part of upgrading gravel roads. It is recommended that in the future the 
Municipality complete geotechnical studies of gravel upgrading candidates to confirm 
that the current road base is sufficient for conversion. 

Existing Gravel to Remain as Gravel – No Base Strengthening Required 

• Year 1 – Maintenance gravel + dust control + grading four times = $27,899 per km 
• Year 2 – Dust control + grading four times = $1,179 per km 
• Year 3 – Dust control + grading four times = $1,179 per km 
• Year 4 – Dust control + grading four times = $1,179 per km 
• Year 5 through 60, repeat Year 1, Year 2, Year 3, and Year 4 sequence 

Existing Gravel to Remain as Gravel – Nominal Base Strengthening Required 

• Year 1 – Base strengthening (75 mm earth excavation and 150 mm of granular A) 
+ dust control + grading four times = $109,203 

• Year 2 – Dust control + grading four times = $1,179 per km 
• Year 3 – Dust control + grading four times = $1,179 per km 
• Year 4 – Dust control + grading four times = $1,179 per km 
• Year 5 – Maintenance gravel + dust control + grading four times = $27,899 per km 

Existing Gravel to Future LCB – No Base Strengthening Required 

• Year 1 – 75 mm of granular A + double surface treatment = $115,612 per km 
• Year 2 – Single surface treatment application = $42,000 per km 
• Year 7 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 12 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 17 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 22 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 27 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 32 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 37 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 42 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 47 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 52 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 57 – Resurfacing (single surface treatment) = $42,000 per km 
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Existing Gravel to Future LCB – Nominal Base Strengthening Required 

• Year 1 – Base strengthening (75 mm earth excavation and 150 mm of granular A) 
+ double surface treatment = $178,024 per km 

• Year 2 – Single surface treatment application = $42,000 per km 
• Year 7 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 12 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 17 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 22 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 27 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 32 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 37 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 42 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 47 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 52 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 57 – Resurfacing (single surface treatment) = $42,000 per km 

The cost estimates used in this comparison have been based on recent data provided by 
the Municipality as well as available cost data from similar lower-tier Ontario 
municipalities (in terms of location, population, and climate). The lifecycle costs for the 
various scenarios noted above are summarized in Table 9. 

Table 9: Lifecycle Costs for Gravel vs Hardtop 

Scenario 
Existing 

Base 
Condition 

Present Value10 Cost per km 
of 60-year Maintenance / 
Improvement Lifecycle 

Retain as Existing Gravel Road Good $605,144.00 
Retain as Existing Gravel Road Fair $686,448.00 
Conversion of Existing Gravel to LCB Good $771,862.00 
Conversion of Existing Gravel to LCB Fair $834,274.00 

The comparison outlined above is based on improvement and maintenance 
requirements for a road with relatively low truck traffic and traffic volumes less than 
200 vehicles per day. Based on the results in the table above, it can be concluded that 
for a road with traffic volumes less than 200 vehicles per day, it is generally cheaper to 
implement and maintain a gravel surface. 

Based on the present value costs outlined in Table 9, it can be concluded that upgrading 
the Municipality’s roads from gravel to LCB will require an additional estimated funding 
of $166,718 per km for roads with a good base and $147,826 per km for roads with a fair 
base over the 60 year lifecycle to maintain a LCB surface rather than retain it as gravel. 

 
10 Present Value is based on an assumed 2% inflation rate and 4% discount rate. 
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It is noted that the additional funding noted won’t be distributed evenly across the 
60 years, but rather it will be needed to complete the different improvements that are 
listed above in the comparison. 

In summary, the results of the cost analysis indicate that gravel surface roads may have 
reduced costs over hardtop roads (i.e., capital and maintenance costs), assuming a 
60-year life cycle and low traffic volumes. However, several other considerations may 
also be considered and may influence the decision on which surface type to apply. 
Some of these other considerations are difficult to associate a value to or may not 
provide a direct benefit to the Municipality. Additional considerations may include: 

• The Level of Service Standard that is desired by the Municipality. Hardtop roads will 
provide improved standards for both access and traffic mobility. 

• Budget availability to implement improved service standards. 
• Location of any particular road section within the continuity of the overall hardtop 

road network (i.e., both internal to the Municipality and beyond the Municipal 
boundaries). 

• Potential for a hardtop road to redistribute traffic away from other gravel roads as 
users prefer to select paved roads, thereby reducing maintenance requirements on 
the other gravel roads. 

• Potential for the hardtop road to result in increased traffic volumes and higher travel 
speeds, which may adversely impact other road users (pedestrians, cyclists) or 
access to adjacent properties. 

• Hardtop roads effectively waterproof the road base, which can reduce the potential 
for load-related damage. 

• Hardtop roads reduce dust emissions. 
• Hardtop roads provide improved vehicular operational characteristics (smoother ride, 

less noise, higher skid resistance, reduced vehicular maintenance costs and fuel 
costs). 

• Impact on road maintenance requirements. 
• Possible impact on real estate values for properties along the road. 

4.3.2 Financial Comparison Between LCB and HCB 

Similar to the lifecycle cost comparison that is outlined above for converting gravel roads 
to an LCB surface, the below comparison is intended to show the difference between 
providing and maintaining an LCB surface versus providing and maintaining an HCB 
surface over a 60 year lifecycle. 

The cost comparison assumes that the road is being rehabilitated or reconstructed in 
year 1 to respond to condition deficiencies. Therefore, the work required in year 1 will 
reflect the existing base condition (i.e., good or poor base) and the intended surface to 
be implemented (i.e., LCB or HCB). It is assumed that the resulting year 1 base will be 
sufficient to accommodate a 60-year lifecycle, assuming that typical maintenance and 
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improvement work is completed to address the surface distresses throughout this period.  
The assumed works and costs expended during the lifecycle, depending on the surface 
strategy and the existing base conditions, are summarized as follows: 

Existing LCB to Remain as LCB – No Base Strengthening Required 

• Year 1 – Pulverize + 75 mm of granular A + double surface treatment = $115,612 per 
km 

• Year 2 – Single surface treatment application = $42,000 per km 
• Year 7 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 12 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 17 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 22 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 27 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 32 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 37 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 42 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 47 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 52 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 57 – Resurfacing (single surface treatment) = $42,000 per km 

Existing LCB to Remain as LCB – Nominal Base Strengthening Required 

• Year 1 – Pulverize + Base strengthening (75 mm earth excavation and 150 mm of 
granular A) + double surface treatment = $178,024 per km 

• Year 2 – Single surface treatment application = $42,000 per km 
• Year 7 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 12 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 17 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 22 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 27 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 32 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 37 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 42 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 47 – Rehabilitation (pulverize + double surface treatment) = $92,750 per km 
• Year 52 – Resurfacing (single surface treatment) = $42,000 per km 
• Year 57 – Resurfacing (single surface treatment) = $42,000 per km 
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Existing LCB to Future HCB – No Base Strengthening Required 

• Year 1 – Pulverize + 75 mm of granular A + 90 mm asphalt = $283,612 per km 
• Year 7 – Routine maintenance (crack sealing) = $35,000 per km 
• Year 13 – Preventive maintenance (micro surfacing) = $35,000 per km 
• Year 20 – Resurfacing (mill and pave) = $147,000 per km 
• Year 32 – Rehabilitation (pulverize and pave) = $287,000 per km 
• Year 37 – Routine maintenance (crack sealing) = $35,000 per km 
• Year 43 – Preventive maintenance (micro surfacing) = $35,000 per km 
• Year 50 – Resurfacing (mill and pave) = $147,000 per km 

Existing LCB to Future HCB – Nominal Base Strengthening Required 

• Year 1 – Pulverize + base strengthening + 90 mm asphalt = $346,024 per km 
• Year 7 – Routine maintenance (crack sealing) = $35,000 per km 
• Year 13 – Preventive maintenance (micro surfacing) = $35,000 per km 
• Year 20 – Resurfacing (mill and pave) = $147,000 per km 
• Year 32 – Rehabilitation (pulverize and pave) = $287,000 per km 
• Year 37 – Routine maintenance (crack sealing) = $35,000 per km 
• Year 43 – Preventive maintenance (micro surfacing) = $35,000 per km 
• Year 50 – Resurfacing (mill and pave) = $147,000 per km 

Table 10: Lifecycle Costs for LCB vs HCB 

Scenario Existing Base 
Condition 

Present Value11 Cost per km of 
60-year Maintenance / 
Improvement Lifecycle 

Retain as LCB Good $771,862.00 
Retain as LCB Fair $834,274.00 
Conversion of LCB to HCB Good $1,004,612.00 
Conversion of LCB to HCB Fair $1,067,024.00 

The comparison outlined above is based on improvement and maintenance 
requirements for a road with relatively low truck traffic and traffic volumes in the range of 
200 to 400 vehicles per day. Based on the results presented in the table above, it is 
concluded that over the lifecycle of a roadway it is cheaper to install and maintain LCB 
surface than it is to install and maintain asphalt when considering a road in the traffic 
range of 200 to 400. 

 
11 Present Value is based on an assumed 2% inflation rate and 4% discount rate. 



Municipality of Lakeshore 36 
 
2025 Road Needs Study 
October 2025 
 
 

R.J. Burnside & Associates Limited 300058348.0000 
058348_Lakeshore RNS 
 

4.4 Gravel Road Upgrade Pre-Screening Criteria 

Some of the primary factors that should be considered when determining if a gravel road 
section warrants upgrading to a hardtop surface are the following: 

• Traffic volumes (i.e., AADT) 
• Traffic types (i.e., percentage of trucks) 
• Number of driveways provided with access (residential or business) 
• Connectivity to other paved roads and arterials (i.e., Provincial Highways, County 

Roads) 
• Connectivity to facilitate travel between points of increased vehicular demands 

(i.e., businesses, schools etc.) 
• Road platform widths 
• Road structures 
• Drainage 
• Road conditions 
• Road geometry (alignments) 
• Maintenance requirements/frequency 

Based on the factors listed above, the framework in Table 11 provides guidance criteria 
in the assessment of upgrading the Municipality’s gravel roads. It is expected that the 
pre-screening criteria noted in Table 11 will provide a guide for consideration of 
upgrading needs at the project level. Therefore, each criterion should be assessed as 
part of the detailed design for such upgrading. 
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Table 11: Guidance Criteria/Considerations for Gravel Road Surface Upgrading 
Item 
No. Description Criteria 

1 Traffic Volume or 
Traffic Type 

Based on the Municipality’s current practices, AADT is 
typically 200 vpd or more. However, AADT alone does not 
justify hardtop conversions. Traffic type (i.e., truck traffic) 
may be a consideration for lower traffic volume ranges. 

2 Network 
Connectivity 

Road provides improved connectivity between existing 
hardtop roads, particularly for improved access to arterial 
roads. 

3 Land Use 
Considerations 

The road provides access to semi-urban or commercial 
land uses. The number of driveways served is also a 
consideration. 

4 Road Alignment Substandard vertical and/or horizontal curves should be 
improved before upgrading the surface type, to support 
operating speeds under hard top road conditions. Any 
cost/benefit analysis should take into consideration such 
increased costs. 

5 Road Width 
and/or ROW 
Conditions 

Road sections should be widened to a platform width of at 
least 8 m to support hardtop surfaces however providing a 
wider platform width to accommodate wider shoulder 
widths is recommended. Areas of encroachment of 
vegetation into the clear zone within the right-of-way 
should also be addressed before upgrading the surface 
type, to promote roadside safety. Any cost/benefit analysis 
should take into consideration the increased costs to 
mitigate such deficiencies. 

6 Drainage Any significant drainage deficiencies (i.e., flooding, 
saturated granular base, inadequate ditching etc.), should 
be remedied before upgrading of the surface type. Any 
cost/benefit analysis should take into consideration the 
increased costs to mitigate such deficiencies. 

7 Road Structure The road section should be able to support a hardtop 
surface design (i.e., adequate base and subbase materials, 
absence of frost boils or soft spots, etc.). Detailed 
geotechnical investigations are recommended for areas 
where road structure may be a concern. Base 
strengthening should be completed before any upgrading 
of the surface type, where required. Any cost/benefit 
analysis should take into consideration the increased costs 
to mitigate such deficiencies. 
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4.5 Gravel Road Upgrade Prioritization 

The Municipality previously completed a review of the gravel road network to determine 
a priority order for upgrading of those roads. This current study has not reviewed and 
modified that prioritization and has carried the previous priority order through the 
development of the ten-year conversion plan provided in Appendix E. 
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5.0 Other Road-Related Needs 

In addition to the condition of roads, this study has considered several other road-related 
needs that may trigger certain improvement requirements and/or timing for any particular 
road section. The other needs considered in this RNS include the following: 

• Surface Type Needs – based on operational considerations (i.e., hardtop surfaces 
for urban and semi-urban areas, for sections with high truck traffic or for sections 
where AADT volumes justify such surfaces 

• Geometric Needs – including deficiencies in horizontal / vertical alignments or 
surface / platform widths 

• Drainage Needs – based on the frequency of flooding on the roadway or the 
adequacy of roadside drainage (such as ditching and brushing) 

• Maintenance considerations 
• Coordination with other projects 

It is recommended that roads with surface type, geometric, drainage, or coordination 
needs be considered independently, rather than collectively. The benefits of this 
approach include the following: 

• Allows for better integration into a pavement management system, where road 
conditions will form the primary trigger for improvements 

• Provides clarity in establishing the time of needs, reason for improvement, and 
appropriate response 

The standards associated with the above road needs are based on the criteria outlined 
in the Inventory Manual for Municipal Roads (MTO, February 1991). 

5.1 Surface Type Needs 

Surface type should be appropriately designed to accommodate the volume of traffic and 
type of traffic, according to the MTO guidelines (Inventory Manual for Municipal Roads, 
Ministry of Transportation, 1991) and/or the Template for Lifecycle Road Improvements 
that have been developed for the Municipality in this RNS, as follows: 

• Gravel roads are typically tolerable for traffic volumes of less than 200 vehicles per 
day (vpd), however, upgrades to hardtop may be considered if the roadside 
environment is semi-urban or for road network connectivity/hardtop continuity, 
subject to budget constraints and desired Level of Service. 

• Surface-treated roads are typically tolerable for traffic volumes of between 200 vpd 
and 400 vpd, or even higher depending on road base and environmental conditions. 
Although consideration may be given to upgrading to asphalt for AADT >= 400 vpd. 
Due to budget constraints and the Municipality’s experience and maintenance 
program for surface treatment, this study considers that roads over 400 vpd could be 
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converted from gravel to surface treatment, however this should be a case-by-case 
scenario. 

• Asphalt roads should be considered where traffic volumes exceed 400 vpd. 

Upgrading of gravel roads or surface-treated roads to asphalt may be considered for 
roads experiencing high truck volumes high truck loading, or where high maintenance is 
an issue. Truck volumes typically range from a low of 3% on low-volume residential 
streets to a high of 15% or more on arterials and collector roads. For low-volume rural 
roads, this study suggests that surface upgrading may be economical to consider where 
the percentage of trucks exceeds 10% of the AADT and is over 30 trucks per day. 

A common industry practice that is adopted by many municipalities in Ontario is where 
AADTs exceed 200 vpd, upgrading of gravel road surfaces to hardtop road surfaces may 
be considered. For AADTs in the range of 200 to 400 vpd upgrading to a Low-Class 
Bituminous (LCB) surface may be considered, whereas upgrading to a High-Class 
Bituminous (HCB) surface is recommended for AADTs exceeding 400 vpd. This 
threshold can be increased by the Municipality based on experience in the area and/or 
soil type (i.e., upgrade anything over 400 vpd instead of 200 vpd), however, increased 
maintenance (i.e., grading, dust suppressant and/or gravel application) may be required 
to maintain a reasonable level of service for the traffic experienced. 

Based on the above criteria and a review of the network inventory in this study it has 
been determined that there are 56 roads that have a surface type need. Two gravel 
roads are estimated to have an AADT of 200 vpd, and 54 surface treated roads are 
estimated to have an AADT above 400 on these surface treated roads 19 received 
actual traffic counts with truck traffic percentages ranging from 1.94 to 7.0. It is 
recommended that the Municipality continue to monitor traffic volumes on these roads to 
further determine if upgrading is warranted, particularly where truck traffic is expected. 
The above surface type needs make up approximately 75.88 km (14%) of the 
Municipality’s road network. 

Although traffic volumes are only one factor that should be considered when assessing 
potential road surface upgrades, it provides a numerical minimum to begin considering 
and assessing the other factors, such as network connectivity and truck volumes. Road 
sections with volumes less than 200 vpd may be considered for upgrading to a hardtop 
surface, depending on other site-specific factors and conditions. Gravel surfaces can be 
determined to be adequate for higher traffic volumes (i.e., 200 to 400 vpd) although, it 
should be noted that ongoing routine maintenance (i.e., grading and dust suppressant) 
as well as the need for maintenance gravel application may become more frequent as a 
result of the additional traffic. 
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5.2 Geometrics 

5.2.1 Road Widths 

Hardtop Roads 

Minimum tolerable and recommended minimum road widths for hardtop roads have 
been assessed according to criteria outlined in the Geometric Design Guide for 
Canadian Roads (Transportation Association of Canada [TAC], June 2017). The surface 
(i.e., through lane) width requirements for hardtop roads are outlined below in Table 12 
and Table 13 below. 

Table 12: Tolerable and Recommended Surface Widths for Hardtop Roads in a 
Rural or Semi Urban Environment12 

Design 
Speed 
(km/h) 

Tolerable 
Lower Limit 

Recommended 
Lower Limit 

Recommended 
Upper Limit 

Tolerable 
Upper Limit 

60 or less 5.4 m 6.0 m 7.4 m 8.0 m 
70 to 100 6.5 m 7.0 m 7.4 m 8.0 m 

Table 13: Tolerable and Recommended Surface Widths for Hardtop Roads in an 
Urban Environment13 

Design 
Speed 
(km/h) 

Tolerable 
Lower Limit 

Recommended 
Lower Limit 

Recommended 
Upper Limit 

Tolerable 
Upper Limit 

60 or less 5.4 m 6.0 m 7.4 m 8.0 m 
70 to 100 6.0 m 6.6 m 7.4 m 8.0 m 

The TAC criteria apply to roads which have traffic volumes of less than 450 vph in the 
peak direction, while the volume of traffic on the Municipality roads is much lower than 
this. However, providing widths that are less than 6.0 m may not provide adequate 
access for fire equipment or two-way travel at higher speeds. Therefore, considering 
these factors it is recommended that the lower limit should apply as a recommended 
minimum, with actual design widths exceeding these minimums, where feasible and 
required to accommodate other needs (i.e., parking lanes, bike lanes etc.). 

Based on a review of the widths in the database, there are no existing hardtop roads 
with widths less than the recommended lower limit outlined above. It is recommended 
that the Municipality continue to review the width of hardtop roads during any detailed 
design work to verify that the road width still satisfies current standards. 

 
12 Road Surface Width (Two-Lane Roadways). 
13 Road Surface Width (Two-Lane Roadways). 
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Gravel Roads 

The minimum gravel road surface widths (i.e., platform width, including shoulders) have 
been assessed according to criteria outlined in the Geometric Guidelines for Municipal 
Roads (Ontario Good Roads Association [OGRA], 1998). The recommended minimum 
platform width requirements for gravel roads are outlined below in Table 14. 

Table 14: Recommended Minimum Platform Width for Gravel Roads14 
Design 
Speed 
(km/h) 

Less than 
50 50 to 249 250 to 399 400 to 999 1,000 to 

2,000 

80 5.5 m 6.0 m 6.5 m 7.5 m 7.5 m 
70 5.5 m 6.0 m 6.5 m 7.0 m 7.0 m 
60 5.5 m 6.0 m 6.5 m 6.5 m 6.5 m 
50 5.5 m 6.0 m 6.5 m 6.0 m 6.5 m 
40 5.5 m 6.0 m 6.5 m 6.0 m 6.0 m 

Based on a review of the database, it has been found that many gravel roads do not 
currently meet the minimum widths outlined above. 

Shoulder Widths 

Maintaining appropriate shoulder widths is also important to ensure sufficient edge 
strength for hardtop roads. Typically, a minimum shoulder width of 0.5 m should be 
provided to hold hardtop pavements in place. The Inventory Manual for Municipal Roads 
(MTO, February 1991) recommends design shoulder widths of 1.5 m for traffic ranges 
from 50 to 1,000 AADT and 2.5 m for traffic ranges from 1,000 to 3,000 AADT. Lower 
shoulder widths are tolerable and should be considered on a case-by-case basis in 
project designs. A common practice is to place hardtop surfaces in accordance with the 
width requirements above, from grass edge to grass edge, to minimize shoulder 
maintenance and for aesthetics. However, providing a hardtop surface that is beyond the 
normal travel lane widths for these low-volume roads minimizes the impacts along the 
edges of the road (i.e., traffic does not need to travel along the edge of the road, which 
could damage the hardtop shoulder due to the limited granular support provided). For 
these roads, it is still recommended that the granular extend a minimum of 0.5 m beyond 
the hardtop surface but with its surface vegetated. 

Widening of the roads identified above has not been planned as part of the ten-year 
capital plan, however, each road identified on the list above should be reviewed during 
the detailed design stage to determine if widening should be completed to accommodate 
emergency access and/or to adequately accommodate two-way traffic. 

 
14 Minimum Platform Width for Varying AADT Traffic Volume Ranges (vpd). 
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5.2.2 Road Alignment 

Road alignments were reviewed to determine the number of substandard 
horizontal/vertical curves and/or substandard gradients and/or substandard stopping 
sight distances (i.e., resulting from curves near driveway locations). Generally, the 
Municipality is flat with straight roads, resulting in minor deficiencies. 

Deficient horizontal curves are defined as those which do not meet design speeds of 
10 km/h over posted speeds. However, the Inventory Manual for Municipal Roads 
(MTO, 1991) defines curves as tolerable when they meet design speeds of 5 to 15 km/h 
below the posted speeds, assuming they have appropriate warning signs. The following 
deficiencies were flagged in the Municipality: 

• Mariners Drive from Tisdale Drive to Harbour Drive 
• 2nd Concession Road from Tecumseh Road to Baptiste Road 
• Ruscom River Road East from County Road 2 to County Road 42 

While the above roads are flagged to have horizontal alignment deficiencies, all three 
locations are considered tolerable. It is recommended that these locations be further 
reviewed, at the project level, if future improvements are planned to address condition 
deficiencies, to determine the following: 

• Confirmation that warning signage complies with the requirements set out in the 
Ontario Traffic Manuals. 

• Determination of the cost/benefit of improving the substandard alignments as part of 
the overall condition improvement project. 

Improvements to alignments and/or enhanced warning signage should particularly be 
considered at the following locations: 

• Sections that have the potential for higher speeds (i.e., existing hardtop roads or 
those roads proposed to be converted to hardtop). 

• Sections that have higher traffic volumes and/or experience significant non-local 
traffic. 

• Sections that have a previous history of collisions. 

5.3 Roadside Drainage 

Historical and existing drainage issues (i.e., flooding, ponding) were identified based on 
discussions with Municipality staff. In general, the Municipality does not have a history of 
flooding on any of its roads as the Municipality is relatively flat. The Municipality 
undertakes brushing as part of its regular maintenance practices. 

Where road works are proposed, it is recommended that additional investigations be 
completed to determine the requirements for drainage improvements. However, it is also 
recognized that the practicality of achieving sufficient drainage outlets may constrain the 
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opportunities to improve roads in areas with drainage issues. Depending on traffic 
requirements in those areas, it may be more cost-effective to continue to undertake 
additional spring maintenance, on a yearly basis, to address such drainage issues. 

5.4 Maintenance Considerations 

The Level of Service for the maintenance of the Municipality’s roads follows the 
Provincial Minimum Maintenance Standards (O. Reg. 239/02 as amended by 
O. Reg. 366/18). These regulations prescribe required monitoring of the roads and 
maintenance response requirements, based on the road’s class. The road class is set by 
its Average Annual Daily Traffic and speed limit with Class 1 reflecting the highest 
standard of maintenance and Class 6 reflecting the lowest standard. The Minimum 
Maintenance Standards for Municipal Highways are intended to meet the following 
objectives: 

• Provide consistent minimum standards that road users can expect to encounter in 
municipalities throughout the province. 

• Provide municipalities with a defense for claims for damages from road users using 
the roadway, if they can demonstrate due diligence by having conducted regular 
inspections and repair work, while maintaining complete documentation to confirm 
that regular inspections were done, and that work required to meet these standards 
was completed. 

The minimum road maintenance standards are prescribed by the legislation for each 
classification. Minimum maintenance standard classifications were established based on 
the AADTs that were established as part of this study. It should be noted the AADTs 
established are estimates and should be confirmed by traffic counts. The Municipality’s 
minimum maintenance standard classes are summarized in  Table 15 and included for 
each road on the inventory table in Appendix A. 
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Table 15: Minimum Maintenance Standard Classes (O.Reg. 239/02, May 2018) 

Speed Limit 
(km/h) AADT (vpd) 

Minimum 
Maintenance 
Classification 

Length of Road 
(km) 

40 km/h or less 0 to 49  6 5.46 
50 to 199 6 38.54 
200 to 499 6 23.85 
500 to 999 5 2.44 
1,000 to 1,999 5 3.11 
2,000 to 2,999  5 2.42 
3,000 to 3,999  4 2.63 
4,000 to 4,999  4 0.92 

50 km/h 0 to 49 6 4.61 
50 to 199 6 41.69 
200 to 499 5 38.26 
500 to 999 5 5.95 
1,000 to 1,999 5 7.15 
2,000 to 2,999  5 6.56 
3,000 to 3,999  4 1.16 
4,000 to 4,999  4 1.01 

60 km/h 200 to 499 5 2.68 
500 to 999 4 5.39 
1,000 to 1,999 4 2.28 
2,000 to 2,999 4 5.68 
4,000 to 4,999 3 0.54 
5,000 to 5,999 3 0.38 

80 km/h 0 to 49 6 57.49 
50 to 199 4 132.95 
200 to 499 4 109.03 
500 to 999 4 27.21 
1,000 to 1,999 3 11.05 
2,000 to 2,999  3 3.37 

Total Length 543.76 

In general, gravel roads in the Municipality maintain an adequate condition after they are 
graded, and dust suppressant is applied. The Municipality grades all roads a minimum of 
two to four times per year (i.e., one to two times in the spring and one to two times in the 
fall), with heavier travelled roads or problem roads requiring additional grading during the 
summer months. 
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Maintenance demands (i.e., low, average, high) are not a primary consideration in the 
prioritization of road sections for improvements, however, they may be a consideration in 
the decision to upgrade gravel surfaces to hardtop surfaces. 

5.5 Coordination with Other Projects 

For budget allocation and phasing purposes, coordination with planned bridge projects 
and other infrastructure projects (drainage, water and sewer etc.), should be a 
consideration. Construction detours may also be a consideration in the scheduling / 
interface of road projects with these other projects. The Municipality should continuously 
review their Ontario Structure Inspection Manual (OSIM) results to ensure that bridge 
repairs/replacements are coordinated with road work and/or are not impacting detours 
from road work. Based on a review of available data, the Municipality has a significant 
number of structures that require rehabilitation or replacement. Many of these structures 
are located along municipal drains and therefore, the timelines of the work should be 
confirmed to ensure that they do not interfere with the road improvement timelines 
outlined in this report. 

5.6 Railway Level Crossings 

27 railway level crossings in the Municipality that are used by Via Rail or Canadian 
Pacific Kansas City (CPKC) were reviewed in this study. Various grade crossing details 
for each of the 27 railway level crossings were obtained and verified. Updated crossing 
condition information is based on observations made in the field by Burnside staff in 
April 2025. Reference to the location of the 27 railway crossings can be found on the 
inventory map in Appendix A of this report. 

In addition to determining any condition deficiencies at all 27 crossings, safety 
requirements at all crossings have also been reviewed. To determine safety 
requirements an exposure index was calculated at all crossings based on the following 
equation: 

Exposure Index = (Number of Trains per Day) x (Daily Vehicle Crossing Volume) 

The exposure index can be calculated in future horizon years by multiplying the forecast 
traffic volumes by the anticipated volume of trains at the crossing in that year. 

The rail crossing control warrant exposure index values, as set by Transport Canda for 
public crossings is outlined in Table 16. In addition, Transport Canada recommends 
gates for all level crossings where the railway design speed exceeds 50 mph, as per 
Section 9.2.1 (c) of Grade Crossing Standards (Transport Canada, July 2014). As per 
the data available from Transport Canada, the max speed of trains on the CPKC rail is 
60 mph and the max speed of trains on the Via rail is 100 mph. Appendix G summarizes 
the level crossings on Municipal roads within the Municipality of Lakeshore. 
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Table 16: Railway Crossing Control Warrants 
Crossing Control Type Exposure Index Warrant Value 

Standard Rail Crossing Sign & Stop (SRCS 
& Stop) 

0 to 1,000 

Flashing Lights and Bells (FLB) 1,000 to 49,999 
Flashing Lights, Bells, and Gates (FLBG) 50,000 to 200,000 
Grade Separation Above 200,000 

A full table containing all the inventory data and the calculated exposure index for each 
railway crossing can be found in Appendix G. 

Based on the data presented in Appendix G, and the warrant criteria outlined above, 
railway crossing PW-RC-00011 at Patillo Road is recommended for upgrade to flashing 
lights, bells and gates due to the maximum train speed exceeding the 50 mph. It is also 
noted that this road has significant traffic at 2,500 vehicles per day. 

5.7 Private Roads 

Within the Municipality there are about 34 private roads, located on properties owned by 
over 400 individuals or families, as shown in Appendix H. These roads were developed 
prior to amalgamation and provide access for property owners to residential 
development. While there does not appear to be any formal agreements for these roads 
it is our understanding that the Municipality has provided winter maintenance on many of 
these roads, with service provided by a third-party contractor and paid through the 
standard tax levy. Access for waste collection vehicles, emergency service vehicles, 
municipal maintenance vehicles and school buses may also be provided by many of 
these roads. In addition, informal permits have been developed for utilities to be located 
along these corridors. 

It is our understanding that the private roads in the Municipality have been developed on 
privately owned lands and not on unopened Municipal rights-of-way. However, in some 
cases, the private road forms a connection between the ends of public roads within the 
road network. 

Municipal staff have indicated that the ongoing provision of these maintenance services 
and servicing easements introduces a legal risk, to ensure that the roads function in a 
manner that would be consistent with roads that are owned and operated as public 
roads. While a detailed consideration of private roads is beyond the scope of this Road 
Needs Study, general considerations have been identified to assist in developing a 
recommendation to reduce the risk to the Municipality of the ownership and operations 
of these roads and corridors. 
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5.7.1 Private Road Ownership Considerations 

Municipal staff have indicated that the existing ownership of the private roads varies 
across the Municipality, including ownership by a single owner, by multiple owners or by 
a condominium corporation. It is recommended that a study be carried out to determine 
the form and function of such ownership and agreements that are currently in place. 
Detailed land surveys and title searches should be completed to assess the constraints 
to providing functional road rights-of-way along these corridors, considering that private 
sheds, trees, etc., have been developed in close proximity to the roads, and existing 
setbacks limit the space available. 

5.7.2 Lakeshore Policy on Assumption of Private Roads 

The Municipality’s current Policy on Assumption of Private Roads (Revision Date: 
July 26, 2006) includes the following provisions: 

• The Town of Lakeshore will normally not expropriate land in order to assume a 
private road. 

• All persons (100%) owning a portion of a private road must agree to dedicate it to the 
Town of Lakeshore. 

• The affected property owners must agree to assume the cost of upgrading the 
private road to municipal standards pursuant to the Local Improvement Act or 
otherwise. 

• The Town of Lakeshore must attempt to receive a dedication of property 20 metres 
in width as a proper road allowance. 

• Where it is impossible for the residents to convey a 20 metre wide road allowance to 
the Municipality, the Municipality is to receive a dedication of the maximum width of 
property available. This property is to be not less than 10 metres in width in order for 
the Municipality to assume the property for municipal road allowance purposes. 

• Prior to conveying the road allowance to the Municipality, the residents are required 
(at the affected residence) to construct a hard surfaced roadway of sufficient width 
and capacity to accommodate normal two-lane vehicular traffic including fire, 
municipal and garbage collection vehicles. 

• Prior to the assumption of the road allowance, proper drainage for the roadway as 
determined by the Town be constructed and brought to a sufficient outlet at the 
expense of the affected residents. 

• Where existing services are not able to be included in the road allowance to be 
conveyed to the Municipality, sufficient easements are to be provided by the 
residents to allow the Municipality access for repair and replacement purposes. 

• Prior to the assumption of the road allowance by the Municipality, the residents are 
required to maintain the newly constructed road for a period of one year. 

• Any and all legal, surveying, construction, or other related costs are to be the 
responsibility of the affected residents. 
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At its February 13, 2024, meeting, Council requested Administration to bring a report 
proposing the feasibility of creating an amendment to the Property Standards Bylaw 
23-2018 to identify parameters regarding pothole repair on private roads, together with 
timeframes for repair and costs for repair by the Municipality, if required. Also, Council 
requested that Administration bring forth a report regarding private road assumption to 
address the current conditions and revise the Assumption of Private Road Policy. 

5.7.3 Previous Study 

Dillon Consulting Limited prepared a previous study (Dillon Study) in October 2007 
entitled Assessment of Private Roads in the Town of Lakeshore. The study reviewed 
23 private roads in the Municipality, identifying two that could be assumed by the Town, 
two that could be assumed once they were paved, five that could be assumed if widened 
and 14 that appeared to have constraints that made it unfeasible to widen to meet the 
Town’s minimum 10 m right-of-way requirement. 

5.7.4 Alternatives for Existing Private Road Ownership/Operation 

The existing private roads have developed over time and a certain level of service has 
been provided to the Municipality’s residents, which rely on these roads for access. 
Therefore, in the absence of any condominium agreements for such roads, it is unlikely 
that fully transferring all liabilities to the owners through an agreement would be a viable 
alternative or effective in removing all the Municipality’s liabilities. 

Recognizing that there are many legal and insurance (risk) considerations that need to 
be further reviewed, it is recommended that the following alternatives be reviewed in a 
Private Road Needs Study: 

• Option 1 – Maintain the status quo, with improvements to address the current 
risks/liabilities (i.e., private road ownership, with limited or no maintenance by the 
Municipality). Any ongoing Municipal involvement with the private road should be 
formalized and documented through an agreement between all parties. Minimum 
Maintenance Standards should be set out in the agreement, along with mechanisms 
for their completion in the case of default. It is recommended that the private road 
owners form a Road Association (RA) for the purpose of owning and operating the 
road. The Municipality’s solicitor should confirm the most appropriate mechanism for 
implementing a RA, considering its costs and indemnity requirements. The owners 
should be required to obtain adequate liability insurance, although it should be 
acknowledged that this may be a challenge depending on the individual 
circumstances. The Municipality’s insurance provider should confirm insurance 
requirements to protect the Municipality’s interests. The Municipality may consider 
placing the affected areas in a Limited Services Residential Zone if maintenance 
continues to be provided privately, although safety would need to be reviewed under 
such an arrangement. 
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• Option 2 – Municipality assumes ownership of the ROW and road, with the road 
being upgraded to acceptable municipal standards. The ownership, operations and 
upgrading to be agreed upon through negotiation or via expropriation, if required. 
Application of Minimum Maintenance Standards to the subject roads would assist in 
limiting liability via ongoing monitoring and timely maintenance responses. 

In summary, there is no one solution to the risk reduction/risk management for the 
private roads, however, the solutions will be road specific. It is recommended that the 
Private Road Needs Study provide further review of implementing Option 1 or Option 2 
for the private roads. The costs and timeframe for such implementation should be 
established as part of the Private Road Needs Study. 

5.7.5 Functional Classification 

The Municipality’s Official Plan includes a functional classification for Public Lanes which 
are intended to carry low volumes of traffic and generally prohibit through traffic. The 
policy of the Municipality for Public Lanes is that they generally be developed with two 
lane roads with a road right-of-way width of 6 to 10 m. Typical traffic volumes on Public 
Lanes are generally less than 250 vehicles a day. If existing private roads can meet 
these requirements, then development to a Public Lane standard may be considered. 
Alternatively, if conditions warrant a higher standard, then development as an Urban 
Residential Local Road may be considered. The Dillon Study had noted that a preferred 
cross section would include a 7 m hardtop surface, with 1.5 m gravel shoulders on each 
side. However, the Study indicated that the Town may be willing to accept a 6 m hardtop 
surface with 0.3 m gravel shoulders on each side. It is recommended that further study 
be completed to assess the functional classification and unique operational requirements 
of each private road. 

The right-of-way should be assessed for each private road to confirm its ability to 
accommodate property access for cars, waste collection and emergency services, as 
well as corridors for municipal services. While it is acknowledged that Fire Department 
Access Route Design set out in Section 3.2.5.6 of the Building Code does not deal with 
seasonal or low density residential uses, it is recommended that these provisions be 
considered for upgrading of private roads, where possible. 

5.7.6 Cost Estimate and Financing 

Cost estimates should be prepared for upgrading private roads, including surveying, 
engineering and construction to a standard that is acceptable to the Municipality. 
Agreement should be developed between the Municipalities and the owners to 
determine how the works will be financed or cost-shared, if applicable. Cost sharing 
through the Local Improvement Act (O.Reg 586/06) may be considered, subject to the 
required percentage of owners requesting the improvement. Alternatively, the 
Municipality may bring the private roads to acceptable standards, financed from the tax 
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levy for their upgrading and maintenance. It is noted that the Municipality does not 
currently have a budget for upgrading and assuming private roads. Additionally, this 
current study does not include a cost estimating exercise for private roads. Therefore, it 
is recommended that the Municipality undertake an update to the previous private roads 
study, including updating any cost estimates. 

It is acknowledged that Municipal staff are preparing to bring a request forward in the 
2026 budget to council to undertake a pilot program related to assuming private roads to 
determine financial requirements including all necessary surveying, geotechnical 
studies, detailed design, and legal requirements. This pilot project is also intended to 
assist in quantifying the magnitude of the overall cooperation and strategy for private 
road conversions going forward as this is currently unknown. 
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6.0 Road Improvement Needs 

The existing road condition needs represent a quantification of the condition needs that 
currently exist in the road network. These needs will constantly change, in response to 
both the improvement interventions and to ongoing deterioration of the roads. It should 
be noted that the improvement needs reported in the following sections (Section 6.1 for 
hardtop and Section 6.2 for gravel) were determined using the decision matrix in Table 
8, based on the road segment condition rating. While the needs reported below are 
warranted due to condition, it should be noted that the Municipality may choose to 
complete each need or maintain certain roads in a “holding strategy” due to operational 
characteristics. For example, a rural gravel road that has a condition less than or equal 
to 35 warrants full reconstruction (dig out the base and replace with new granular). While 
full depth reconstruction is warranted it is typical practice that municipalities will complete 
a rehabilitation improvement which includes full base repair in sections that are 
determined to be a problem area. 

It is also noted that roads with an AADT less than 50 are typically maintained through 
ongoing maintenance rather than capital improvements. However, the corresponding 
needs with the evaluated condition rating have been reported to signify that if budgets 
were unlimited, those improvement types should be completed. 

6.1 Hardtop Roads Needs 

Based on the existing hardtop road condition data collected in the field in August 
2024, the current hardtop road improvement needs based on where each road sits 
within its lifecycle were determined according to the improvement trigger criteria outlined 
in Table 3, as shown on the map in Appendix D. Table 17 below provides a qualitative 
summary based on the PCI ranges while Table 18 summarizes the hardtop road 
improvement need types and costs. 

Table 17: Qualitative Description of Hardtop Roads 

PCI Range Condition 
Length of Road 

(km) 
Percentage of Total 

Length (%) 
86 to 100 Excellent 109.44 24.78 
71 to 85 Good 88.18 19.96 
56 to 70 Fair 71.95 16.29 
41 to 55 Poor 106.86 24.19 
26 to 40 Very Poor 63.01 14.26 
11 to 25 Serious 2.28 0.52 
0 to 10 Failed 0.00 0.00 

Total 441.71 100.00 

R.J. Burnside & Associates Limited 300058348.0000 
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As shown in Table 17, nearly 44.55% of all existing hardtop roads in the Municipality are 
in good or excellent condition. 

Table 18: Municipality of Lakeshore Hardtop Road Needs 

Improvement 
Need Type 

Estimated Cost Length (km) 
Percentage of 

Total Length (%) 
No Current 
Improvement Need 

N/A 112.48 25.47 

Routine 
Maintenance 

$1,596,145.00 41.05 9.29 

Preventive 
Maintenance 

$2,365,165.00 49.47 11.20 

Resurface $7,369,551.00 46.20 10.46 
Rehabilitation $53,872,328.00 132.11 29.91 
Reconstruction $56,952,946.00 60.40 13.67 
Total $122,156,135.00 441.71 100.00 

Based on the table above, it has been estimated that the existing cost of hardtop road 
needs in the Municipality is approximately $122,156,135. This equates to an overall 
average of approximately $277,514/km of existing hardtop roads (i.e., 441.71 km). 
These needs presented above would bring each road back to a good condition. 
However, recognizing that budget constraints exist, not all of these needs will be 
addressed resulting in some roads degrading to the next category (i.e., resurfacing 
degrading to rehabilitation). 

Gravel Road Needs 

A total of approximately 101.38 km of gravel road were reviewed in August 2024. 
Current gravel road improvement needs were assessed based on the criteria contained 
in Table 3. The qualitative description of the condition of the Municipality’s gravel roads 
is provided in Table 19. Gravel road improvement needs, types and costs are 
summarized in Table 20 and on the map in Appendix D. The preventive maintenance 
costs in the table include the supply of maintenance gravel (i.e., every four years) but 
exclude routine maintenance (i.e., grading and dust suppressants). 
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Table 19: Qualitative Description of Gravel Roads 

Condition Rating 
Range 

Condition 
Length of Road 

(km) 
Percentage of 

Total Length (%) 
86 to 100 Excellent 13.02 12.84 
71 to 85 Good 43.10 42.51 
56 to 70 Fair 35.54 35.06 
41 to 55 Poor 9.71 9.58 
26 to 40 Very Poor 0.00 0.00 
11 to 25 Serious 0.00 0.00 
0 to 10 Failed 0.00 0.00 

Total 101.38 100.00 

As shown in Table 19, nearly 56.03% of all existing gravel roads in the Municipality are 
in good or excellent condition. 

Table 20: Municipality of Lakeshore Gravel Road Needs 

Improvement Need Type Estimated Cost Length (km) 
Percentage of 

Total Length (%) 
Preventive Maintenance $3,217,204.00 81.63 80.52 
Conversion to Hardtop $1,361,920.00 2.86 2.83 
Rehabilitation $ 6,397,680.00 16.88 16.65 
Total $10,976,804.00 101.38 100.00 

Based on the table above, it has been estimated that the existing cost of gravel road 
needs in the Municipality is approximately $10,976,804. These needs presented above 
would result in all the Municipality’s gravel roads being in a good condition and being 
maintained through routine grading and maintenance gravel. However, recognizing that 
budget constraints exist and the Municipality’s hardtop road network has such a large 
need, the gravel roads would be improved through spot repairs and maintenance gravel. 
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7.0 Budget Sensitivity Analysis

To assess minimum budget levels, Burnside has conducted a five-year budget sensitivity
analysis, considering all roads in the Municipality. To conduct the analysis, the
degradation within the Streetlogix software was used. Along with the degradation, the
condition ratings have also been increased based on the corresponding PCI benefit of
each improvement type. The following sections summarize the two budget scenarios
with scenario 1 representing a fixed annual budget, and scenario 2 representing a fixed
network condition.

7.1 Scenario 1 – Fixed Annual Budget

Based on the Municipality’s capital expenditures in previous years, the average annual
budget that has been allocated is $5,615,000 (consisting of $2,800,000 for asphalt road
reconstruction, $1,900,000 for asphalt rehabilitation/resurfacing $850,000 for surface
treated roads, and $65,000 for crack sealing treatments.). The fixed budget of
$5,615,000 per annum has been applied for the duration of the five-year plan in scenario
one to determine the network result after year five. The total forecasted expenditure for
this scenario equates to $30,123,930.

As outlined previously, the existing overall network condition (weighted by road length)
was 66.8 out of 100. After running the sensitivity analysis, it has been forecasted that the
condition will theoretically decline from 66.8 out of 100 to approximately 61.87 out of
100.

Based on the net decline of 7.45% over the next five years, it is concluded that the
overall condition of roads in the Municipality will degrade over the next five years. The
forecasted overall road network condition of approximately 61.87 out of 100 is
considered to represent a “Fair” overall level of service for the Municipality. Therefore, it
is recommended that the Municipality continue to review its budget constraints to provide
an increased budget for road improvements to allow for providing a satisfactory condition
Level of Service (LOS) while maintaining appropriate lifecycle management of the
hardtop road assets.

7.2 Scenario 2 – Maintain Network Condition

As outlined above, the second sensitivity analysis scenario is intended to determine the
budget required for the Municipality to maintain their road network at a weighted average
of 66 out of 100 based on the current priority and needs of the network. As outlined
above, the average annual budget that the Municipality has allocated is $5,615,000, with
the total forecasted cost of the five-year plan in scenario two being approximately
$50,560,800. This equates to a budget difference of $22,485,800 over five years, or
$4,497,160 per year. The five-year capital plan associated with scenario two is provided
in Appendix J.
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Table 21 below presents a breakdown of the proposed budget in the maintain network 
scenario. As noted above, this budget was determined using the current prioritization 
and needs of the network. In each year, improvements were allocated starting at the top 
of the priority list and were applied up to the point at which the network condition hit the 
current 66 out of 100. Ongoing degradation and inflation may adjust the budget 
requirements for future years. It is noted that this plan includes preventive maintenance, 
while this is not currently a practice used by the Municipality, it is recommended that 
preventive maintenance be implemented to address road deficiencies early in the 
lifecycle and to extend the useful service life. 

Table 21: Maintain Network Condition Budget Breakdown 

Improvement 
Type 

2026 2027 2028 2029 2030 

Crack Sealing $1,211,195 $206,150 $31,420 $69,405 $488,065 
Preventive 
Maintenance 
(Micro 
Surfacing) 

$1,637,500 $770,170 $871,411 $499,095 $302,130 

Asphalt – 
Resurfacing 
Rehabilitation  

$3,773,985 $212,660 $814,500 $2,392,492 $1,571,888 

Asphalt – 
Reconstruction 

$4,119,356 $2,835,758 $2,802,100 $2,851,115 $5,855,410 

Surface 
Treatment – 
Rehabilitation 

$0 $3,803,230 $5,007,950 $4,012,280 $1,438,560 

Surface 
Treatment – 
Additional Lifts 

$1,115,850 $1,644,000 $0 $198,555 $24,570 

Annual Total $11,857,886 $9,471,968 $9,527,381 $10,022,942 $9,680,623 

The forecasted overall road network condition of approximately 66.8 out of 100 is 
considered to represent a “Fair” overall level of service for the Municipality. Therefore, it 
is recommended that the Municipality continue to review its budget constraints to provide 
an increased budget for road improvements to allow for providing a satisfactory condition 
Level of Service while maintaining appropriate lifecycle management of the hardtop road 
assets. 

Based on the results of the two scenarios outlined above, it is recommended that the 
Municipality provide the required funding to maintain the network condition and offset the 
degradation that occurs each year. Failing to provide the required funding will result in 
the road network continuing to degrade, resulting in higher improvement costs to return 
the road network to its current level. 
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8.0 Asset Management and Capital Planning Considerations 

As part of this study, a ten-year road improvement plan has been developed to assist the 
Municipality in the development of a multi-year capital project plan. It is understood that 
the Municipality intends to use the updated condition rating data as input into its ongoing 
Asset Management and Capital Planning work. The updated GIS database, Excel 
spreadsheets and mapping assist in this ongoing future work by the Municipality. Such 
future work may also require updating traffic data, confirming the maintenance / 
improvement needs and costs based on a project-level review and completing risk 
analysis to establish project priority within budget limitations. 

To maintain a current database for Asset Management and Capital Planning purposes, it 
is recommended that the Municipality complete regular updates every three to five years 
to update the condition ratings of the road network, and to assess ongoing deterioration 
rates and resulting improvement requirements. 
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9.0 Conclusions and Recommendations 

9.1 Conclusions 

The primary conclusions made in this RNS are as follows: 

• The total value of the existing (2024) needs for the entire network has been 
determined to be $133,132,939. Road improvement needs are shown on a map and 
spreadsheet in Appendix D of this report. 

• The estimated total cost of gravel road improvement/maintenance needs in the 
Municipality is approximately $10,976,804. 

• The estimated total cost of hardtop road improvement/maintenance needs in the 
Municipality is approximately $122,156,135. 

• Approximately 14.20% of all existing gravel roads in the Municipality are in excellent 
condition, 41.86% in good condition, 34.52% in fair condition, and 9.43% in poor 
condition. 

• Approximately 24.38% of all existing hardtop roads in the Municipality are in 
excellent condition, 18.78% in good condition, 16.37% in fair condition, 24.83% in 
poor condition, 15.09% in very poor condition, and 0.56% in serious condition. 

• The Municipality’s overall road network (gravel and hardtop roads) has been 
determined to have an overall average condition rating of 66.8 out of 100, which 
reflects a fair overall network condition. 

• Based on information provided by Municipal staff, this study assumes an existing 
capital budget of $2.8 million (M) per annum for asphalt road reconstruction, $1.9 M 
per annum for asphalt road rehabilitation/resurfacing, $0.85 M per annum for surface 
treated roads, $65,000 for crack sealing, and $300,000 per annum for gravel road 
conversions. Based on the analysis of this study, the existing capital budget is 
calculated to result in a theoretical decline of 4.98 PCI points. Therefore, it is 
recommended that the Municipality continue to review their budget constraints to 
provide an increased budget for road improvements to allow for providing a 
satisfactory Level of Service (LOS) while maintaining appropriate lifecycle 
management of the hardtop road assets. 

• The proposed five-year plan is shown on the map and spreadsheet in Appendix E of 
this report. As outlined in the point above, this plan is based on the existing capital 
budget, which results in a theoretical decline of 4.98 PCI points. 
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9.2 Recommendations

The primary recommendations based on the analysis conducted in this RNS are as
follows:

• Based on the analysis completed as part of this study, it has been found that the
Municipality would need to invest approximately $50,560,800 over the next five years
to maintain the network condition at 66. This required budget equates to
approximately $10,112,160 per annum with a difference of $4,497,160 compared to
the proposed budget of $5,615,000.

• It is recommended that the Municipality provide the required funding to maintain the
network condition and offset the degradation that occurs each year. Failing to
provide the required funding will result in the road network continuing to degrade,
resulting in higher improvement costs to return the road network to its current level.

• It is recommended that the Municipality continue to establish an annual allowance
specifically for applying cost-effective routine and/or preventive maintenance
treatments on existing hardtop roads.

• It is recommended that the Municipality complete regular updates every three to five
years to update the condition ratings of the road network, and to assess ongoing
deterioration rates and resulting improvement requirements.

Burnside gratefully acknowledges the assistance and contributions of Municipal staff in
the preparation of this study.



A
ppendix A

 

Appendix A 
 

Road Inventory Database 





Amy Cr

er
D
o
w
n
s
A
ve

W
es
t
P
u
c
e
R
d

St C



          

Appendix A - Road Inventory Database 

StreetScan ID Facility ID Street Name From Street Name To Street Name Surface Type 
Functional 

Classification 
Length (m) 

Length 
(km) 

Width 
(m) Area (m2) 

Roadside 
Environment 

Speed Limit 
(km/h) 

AADT Range AADT 
AADT Growth Rate 

(%) 
10-Year AADT 

Range 
10-Year AADT 

Estimate 
Main. Class (2024 

AADT) 
Main. Class (Current 

Database) 
PCI 2020 PCI 2024 Maintenance Suggestion Estimated Cost ($) 

Repair 
Priority 

Replacment Cost 
Replacment Cost 

Benchmark 

66 7 Abbott Ave County Rd 46 & Windsor Ave William St Asphalt Local 184 0.18 7 1288 Semi-Urban 50 50-199 50 0.01 50-199 55 6 5 47 90 Crack Seal $6,440.00 44 $186,760.00 $145.00 
246 19 Abbott Ave William St Dead End Asphalt Local 84 0.08 7 588 Semi-Urban 50 50-199 50 0.01 50-199 55 6 5 50 90 Crack Seal $2,940.00 44 $85,260.00 $145.00 
696 520 Adelaide St Lenore St South St Asphalt Local 362 0.36 7 2534 Urban 40 200-499 450 0.01 200-499 495 6 5 62 32 Reconstruction $385,168.00 9 $385,168.00 $152.00 
293 834 Admiral Dr Muskie Lane Anchor St Surface Treated Local 96 0.10 7 672 Rural 50 50-199 50 0.01 50-199 55 6 5 72 62 Surface Treated - Added Lift $10,080.00 27 $50,400.00 $75.00 
294 988 Admiral Dr Dockside St Muskie Lane Surface Treated Local 204 0.20 7 1428 Rural 50 50-199 74 0.01 50-199 81.4 6 5 80 43 Rehabilitation $54,264.00 15 $107,100.00 $75.00 
588 55 Admiral Dr Anchor St Dead End Surface Treated Local 82 0.08 7 574 Rural 50 50-199 50 0.01 50-199 55 6 5 72 56 Rehabilitation $21,812.00 23 $43,050.00 $75.00 
589 1057 Admiral Dr Mariner'S Dr Dockside St Surface Treated Local 278 0.28 7 1946 Rural 50 50-199 124 0.01 50-199 136.4 6 5 74 51 Rehabilitation $73,948.00 20 $145,950.00 $75.00 
942 990 Admiral Dr Mariner'S Dr Dead End Surface Treated Local 49 0.05 7 343 Rural 50 0-49 10 0.01 0-49 11 6 5 80 84 Defer Maintenance $0.00 40 $25,725.00 $75.00 

1115 974 Adriana Lane Charlotte Cres Ryan Ave Asphalt Local 99 0.10 7 693 Urban 40 50-199 150 0.01 50-199 165 6 5 84 Crack Seal $3,465.00 40 $105,336.00 $152.00 
1118 587 Adriana Lane Vincent Cres Ryan Ave Asphalt Local 92 0.09 7 644 Urban 40 50-199 100 0.01 50-199 110 6 5 95 Crack Seal $3,220.00 47 $97,888.00 $152.00 
894 585 Advance Blvd Croft Dr Patillo Rd Asphalt Minor Collector 767 0.77 10 7670 Urban 50 2000-2999 2303 0.015 2000-2999 2648.45 5 4 63 47 Rehabilitation $575,250.00 34 $1,219,530.00 $159.00 
895 535 Advance Blvd County Rd 22 Croft Dr Asphalt Minor Collector 177 0.18 10 1770 Urban 50 2000-2999 2000 0.015 2000-2999 2300 5 4 62 45 Rehabilitation $132,750.00 33 $281,430.00 $159.00 
322 586 Aimee St County Rd 42 Cul-De-Sac Asphalt Local 317 0.32 7 2219 Rural 50 50-199 100 0.01 50-199 110 6 5 41 94 Crack Seal $11,095.00 46 $210,805.00 $95.00 
40 1058 Ainslie Ave James St Mcallister St Surface Treated Local 174 0.17 7 1218 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 47 41 Rehabilitation $46,284.00 14 $91,350.00 $75.00 

513 167 Albert Lane Old Tecumseh Rd Cul-De-Sac Asphalt Local 477 0.48 7 3339 Semi-Urban 30 50-199 50 0.01 50-199 55 6 5 15 90 Crack Seal $16,695.00 44 $484,155.00 $145.00 
488 610 Alexander Ave County Rd 22 Dead End Asphalt Local 246 0.25 7 1722 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 71 86 Crack Seal $8,610.00 41 $249,690.00 $145.00 

5 1449 Allison Cres Orchard Park Dr Cul-De-Sac Asphalt Local 123 0.12 7 861 Urban 40 0-49 40 0.01 0-49 44 6 5 73 60 Resurfacing $20,664.00 26 $130,872.00 $152.00 
761 604 Amy Croft Dr Manning Rd Commercial Blvd Asphalt Minor Collector 696 0.70 10 6960 Urban 40 3000-3999 3000 0.015 3000-3999 3450 4 3 68 41 Rehabilitation $522,000.00 31 $1,106,640.00 $159.00 
763 584 Amy Croft Dr Commercial Blvd Shady Spring Cres & Branton Cres Asphalt Minor Collector 163 0.16 10 1630 Urban 40 3000-3999 3000 0.015 3000-3999 3450 4 4 73 68 Resurfacing $39,120.00 47 $259,170.00 $159.00 
764 1594 Amy Croft Dr Shady Spring Cres & Branton Cres Shady Spring Cres Asphalt Minor Collector 92 0.09 10 920 Urban 40 2000-2999 2800 0.015 3000-3999 3220 5 4 74 73 Micro Surfacing $4,600.00 50 $146,280.00 $159.00 
765 592 Amy Croft Dr Shady Spring Cres Ravenya Way & Sylvano Cres Asphalt Minor Collector 96 0.10 10 960 Urban 40 2000-2999 2500 0.015 2000-2999 2875 5 4 74 58 Rehabilitation $72,000.00 41 $152,640.00 $159.00 
766 569 Amy Croft Dr Ravenya Way & Sylvano Cres Branton Cres & Daniela Cres Asphalt Minor Collector 361 0.36 10 3610 Urban 40 2000-2999 2300 0.015 2000-2999 2645 5 4 74 69 Resurfacing $86,640.00 48 $573,990.00 $159.00 
785 905 Amy Croft Dr Branton Cres & Daniela Cres Marina Grove Cres Asphalt Minor Collector 88 0.09 10 880 Urban 40 2000-2999 2200 0.015 2000-2999 2530 5 4 80 74 Micro Surfacing $4,400.00 51 $139,920.00 $159.00 
924 697 Amy Croft Dr Marina Grove Cres Marina Grove Cres & Selina St Asphalt Minor Collector 221 0.22 10 2210 Urban 40 2000-2999 2000 0.015 2000-2999 2300 5 4 80 73 Micro Surfacing $11,050.00 50 $351,390.00 $159.00 
926 59 Amy Croft Dr Selina St & Marina Grove Cres W Pike Creek Rd Asphalt Minor Collector 77 0.08 10 770 Urban 40 2000-2999 2028 0.015 2000-2999 2332.2 5 4 82 77 Micro Surfacing $3,850.00 53 $122,430.00 $159.00 

1146 12 Anderson Ave Anderson Ave Taylor Ave Asphalt Minor Collector 189 0.19 10 1890 Urban 50 50-199 100 0.015 50-199 115 6 5 95 Crack Seal $9,450.00 64 $300,510.00 $159.00 
1148 13 Anderson Ave Tracey Dr Nostadt Cres Asphalt Minor Collector 149 0.15 10 1490 Urban 50 50-199 100 0.015 50-199 115 6 90 Crack Seal $7,450.00 61 $236,910.00 $159.00 
1150 563 Anderson Ave Nostadt Cres Argyle Ave Asphalt Minor Collector 104 0.10 10 1040 Urban 50 50-199 50 0.015 50-199 57.5 6 92 Crack Seal $5,200.00 62 $165,360.00 $159.00 
1187 1088 Anderson Ave Argyle Ave Anderson Ave Asphalt Minor Collector 60 0.06 10 600 Urban 50 50-199 50 0.015 50-199 57.5 6 5 93 Crack Seal $3,000.00 62 $95,400.00 $159.00 
455 655 Andrew Cres Mulhall Dr Dead End (South) Asphalt Local 33 0.03 7 231 Semi-Urban 40 0-49 10 0.01 0-49 11 6 5 42 91 Crack Seal $1,155.00 44 $33,495.00 $145.00 
456 62 Andrew Cres Mulhall Dr Dead End (North) Asphalt Local 155 0.16 7 1085 Semi-Urban 40 0-49 30 0.01 0-49 33 6 5 23 79 Micro Surfacing $5,425.00 36 $157,325.00 $145.00 

1149 591 Argyle Ave Anderson Ave Dead End Asphalt Minor Collector 44 0.04 10 440 Urban 50 0-49 10 0.015 0-49 11.5 6 89 Crack Seal $2,200.00 60 $69,960.00 $159.00 
20505 1072 Arkona Crt Oakwood Ave Cul-De-Sac Asphalt Local 131 0.13 7 917 Urban 50 50-199 50 0.01 50-199 55 6 5 78 Micro Surfacing $4,585.00 37 $139,384.00 $152.00 
1036 391 Arnald Lane Manning Rd Scott Sdrd Asphalt Minor Collector 219 0.22 10 2190 Rural 80 50-199 100 0.015 50-199 115 4 4 41 Rehabilitation $135,780.00 31 $262,800.00 $120.00 
481 830 Ashwood Cres Birchwood Cres Whitewood Dr Asphalt Local 139 0.14 7 973 Urban 40 50-199 50 0.01 50-199 55 6 5 73 61 Resurfacing $23,352.00 26 $147,896.00 $152.00 
960 79 Aspen Ridge Cres Poplar Dr Poplar Dr Asphalt Local 413 0.41 7 2891 Urban 50 200-499 200 0.01 200-499 220 5 5 95 85 Crack Seal $14,455.00 41 $439,432.00 $152.00 

1129 588 Aspen Ridge Cres Poplar Dr Cypress Lane Asphalt Local 102 0.10 7 714 Urban 50 50-199 150 0.01 50-199 165 6 5 78 Micro Surfacing $3,570.00 37 $108,528.00 $152.00 
1172 722 Aspen Ridge Cres Magnolia Lane Magnolia Lane Asphalt Local 337 0.34 7 2359 Urban 50 50-199 100 0.01 50-199 110 6 5 99 Defer Maintenance $0.00 49 $358,568.00 $152.00 
1177 1448 Aspen Ridge Cres Poplar Dr Cypress Lane Asphalt Local 130 0.13 7 910 Urban 50 50-199 150 0.01 50-199 165 6 5 91 Crack Seal $4,550.00 45 $138,320.00 $152.00 
1178 1382 Aspen Ridge Cres Cypress Lane Hemlock Lane Asphalt Local 94 0.09 7 658 Urban 50 50-199 150 0.01 50-199 165 6 5 100 Defer Maintenance $0.00 50 $100,016.00 $152.00 
1179 350 Aspen Ridge Cres Hemlock Lane Mulberry Lane Asphalt Local 95 0.10 7 665 Urban 50 200-499 200 0.01 200-499 220 5 5 100 Defer Maintenance $0.00 50 $101,080.00 $152.00 
1180 515 Aspen Ridge Cres Mulberry Lane Magnolia Lane Asphalt Local 94 0.09 7 658 Urban 50 200-499 200 0.01 200-499 220 5 5 91 Crack Seal $3,290.00 45 $100,016.00 $152.00 
1181 517 Aspen Ridge Cres Cypress Lane Hemlock Lane Asphalt Local 95 0.10 7 665 Urban 50 50-199 100 0.01 50-199 110 6 5 100 Defer Maintenance $0.00 50 $101,080.00 $152.00 
1182 396 Aspen Ridge Cres Mulberry Lane Magnolia Lane Asphalt Local 93 0.09 7 651 Urban 50 50-199 150 0.01 50-199 165 6 5 100 Defer Maintenance $0.00 50 $98,952.00 $152.00 
1183 80 Aspen Ridge Cres Hemlock Lane Mulberry Lane Asphalt Local 95 0.10 7 665 Urban 50 50-199 100 0.01 50-199 110 6 5 95 Crack Seal $3,325.00 47 $101,080.00 $152.00 
728 721 Auburn Ave Emma St Girard Dr Asphalt Local 111 0.11 7 777 Urban 50 200-499 200 0.01 200-499 220 5 4 88 86 Crack Seal $3,885.00 41 $118,104.00 $152.00 
734 609 Auburn Ave Matthew Cres Emma St Asphalt Local 105 0.11 7 735 Urban 50 200-499 200 0.01 200-499 220 5 4 88 67 Resurfacing $17,640.00 30 $111,720.00 $152.00 
735 1001 Auburn Ave Girard Dr Maxwell Cres Asphalt Local 99 0.10 7 693 Urban 50 50-199 80 0.01 50-199 88 6 4 80 68 Resurfacing $16,632.00 30 $105,336.00 $152.00 
919 1000 Auburn Ave County Rd 22 Matthew Cres Asphalt Local 66 0.07 7 462 Urban 50 200-499 250 0.01 200-499 275 5 4 80 62 Resurfacing $11,088.00 27 $70,224.00 $152.00 

20517 60 Auction Sdrd Rochester Townline Rd Knapp Rd Surface Treated Minor Collector 1798 1.80 10 17980 Rural 80 50-199 60 0.015 50-199 69 4 6 83 Defer Maintenance $0.00 56 $1,690,120.00 $94.00 
447 178 Baby St St Peter St Dead End Asphalt Local 124 0.12 7 868 Semi-Urban 40 0-49 10 0.01 0-49 11 6 5 48 33 Reconstruction $136,276.00 9 $125,860.00 $145.00 
304 777 Ball St Hale St Maple St Surface Treated Local 133 0.13 7 931 Semi-Urban 50 0-49 10 0.01 0-49 11 6 5 41 84 Defer Maintenance $0.00 40 $69,825.00 $75.00 

1078 682 Baseline Rd Belle River Rd Dead End Gravel Local 213 0.21 7 1491 Rural 80 0-49 10 0.01 0-49 11 6 4 90 Preventive Maintenance $5,964.00 44 $64,113.00 $43.00 
1164 765 Bay St Old Tecumseh Rd Water Ave Asphalt Local 129 0.13 7 903 Urban 50 50-199 100 0.01 50-199 110 6 5 82 Crack Seal $4,515.00 39 $137,256.00 $152.00 
480 960 Bayberry Cres Rue Labbe Oakwood Ave Asphalt Local 334 0.33 7 2338 Urban 40 50-199 80 0.01 50-199 88 6 5 66 41 Rehabilitation $187,040.00 14 $355,376.00 $152.00 
300 177 Beach Crt Bushey St Cul-De-Sac Asphalt Local 62 0.06 7 434 Urban 50 50-199 50 0.01 50-199 55 6 5 68 61 Resurfacing $10,416.00 26 $65,968.00 $152.00 
703 1258 Beaune St Tecumseh Rd Dead End Surface Treated Local 120 0.12 7 840 Semi-Urban 50 0-49 10 0.01 0-49 11 6 5 35 90 Defer Maintenance $0.00 44 $63,000.00 $75.00 
712 828 Beckett Lane E Pike Creek Rd Cul-De-Sac Surface Treated Local 265 0.27 7 1855 Urban 50 0-49 20 0.01 0-49 22 6 5 55 35 Reconstruction $139,125.00 10 $139,125.00 $75.00 
91 565 Beechwood Dr Birchwood Cres Whitewood Dr Asphalt Local 110 0.11 7 770 Urban 40 50-199 100 0.01 50-199 110 6 5 66 64 Resurfacing $18,480.00 28 $117,040.00 $152.00 
92 694 Beechwood Dr Oakwood Ave Birchwood Cres Asphalt Local 47 0.05 7 329 Urban 40 50-199 100 0.01 50-199 110 6 5 50 87 Crack Seal $1,645.00 42 $50,008.00 $152.00 
93 11 Beechwood Dr Elmwood Ave Oakwood Ave Asphalt Local 138 0.14 7 966 Urban 40 50-199 80 0.01 50-199 88 6 5 43 94 Crack Seal $4,830.00 46 $146,832.00 $152.00 
94 292 Beechwood Dr Cherrywood Dr Elmwood Ave Asphalt Local 87 0.09 7 609 Urban 40 50-199 60 0.01 50-199 66 6 5 66 95 Crack Seal $3,045.00 47 $92,568.00 $152.00 

487 689 Beechwood Dr Whitewood Dr Westwood Dr Asphalt Local 96 0.10 7 672 Urban 40 50-199 80 0.01 50-199 88 6 5 80 63 Resurfacing $16,128.00 27 $102,144.00 $152.00 
644 691 Beechwood Dr County Rd 22 Rue Labbe Asphalt Local 104 0.10 7 728 Urban 40 50-199 61 0.01 50-199 67.1 6 5 64 100 Defer Maintenance $0.00 50 $110,656.00 $152.00 
645 978 Beechwood Dr Rue Labbe Cherrywood Dr Asphalt Local 65 0.07 7 455 Urban 40 50-199 50 0.01 50-199 55 6 5 55 100 Defer Maintenance $0.00 50 $69,160.00 $152.00 
820 554 Bel Air Cir Vintage Oak Dr Cul-De-Sac Asphalt Local 87 0.09 7 609 Urban 40 50-199 50 0.01 50-199 55 6 6 74 60 Resurfacing $14,616.00 26 $92,568.00 $152.00 

1145 962 Belmont Ave Tracey Dr Tracey Dr Asphalt Minor Collector 410 0.41 10 4100 Urban 50 50-199 100 0.015 50-199 115 6 6 88 Crack Seal $20,500.00 59 $651,900.00 $159.00 
1192 607 Benjamin St Ethan St Christine Ave (South) Asphalt Local 196 0.20 7 1372 Urban 50 50-199 100 0.01 50-199 110 6 100 Defer Maintenance $0.00 50 $208,544.00 $152.00 
1194 989 Benjamin St Ethan St Christine Ave (North) Asphalt Local 159 0.16 7 1113 Urban 50 50-199 100 0.01 50-199 110 6 100 Defer Maintenance $0.00 50 $169,176.00 $152.00 
132 516 Big Creek Rd Tecumseh Rd Lakeshore Rd 303 Surface Treated Minor Collector 1398 1.40 10 13980 Rural 80 1000-1999 1033 0.015 1000-1999 1187.95 3 4 60 56 Rehabilitation $517,260.00 40 $1,314,120.00 $94.00 
482 907 Birchwood Cres Redwood Cres Willowwood Dr Asphalt Local 279 0.28 7 1953 Urban 40 200-499 300 0.01 200-499 330 6 5 68 39 Reconstruction $296,856.00 13 $296,856.00 $152.00 
483 718 Birchwood Cres Ashwood Cres Redwood Cres Asphalt Local 97 0.10 7 679 Urban 40 200-499 300 0.01 200-499 330 6 5 68 62 Resurfacing $16,296.00 27 $103,208.00 $152.00 
484 1002 Birchwood Cres Beechwood Dr Ashwood Cres Asphalt Local 215 0.22 7 1505 Urban 40 200-499 303 0.01 200-499 333.3 6 5 51 94 Crack Seal $7,525.00 46 $228,760.00 $152.00 
622 906 Bissonnette Lane Hawthorn Dr County Rd 27 Asphalt Local 623 0.62 7 4361 Rural 50 200-499 200 0.01 200-499 220 5 5 61 34 Reconstruction $414,295.00 10 $414,295.00 $95.00 
116 719 Blake Ave Helena Cres (West) Helena Cres (East) Asphalt Local 100 0.10 7 700 Urban 40 200-499 300 0.01 200-499 330 6 5 87 62 Resurfacing $16,800.00 27 $106,400.00 $152.00 
117 397 Blake Ave Champlain Crt Helena Cres (West) Asphalt Local 99 0.10 7 693 Urban 40 200-499 250 0.01 200-499 275 6 5 74 45 Rehabilitation $55,440.00 16 $105,336.00 $152.00 
118 959 Blake Ave Fay Crt Champlain Crt Asphalt Local 107 0.11 7 749 Urban 40 200-499 200 0.01 200-499 220 6 5 64 45 Rehabilitation $59,920.00 16 $113,848.00 $152.00 
119 58 Blake Ave Cherie Crt Fay Crt Asphalt Local 101 0.10 7 707 Urban 40 200-499 200 0.01 200-499 220 6 5 77 47 Rehabilitation $56,560.00 18 $107,464.00 $152.00 
694 1469 Blake Ave St Simon St Cherie Crt Asphalt Local 98 0.10 7 686 Urban 40 200-499 200 0.01 200-499 220 6 5 69 47 Rehabilitation $54,880.00 18 $104,272.00 $152.00 

1141 1102 Blake Ave Helena Cres (East) Benjamin St Asphalt Local 100 0.10 7 700 Urban 50 50-199 100 0.01 50-199 110 6 100 Defer Maintenance $0.00 50 $106,400.00 $152.00 
1167 76 Blake Ave Benjamin St Christine Ave Asphalt Local 90 0.09 7 630 Urban 50 50-199 100 0.01 50-199 110 6 5 100 Defer Maintenance $0.00 50 $95,760.00 $152.00 
1168 561 Blake Ave Christine Ave Dead End Asphalt Local 16 0.02 7 112 Urban 50 0-49 1 0.01 0-49 1.1 6 5 100 Defer Maintenance $0.00 50 $17,024.00 $152.00 
290 179 Blue Water Ave Light Cove Ave Cul-De-Sac Surface Treated Local 594 0.59 7 4158 Semi-Urban 50 50-199 130 0.01 50-199 143 6 5 60 85 Defer Maintenance $0.00 41 $311,850.00 $75.00 
768 698 Branton Cres Amy Croft Dr & Shady Spring Cres Diemer Crt Asphalt Local 265 0.27 7 1855 Urban 50 200-499 350 0.01 200-499 385 5 5 85 72 Micro Surfacing $9,275.00 33 $281,960.00 $152.00 
770 9 Branton Cres Diemer Crt Ravenya Way Asphalt Local 96 0.10 7 672 Urban 50 200-499 250 0.01 200-499 275 5 5 80 73 Micro Surfacing $3,360.00 34 $102,144.00 $152.00 
771 170 Branton Cres Ravenya Way Diane Cres Asphalt Local 87 0.09 7 609 Urban 50 200-499 250 0.01 200-499 275 5 5 82 74 Micro Surfacing $3,045.00 34 $92,568.00 $152.00 
772 1471 Branton Cres Diane Cres Diane Cres Asphalt Local 331 0.33 7 2317 Urban 50 200-499 230 0.01 200-499 253 5 5 81 75 Micro Surfacing $11,585.00 35 $352,184.00 $152.00 
773 519 Branton Cres Diane Cres Daniela Cres & Amy Croft Dr Asphalt Local 87 0.09 7 609 Urban 50 200-499 300 0.01 200-499 330 5 5 80 74 Micro Surfacing $3,045.00 34 $92,568.00 $152.00 
684 385 Brian St St Louis St Cul-De-Sac Asphalt Local 86 0.09 7 602 Urban 50 0-49 40 0.01 0-49 44 6 5 74 74 Micro Surfacing $3,010.00 34 $91,504.00 $152.00 

20506 290 Brunmar Cres Oakwood Ave Oakwood Ave Asphalt Local 558 0.56 7 3906 Urban 40 200-499 300 0.01 200-499 330 6 100 Defer Maintenance $0.00 50 $593,712.00 $152.00 
233 611 Buckwheat Lane E Pike Creek Rd Cul-De-Sac Asphalt Local 206 0.21 7 1442 Urban 50 0-49 10 0.01 0-49 11 6 5 41 35 Reconstruction $219,184.00 10 $219,184.00 $152.00 
591 18 Bushey St Parkview Lane Beach Crt Asphalt Local 104 0.10 7 728 Semi-Urban 50 50-199 75 0.01 50-199 82.5 6 5 47 68 Defer Maintenance $0.00 30 $105,560.00 $145.00 
592 1309 Bushey St South Wind Crt Tecumseh Rd Asphalt Local 181 0.18 7 1267 Semi-Urban 50 200-499 240 0.01 200-499 264 5 5 33 75 Micro Surfacing $6,335.00 35 $183,715.00 $145.00 
593 693 Bushey St Beach Crt South Wind Crt Asphalt Local 102 0.10 7 714 Semi-Urban 50 50-199 150 0.01 50-199 165 6 5 49 81 Crack Seal $3,570.00 38 $103,530.00 $145.00 

1030 589 Byrnedale Rd Lakeshore Rd 125 Country Rd 31 Gravel Minor Collector 1364 1.36 10 13640 Rural 80 50-199 70 0.015 50-199 80.5 4 4 75 Preventive Maintenance $54,560.00 51 $586,520.00 $43.00 
1031 536 Byrnedale Rd Lakeshore Rd 123 Lakeshore Rd 125 Gravel Minor Collector 1413 1.41 10 14130 Rural 80 0-49 40 0.015 0-49 46 6 4 61 Preventive Maintenance $56,520.00 43 $607,590.00 $43.00 
1032 1256 Byrnedale Rd Myers Rd Lakeshore Rd 123 Gravel Minor Collector 1362 1.36 10 13620 Rural 80 50-199 60 0.015 50-199 69 4 4 79 Preventive Maintenance $54,480.00 54 $585,660.00 $43.00 
632 36 Caille Ave Rourke Line Rd W River St Asphalt Local 1864 1.86 7 13048 Semi-Urban 40 200-499 350 0.01 200-499 385 6 5 46 27 Reconstruction $2,048,536.00 5 $1,891,960.00 $145.00 
840 767 Caille Ave Rourke Line Rd Dead End Asphalt Local 469 0.47 7 3283 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 46 33 Reconstruction $515,431.00 9 $476,035.00 $145.00 
24 687 Cameron Crt Oakwood Ave Cul-De-Sac Asphalt Local 163 0.16 7 1141 Urban 50 50-199 80 0.01 50-199 88 6 5 94 82 Crack Seal $5,705.00 39 $173,432.00 $152.00 

1154 1140 Campana Cres Marche St Faleria St Asphalt Local 90 0.09 7 630 Urban 50 50-199 50 0.01 50-199 55 6 5 100 Defer Maintenance $0.00 50 $95,760.00 $152.00 
1155 726 Campana Cres Faleria St Dead End Asphalt Local 55 0.06 7 385 Urban 50 50-199 50 0.01 50-199 55 6 5 100 Defer Maintenance $0.00 50 $58,520.00 $152.00 
1189 543 Campana Cres Oakwood Ave Veneto St Asphalt Local 468 0.47 7 3276 Urban 50 50-199 150 0.01 50-199 165 6 5 100 Defer Maintenance $0.00 50 $497,952.00 $152.00 
1191 895 Campana Cres Veneto St Marche St Asphalt Local 194 0.19 7 1358 Urban 50 50-199 100 0.01 50-199 110 6 5 100 Defer Maintenance $0.00 50 $206,416.00 $152.00 

88 172 Canal Rd Island Cres Dead End Surface Treated Local 236 0.24 7 1652 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 28 93 Defer Maintenance $0.00 46 $123,900.00 $75.00 
1117 733 Carole Crt Girrard Dr Wisteria Lane Asphalt Local 347 0.35 7 2429 Urban 40 50-199 100 0.01 50-199 110 6 5 79 Micro Surfacing $12,145.00 37 $369,208.00 $152.00 
1122 730 Carole Crt Wisteria Lane Cul-De-Sac Asphalt Local 43 0.04 7 301 Urban 40 0-49 25 0.01 0-49 27.5 6 5 100 Defer Maintenance $0.00 50 $45,752.00 $152.00 
122 514 Cartier Cres Desjardins St Cul-De-Sac Asphalt Local 96 0.10 7 672 Urban 40 0-49 40 0.01 0-49 44 6 5 68 35 Reconstruction $102,144.00 10 $102,144.00 $152.00 
28 232 Caruhel Dr County Rd 22 Earl St Asphalt Local 195 0.20 7 1365 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 62 46 Rehabilitation $69,615.00 17 $197,925.00 $145.00 
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238 46 Caruhel Dr Earl St Emery Dr Asphalt Local 144 0.14 7 1008 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 51 32 Reconstruction $158,256.00 9 $146,160.00 $145.00 
1161 395 Caserta Cres Matese St Dead End Asphalt Local 38 0.04 7 266 Urban 40 0-49 5 0.01 0-49 5.5 6 6 100 Defer Maintenance $0.00 50 $40,432.00 $152.00 

20508 603 Caserta Cres Oakwood Ave Matese St Asphalt Local 318 0.32 7 2226 Urban 40 50-199 100 0.01 50-199 110 6 6 100 Defer Maintenance $0.00 50 $338,352.00 $152.00 
1073 774 Cazabon Lane Lakeshore Rd 131 Rochester Townline Rd Gravel Minor Collector 541 0.54 10 5410 Rural 80 0-49 5 0.015 0-49 5.75 6 6 65 Preventive Maintenance $21,640.00 45 $232,630.00 $43.00 
176 1237 Centre St South St Front St Asphalt Local 69 0.07 7 483 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 40 80 Crack Seal $2,415.00 37 $70,035.00 $145.00 
650 555 Centre St Front St E River St Asphalt Local 124 0.12 7 868 Semi-Urban 40 50-199 50 0.01 50-199 55 6 5 45 84 Crack Seal $4,340.00 40 $125,860.00 $145.00 
651 551 Centre St Ouellette St South St Asphalt Local 77 0.08 7 539 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 25 80 Crack Seal $2,695.00 37 $78,155.00 $145.00 
546 724 Chambers Dr Mcmurren Cres Cul-De-Sac Asphalt Local 91 0.09 7 637 Urban 40 0-49 40 0.01 0-49 44 6 5 65 33 Reconstruction $96,824.00 9 $96,824.00 $152.00 
547 683 Chambers Dr Powers Dr Mcmurren Cres Asphalt Local 172 0.17 7 1204 Urban 40 50-199 100 0.01 50-199 110 6 5 56 100 Defer Maintenance $0.00 50 $183,008.00 $152.00 
548 538 Chambers Dr Corbett Dr Cul-De-Sac Asphalt Local 91 0.09 7 637 Urban 40 50-199 50 0.01 50-199 55 6 5 56 32 Reconstruction $96,824.00 9 $96,824.00 $152.00 
607 326 Chambers Dr Corbett Dr Corbett Dr Asphalt Local 98 0.10 7 686 Urban 40 50-199 100 0.01 50-199 110 6 5 47 69 Resurfacing $16,464.00 31 $104,272.00 $152.00 
608 49 Chambers Dr Powers Dr Chambers Dr Asphalt Local 215 0.22 7 1505 Urban 40 50-199 100 0.01 50-199 110 6 5 60 92 Crack Seal $7,525.00 45 $228,760.00 $152.00 
115 782 Champlain Crt Papineau St Blake Ave Asphalt Local 549 0.55 7 3843 Urban 40 50-199 180 0.01 50-199 198 6 5 66 39 Reconstruction $584,136.00 13 $584,136.00 $152.00 

1114 1073 Charlotte Cres Ryan Ave Adriana Lane Asphalt Local 455 0.46 7 3185 Urban 40 50-199 150 0.01 50-199 165 6 5 87 Crack Seal $15,925.00 42 $484,120.00 $152.00 
31 348 Charlton Cres King James Ave Monarch Meadows Dr Asphalt Local 194 0.19 7 1358 Urban 40 50-199 60 0.01 50-199 66 6 5 66 46 Rehabilitation $108,640.00 17 $206,416.00 $152.00 

340 1235 Charron Beach Rd Stuart Lane Dead End Surface Treated Local 451 0.45 7 3157 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 55 40 Rehabilitation $119,966.00 13 $236,775.00 $75.00 
1195 544 Charron Beach Rd Stuart Lane Strong Rd Asphalt Local 231 0.23 7 1617 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 30 Reconstruction $253,869.00 7 $234,465.00 $145.00 
459 540 Charron St Notre Dame St Cul-De-Sac Asphalt Local 169 0.17 7 1183 Semi-Urban 40 0-49 40 0.01 0-49 44 6 5 67 58 Rehabilitation $60,333.00 24 $171,535.00 $145.00 
752 327 Chelsea Park Way Huntington Blvd Ic Roy Dr & Regency Cres Asphalt Local 458 0.46 7 3206 Urban 50 50-199 120 0.01 50-199 132 6 5 80 77 Micro Surfacing $16,030.00 36 $487,312.00 $152.00 
753 605 Chelsea Park Way Huntington Blvd Cul-De-Sac Asphalt Local 141 0.14 7 987 Urban 50 50-199 60 0.01 50-199 66 6 5 79 70 Micro Surfacing $4,935.00 32 $150,024.00 $152.00 
112 953 Cherie Crt Blake Ave Cul-De-Sac Asphalt Local 125 0.13 7 875 Urban 40 50-199 60 0.01 50-199 66 6 5 73 65 Resurfacing $21,000.00 29 $133,000.00 $152.00 
468 979 Cherrywood Dr Beechwood Dr Walnut St Asphalt Local 277 0.28 7 1939 Urban 40 50-199 80 0.01 50-199 88 6 5 69 43 Rehabilitation $155,120.00 15 $294,728.00 $152.00 
469 329 Cherrywood Dr Walnut St Cul-De-Sac Asphalt Local 79 0.08 7 553 Urban 40 0-49 40 0.01 0-49 44 6 5 68 42 Rehabilitation $44,240.00 15 $84,056.00 $152.00 

1108 713 Chesterfield Crt Selina St Cul-De-Sac Asphalt Local 64 0.06 7 448 Urban 50 50-199 50 0.01 50-199 55 6 5 89 Crack Seal $2,240.00 43 $68,096.00 $152.00 
443 558 Chisholm St Notre Dame St St Charles St Asphalt Local 100 0.10 7 700 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 55 39 Reconstruction $109,900.00 13 $101,500.00 $145.00 
444 539 Chisholm St Broadway St Notre Dame St Asphalt Local 91 0.09 7 637 Urban 40 50-199 100 0.01 50-199 110 6 5 45 91 Crack Seal $3,185.00 45 $96,824.00 $152.00 
445 44 Chisholm St St Charles St St Peter St Asphalt Local 197 0.20 7 1379 Semi-Urban 40 50-199 50 0.01 50-199 55 6 5 30 33 Reconstruction $216,503.00 9 $199,955.00 $145.00 
446 1074 Chisholm St St Peter St Dead End Asphalt Local 126 0.13 7 882 Semi-Urban 40 0-49 20 0.01 0-49 22 6 5 62 47 Rehabilitation $44,982.00 18 $127,890.00 $145.00 
923 349 Christine Ave St Peter St Donald Cres Asphalt Local 82 0.08 7 574 Urban 50 200-499 350 0.01 200-499 385 5 5 95 84 Crack Seal $2,870.00 40 $87,248.00 $152.00 

1110 518 Christine Ave Donald Cres Benjamin St Asphalt Local 269 0.27 7 1883 Urban 50 200-499 250 0.01 200-499 275 5 5 85 Crack Seal $9,415.00 41 $286,216.00 $152.00 
1169 533 Christine Ave Benjamin St Ethan St Asphalt Local 241 0.24 7 1687 Urban 50 50-199 150 0.01 50-199 165 6 5 99 Defer Maintenance $0.00 49 $256,424.00 $152.00 
1170 712 Christine Ave Ethan St Christine Ave Asphalt Local 204 0.20 7 1428 Urban 50 50-199 150 0.01 50-199 165 6 5 98 Defer Maintenance $0.00 49 $217,056.00 $152.00 
261 503 Church St S Middle Rd Queen St Surface Treated Local 184 0.18 7 1288 Urban 40 50-199 75 0.01 50-199 82.5 6 5 66 97 Defer Maintenance $0.00 48 $96,600.00 $75.00 
262 328 Church St Queen St King St Surface Treated Local 94 0.09 7 658 Urban 40 50-199 75 0.01 50-199 82.5 6 5 52 80 Defer Maintenance $0.00 37 $49,350.00 $75.00 
841 775 Church St King St County Rd 27 Surface Treated Local 197 0.20 7 1379 Urban 40 50-199 50 0.01 50-199 55 6 5 20 95 Defer Maintenance $0.00 47 $103,425.00 $75.00 
298 464 Claireview Dr St Clair Rd Tecumseh Rd Surface Treated Local 622 0.62 7 4354 Urban 50 200-499 400 0.01 200-499 440 5 5 56 91 Defer Maintenance $0.00 45 $326,550.00 $75.00 
25 564 Cleophas Dr Majestic Dr Russel Woods Dr Asphalt Local 127 0.13 7 889 Urban 40 200-499 250 0.01 200-499 275 6 5 60 43 Rehabilitation $71,120.00 15 $135,128.00 $152.00 
26 393 Cleophas Dr Russel Woods Dr Moceri Cres Asphalt Local 119 0.12 7 833 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 5 47 96 Defer Maintenance $0.00 48 $126,616.00 $152.00 

567 34 Cleophas Dr Moceri Cres Old Tecumseh Rd Asphalt Local 117 0.12 7 819 Urban 40 1000-1999 1368 0.01 1000-1999 1504.8 5 5 60 45 Rehabilitation $65,520.00 16 $124,488.00 $152.00 
815 583 Clydesdale Crt Stallion Ave Cul-De-Sac Asphalt Local 91 0.09 7 637 Urban 50 0-49 40 0.01 0-49 44 6 5 75 61 Resurfacing $15,288.00 26 $96,824.00 $152.00 
891 711 Colonial Crossing Oakwood Ave Deer Run Trail Asphalt Local 93 0.09 7 651 Urban 50 200-499 200 0.01 200-499 220 5 5 91 65 Resurfacing $15,624.00 29 $98,952.00 $152.00 
911 574 Colonial Crossing Deer Run Trail Deer Run Trail Asphalt Local 228 0.23 7 1596 Urban 50 50-199 100 0.01 50-199 110 6 5 87 73 Micro Surfacing $7,980.00 34 $242,592.00 $152.00 
794 966 Columbus Dr Cook Crt Dead End Asphalt Local 62 0.06 7 434 Urban 50 0-49 20 0.01 0-49 22 6 5 90 86 Crack Seal $2,170.00 41 $65,968.00 $152.00 
795 482 Columbus Dr St Clair Rd Cook Crt Asphalt Local 262 0.26 7 1834 Urban 50 50-199 100 0.01 50-199 110 6 5 93 78 Micro Surfacing $9,170.00 37 $278,768.00 $152.00 
663 57 Comber Sdrd St Clair Rd Tecumseh Rd Surface Treated Local 993 0.99 7 6951 Semi-Urban 50 500-999 597 0.01 500-999 656.7 5 4 55 45 Rehabilitation $264,138.00 16 $521,325.00 $75.00 

1094 1286 Comber Sdrd End Of Hardtop Dead End Gravel Local 50 0.05 7 350 Urban 50 0-49 10 0.01 0-49 11 6 5 84 Gravel Conversion $11,200.00 40 $15,050.00 $43.00 
1095 1306 Comber Sdrd St Clair Rd End Of Hardtop Asphalt Local 36 0.04 7 252 Urban 50 0-49 10 0.01 0-49 11 6 5 52 Rehabilitation $20,160.00 21 $38,304.00 $152.00 
762 64 Commercial Blvd Amy Croft Dr County Rd 22 Asphalt Local 246 0.25 7 1722 Urban 50 4000-4999 4644 0.01 5000-5999 5108.4 4 4 70 47 Rehabilitation $137,760.00 18 $261,744.00 $152.00 

1198 876 Commercial Blvd Manning Rd Amy Croft Dr Asphalt Local 920 0.92 7 6440 Urban 50 2000-2999 2500 0.01 2000-2999 2750 5 5 100 Defer Maintenance $0.00 50 $978,880.00 $152.00 
72 1372 Community Centre St Main St & Mcallister St Dead End Surface Treated Local 85 0.09 7 595 Semi-Urban 50 50-199 75 0.01 50-199 82.5 6 5 31 100 Defer Maintenance $0.00 50 $44,625.00 $75.00 

612 347 Conway Cres Patillo Rd Cul-De-Sac Asphalt Local 119 0.12 7 833 Urban 40 50-199 50 0.01 50-199 55 6 5 78 75 Micro Surfacing $4,165.00 35 $126,616.00 $152.00 
796 1302 Cook Crt Columbus Dr Cul-De-Sac Asphalt Local 40 0.04 7 280 Urban 50 0-49 20 0.01 0-49 22 6 5 83 81 Crack Seal $1,400.00 38 $42,560.00 $152.00 
821 142 Cooper Cres Lenore St Millstone Lane Asphalt Local 91 0.09 7 637 Urban 40 50-199 130 0.01 50-199 143 6 5 73 77 Micro Surfacing $3,185.00 36 $96,824.00 $152.00 
872 773 Cooper Cres Millstone Lane Lenore St Asphalt Local 76 0.08 7 532 Urban 40 50-199 140 0.01 50-199 154 6 5 81 73 Micro Surfacing $2,660.00 34 $80,864.00 $152.00 
873 312 Cooper Cres Millstone Lane Harvest Lane Asphalt Local 87 0.09 7 609 Urban 40 50-199 100 0.01 50-199 110 6 5 80 72 Micro Surfacing $3,045.00 33 $92,568.00 $152.00 
879 1141 Cooper Cres Harvest Lane Millstone Lane Asphalt Local 87 0.09 7 609 Urban 40 50-199 100 0.01 50-199 110 6 5 82 78 Micro Surfacing $3,045.00 37 $92,568.00 $152.00 
913 870 Cooper Cres Harvest Lane Harvest Lane Asphalt Local 312 0.31 7 2184 Urban 40 50-199 80 0.01 50-199 88 6 5 90 81 Crack Seal $10,920.00 38 $331,968.00 $152.00 
549 858 Corbett Dr Chambers Dr Powers Dr Asphalt Local 196 0.20 7 1372 Urban 40 50-199 180 0.01 50-199 198 6 5 55 86 Crack Seal $6,860.00 41 $208,544.00 $152.00 
550 720 Corbett Dr Mcmurren Cres Seymour Cres Asphalt Local 215 0.22 7 1505 Urban 40 200-499 247 0.01 200-499 271.7 6 5 71 90 Crack Seal $7,525.00 44 $228,760.00 $152.00 
551 175 Corbett Dr Powers Dr Mcmurren Cres Asphalt Local 197 0.20 7 1379 Urban 40 200-499 200 0.01 200-499 220 6 5 64 80 Crack Seal $6,895.00 37 $209,608.00 $152.00 

1064 723 Corbett Dr Patillo Rd Seymour Cres Brick Local 70 0.07 7 490 Urban 40 200-499 300 0.01 200-499 330 6 5 Excluded $0.00 0 $0.00 
747 1301 Coretti Dr Girard Dr Piroli Cres & Oakwood Ave Asphalt Local 313 0.31 7 2191 Urban 50 50-199 80 0.01 50-199 88 6 5 74 77 Micro Surfacing $10,955.00 36 $333,032.00 $152.00 

1040 465 Countryview Lane Lakeshore Rd 241 Mitchell Rd Gravel Minor Collector 672 0.67 10 6720 Rural 80 50-199 60 0.015 50-199 69 4 4 67 Preventive Maintenance $26,880.00 47 $288,960.00 $43.00 
1041 684 Countryview Lane County Rd 31 Lakeshore Rd 241 Gravel Minor Collector 764 0.76 10 7640 Rural 80 50-199 80 0.015 50-199 92 4 4 68 Preventive Maintenance $30,560.00 47 $328,520.00 $43.00 
1197 502 Couture Beach Rd Couture Rd Dead End Gravel Local 140 0.14 7 980 Rural 15 50-199 50 0.01 50-199 55 6 0 68 Preventive Maintenance $3,920.00 30 $42,140.00 $43.00 
1018 61 Creekside Rd Tecumseh Rd Baptiste Rd Gravel Minor Collector 1975 1.98 10 19750 Rural 80 0-49 40 0.015 0-49 46 6 6 64 Preventive Maintenance $79,000.00 45 $849,250.00 $43.00 
289 541 Crest River Ave Tisdelle Dr Cul-De-Sac Asphalt Local 646 0.65 7 4522 Urban 50 50-199 110 0.01 50-199 121 6 5 53 100 Defer Maintenance $0.00 50 $687,344.00 $152.00 
893 174 Croft Dr Prospect Dr Advance Blvd Asphalt Minor Collector 401 0.40 10 4010 Urban 50 2000-2999 2500 0.015 2000-2999 2875 5 4 79 68 Resurfacing $96,240.00 47 $637,590.00 $159.00 
896 1110 Croft Dr E Pike Creek Rd Prospect Dr Asphalt Minor Collector 767 0.77 10 7670 Urban 50 2000-2999 2719 0.015 3000-3999 3126.85 5 4 76 55 Rehabilitation $575,250.00 39 $1,219,530.00 $159.00 
127 1007 Crosswinds Dr Traditional Trail Girard Dr Asphalt Local 94 0.09 7 658 Urban 50 200-499 250 0.01 200-499 275 5 5 73 76 Micro Surfacing $3,290.00 35 $100,016.00 $152.00 
235 740 Crosswinds Dr Oakwood Ave Legacy Lane Asphalt Local 90 0.09 7 630 Urban 50 200-499 250 0.01 200-499 275 5 5 77 76 Micro Surfacing $3,150.00 35 $95,760.00 $152.00 
236 776 Crosswinds Dr Legacy Lane Traditional Trail Asphalt Local 197 0.20 7 1379 Urban 50 50-199 100 0.01 50-199 110 6 5 79 77 Micro Surfacing $6,895.00 36 $209,608.00 $152.00 

1127 398 Crosswinds Dr Oakwood Ave Deer Run Trail Asphalt Local 323 0.32 7 2261 Urban 40 50-199 130 0.01 50-199 143 6 6 100 Defer Maintenance $0.00 50 $343,672.00 $152.00 
760 815 Cyanna Crt Stonebrook Blvd Stonebrook Blvd Asphalt Local 384 0.38 7 2688 Urban 50 50-199 80 0.01 50-199 88 6 5 92 77 Micro Surfacing $13,440.00 36 $408,576.00 $152.00 

1173 37 Cypress Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 149 0.15 7 1043 Urban 50 50-199 50 0.01 50-199 55 6 5 100 Defer Maintenance $0.00 50 $158,536.00 $152.00 
783 566 Daniela Cres Rockhaven Dr Rockhaven Dr Asphalt Local 215 0.22 7 1505 Urban 50 50-199 80 0.01 50-199 88 6 5 79 72 Micro Surfacing $7,525.00 33 $228,760.00 $152.00 
784 537 Daniela Cres Rockhaven Dr Amy Croft Dr & Branton Cres Asphalt Local 86 0.09 7 602 Urban 50 200-499 200 0.01 200-499 220 5 5 78 67 Resurfacing $14,448.00 30 $91,504.00 $152.00 
576 572 Dawson Rd Talbot Rd Cul-De-Sac Asphalt Local 198 0.20 7 1386 Rural 40 50-199 100 0.01 50-199 110 6 5 68 45 Rehabilitation $81,774.00 16 $131,670.00 $95.00 

21021 652 Decarlo Dr Orchard Park Dr Cul-De-Sac Asphalt Local 82 0.08 7 574 Urban 40 50-199 80 0.01 50-199 88 6 5 Excluded $0.00 0 $0.00 
912 81 Deer Run Trail Colonial Crossing Colonial Crossing Asphalt Local 403 0.40 7 2821 Urban 50 50-199 150 0.01 50-199 165 6 5 89 63 Resurfacing $67,704.00 27 $428,792.00 $152.00 

1105 20 Deer Run Trail Colonial Crossing Legends Lane Asphalt Local 93 0.09 7 651 Urban 50 50-199 80 0.01 50-199 88 6 5 70 Micro Surfacing $3,255.00 32 $98,952.00 $152.00 
1112 40 Deer Run Trail Legends Lane Crosswinds Dr Asphalt Local 94 0.09 7 658 Urban 40 50-199 100 0.01 50-199 110 6 6 92 Crack Seal $3,290.00 45 $100,016.00 $152.00 
1128 42 Deer Run Trail Oakwood Ave Crosswinds Dr Asphalt Local 410 0.41 7 2870 Urban 40 50-199 150 0.01 50-199 165 6 6 97 Defer Maintenance $0.00 48 $436,240.00 $152.00 
1047 557 Desimpel Rd Gray Line Wheatley Rd Gravel Minor Collector 1603 1.60 10 16030 Rural 80 0-49 20 0.015 0-49 23 6 4 81 Preventive Maintenance $64,120.00 55 $689,290.00 $43.00 
1048 1071 Desimpel Rd Richardson Sdrd Gray Line Gravel Minor Collector 851 0.85 10 8510 Rural 80 50-199 50 0.015 50-199 57.5 4 4 75 Preventive Maintenance $34,040.00 51 $365,930.00 $43.00 
1076 43 Desimpel Rd Richardson Sdrd Dead End Gravel Minor Collector 2059 2.06 10 20590 Rural 80 0-49 30 0.015 0-49 34.5 6 6 55 Rehabilitation $782,420.00 39 $885,370.00 $43.00 
441 783 Desjardins St Cartier Cres Lenore St Asphalt Local 248 0.25 7 1736 Urban 40 50-199 100 0.01 50-199 110 6 5 70 59 Rehabilitation $138,880.00 25 $263,872.00 $152.00 
442 855 Desjardins St St Simon St Cartier Cres Asphalt Local 91 0.09 7 637 Urban 40 50-199 100 0.01 50-199 110 6 5 72 59 Rehabilitation $50,960.00 25 $96,824.00 $152.00 
328 958 Deziel Dr Lakeshore Pk Dead End Asphalt Local 65 0.07 7 455 Semi-Urban 40 0-49 5 0.01 0-49 5.5 6 5 81 37 Reconstruction $71,435.00 12 $65,975.00 $145.00 
774 176 Diane Cres Branton Cres Branton Cres Asphalt Local 351 0.35 7 2457 Urban 50 50-199 160 0.01 50-199 176 6 5 81 75 Micro Surfacing $12,285.00 35 $373,464.00 $152.00 
769 1325 Diemer Crt Branton Cres Cul-De-Sac Asphalt Local 76 0.08 7 532 Urban 50 50-199 50 0.01 50-199 55 6 5 81 75 Micro Surfacing $2,660.00 35 $80,864.00 $152.00 
637 1158 Diesbourg Blvd Notre Dame St Marie St Asphalt Local 219 0.22 7 1533 Urban 40 50-199 100 0.01 50-199 110 6 5 57 42 Rehabilitation $122,640.00 15 $233,016.00 $152.00 

1052 984 Dockside St Harbour Dr Dead End Gravel Local 180 0.18 7 1260 Rural 50 50-199 50 0.01 50-199 55 6 5 66 Preventive Maintenance $5,040.00 29 $54,180.00 $43.00 
928 690 Donald Cres Christine Ave St Peter St Asphalt Local 500 0.50 7 3500 Urban 50 200-499 200 0.01 200-499 220 5 5 78 79 Micro Surfacing $17,500.00 37 $532,000.00 $152.00 
673 641 Dorothy Crt Mousseau Cres Cul-De-Sac Asphalt Local 53 0.05 7 371 Urban 50 50-199 50 0.01 50-199 55 6 5 70 55 Rehabilitation $29,680.00 23 $56,392.00 $152.00 
797 48 Driftwood Cres Foxwood Cres Westwood Dr Asphalt Local 84 0.08 7 588 Urban 40 50-199 120 0.01 50-199 132 6 5 81 72 Micro Surfacing $2,940.00 33 $89,376.00 $152.00 
798 1070 Driftwood Cres Westwood Dr Foxwood Cres Asphalt Local 229 0.23 7 1603 Urban 40 50-199 80 0.01 50-199 88 6 5 84 70 Micro Surfacing $8,015.00 32 $243,656.00 $152.00 
799 1484 Driftwood Cres Foxwood Cres Foxwood Cres Asphalt Local 217 0.22 7 1519 Urban 40 50-199 80 0.01 50-199 88 6 5 85 63 Resurfacing $36,456.00 27 $230,888.00 $152.00 
29 556 Dubois Ave County Rd 22 Faith Dr Asphalt Local 326 0.33 7 2282 Semi-Urban 40 50-199 150 0.01 50-199 165 6 5 50 85 Crack Seal $11,410.00 41 $330,890.00 $145.00 

359 477 Ducharme St Broadway St Terra Lou Dr Asphalt Local 96 0.10 7 672 Urban 40 500-999 950 0.01 1000-1999 1045 5 5 68 55 Rehabilitation $53,760.00 23 $102,144.00 $152.00 
360 1018 Ducharme St Lakeview Dr Broadway St Asphalt Local 56 0.06 7 392 Urban 40 200-499 300 0.01 200-499 330 6 5 72 80 Crack Seal $1,960.00 38 $59,584.00 $152.00 
361 904 Ducharme St Melanie Lane Notre Dame St Asphalt Local 148 0.15 7 1036 Urban 40 1000-1999 1050 0.01 1000-1999 1155 5 5 72 46 Rehabilitation $82,880.00 17 $157,472.00 $152.00 
362 656 Ducharme St Royal Cres Melanie Lane Asphalt Local 47 0.05 7 329 Urban 40 500-999 850 0.01 500-999 935 5 5 68 49 Rehabilitation $26,320.00 19 $50,008.00 $152.00 
363 1036 Ducharme St Terra Lou Dr Royal Cres Asphalt Local 119 0.12 7 833 Urban 40 500-999 834 0.01 500-999 917.4 5 5 73 43 Rehabilitation $66,640.00 15 $126,616.00 $152.00 
347 817 Duck Creek Blvd Mousseau Cres Dead End Asphalt Local 63 0.06 7 441 Urban 50 0-49 10 0.01 0-49 11 6 5 58 42 Rehabilitation $35,280.00 15 $67,032.00 $152.00 
348 669 Duck Creek Blvd Mousseau Cres Terra Lou Dr & Notre Dame St Asphalt Local 126 0.13 7 882 Urban 50 500-999 800 0.01 500-999 880 5 4 75 63 Resurfacing $21,168.00 27 $134,064.00 $152.00 
349 573 Duck Creek Blvd Mousseau Cres St Peter St Asphalt Local 112 0.11 7 784 Urban 50 500-999 750 0.01 500-999 825 5 4 77 63 Resurfacing $18,816.00 27 $119,168.00 $152.00 
710 983 Duck Creek Blvd St Peter St Mousseau Cres Asphalt Local 38 0.04 7 266 Urban 50 200-499 270 0.01 200-499 297 5 5 64 59 Rehabilitation $21,280.00 25 $40,432.00 $152.00 
408 771 Dupuis St Railway Ave Broadway St Asphalt Local 169 0.17 7 1183 Semi-Urban 50 50-199 100 0.01 50-199 110 6 4 72 46 Rehabilitation $60,333.00 17 $171,535.00 $145.00 
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409 707 Dupuis St Notre Dame St St Charles St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 150 0.01 50-199 165 6 5 50 90 Crack Seal $3,535.00 44 $102,515.00 $145.00 
410 56 Dupuis St Broadway St Notre Dame St Asphalt Local 91 0.09 7 637 Semi-Urban 50 50-199 100 0.01 50-199 110 6 4 53 90 Crack Seal $3,185.00 44 $92,365.00 $145.00 
59 117 E Pike Creek Rd Russel Woods Dr Cul-De-Sac Surface Treated Local 123 0.12 7 861 Urban 40 0-49 10 0.01 0-49 11 6 5 99 84 Defer Maintenance $0.00 40 $64,575.00 $75.00 
60 1270 E Pike Creek Rd Elmgrove Dr Russel Woods Dr Surface Treated Local 234 0.23 7 1638 Urban 40 200-499 300 0.01 200-499 330 6 5 99 78 Micro Surfacing $8,190.00 37 $122,850.00 $75.00 

377 898 E Pike Creek Rd Ruggaber Dr Little Baseline Rd Asphalt Local 167 0.17 7 1169 Urban 50 1000-1999 1000 0.01 1000-1999 1100 5 4 70 61 Resurfacing $28,056.00 26 $177,688.00 $152.00 
378 889 E Pike Creek Rd Beckett Lane County Rd 22 Asphalt Local 276 0.28 7 1932 Urban 50 1000-1999 1524 0.01 1000-1999 1676.4 5 4 64 40 Rehabilitation $154,560.00 13 $293,664.00 $152.00 
379 338 E Pike Creek Rd Buckwheat Lane Beckett Lane Asphalt Local 507 0.51 7 3549 Urban 50 1000-1999 1000 0.01 1000-1999 1100 5 4 63 30 Reconstruction $539,448.00 7 $539,448.00 $152.00 
380 813 E Pike Creek Rd Old Tecumseh Rd Buckwheat Lane Asphalt Local 258 0.26 7 1806 Semi-Urban 50 500-999 700 0.01 500-999 770 5 4 66 42 Rehabilitation $92,106.00 15 $261,870.00 $145.00 
601 1283 E Pike Creek Rd County Rd 22 Croft Dr Concrete Local 123 0.12 7 861 Urban 50 3000-3999 3000 0.01 3000-3999 3300 4 4 79 84 Excluded $0.00 40 $0.00 
602 45 E Pike Creek Rd Wilder Dr Ruggaber Dr Asphalt Local 727 0.73 7 5089 Urban 50 1000-1999 1500 0.01 1000-1999 1650 5 4 78 74 Micro Surfacing $25,445.00 34 $773,528.00 $152.00 
603 1371 E Pike Creek Rd Croft Dr Wilder Dr Asphalt Local 236 0.24 7 1652 Urban 50 2000-2999 2000 0.01 2000-2999 2200 5 4 81 76 Micro Surfacing $8,260.00 35 $251,104.00 $152.00 

1057 287 E Pike Creek Rd Manors Grove Cul-De-Sac Asphalt Local 109 0.11 7 763 Urban 40 50-199 100 0.01 50-199 110 6 5 73 Micro Surfacing $3,815.00 34 $115,976.00 $152.00 
1140 1273 E Pike Creek Rd Old Tecumseh Rd Manors Grove Asphalt Local 106 0.11 7 742 Urban 40 50-199 100 0.01 50-199 110 6 5 82 Crack Seal $3,710.00 39 $112,784.00 $152.00 
649 534 E River St Centre St St Peter St & Kilrea Ave Asphalt Local 136 0.14 7 952 Semi-Urban 40 0-49 30 0.01 0-49 33 6 5 33 82 Crack Seal $4,760.00 38 $138,040.00 $145.00 
852 381 E Ruscom River Rd Honey Lane County Rd 42 Surface Treated Local 1879 1.88 7 13153 Rural 60 200-499 300 0.01 200-499 330 5 4 69 52 Rehabilitation $499,814.00 21 $986,475.00 $75.00 
853 668 E Ruscom River Rd Tellier Rd & County Rd 2 Honey Lane Surface Treated Local 805 0.81 7 5635 Rural 60 200-499 300 0.01 200-499 330 5 4 74 58 Rehabilitation $214,130.00 24 $422,625.00 $75.00 
628 339 Earl St Pierre Ave Caruhel Dr Asphalt Local 82 0.08 7 574 Semi-Urban 40 50-199 50 0.01 50-199 55 6 5 49 90 Crack Seal $2,870.00 44 $83,230.00 $145.00 
133 47 Edgefield Sdrd Lakeshore Rd 303 County Rd 42 Surface Treated Minor Collector 1383 1.38 10 13830 Rural 80 50-199 150 0.015 50-199 172.5 4 4 70 28 Reconstruction $1,300,020.00 23 $1,300,020.00 $94.00 
134 1143 Edgefield Sdrd County Rd 42 Dead End Surface Treated Minor Collector 168 0.17 10 1680 Rural 80 50-199 50 0.015 50-199 57.5 4 4 72 37 Reconstruction $157,920.00 28 $157,920.00 $94.00 
47 346 Eighth St Lavoie St Notre Dame St Asphalt Local 91 0.09 7 637 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 27 34 Reconstruction $100,009.00 10 $92,365.00 $145.00 
48 1011 Eighth St Notre Dame St St Charles St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 28 31 Reconstruction $110,999.00 8 $102,515.00 $145.00 
49 692 Eighth St Broadway St Lavoie St Asphalt Local 104 0.10 7 728 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 31 32 Reconstruction $114,296.00 9 $105,560.00 $145.00 

168 995 Eleventh St Broadway St Notre Dame St Asphalt Local 299 0.30 7 2093 Semi-Urban 50 50-199 80 0.01 50-199 88 6 4 27 99 Defer Maintenance $0.00 49 $303,485.00 $145.00 
169 542 Eleventh St St Charles St St Louis St Asphalt Local 90 0.09 7 630 Urban 40 500-999 700 0.01 500-999 770 5 5 33 90 Crack Seal $3,150.00 44 $95,760.00 $152.00 
170 344 Eleventh St Notre Dame St St Charles St Asphalt Local 102 0.10 7 714 Urban 40 500-999 800 0.01 500-999 880 5 5 38 90 Crack Seal $3,570.00 44 $108,528.00 $152.00 
683 570 Eleventh St St Louis St St Peter St Asphalt Local 111 0.11 7 777 Urban 40 500-999 600 0.01 500-999 660 5 5 51 90 Crack Seal $3,885.00 44 $118,104.00 $152.00 
582 1322 Elizabeth St Highway 77 & Main St Windsor Ave Asphalt Local 224 0.22 7 1568 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 72 51 Rehabilitation $79,968.00 20 $227,360.00 $145.00 
124 1045 Ellis Sdrd Talbot Rd & Wilson Sdrd Highway 3 Surface Treated Minor Collector 1064 1.06 10 10640 Rural 80 200-499 400 0.015 200-499 460 4 4 51 28 Reconstruction $1,000,160.00 23 $1,000,160.00 $94.00 
125 476 Ellis Sdrd Highway 3 S Talbot Rd Surface Treated Minor Collector 322 0.32 10 3220 Rural 80 200-499 200 0.015 200-499 230 4 4 71 50 Rehabilitation $119,140.00 36 $302,680.00 $94.00 
302 532 Elm St St Clair Rd Cul-De-Sac Surface Treated Local 321 0.32 7 2247 Semi-Urban 50 200-499 200 0.01 200-499 220 5 5 64 43 Rehabilitation $85,386.00 15 $168,525.00 $75.00 
55 977 Elmgrove Dr Russell Woods Rd Russel Woods Dr Asphalt Local 62 0.06 7 434 Urban 40 200-499 350 0.01 200-499 385 6 5 99 100 Defer Maintenance $0.00 50 $65,968.00 $152.00 
56 181 Elmgrove Dr Russel Woods Dr Old Tecumseh Rd Asphalt Local 148 0.15 7 1036 Urban 40 500-999 684 0.01 500-999 752.4 5 5 99 94 Crack Seal $5,180.00 46 $157,472.00 $152.00 
57 220 Elmgrove Dr Majestic Dr Russell Woods Rd Asphalt Local 277 0.28 7 1939 Urban 40 200-499 350 0.01 200-499 385 6 5 99 89 Crack Seal $9,695.00 43 $294,728.00 $152.00 
58 679 Elmgrove Dr E Pike Creek Rd Majestic Dr Asphalt Local 581 0.58 7 4067 Urban 40 200-499 300 0.01 200-499 330 6 5 97 91 Crack Seal $20,335.00 45 $618,184.00 $152.00 
61 141 Elmgrove Dr E Pike Creek Rd Cul-De-Sac Asphalt Local 295 0.30 7 2065 Urban 40 0-49 40 0.01 0-49 44 6 5 98 91 Crack Seal $10,325.00 45 $313,880.00 $152.00 

470 1106 Elmwood Ave Greenwood Cres Walnut St Asphalt Local 182 0.18 7 1274 Urban 40 50-199 80 0.01 50-199 88 6 5 79 90 Crack Seal $6,370.00 44 $193,648.00 $152.00 
471 897 Elmwood Ave Walnut St Greenwood Cres Asphalt Local 81 0.08 7 567 Urban 40 50-199 100 0.01 50-199 110 6 5 72 90 Crack Seal $2,835.00 44 $86,184.00 $152.00 
472 1596 Elmwood Ave Greenwood Cres Willowwood Dr Asphalt Local 99 0.10 7 693 Urban 40 50-199 100 0.01 50-199 110 6 5 72 90 Crack Seal $3,465.00 44 $105,336.00 $152.00 
473 226 Elmwood Ave Beechwood Dr Greenwood Cres Asphalt Local 97 0.10 7 679 Urban 40 50-199 80 0.01 50-199 88 6 5 73 90 Crack Seal $3,395.00 44 $103,208.00 $152.00 
63 16 Emerson Ave Wallace Ave Dead End Asphalt Local 45 0.05 7 315 Semi-Urban 50 0-49 20 0.01 0-49 22 6 6 40 100 Defer Maintenance $0.00 50 $45,675.00 $145.00 
64 818 Emerson Ave Wallace Ave Dead End Asphalt Local 104 0.10 7 728 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 35 100 Defer Maintenance $0.00 50 $105,560.00 $145.00 
30 10 Emery Dr County Rd 22 Caruhel Dr Asphalt Local 251 0.25 7 1757 Semi-Urban 40 200-499 477 0.01 500-999 524.7 6 5 54 87 Crack Seal $8,785.00 42 $254,765.00 $145.00 

626 345 Emery Dr Caruhel Dr Faith Dr Asphalt Local 94 0.09 7 658 Semi-Urban 40 200-499 477 0.01 500-999 524.7 6 5 58 84 Crack Seal $3,290.00 40 $95,410.00 $145.00 
930 409 Emery Dr Shoreline Ave County Rd 22 Asphalt Local 236 0.24 7 1652 Semi-Urban 40 200-499 300 0.01 200-499 330 6 5 70 66 Defer Maintenance $0.00 29 $239,540.00 $145.00 
727 337 Emma St Auburn Ave Pascal Ave Asphalt Local 224 0.22 7 1568 Urban 50 50-199 60 0.01 50-199 66 6 5 78 68 Resurfacing $37,632.00 30 $238,336.00 $152.00 
730 230 Emma St Matthew Cres Auburn Ave Asphalt Local 190 0.19 7 1330 Urban 50 50-199 100 0.01 50-199 110 6 5 80 70 Micro Surfacing $6,650.00 32 $202,160.00 $152.00 
846 14 Estate St County Rd 22 Estate St Asphalt Local 24 0.02 7 168 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 69 72 Micro Surfacing $840.00 33 $24,360.00 $145.00 
847 670 Estate St Estate St Cul-De-Sac (West) Asphalt Local 104 0.10 7 728 Semi-Urban 50 0-49 10 0.01 0-49 11 6 5 69 65 Defer Maintenance $0.00 29 $105,560.00 $145.00 
848 1373 Estate St Estate St Cul-De-Sac (East) Asphalt Local 100 0.10 7 700 Semi-Urban 50 0-49 10 0.01 0-49 11 6 5 70 51 Rehabilitation $35,700.00 20 $101,500.00 $145.00 

1171 681 Ethan St Christine Ave Dead End Asphalt Local 45 0.05 7 315 Urban 50 0-49 2 0.01 0-49 2.2 6 5 100 Defer Maintenance $0.00 50 $47,880.00 $152.00 
1193 1284 Ethan St Benjamin St Christine Ave Asphalt Local 90 0.09 7 630 Urban 50 50-199 50 0.01 50-199 55 6 100 Defer Maintenance $0.00 50 $95,760.00 $152.00 
453 816 Evelyn St Henry St Cul-De-Sac Asphalt Local 118 0.12 7 826 Semi-Urban 40 0-49 40 0.01 0-49 44 6 5 42 31 Reconstruction $129,682.00 8 $119,770.00 $145.00 
646 703 Evelyn St Henry St Riviera Estate Dr Asphalt Local 252 0.25 7 1764 Urban 40 50-199 100 0.01 50-199 110 6 5 26 23 Reconstruction $268,128.00 3 $268,128.00 $152.00 
887 1127 Evergreen Dr Pinehurst Dr Oakwood Ave Asphalt Local 113 0.11 7 791 Urban 40 200-499 250 0.01 200-499 275 6 5 70 47 Rehabilitation $63,280.00 18 $120,232.00 $152.00 
888 996 Evergreen Dr Woodland Cres Pinehurst Dr Asphalt Local 409 0.41 7 2863 Urban 40 50-199 150 0.01 50-199 165 6 5 95 82 Crack Seal $14,315.00 39 $435,176.00 $152.00 
629 675 Faith Dr Emery Dr Dubois Ave Asphalt Local 197 0.20 7 1379 Semi-Urban 40 200-499 300 0.01 200-499 330 6 5 28 82 Crack Seal $6,895.00 39 $199,955.00 $145.00 
630 1321 Faith Dr Dubois Ave St Mary'S Rd Asphalt Local 140 0.14 7 980 Semi-Urban 40 200-499 200 0.01 200-499 220 6 5 44 100 Defer Maintenance $0.00 50 $142,100.00 $145.00 

20500 1307 Faleria St Oakwood Avenue Campana Crescent Asphalt Local 342 0.34 7 2394 Urban 50 50-199 150 0.01 50-199 165 6 5 93 Crack Seal $11,970.00 46 $363,888.00 $152.00 
619 1105 Fasan Cres Russel Woods Dr Cul-De-Sac Asphalt Local 66 0.07 7 462 Urban 40 0-49 30 0.01 0-49 33 6 5 59 34 Reconstruction $70,224.00 10 $70,224.00 $152.00 
111 1308 Fay Crt Blake Ave Cul-De-Sac Asphalt Local 124 0.12 7 868 Urban 40 50-199 60 0.01 50-199 66 6 5 77 62 Resurfacing $20,832.00 27 $131,936.00 $152.00 

1071 1109 Finn Lane N Rear Rd Dead End Gravel Minor Collector 1014 1.01 10 10140 Rural 80 0-49 10 0.015 0-49 11.5 6 5 50 Rehabilitation $385,320.00 36 $436,020.00 $43.00 
188 552 First St Railway Ave Broadway St Asphalt Local 126 0.13 7 882 Urban 50 50-199 120 0.01 50-199 132 6 4 77 72 Micro Surfacing $4,410.00 33 $134,064.00 $152.00 
458 1107 First St Lake St & Lakeview Dr Railway Ave Asphalt Local 112 0.11 7 784 Urban 50 50-199 120 0.01 50-199 132 6 4 70 59 Rehabilitation $62,720.00 25 $119,168.00 $152.00 
561 311 Flanders Rd Old Tecumseh Rd St Andrews Dr Asphalt Local 121 0.12 7 847 Urban 40 50-199 130 0.01 50-199 143 6 5 89 72 Micro Surfacing $4,235.00 33 $128,744.00 $152.00 
614 467 Flanders Rd St Andrews Dr Flanders Rd Asphalt Local 110 0.11 7 770 Urban 40 50-199 150 0.01 50-199 165 6 5 78 74 Micro Surfacing $3,850.00 34 $117,040.00 $152.00 
615 1111 Flanders Rd St Andrews Dr Cul-De-Sac Asphalt Local 281 0.28 7 1967 Urban 40 50-199 150 0.01 50-199 165 6 5 84 76 Micro Surfacing $9,835.00 35 $298,984.00 $152.00 
245 41 Ford St Main St Cul-De-Sac Surface Treated Local 371 0.37 7 2597 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 60 46 Rehabilitation $98,686.00 17 $194,775.00 $75.00 
374 15 Fourth St Railway Ave Broadway St Asphalt Local 158 0.16 7 1106 Semi-Urban 50 50-199 80 0.01 50-199 88 6 4 50 94 Crack Seal $5,530.00 46 $160,370.00 $145.00 
411 686 Fourth St Notre Dame St St Charles St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 32 32 Reconstruction $110,999.00 9 $102,515.00 $145.00 
412 1126 Fourth St Broadway St Notre Dame St Asphalt Local 90 0.09 7 630 Semi-Urban 50 0-49 40 0.01 0-49 44 6 4 56 48 Rehabilitation $32,130.00 18 $91,350.00 $145.00 
800 825 Foxwood Cres Driftwood Cres Driftwood Cres Asphalt Local 208 0.21 7 1456 Urban 40 50-199 60 0.01 50-199 66 6 5 83 71 Micro Surfacing $7,280.00 32 $221,312.00 $152.00 
329 702 Foy Ave Lakeshore Pk Dead End Asphalt Local 36 0.04 7 252 Semi-Urban 40 0-49 5 0.01 0-49 5.5 6 5 66 46 Rehabilitation $12,852.00 17 $36,540.00 $145.00 

1111 982 Francis Cres St Peter St St Peter St Asphalt Local 375 0.38 7 2625 Urban 50 200-499 200 0.01 200-499 220 5 6 94 Crack Seal $13,125.00 46 $399,000.00 $152.00 
67 553 Frank Crt William St Cul-De-Sac Asphalt Local 119 0.12 7 833 Urban 50 0-49 40 0.01 0-49 44 6 5 50 90 Crack Seal $4,165.00 44 $126,616.00 $152.00 

178 658 Front St Centre St St Peter St Asphalt Local 96 0.10 7 672 Semi-Urban 40 0-49 20 0.01 0-49 22 6 5 33 83 Crack Seal $3,360.00 39 $97,440.00 $145.00 
179 1291 Front St St Charles St Centre St Asphalt Local 99 0.10 7 693 Semi-Urban 40 0-49 40 0.01 0-49 44 6 5 43 33 Reconstruction $108,801.00 9 $100,485.00 $145.00 
934 772 Front St St Charles St Cul-De-Sac Asphalt Local 79 0.08 7 553 Semi-Urban 40 0-49 30 0.01 0-49 33 6 5 71 35 Reconstruction $86,821.00 10 $80,185.00 $145.00 

1053 1099 Frontier Rd Tecumseh Line Dead End Gravel Minor Collector 547 0.55 10 5470 Rural 80 0-49 10 0.015 0-49 11.5 6 6 68 Preventive Maintenance $21,880.00 47 $235,210.00 $43.00 
20522 1207 Frontier Rd Tecumseh Rd Chatham-Kent County Td 1 Surface Treated Minor Collector 651 0.65 10 6510 Rural 80 50-199 50 0.015 50-199 57.5 4 6 93 Defer Maintenance $0.00 62 $611,940.00 $94.00 

39 171 Gammon Cres King James Ave Cul-De-Sac Asphalt Local 82 0.08 7 574 Urban 40 0-49 40 0.01 0-49 44 6 5 68 47 Rehabilitation $45,920.00 18 $87,248.00 $152.00 
413 685 Gayle St St Louis St Cul-De-Sac Asphalt Local 87 0.09 7 609 Urban 50 0-49 40 0.01 0-49 44 6 5 78 76 Micro Surfacing $3,045.00 35 $92,568.00 $152.00 
351 249 George Cres Terra Lou Dr Terra Lou Dr Asphalt Local 396 0.40 7 2772 Urban 50 200-499 200 0.01 200-499 220 5 4 27 93 Crack Seal $13,860.00 46 $421,344.00 $152.00 
387 376 George Kennedy Way Walstedt Way Cul-De-Sac Asphalt Local 118 0.12 7 826 Urban 40 50-199 60 0.01 50-199 66 6 5 68 64 Resurfacing $19,824.00 28 $125,552.00 $152.00 
388 705 George Kennedy Way Quinlan Dr Walstedt Way Asphalt Local 236 0.24 7 1652 Urban 40 50-199 60 0.01 50-199 66 6 5 81 64 Resurfacing $39,648.00 28 $251,104.00 $152.00 
389 1115 George Kennedy Way Walstedt Way Quinlan Dr Asphalt Local 271 0.27 7 1897 Urban 40 50-199 100 0.01 50-199 110 6 5 83 61 Resurfacing $45,528.00 26 $288,344.00 $152.00 
390 1214 George Kennedy Way Walstedt Way Cul-De-Sac Asphalt Local 125 0.13 7 875 Urban 40 50-199 60 0.01 50-199 66 6 5 83 66 Resurfacing $21,000.00 29 $133,000.00 $152.00 
128 676 Girard Dr Mcmahon Cres Crosswinds Dr Asphalt Local 93 0.09 7 651 Urban 50 200-499 250 0.01 200-499 275 5 5 76 73 Micro Surfacing $3,255.00 34 $98,952.00 $152.00 
129 1232 Girard Dr Crosswinds Dr Grandview Blvd Asphalt Local 101 0.10 7 707 Urban 50 200-499 300 0.01 200-499 330 5 5 81 74 Micro Surfacing $3,535.00 34 $107,464.00 $152.00 
723 1233 Girard Dr Grandview Blvd Legacy Lane Asphalt Local 91 0.09 7 637 Urban 50 200-499 300 0.01 200-499 330 5 5 74 74 Micro Surfacing $3,185.00 34 $96,824.00 $152.00 
724 1048 Girard Dr Legacy Lane Coretti Dr Asphalt Local 185 0.19 7 1295 Urban 50 200-499 400 0.01 200-499 440 5 5 76 61 Resurfacing $31,080.00 26 $196,840.00 $152.00 
725 814 Girard Dr Coretti Dr Rego Dr Asphalt Local 91 0.09 7 637 Urban 50 200-499 450 0.01 200-499 495 5 4 80 60 Resurfacing $15,288.00 26 $96,824.00 $152.00 
726 1051 Girard Dr Rego Dr Rourke Line Rd Asphalt Local 107 0.11 7 749 Urban 50 500-999 500 0.01 500-999 550 5 4 79 62 Resurfacing $17,976.00 27 $113,848.00 $152.00 
729 8 Girard Dr Matthew Cres Auburn Ave Asphalt Local 191 0.19 7 1337 Urban 50 50-199 80 0.01 50-199 88 6 5 77 67 Resurfacing $32,088.00 30 $203,224.00 $152.00 
736 1264 Girard Dr Pascal Ave Mcmahon Cres Asphalt Local 104 0.10 7 728 Urban 50 50-199 150 0.01 50-199 165 6 5 75 59 Rehabilitation $58,240.00 25 $110,656.00 $152.00 
737 1208 Girard Dr Auburn Ave Carole Crt Asphalt Local 143 0.14 7 1001 Urban 50 200-499 200 0.01 200-499 220 5 5 75 58 Rehabilitation $80,080.00 24 $152,152.00 $152.00 
939 677 Girard Dr Carole Crt Pascal Ave Asphalt Local 88 0.09 7 616 Urban 50 50-199 150 0.01 50-199 165 6 5 71 48 Rehabilitation $49,280.00 18 $93,632.00 $152.00 
337 678 Golfview Dr Valentino Dr & Lakeshore Pk County Rd 2 Surface Treated Minor Collector 309 0.31 10 3090 Semi-Urban 50 200-499 350 0.015 200-499 402.5 5 5 73 62 Surface Treated - Added Lift $46,350.00 43 $290,460.00 $94.00 

1055 248 Golfview Dr County Rd 42 County Rd 2 Gravel Minor Collector 2716 2.72 10 27160 Rural 80 50-199 99 0.015 50-199 113.85 4 4 66 Preventive Maintenance $108,640.00 46 $1,167,880.00 $43.00 
1016 24 Goodreau Line Tilbury W And Romney Tline Wheatley Rd Gravel Minor Collector 1551 1.55 10 15510 Rural 80 50-199 50 0.015 50-199 57.5 4 4 74 Preventive Maintenance $62,040.00 51 $666,930.00 $43.00 
296 899 Gracey Sdrd Laforet Beach Rd & Crystal Beach Rd Lakeshore Rd 301 Surface Treated Minor Collector 302 0.30 10 3020 Rural 80 200-499 200 0.015 200-499 230 4 4 29 57 Rehabilitation $111,740.00 40 $283,880.00 $94.00 
297 1226 Gracey Sdrd Lakeshore Rd 301 Tecumseh Rd Surface Treated Minor Collector 1064 1.06 10 10640 Rural 80 200-499 200 0.015 200-499 230 4 4 25 73 Micro Surfacing $53,200.00 50 $1,000,160.00 $94.00 
678 903 Grandview Blvd County Rd 22 Heritage Garden Cres & Paradise Pl Asphalt Local 64 0.06 7 448 Urban 50 200-499 300 0.01 200-499 330 5 4 74 60 Resurfacing $10,752.00 26 $68,096.00 $152.00 
715 781 Grandview Blvd Paradise Pl & Heritage Garden Cres Heritage Garden Cres & Mcmahon Asphalt Local 106 0.11 7 742 Urban 50 200-499 300 0.01 200-499 330 5 4 79 58 Rehabilitation $59,360.00 24 $112,784.00 $152.00 
718 466 Grandview Blvd Mcmahon Cres & Heritage Garden Cres Girard Dr Asphalt Local 141 0.14 7 987 Urban 50 200-499 300 0.01 200-499 330 5 4 72 62 Resurfacing $23,688.00 27 $150,024.00 $152.00 

1010 602 Gray Line Desimpel Rd Wheatley Rd Gravel Minor Collector 1855 1.86 10 18550 Rural 80 50-199 50 0.015 50-199 57.5 4 4 80 Preventive Maintenance $74,200.00 54 $797,650.00 $43.00 
466 614 Greenwood Cres Elmwood Ave Elmwood Ave Asphalt Local 462 0.46 7 3234 Urban 40 50-199 140 0.01 50-199 154 6 5 31 72 Micro Surfacing $16,170.00 33 $491,568.00 $152.00 
308 725 Hale St Ball St Reed St Surface Treated Local 80 0.08 7 560 Semi-Urban 50 200-499 420 0.01 200-499 462 5 4 53 100 Defer Maintenance $0.00 50 $42,000.00 $75.00 
309 1176 Hale St Reed St Tecumseh Rd Surface Treated Local 474 0.47 7 3318 Semi-Urban 50 200-499 421 0.01 200-499 463.1 5 4 50 93 Defer Maintenance $0.00 46 $248,850.00 $75.00 
310 1114 Hale St St Clair Rd Ball St Surface Treated Local 488 0.49 7 3416 Semi-Urban 50 200-499 400 0.01 200-499 440 5 4 60 80 Defer Maintenance $0.00 38 $256,200.00 $75.00 
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424 501 Halo Crt Meunier St Cul-De-Sac Asphalt Local 49 0.05 7 343 Urban 40 0-49 20 0.01 0-49 22 6 5 71 53 Rehabilitation $27,440.00 21 $52,136.00 $152.00 
791 1222 Harbour Dr Lower Thames Lane Dead End Surface Treated Local 243 0.24 7 1701 Semi-Urban 50 200-499 260 0.01 200-499 286 5 5 31 91 Defer Maintenance $0.00 45 $127,575.00 $75.00 
867 1370 Harbour Dr Lakeside Dr Lower Thames Lane Surface Treated Local 127 0.13 7 889 Semi-Urban 50 200-499 280 0.01 200-499 308 5 5 20 92 Defer Maintenance $0.00 45 $66,675.00 $75.00 
499 168 Harvard Dr Patillo Rd Cul-De-Sac Asphalt Local 171 0.17 7 1197 Rural 50 50-199 150 0.01 50-199 165 6 5 55 33 Reconstruction $113,715.00 9 $113,715.00 $95.00 
880 1104 Harvest Lane Cooper Cres Cooper Cres Asphalt Local 140 0.14 7 980 Urban 40 50-199 50 0.01 50-199 55 6 5 86 81 Crack Seal $4,900.00 38 $148,960.00 $152.00 

21020 1512 Haven Ave Tisdelle Dr Cul-De-Sac Asphalt Local 391 0.39 7 2737 Urban 50 50-199 60 0.01 50-199 66 6 5 100 Defer Maintenance $0.00 50 $416,024.00 $152.00 
1006 1108 Hawthorn Dr Bissonnette Lane Dead End Asphalt Local 650 0.65 7 4550 Rural 50 200-499 364 0.01 200-499 400.4 5 5 89 Crack Seal $22,750.00 43 $432,250.00 $95.00 
1007 1122 Hawthorn Dr N Rear Rd Bissonnette Lane Asphalt Local 999 1.00 7 6993 Rural 50 200-499 364 0.01 200-499 400.4 5 5 73 Micro Surfacing $34,965.00 34 $664,335.00 $95.00 
711 1020 Helena Cres Blake Ave Blake Ave Asphalt Local 612 0.61 7 4284 Urban 40 200-499 250 0.01 200-499 275 6 5 76 66 Resurfacing $102,816.00 29 $651,168.00 $152.00 

1174 1103 Hemlock Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 150 0.15 7 1050 Urban 50 50-199 50 0.01 50-199 55 6 5 81 Crack Seal $5,250.00 38 $159,600.00 $152.00 
449 1378 Henry St Evelyn St Lalonde St S Asphalt Local 124 0.12 7 868 Semi-Urban 40 200-499 200 0.01 200-499 220 6 5 45 36 Reconstruction $136,276.00 11 $125,860.00 $145.00 
450 173 Henry St South St Evelyn St Asphalt Local 107 0.11 7 749 Semi-Urban 40 200-499 350 0.01 200-499 385 6 5 33 33 Reconstruction $117,593.00 9 $108,605.00 $145.00 
714 1123 Heritage Garden Cres Grandview Blvd & Paradise Pl Maple Leaf Crt Asphalt Local 409 0.41 7 2863 Urban 50 50-199 150 0.01 50-199 165 6 5 62 62 Resurfacing $68,712.00 27 $435,176.00 $152.00 
717 1096 Heritage Garden Cres Maple Leaf Crt Grandview Blvd & Mcmahon Cres Asphalt Local 78 0.08 7 546 Urban 50 50-199 150 0.01 50-199 165 6 5 74 59 Rehabilitation $43,680.00 25 $82,992.00 $152.00 
920 841 Hicks Rd Lawhead Lane Dead End Surface Treated Local 261 0.26 7 1827 Rural 80 50-199 75 0.01 50-199 82.5 4 4 56 32 Reconstruction $137,025.00 9 $137,025.00 $75.00 

1037 727 Hicks Rd N Rear Rd Lawhead Lane Gravel Minor Collector 838 0.84 10 8380 Rural 80 50-199 100 0.015 50-199 115 4 4 70 Preventive Maintenance $33,520.00 48 $360,340.00 $43.00 
672 481 Hopgood Sdrd N Talbot Rd Talbot Rd Surface Treated Minor Collector 1379 1.38 10 13790 Rural 50 200-499 361 0.015 200-499 415.15 5 4 64 87 Defer Maintenance $0.00 59 $1,296,260.00 $94.00 
754 1323 Huntington Blvd Chelsea Park Way Ic Roy Dr & Regency Cres Asphalt Local 577 0.58 7 4039 Urban 50 50-199 160 0.01 50-199 176 6 5 78 74 Micro Surfacing $20,195.00 34 $613,928.00 $152.00 
750 1116 Ic Roy Dr Huntington Blvd & Regency Cres Regency Cres & Chelsea Park Way Asphalt Minor Collector 103 0.10 10 1030 Urban 40 3000-3999 3550 0.015 4000-4999 4082.5 4 4 82 58 Rehabilitation $77,250.00 41 $163,770.00 $159.00 
789 17 Ic Roy Dr King Louis St Monarch Meadows Dr Asphalt Minor Collector 102 0.10 10 1020 Urban 40 4000-4999 4000 0.015 4000-4999 4600 4 5 82 87 Crack Seal $5,100.00 58 $162,180.00 $159.00 
790 680 Ic Roy Dr Monarch Meadows Dr Regency Cres & Huntington Blvd Asphalt Minor Collector 101 0.10 10 1010 Urban 40 3000-3999 3800 0.015 4000-4999 4370 4 5 77 65 Resurfacing $24,240.00 45 $160,590.00 $159.00 
849 1231 Ic Roy Dr County Rd 22 King Louis St Asphalt Minor Collector 286 0.29 10 2860 Urban 40 4000-4999 4202 0.015 4000-4999 4832.3 4 5 77 92 Crack Seal $14,300.00 61 $454,740.00 $159.00 
909 674 Ic Roy Dr Regency Cres & Chelsea Park Way Ryan Ave Asphalt Minor Collector 198 0.20 10 1980 Urban 40 3000-3999 3300 0.015 3000-3999 3795 4 4 85 69 Resurfacing $47,520.00 48 $314,820.00 $159.00 
910 856 Ic Roy Dr Mancini Dr Oakwood Ave Asphalt Minor Collector 247 0.25 10 2470 Urban 40 3000-3999 3700 0.015 4000-4999 4255 4 4 87 75 Micro Surfacing $12,350.00 51 $392,730.00 $159.00 
940 826 Ic Roy Dr Ryan Ave Mancini Dr Asphalt Minor Collector 100 0.10 10 1000 Urban 40 3000-3999 3500 0.015 4000-4999 4025 4 4 82 73 Micro Surfacing $5,000.00 50 $159,000.00 $159.00 
62 1260 Industrial Dr Main St & Knapp Rd & Highway 77 Morris Rd Surface Treated Minor Collector 782 0.78 10 7820 Urban 50 50-199 150 0.015 50-199 172.5 6 4 79 71 Micro Surfacing $39,100.00 49 $735,080.00 $94.00 

664 1364 Isabella St Main St Cul-De-Sac Surface Treated Local 185 0.19 7 1295 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 62 54 Rehabilitation $49,210.00 22 $97,125.00 $75.00 
89 643 Island Cres Canal Rd Dead End Surface Treated Local 42 0.04 7 294 Semi-Urban 40 0-49 10 0.01 0-49 11 6 5 26 100 Defer Maintenance $0.00 50 $22,050.00 $75.00 
90 139 Island Cres Canal Rd Melody Dr Surface Treated Local 525 0.53 7 3675 Semi-Urban 40 200-499 220 0.01 200-499 242 6 5 24 93 Defer Maintenance $0.00 46 $275,625.00 $75.00 
71 1097 James St Taylor Ave Main St Asphalt Local 129 0.13 7 903 Semi-Urban 50 50-199 150 0.01 50-199 165 6 5 36 90 Crack Seal $4,515.00 44 $130,935.00 $145.00 

239 560 James St Ainslie Ave Taylor Ave Asphalt Local 125 0.13 7 875 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 45 90 Crack Seal $4,375.00 44 $126,875.00 $145.00 
1103 559 Jasmine Dr Maxwell Cres Maxwell Cres Asphalt Local 175 0.18 7 1225 Urban 50 50-199 50 0.01 50-199 55 6 5 79 Micro Surfacing $6,125.00 37 $186,200.00 $152.00 
193 1204 Jillian Crt Karen St Joshua Crt Asphalt Local 283 0.28 7 1981 Urban 50 50-199 100 0.01 50-199 110 6 5 74 73 Micro Surfacing $9,905.00 34 $301,112.00 $152.00 
809 729 Jillian Crt Joshua Crt Karen St Asphalt Local 57 0.06 7 399 Urban 50 50-199 100 0.01 50-199 110 6 5 83 74 Micro Surfacing $1,995.00 34 $60,648.00 $152.00 

1088 731 Jillian Crt Regency Cres Joshua Crt Asphalt Local 97 0.10 7 679 Urban 50 50-199 100 0.01 50-199 110 6 5 77 Micro Surfacing $3,395.00 36 $103,208.00 $152.00 
915 1276 Jordan Lane Xavier Cir Laurendale Dr Asphalt Local 91 0.09 7 637 Urban 40 50-199 80 0.01 50-199 88 6 5 72 61 Resurfacing $15,288.00 26 $96,824.00 $152.00 
916 1296 Jordan Lane Laurendale Dr Laurendale Dr Asphalt Local 237 0.24 7 1659 Urban 40 50-199 60 0.01 50-199 66 6 5 73 52 Rehabilitation $132,720.00 21 $252,168.00 $152.00 

1157 1223 Jordan Lane Xavier Cir Xavier Cir Asphalt Local 50 0.05 7 350 Urban 50 50-199 120 0.01 50-199 132 6 5 100 Defer Maintenance $0.00 50 $53,200.00 $152.00 
807 125 Joshua Crt Jillian Crt Cul-De-Sac Asphalt Local 54 0.05 7 378 Urban 50 0-49 30 0.01 0-49 33 6 5 78 73 Micro Surfacing $1,890.00 34 $57,456.00 $152.00 
810 1098 Joshua Crt Jillian Crt Jillian Crt Asphalt Local 156 0.16 7 1092 Urban 50 50-199 100 0.01 50-199 110 6 5 79 69 Resurfacing $26,208.00 31 $165,984.00 $152.00 
604 613 Jutras Dr Jutras Dr S Richard Ruston Dr Asphalt Minor Collector 146 0.15 10 1460 Urban 50 2000-2999 2000 0.015 2000-2999 2300 5 4 70 44 Rehabilitation $109,500.00 33 $232,140.00 $159.00 
605 1178 Jutras Dr Jutras Dr N Richard Ruston Dr Asphalt Minor Collector 92 0.09 10 920 Urban 50 1000-1999 1500 0.015 1000-1999 1725 5 4 66 44 Rehabilitation $69,000.00 33 $146,280.00 $159.00 
606 612 Jutras Dr N Silver Creek Industrial Dr Jutras Dr Asphalt Minor Collector 557 0.56 10 5570 Urban 50 1000-1999 1500 0.015 1000-1999 1725 5 5 72 46 Rehabilitation $417,750.00 34 $885,630.00 $159.00 
792 619 Jutras Dr S Silver Creek Industrial Dr Jutras Dr Asphalt Minor Collector 561 0.56 10 5610 Urban 50 2000-2999 2000 0.015 2000-2999 2300 5 4 69 37 Reconstruction $891,990.00 28 $891,990.00 $159.00 
43 1192 Karen St Jillian Crt Monarch Meadows Dr Asphalt Local 101 0.10 7 707 Urban 50 50-199 150 0.01 50-199 165 6 5 76 68 Resurfacing $16,968.00 30 $107,464.00 $152.00 

402 221 Kerr Cres Wintermute Ave Cul-De-Sac Asphalt Local 50 0.05 7 350 Urban 40 0-49 30 0.01 0-49 33 6 5 60 100 Defer Maintenance $0.00 50 $53,200.00 $152.00 
828 180 Kettle Creek Dr Marla Cres Dead End Asphalt Local 45 0.05 7 315 Urban 50 0-49 5 0.01 0-49 5.5 6 6 71 81 Crack Seal $1,575.00 38 $47,880.00 $152.00 
457 227 Kilrea Ave E River St & St Peter St Cul-De-Sac Asphalt Local 145 0.15 7 1015 Semi-Urban 40 50-199 60 0.01 50-199 66 6 5 39 82 Crack Seal $5,075.00 38 $147,175.00 $145.00 
32 1269 King Charles St King Richard Crt King James Ave Asphalt Local 157 0.16 7 1099 Urban 40 50-199 80 0.01 50-199 88 6 5 72 59 Rehabilitation $87,920.00 25 $167,048.00 $152.00 

502 672 King James Ave King Richard Crt Charlton Cres Asphalt Local 43 0.04 7 301 Urban 40 200-499 250 0.01 200-499 275 6 5 77 50 Rehabilitation $24,080.00 20 $45,752.00 $152.00 
503 1329 King James Ave Charlton Cres King Charles St Asphalt Local 34 0.03 7 238 Urban 40 200-499 250 0.01 200-499 275 6 5 73 59 Rehabilitation $19,040.00 25 $36,176.00 $152.00 
504 169 King James Ave King Charles St Monarch Meadows Dr Asphalt Local 83 0.08 7 581 Urban 40 200-499 200 0.01 200-499 220 6 5 73 45 Rehabilitation $46,480.00 16 $88,312.00 $152.00 
505 1454 King James Ave Gammon Cres King Richard Crt Asphalt Local 220 0.22 7 1540 Urban 40 200-499 300 0.01 200-499 330 6 5 68 40 Rehabilitation $123,200.00 13 $234,080.00 $152.00 
506 1324 King James Ave Puce Rd Gammon Cres Asphalt Local 104 0.10 7 728 Urban 40 200-499 300 0.01 200-499 330 6 5 74 43 Rehabilitation $58,240.00 15 $110,656.00 $152.00 
624 618 King John St County Rd 22 King Louis St Asphalt Local 259 0.26 7 1813 Urban 40 50-199 150 0.01 50-199 165 6 5 62 43 Rehabilitation $145,040.00 15 $275,576.00 $152.00 
625 1217 King Louis St Ic Roy Dr King John St Asphalt Local 285 0.29 7 1995 Urban 40 200-499 250 0.01 200-499 275 6 5 59 90 Crack Seal $9,975.00 44 $303,240.00 $152.00 
748 446 King Louis St Monarch Meadows Dr Ic Roy Dr Asphalt Local 365 0.37 7 2555 Urban 40 50-199 180 0.01 50-199 198 6 5 65 39 Reconstruction $388,360.00 13 $388,360.00 $152.00 
749 116 King Louis St King John St Monarch Meadows Dr Asphalt Local 171 0.17 7 1197 Urban 40 200-499 200 0.01 200-499 220 6 5 72 45 Rehabilitation $95,760.00 16 $181,944.00 $152.00 
33 615 King Richard Crt King Charles St King James Ave Asphalt Local 205 0.21 7 1435 Urban 40 50-199 100 0.01 50-199 110 6 5 72 46 Rehabilitation $114,800.00 17 $218,120.00 $152.00 
34 1131 King Richard Crt Monarch Meadows Dr King Charles St Asphalt Local 85 0.09 7 595 Urban 40 50-199 100 0.01 50-199 110 6 5 69 47 Rehabilitation $47,600.00 18 $90,440.00 $152.00 

263 621 King St Church St Dead End Asphalt Local 129 0.13 7 903 Urban 40 0-49 40 0.01 0-49 44 6 5 22 89 Crack Seal $4,515.00 43 $137,256.00 $152.00 
264 1100 King St County Rd 27 Church St Asphalt Local 113 0.11 7 791 Urban 40 50-199 75 0.01 50-199 82.5 6 5 28 77 Micro Surfacing $3,955.00 36 $120,232.00 $152.00 
842 1467 King St County Rd 27 Dead End Asphalt Local 60 0.06 7 420 Urban 40 0-49 10 0.01 0-49 11 6 5 25 63 Resurfacing $10,080.00 27 $63,840.00 $152.00 
679 1047 Knapp Rd Auction Sdrd Lindsay Sdrd Surface Treated Minor Collector 1830 1.83 10 18300 Rural 80 200-499 300 0.015 200-499 345 4 4 60 46 Rehabilitation $677,100.00 34 $1,720,200.00 $94.00 
850 480 Knapp Rd Lindsay Sdrd Highway 77 & Industrial Dr & Main St Surface Treated Minor Collector 245 0.25 10 2450 Rural 80 200-499 305 0.015 200-499 350.75 4 4 67 36 Reconstruction $230,300.00 28 $230,300.00 $94.00 

20516 406 Knapp Rd Rochester Townline Rd Auction Sdrd Surface Treated Minor Collector 2069 2.07 10 20690 Rural 80 200-499 250 0.015 200-499 287.5 4 4 84 Defer Maintenance $0.00 57 $1,944,860.00 $94.00 
1196 244 Laforet Beach Rd Gracey Sdrd Dead End Gravel Local 160 0.16 7 1120 Rural 15 50-199 100 0.01 50-199 110 6 5 56 Rehabilitation $42,560.00 23 $48,160.00 $43.00 
877 811 Lake St Lakeview Dr & First St Dead End Asphalt Local 92 0.09 7 644 Urban 40 50-199 100 0.01 50-199 110 6 5 55 36 Reconstruction $97,888.00 11 $97,888.00 $152.00 
331 617 Lakeshore Pk Leboeuf St Ruston Dr Asphalt Local 177 0.18 7 1239 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 73 42 Rehabilitation $63,189.00 15 $179,655.00 $145.00 
332 819 Lakeshore Pk Stirling St Leboeuf St Asphalt Local 142 0.14 7 994 Semi-Urban 40 50-199 130 0.01 50-199 143 6 5 70 41 Rehabilitation $50,694.00 14 $144,130.00 $145.00 
333 620 Lakeshore Pk Sparling Dr Stirling St Asphalt Local 118 0.12 7 826 Semi-Urban 40 50-199 130 0.01 50-199 143 6 5 71 45 Rehabilitation $42,126.00 16 $119,770.00 $145.00 
334 1180 Lakeshore Pk Deziel Dr Sparling Dr Asphalt Local 119 0.12 7 833 Semi-Urban 40 50-199 160 0.01 50-199 176 6 5 69 55 Rehabilitation $42,483.00 23 $120,785.00 $145.00 
335 1119 Lakeshore Pk Golfview Dr & Valentino Dr Foy Ave Asphalt Local 1202 1.20 7 8414 Semi-Urban 40 50-199 190 0.01 200-499 209 6 5 72 39 Reconstruction $1,320,998.00 13 $1,220,030.00 $145.00 
336 1124 Lakeshore Pk Foy Ave Deziel Dr Asphalt Local 117 0.12 7 819 Semi-Urban 40 50-199 160 0.01 50-199 176 6 5 74 41 Rehabilitation $41,769.00 14 $118,755.00 $145.00 
208 1225 Lakeshore Rd 101 Schoolhouse Rd Walls Rd Surface Treated Minor Collector 1833 1.83 10 18330 Rural 80 200-499 350 0.015 200-499 402.5 4 4 80 100 Defer Maintenance $0.00 67 $1,723,020.00 $94.00 
209 881 Lakeshore Rd 101 Walls Rd N Rear Rd Surface Treated Minor Collector 1686 1.69 10 16860 Rural 80 200-499 250 0.015 200-499 287.5 4 4 73 88 Defer Maintenance $0.00 59 $1,584,840.00 $94.00 
497 361 Lakeshore Rd 101 County Rd 42 Schoolhouse Rd Surface Treated Minor Collector 1844 1.84 10 18440 Rural 80 500-999 589 0.015 500-999 677.35 4 4 77 90 Defer Maintenance $0.00 61 $1,733,360.00 $94.00 
205 1149 Lakeshore Rd 103 Walls Rd N Rear Rd Surface Treated Minor Collector 1693 1.69 10 16930 Rural 80 200-499 250 0.015 200-499 287.5 4 4 50 30 Reconstruction $1,591,420.00 24 $1,591,420.00 $94.00 
206 1117 Lakeshore Rd 103 County Rd 42 Schoolhouse Rd Surface Treated Minor Collector 1840 1.84 10 18400 Rural 80 200-499 241 0.015 200-499 277.15 4 4 57 24 Reconstruction $1,729,600.00 20 $1,729,600.00 $94.00 
207 900 Lakeshore Rd 103 Schoolhouse Rd Walls Rd Surface Treated Minor Collector 1837 1.84 10 18370 Rural 80 200-499 200 0.015 200-499 230 4 4 57 26 Reconstruction $1,726,780.00 22 $1,726,780.00 $94.00 
202 1125 Lakeshore Rd 105 Schoolhouse Rd Walls Rd Surface Treated Minor Collector 1830 1.83 10 18300 Rural 80 500-999 550 0.015 500-999 632.5 4 3 63 45 Rehabilitation $677,100.00 33 $1,720,200.00 $94.00 
203 1049 Lakeshore Rd 105 County Rd 42 Schoolhouse Rd Surface Treated Minor Collector 1842 1.84 10 18420 Rural 80 500-999 600 0.015 500-999 690 4 3 65 56 Rehabilitation $681,540.00 40 $1,731,480.00 $94.00 
204 1171 Lakeshore Rd 105 Walls Rd N Rear Rd Surface Treated Minor Collector 1707 1.71 10 17070 Rural 80 500-999 500 0.015 500-999 575 4 3 59 47 Rehabilitation $631,590.00 34 $1,604,580.00 $94.00 
200 54 Lakeshore Rd 107 County Rd 42 Walls Rd Surface Treated Minor Collector 3669 3.67 10 36690 Rural 80 200-499 344 0.015 200-499 395.6 4 4 46 87 Defer Maintenance $0.00 59 $3,448,860.00 $94.00 
201 827 Lakeshore Rd 107 Walls Rd N Rear Rd Surface Treated Minor Collector 1712 1.71 10 17120 Rural 80 200-499 450 0.015 500-999 517.5 4 4 41 82 Defer Maintenance $0.00 56 $1,609,280.00 $94.00 

1059 1130 Lakeshore Rd 111 Walls Rd County Rd 42 Gravel Minor Collector 3665 3.67 10 36650 Rural 80 200-499 200 0.015 200-499 230 4 4 89 Preventive Maintenance $146,600.00 60 $1,575,950.00 $43.00 
199 1597 Lakeshore Rd 113 Walls Rd N Rear Rd Surface Treated Minor Collector 1720 1.72 10 17200 Rural 60 500-999 833 0.015 500-999 957.95 4 5 68 54 Rehabilitation $636,400.00 39 $1,616,800.00 $94.00 
234 91 Lakeshore Rd 113 County Rd 42 & Renaud Line Rd Walls Rd Surface Treated Minor Collector 3668 3.67 10 36680 Rural 60 500-999 833 0.015 500-999 957.95 4 5 71 61 Surface Treated - Added Lift $550,200.00 43 $3,447,920.00 $94.00 

1009 860 Lakeshore Rd 115 Walls Rd Dead End Asphalt Minor Collector 559 0.56 10 5590 Rural 80 50-199 50 0.015 50-199 57.5 4 4 91 Crack Seal $27,950.00 61 $670,800.00 $120.00 
20513 1280 Lakeshore Rd 115 Walls Rd Rogers Rd Surface Treated Minor Collector 1006 1.01 10 10060 Rural 80 200-499 200 0.015 200-499 230 4 4 68 Surface Treated - Added Lift $150,900.00 47 $945,640.00 $94.00 
20518 1157 Lakeshore Rd 115 County Road 42 Rogers Road Surface Treated Minor Collector 2660 2.66 10 26600 Rural 80 200-499 266 0.015 200-499 305.9 4 4 82 Defer Maintenance $0.00 56 $2,500,400.00 $94.00 

143 378 Lakeshore Rd 123 County Rd 42 Byrnedale Rd Surface Treated Minor Collector 3023 3.02 10 30230 Rural 80 200-499 258 0.015 200-499 296.7 4 4 85 76 Micro Surfacing $151,150.00 52 $2,841,620.00 $94.00 
144 314 Lakeshore Rd 123 Byrnedale Rd N Middle Rd Surface Treated Minor Collector 2262 2.26 10 22620 Rural 80 200-499 200 0.015 200-499 230 4 4 55 81 Defer Maintenance $0.00 55 $2,126,280.00 $94.00 

1022 325 Lakeshore Rd 125 County Rd 42 Byrnedale Rd Gravel Minor Collector 3029 3.03 10 30290 Rural 80 50-199 52 0.015 50-199 59.8 4 6 56 Rehabilitation $1,151,020.00 40 $1,302,470.00 $43.00 
142 845 Lakeshore Rd 129 County Rd 42 Trepanier Rd Surface Treated Minor Collector 3040 3.04 10 30400 Rural 80 50-199 78 0.015 50-199 89.7 4 4 86 76 Micro Surfacing $152,000.00 52 $2,857,600.00 $94.00 

1021 1228 Lakeshore Rd 129 Trepanier Rd Dead End Gravel Minor Collector 1184 1.18 10 11840 Rural 80 0-49 5 0.015 0-49 5.75 6 6 55 Rehabilitation $449,920.00 39 $509,120.00 $43.00 
1020 942 Lakeshore Rd 131 Trepanier Rd Dead End Gravel Minor Collector 898 0.90 10 8980 Rural 80 0-49 5 0.015 0-49 5.75 6 6 58 Rehabilitation $341,240.00 41 $386,140.00 $43.00 
1074 1154 Lakeshore Rd 131 Cazabon Lane County Rd 42 Gravel Minor Collector 1444 1.44 10 14440 Rural 80 0-49 11 0.015 0-49 12.65 6 6 92 Preventive Maintenance $57,760.00 62 $620,920.00 $43.00 
1075 1221 Lakeshore Rd 131 Trepanier Rd Cazabon Lane Gravel Minor Collector 1594 1.59 10 15940 Rural 80 0-49 10 0.015 0-49 11.5 6 6 92 Preventive Maintenance $63,760.00 62 $685,420.00 $43.00 
568 377 Lakeshore Rd 201 S Middle Rd N Talbot Rd Surface Treated Minor Collector 707 0.71 10 7070 Rural 80 50-199 100 0.015 50-199 115 4 4 74 41 Rehabilitation $261,590.00 31 $664,580.00 $94.00 
220 250 Lakeshore Rd 203 N Rear Rd County Rd 46 Surface Treated Minor Collector 1354 1.35 10 13540 Rural 80 500-999 585 0.015 500-999 672.75 4 4 55 52 Rehabilitation $500,980.00 37 $1,272,760.00 $94.00 
221 1210 Lakeshore Rd 203 County Rd 46 S Middle Rd Surface Treated Minor Collector 1344 1.34 10 13440 Rural 80 200-499 300 0.015 200-499 345 4 4 61 90 Defer Maintenance $0.00 61 $1,263,360.00 $94.00 
569 1172 Lakeshore Rd 205 S Middle Rd N Talbot Rd Surface Treated Minor Collector 1617 1.62 10 16170 Rural 80 200-499 337 0.015 200-499 387.55 4 4 51 100 Defer Maintenance $0.00 67 $1,519,980.00 $94.00 

1038 1120 Lakeshore Rd 209 County Rd 46 S Middle Rd Gravel Minor Collector 1328 1.33 10 13280 Rural 80 50-199 150 0.015 50-199 172.5 4 4 71 Preventive Maintenance $53,120.00 49 $571,040.00 $43.00 
273 1203 Lakeshore Rd 211 S Middle Rd County Rd 8 Surface Treated Minor Collector 3114 3.11 10 31140 Rural 80 50-199 181 0.015 200-499 208.15 4 4 31 84 Defer Maintenance $0.00 57 $2,927,160.00 $94.00 

21030 1145 Lakeshore Rd 213 S Middle Rd End Of Pavement Surface Treated Minor Collector 1991 1.99 10 2210.27 Rural 80 0-49 48 0.015 50-199 55.2 6 4 35 87 Defer Maintenance $0.00 59 $207,765.38 $94.00 
21031 1369 Lakeshore Rd 213 End Of Pavement County Rd 8 Gravel Minor Collector 1142 1.14 10 1267.96 Rural 80 0-49 48 0.015 50-199 55.2 6 4 35 87 Preventive Maintenance $5,072.00 59 $54,522.28 $43.00 

271 431 Lakeshore Rd 215 S Middle Rd County Rd 8 Surface Treated Minor Collector 3145 3.15 10 31450 Rural 80 200-499 276 0.015 200-499 317.4 4 4 74 59 Rehabilitation $1,163,650.00 42 $2,956,300.00 $94.00 
224 254 Lakeshore Rd 217 N Rear Rd County Rd 46 Surface Treated Minor Collector 1348 1.35 10 13480 Rural 80 200-499 395 0.015 200-499 454.25 4 4 74 85 Defer Maintenance $0.00 58 $1,267,120.00 $94.00 
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225 255 Lakeshore Rd 217 County Rd 46 S Middle Rd Surface Treated Minor Collector 1311 1.31 10 13110 Rural 80 200-499 200 0.015 200-499 230 4 4 37 86 Defer Maintenance $0.00 58 $1,232,340.00 $94.00 
270 594 Lakeshore Rd 219 S Middle Rd County Rd 8 Surface Treated Minor Collector 3153 3.15 10 31530 Rural 80 200-499 370 0.015 200-499 425.5 4 4 64 38 Reconstruction $2,963,820.00 29 $2,963,820.00 $94.00 
87 1205 Lakeshore Rd 223 County Rd 46 S Middle Rd Asphalt Local 1406 1.41 7 9842 Rural 50 50-199 123 0.01 50-199 135.3 6 5 58 50 Rehabilitation $580,678.00 20 $934,990.00 $95.00 

259 928 Lakeshore Rd 225 S Middle Rd County Rd 8 Surface Treated Minor Collector 3147 3.15 10 31470 Rural 80 200-499 279 0.015 200-499 320.85 4 4 62 43 Rehabilitation $1,164,390.00 32 $2,958,180.00 $94.00 
258 929 Lakeshore Rd 229 S Middle Rd County Rd 8 Surface Treated Minor Collector 3145 3.15 10 31450 Rural 80 500-999 833 0.015 500-999 957.95 4 4 56 69 Surface Treated - Added Lift $471,750.00 48 $2,956,300.00 $94.00 
226 1254 Lakeshore Rd 231 N Middle Rd County Rd 46 Surface Treated Minor Collector 1358 1.36 10 13580 Rural 80 0-49 32 0.015 0-49 36.8 6 4 57 40 Rehabilitation $502,460.00 30 $1,276,520.00 $94.00 

1039 229 Lakeshore Rd 231 County Rd 46 S Middle Rd Gravel Minor Collector 1313 1.31 10 13130 Rural 80 0-49 10 0.015 0-49 11.5 6 4 73 Preventive Maintenance $52,520.00 50 $564,590.00 $43.00 
1046 1179 Lakeshore Rd 233 County Rd 8 S Middle Rd Gravel Minor Collector 3141 3.14 10 31410 Rural 80 0-49 39 0.015 0-49 44.85 6 4 69 Preventive Maintenance $125,640.00 48 $1,350,630.00 $43.00 
1045 1266 Lakeshore Rd 235 County Rd 8 S Middle Rd Gravel Minor Collector 3138 3.14 10 31380 Rural 80 0-49 22 0.015 0-49 25.3 6 4 67 Preventive Maintenance $125,520.00 47 $1,349,340.00 $43.00 
1002 710 Lakeshore Rd 241 County Rd 46 Countryview Lane Gravel Minor Collector 1363 1.36 10 13630 Rural 80 0-49 39 0.015 0-49 44.85 6 4 67 Preventive Maintenance $54,520.00 47 $586,090.00 $43.00 
1003 1202 Lakeshore Rd 241 S Middle Rd County Rd 46 Gravel Minor Collector 1316 1.32 10 13160 Rural 80 0-49 40 0.015 0-49 46 6 6 83 Preventive Maintenance $52,640.00 56 $565,880.00 $43.00 

20520 304 Lakeshore Rd 243 Essex 8 S Middle Rd Surface Treated Minor Collector 3129 3.13 10 31290 Rural 80 0-49 43 0.015 0-49 49.45 6 4 84 Defer Maintenance $0.00 57 $2,941,260.00 $94.00 
1104 608 Lakeshore Rd 245 County Rd 8 S Middle Rd Gravel Minor Collector 3125 3.13 10 31250 Rural 80 0-49 30 0.015 0-49 34.5 6 6 46 51 Rehabilitation $1,187,500.00 37 $1,343,750.00 $43.00 
295 1164 Lakeshore Rd 301 Gracey Sdrd Couture Rd Surface Treated Minor Collector 1564 1.56 10 15640 Rural 80 200-499 313 0.015 200-499 359.95 4 4 51 99 Defer Maintenance $0.00 66 $1,470,160.00 $94.00 
666 1227 Lakeshore Rd 301 Couture Rd Lighthouse Rd Surface Treated Minor Collector 1529 1.53 10 15290 Rural 80 200-499 300 0.015 200-499 345 4 4 55 99 Defer Maintenance $0.00 66 $1,437,260.00 $94.00 
135 671 Lakeshore Rd 302 Comber Sdrd Gracey Sdrd Surface Treated Minor Collector 3646 3.65 10 36460 Rural 80 200-499 200 0.015 200-499 230 4 4 73 45 Rehabilitation $1,349,020.00 33 $3,427,240.00 $94.00 
136 1240 Lakeshore Rd 302 Rochester Townline Rd Comber Sdrd Surface Treated Minor Collector 3668 3.67 10 36680 Rural 80 50-199 198 0.015 200-499 227.7 4 4 70 29 Reconstruction $3,447,920.00 23 $3,447,920.00 $94.00 
137 843 Lakeshore Rd 303 Edgefield Sdrd Big Creek Rd Surface Treated Minor Collector 313 0.31 10 3130 Rural 80 50-199 150 0.015 50-199 172.5 4 4 69 37 Reconstruction $294,220.00 28 $294,220.00 $94.00 
138 1305 Lakeshore Rd 303 Gracey Sdrd Edgefield Sdrd Surface Treated Minor Collector 3672 3.67 10 36720 Rural 80 200-499 250 0.015 200-499 287.5 4 4 70 45 Rehabilitation $1,358,640.00 33 $3,451,680.00 $94.00 
139 1290 Lakeshore Rd 303 Comber Sdrd Gracey Sdrd Surface Treated Minor Collector 3657 3.66 10 36570 Rural 80 50-199 150 0.015 50-199 172.5 4 4 70 44 Rehabilitation $1,353,090.00 33 $3,437,580.00 $94.00 
140 1513 Lakeshore Rd 303 Rochester Townline Rd Comber Sdrd Surface Treated Minor Collector 3673 3.67 10 36730 Rural 80 50-199 126 0.015 50-199 144.9 4 4 70 30 Reconstruction $3,452,620.00 24 $3,452,620.00 $94.00 
878 734 Lakeshore Rd 303 Big Creek Rd Municipal Boundary Surface Treated Minor Collector 1861 1.86 10 18610 Rural 80 500-999 913 0.015 1000-1999 1049.95 4 3 69 61 Surface Treated - Added Lift $279,150.00 43 $1,749,340.00 $94.00 
145 225 Lakeshore Rd 305 Comber Sdrd Gracey Sdrd Surface Treated Minor Collector 3922 3.92 10 39220 Rural 80 50-199 100 0.015 50-199 115 4 4 70 39 Reconstruction $3,686,680.00 29 $3,686,680.00 $94.00 
146 228 Lakeshore Rd 305 Rochester Townline Rd Comber Sdrd Surface Treated Minor Collector 3671 3.67 10 36710 Rural 80 50-199 64 0.015 50-199 73.6 4 4 85 67 Surface Treated - Added Lift $550,650.00 47 $3,450,740.00 $94.00 
107 1340 Lakeshore Rd 308 Gracey Sdrd Richardson Sdrd Surface Treated Minor Collector 3668 3.67 10 36680 Rural 80 50-199 60 0.015 50-199 69 4 4 76 100 Defer Maintenance $0.00 67 $3,447,920.00 $94.00 
108 334 Lakeshore Rd 308 Richardson Sdrd Essex Kent Rd Surface Treated Minor Collector 2447 2.45 10 24470 Rural 80 50-199 50 0.015 50-199 57.5 4 6 80 97 Defer Maintenance $0.00 65 $2,300,180.00 $94.00 

1011 404 Lakeshore Rd 308 S Middle Rd Gracey Sdrd Gravel Minor Collector 3085 3.09 10 30850 Rural 80 0-49 23 0.015 0-49 26.45 6 4 59 Rehabilitation $1,172,300.00 42 $1,326,550.00 $43.00 
109 1019 Lakeshore Rd 309 Highway 77 Gracey Sdrd Surface Treated Minor Collector 3639 3.64 10 36390 Rural 80 50-199 72 0.015 50-199 82.8 4 4 78 66 Surface Treated - Added Lift $545,850.00 46 $3,420,660.00 $94.00 

1012 313 Lakeshore Rd 309 Richardson Sdrd Wheatley Rd Gravel Minor Collector 2446 2.45 10 24460 Rural 80 50-199 80 0.015 50-199 92 4 4 84 Preventive Maintenance $97,840.00 57 $1,051,780.00 $43.00 
1013 1304 Lakeshore Rd 309 Gracey Sdrd Richardson Sdrd Gravel Minor Collector 3665 3.67 10 36650 Rural 80 50-199 50 0.015 50-199 57.5 4 4 64 Preventive Maintenance $146,600.00 45 $1,575,950.00 $43.00 
1069 1166 Lakeshore Rd 309 S Middle Rd Highway 77 Gravel Minor Collector 1785 1.79 10 17850 Rural 80 50-199 50 0.015 50-199 57.5 4 4 89 Preventive Maintenance $71,400.00 60 $767,550.00 $43.00 

0 194 Lakeshore Rd 310 Gracey Sideroad Richardson Sdrd Surface Treated Minor Collector 3670 3.67 10 36700 Rural 80 50-199 100 0.015 50-199 115 4 4 99 Defer Maintenance $0.00 66 $3,449,800.00 $94.00 
130 1363 Lakeshore Rd 310 Rochester Townline Rd Highway 77 Surface Treated Minor Collector 3629 3.63 10 36290 Rural 80 50-199 100 0.015 50-199 115 4 4 85 87 Defer Maintenance $0.00 59 $3,411,260.00 $94.00 
247 946 Lakeshore Rd 310 Highway 77 Gracey Sdrd Surface Treated Minor Collector 3640 3.64 10 36400 Rural 80 50-199 102 0.015 50-199 117.3 4 4 80 45 Rehabilitation $1,346,800.00 33 $3,421,600.00 $94.00 

1014 1218 Lakeshore Rd 310 Tilbury W And Romney Tline Richardson Sdrd Gravel Minor Collector 881 0.88 10 8810 Rural 80 50-199 50 0.015 50-199 57.5 4 4 87 Preventive Maintenance $35,240.00 59 $378,830.00 $43.00 
248 113 Lakeshore Rd 311 Highway 77 Gracey Sdrd Surface Treated Minor Collector 3636 3.64 10 36360 Rural 80 50-199 68 0.015 50-199 78.2 4 4 58 99 Defer Maintenance $0.00 66 $3,417,840.00 $94.00 
580 606 Lakeshore Rd 311 Richardson Sdrd Tilbury W And Romney Tline Surface Treated Minor Collector 884 0.88 10 8840 Rural 80 50-199 80 0.015 50-199 92 4 4 86 94 Defer Maintenance $0.00 63 $830,960.00 $94.00 

1015 930 Lakeshore Rd 311 Rochester Townline Rd Highway 77 Gravel Minor Collector 3640 3.64 10 36400 Rural 80 0-49 40 0.015 0-49 46 6 6 85 Preventive Maintenance $145,600.00 58 $1,565,200.00 $43.00 
1067 26 Lakeshore Rd 311 Gracey Sdrd Richardson Sdrd Gravel Minor Collector 3672 3.67 10 36720 Rural 80 50-199 60 0.015 50-199 69 4 4 67 Preventive Maintenance $146,880.00 47 $1,578,960.00 $43.00 
341 1055 Lakeview Dr Ducharme St Cul-De-Sac Asphalt Local 384 0.38 7 2688 Urban 40 50-199 50 0.01 50-199 55 6 5 72 59 Rehabilitation $215,040.00 25 $408,576.00 $152.00 
342 1169 Lakeview Dr Ducharme St First St & Lake St Asphalt Local 1405 1.41 7 9835 Urban 40 200-499 300 0.01 200-499 330 6 5 80 59 Rehabilitation $786,800.00 25 $1,494,920.00 $152.00 

1132 1293 Lakewood Cres Westwood Dr Westwood Dr Asphalt Local 501 0.50 7 3507 Urban 50 50-199 150 0.01 50-199 165 6 5 95 Crack Seal $17,535.00 47 $533,064.00 $152.00 
451 1113 Lalonde St S Henry St Cul-De-Sac Asphalt Local 123 0.12 7 861 Semi-Urban 40 50-199 60 0.01 50-199 66 6 5 42 85 Crack Seal $4,305.00 41 $124,845.00 $145.00 
452 673 Lalonde St S Henry St Mulhall Dr Asphalt Local 112 0.11 7 784 Semi-Urban 40 50-199 140 0.01 50-199 154 6 5 31 90 Crack Seal $3,920.00 44 $113,680.00 $145.00 
647 926 Lalonde St S Mulhall Dr Riviera Estate Dr Asphalt Local 102 0.10 7 714 Urban 40 50-199 80 0.01 50-199 88 6 5 35 34 Reconstruction $108,528.00 10 $108,528.00 $152.00 
354 1466 Lambert Crt Terra Lou Dr Cul-De-Sac Asphalt Local 41 0.04 7 287 Urban 50 0-49 20 0.01 0-49 22 6 4 42 33 Reconstruction $43,624.00 9 $43,624.00 $152.00 
321 1146 Lange Ave Rochester Townline Rd & Sunset View Cul-De-Sac Surface Treated Local 658 0.66 7 4606 Rural 40 50-199 110 0.01 50-199 121 6 5 40 100 Defer Maintenance $0.00 50 $345,450.00 $75.00 
671 1060 Lapointe St Lapointe St Cul-De-Sac Asphalt Local 281 0.28 7 1967 Rural 40 0-49 15 0.01 0-49 16.5 6 6 67 48 Rehabilitation $116,053.00 18 $186,865.00 $95.00 
921 1238 Lapointe St Talbot Rd Lapointe St Asphalt Local 337 0.34 7 2359 Rural 40 50-199 100 0.01 50-199 110 6 6 58 32 Reconstruction $224,105.00 9 $224,105.00 $95.00 
922 1121 Lapointe St Lapointe St Dead End Asphalt Local 63 0.06 7 441 Rural 40 0-49 10 0.01 0-49 11 6 6 44 30 Reconstruction $41,895.00 7 $41,895.00 $95.00 
613 1220 Laurendale Dr Old Tecumseh Rd Jordan Lane Asphalt Local 105 0.11 7 735 Urban 40 200-499 200 0.01 200-499 220 6 5 68 42 Rehabilitation $58,800.00 15 $111,720.00 $152.00 
917 954 Laurendale Dr Jordan Lane Jordan Lane Asphalt Local 236 0.24 7 1652 Urban 40 50-199 80 0.01 50-199 88 6 5 69 44 Rehabilitation $132,160.00 16 $251,104.00 $152.00 
918 1167 Laurendale Dr Jordan Lane Cul-De-Sac Asphalt Local 46 0.05 7 322 Urban 40 0-49 10 0.01 0-49 11 6 5 77 58 Rehabilitation $25,760.00 24 $48,944.00 $152.00 
50 1359 Lavoie St Sixth St Cul-De-Sac Asphalt Local 51 0.05 7 357 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 65 45 Rehabilitation $18,207.00 16 $51,765.00 $145.00 
51 1134 Lavoie St Seventh St Sixth St Asphalt Local 98 0.10 7 686 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 63 32 Reconstruction $107,702.00 9 $99,470.00 $145.00 

364 195 Lavoie St Eighth St Seventh St Asphalt Local 97 0.10 7 679 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 66 43 Rehabilitation $34,629.00 15 $98,455.00 $145.00 
365 213 Lavoie St Ninth St Eighth St Asphalt Local 98 0.10 7 686 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 66 30 Reconstruction $107,702.00 7 $99,470.00 $145.00 
681 1339 Lavoie St Tenth St Ninth St Asphalt Local 91 0.09 7 637 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 38 25 Reconstruction $100,009.00 4 $92,365.00 $145.00 
325 425 Leboeuf St Lakeshore Pk Dead End Asphalt Local 103 0.10 7 721 Semi-Urban 40 0-49 20 0.01 0-49 22 6 5 80 42 Rehabilitation $36,771.00 15 $104,545.00 $145.00 
283 336 Lefaive Dr Melody Dr Cul-De-Sac Surface Treated Local 406 0.41 7 2842 Semi-Urban 40 50-199 70 0.01 50-199 77 6 5 68 61 Surface Treated - Added Lift $42,630.00 26 $213,150.00 $75.00 
11 89 Leffler Dr Powers Dr Cul-De-Sac (West) Asphalt Local 86 0.09 7 602 Urban 40 0-49 40 0.01 0-49 44 6 5 67 58 Rehabilitation $48,160.00 24 $91,504.00 $152.00 
12 901 Leffler Dr Powers Dr Cul-De-Sac (East) Asphalt Local 113 0.11 7 791 Urban 40 0-49 40 0.01 0-49 44 6 5 71 59 Rehabilitation $63,280.00 25 $120,232.00 $152.00 

740 1132 Legacy Lane Crosswinds Dr Stonebridge Way Asphalt Local 94 0.09 7 658 Urban 50 50-199 100 0.01 50-199 110 6 5 74 75 Micro Surfacing $3,290.00 35 $100,016.00 $152.00 
741 1468 Legacy Lane Traditional Trail Girard Dr Asphalt Local 91 0.09 7 637 Urban 50 200-499 200 0.01 200-499 220 5 4 81 76 Micro Surfacing $3,185.00 35 $96,824.00 $152.00 
857 1165 Legacy Lane Stonebridge Way Traditional Trail Asphalt Local 254 0.25 7 1778 Urban 50 50-199 100 0.01 50-199 110 6 5 72 75 Micro Surfacing $8,890.00 35 $270,256.00 $152.00 
955 952 Legends Lane Oakwood Ave Deer Run Trail Asphalt Local 323 0.32 7 2261 Urban 50 50-199 130 0.01 50-199 143 6 6 87 97 Defer Maintenance $0.00 48 $343,672.00 $152.00 
448 1289 Lenore St Desjardins St St Peter St Asphalt Local 276 0.28 7 1932 Urban 40 500-999 689 0.01 500-999 757.9 5 5 56 54 Rehabilitation $154,560.00 22 $293,664.00 $152.00 
697 192 Lenore St Adelaide St Desjardins St Asphalt Local 57 0.06 7 399 Urban 40 500-999 600 0.01 500-999 660 5 5 68 41 Rehabilitation $31,920.00 14 $60,648.00 $152.00 
822 616 Lenore St Adelaide St Cooper Cres Asphalt Local 108 0.11 7 756 Urban 40 200-499 310 0.01 200-499 341 6 5 69 41 Rehabilitation $60,480.00 14 $114,912.00 $152.00 
874 1251 Lenore St Cooper Cres Lenore St Asphalt Local 87 0.09 7 609 Urban 40 50-199 140 0.01 50-199 154 6 5 72 44 Rehabilitation $48,720.00 16 $92,568.00 $152.00 
875 1170 Lenore St Cooper Cres Lenore St Asphalt Local 59 0.06 7 413 Urban 40 50-199 160 0.01 50-199 176 6 5 67 58 Rehabilitation $33,040.00 24 $62,776.00 $152.00 
876 1242 Lenore St Lenore St Dead End Asphalt Local 45 0.05 7 315 Urban 40 0-49 1 0.01 0-49 1.1 6 5 72 58 Rehabilitation $25,200.00 24 $47,880.00 $152.00 
901 1168 Letino Dr Mancini Dr Pinehurst Dr Asphalt Local 178 0.18 7 1246 Urban 50 50-199 60 0.01 50-199 66 6 5 94 82 Crack Seal $6,230.00 39 $189,392.00 $152.00 
291 837 Light Cove Ave Blue Water Ave Cul-De-Sac Surface Treated Local 573 0.57 7 4011 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 78 55 Rehabilitation $152,418.00 23 $300,825.00 $75.00 
292 1245 Light Cove Ave Tisdelle Dr Blue Water Ave Surface Treated Local 76 0.08 7 532 Semi-Urban 50 200-499 230 0.01 200-499 253 5 5 69 48 Rehabilitation $20,216.00 18 $39,900.00 $75.00 
343 247 Lillian Lane Mousseau Cres Mousseau Cres Asphalt Local 152 0.15 7 1064 Urban 50 50-199 50 0.01 50-199 55 6 5 69 34 Reconstruction $161,728.00 10 $161,728.00 $152.00 
507 1133 Lilydale Ave Puce Rd Cul-De-Sac Asphalt Local 1101 1.10 7 7707 Semi-Urban 50 200-499 200 0.01 200-499 220 5 4 61 46 Rehabilitation $393,057.00 17 $1,117,515.00 $145.00 
680 193 Lindsay Sdrd Knapp Rd Cul-De-Sac Surface Treated Minor Collector 280 0.28 10 2800 Rural 80 0-49 40 0.015 0-49 46 6 5 55 49 Rehabilitation $103,600.00 36 $263,200.00 $94.00 
141 1138 Lions Club Rd W Belle River Rd County Rd 27 Surface Treated Local 481 0.48 7 3367 Rural 80 200-499 250 0.01 200-499 275 4 4 72 40 Rehabilitation $127,946.00 13 $252,525.00 $75.00 

1019 1618 Lions Club Rd Belle River Rd Myers Rd Gravel Minor Collector 2235 2.24 10 22350 Rural 80 50-199 50 0.015 50-199 57.5 4 4 67 Preventive Maintenance $89,400.00 47 $961,050.00 $43.00 
102 1177 Little Baseline Rd Elmstead Rd E Pike Creek Rd Asphalt Minor Arterial 169 0.17 15 2535 Urban 60 1000-1999 1547 0.02 1000-1999 1856.4 4 4 82 56 Rehabilitation $172,380.00 73 $367,575.00 $145.00 
232 1358 Little Baseline Rd Stonebrook Blvd Patillo Rd Asphalt Minor Arterial 1622 1.62 15 24330 Urban 80 1000-1999 1500 0.02 1000-1999 1800 3 3 74 70 Micro Surfacing $121,650.00 82 $3,527,850.00 $145.00 
498 1297 Little Baseline Rd Manning Rd W Pike Creek Rd Surface Treated Minor Arterial 1986 1.99 15 29790 Rural 60 1000-1999 1500 0.02 1000-1999 1800 4 4 57 94 Defer Maintenance $0.00 96 $2,800,260.00 $94.00 
756 955 Little Baseline Rd E Pike Creek Rd Stonebrook Blvd Asphalt Minor Arterial 125 0.13 15 1875 Urban 60 1000-1999 1547 0.02 1000-1999 1856.4 4 4 78 64 Resurfacing $45,000.00 78 $271,875.00 $145.00 

20521 1061 Lucs Lane Tecumseh Rd End Surface Treated Local 76 0.08 7 532 Rural 50 0-49 10 0.01 0-49 11 6 6 89 Defer Maintenance $0.00 43 $39,900.00 $75.00 
1176 657 Magnolia Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 150 0.15 7 1050 Urban 50 50-199 100 0.01 50-199 110 6 5 100 Defer Maintenance $0.00 50 $159,600.00 $152.00 
1184 927 Magnolia Lane Oakwood Ave Aspen Ridge Cres Asphalt Local 61 0.06 7 427 Urban 50 200-499 200 0.01 200-499 220 5 5 94 Crack Seal $2,135.00 46 $64,904.00 $152.00 

27 387 Majestic Dr Cleophas Dr Elmgrove Dr Asphalt Local 460 0.46 7 3220 Urban 40 50-199 150 0.01 50-199 165 6 5 65 37 Reconstruction $489,440.00 12 $489,440.00 $152.00 
52 25 Majestic Dr Russel Woods Dr Cleophas Dr Asphalt Local 226 0.23 7 1582 Urban 40 50-199 100 0.01 50-199 110 6 5 50 100 Defer Maintenance $0.00 50 $240,464.00 $152.00 

508 1056 Major St Puce Rd Cul-De-Sac Asphalt Local 354 0.35 7 2478 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 56 33 Reconstruction $389,046.00 9 $359,310.00 $145.00 
902 410 Mancini Dr Poplar Dr Letino Dr Asphalt Local 107 0.11 7 749 Urban 50 200-499 380 0.01 200-499 418 5 5 91 78 Micro Surfacing $3,745.00 37 $113,848.00 $152.00 
903 1348 Mancini Dr Letino Dr Pinehurst Dr Asphalt Local 106 0.11 7 742 Urban 50 200-499 440 0.01 200-499 484 5 5 91 78 Micro Surfacing $3,710.00 37 $112,784.00 $152.00 
904 1182 Mancini Dr Pinehurst Dr Ic Roy Dr Asphalt Local 67 0.07 7 469 Urban 50 200-499 490 0.01 500-999 539 5 5 90 80 Crack Seal $2,345.00 38 $71,288.00 $152.00 

1139 1046 Manors Grove E Pike Creek Rd Cul-De-Sac Asphalt Local 56 0.06 7 392 Urban 40 0-49 5 0.01 0-49 5.5 6 6 92 Crack Seal $1,960.00 45 $59,584.00 $152.00 
716 706 Maple Leaf Crt Heritage Garden Cres Cul-De-Sac Asphalt Local 36 0.04 7 252 Urban 50 0-49 20 0.01 0-49 22 6 5 73 56 Rehabilitation $20,160.00 23 $38,304.00 $152.00 
305 1320 Maple St St Clair Rd Ball St Surface Treated Local 479 0.48 7 3353 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 45 97 Defer Maintenance $0.00 48 $251,475.00 $75.00 
306 1173 Maple St Reed St Tecumseh Rd Surface Treated Local 473 0.47 7 3311 Semi-Urban 50 200-499 438 0.01 200-499 481.8 5 4 42 100 Defer Maintenance $0.00 50 $248,325.00 $75.00 
307 1139 Maple St Ball St Reed St Surface Treated Local 82 0.08 7 574 Semi-Urban 50 200-499 400 0.01 200-499 440 5 4 46 100 Defer Maintenance $0.00 50 $43,050.00 $75.00 
638 1144 Maplewood Dr Willowwood Dr Maplewood Dr Asphalt Local 181 0.18 7 1267 Urban 40 50-199 50 0.01 50-199 55 6 5 60 83 Crack Seal $6,335.00 39 $192,584.00 $152.00 
639 1474 Maplewood Dr County Rd 22 & Notre Dame St Maplewood Dr Asphalt Local 195 0.20 7 1365 Urban 40 50-199 50 0.01 50-199 55 6 5 56 82 Crack Seal $6,825.00 38 $207,480.00 $152.00 

20499 1234 Marche St Oakwood Ave Campana Cres Asphalt Local 359 0.36 7 2513 Urban 50 50-199 150 0.01 50-199 165 6 5 95 Crack Seal $12,565.00 47 $381,976.00 $152.00 
539 1185 Marentette Dr Old Tecumseh Rd Cul-De-Sac Asphalt Local 445 0.45 7 3115 Urban 40 200-499 200 0.01 200-499 220 6 5 68 80 Crack Seal $15,575.00 37 $473,480.00 $152.00 
635 1224 Marie St Trottier St Diesbourg Blvd Asphalt Local 94 0.09 7 658 Urban 40 50-199 100 0.01 50-199 110 6 5 72 55 Rehabilitation $52,640.00 23 $100,016.00 $152.00 
925 388 Marina Grove Cres Amy Croft Dr Amy Croft Dr & Selina St Asphalt Local 383 0.38 7 2681 Urban 50 50-199 130 0.01 50-199 143 6 5 78 65 Resurfacing $64,344.00 29 $407,512.00 $152.00 
587 1155 Mariner'S Dr Lighthouse Rd & Tisdelle Dr Admiral Dr Surface Treated Local 1589 1.59 7 11123 Rural 50 50-199 134 0.01 50-199 147.4 6 5 59 94 Defer Maintenance $0.00 46 $834,225.00 $75.00 
563 956 Marjorie Dr Old Tecumseh Rd St Andrews Dr Asphalt Local 106 0.11 7 742 Urban 40 50-199 130 0.01 50-199 143 6 5 80 69 Resurfacing $17,808.00 31 $112,784.00 $152.00 
281 436 Markham Dr Melody Dr Cul-De-Sac Asphalt Local 743 0.74 7 5201 Semi-Urban 40 50-199 140 0.01 50-199 154 6 5 72 43 Rehabilitation $265,251.00 15 $754,145.00 $145.00 
826 1153 Marla Cres Rosewood Dr Dead End Asphalt Local 44 0.04 7 308 Urban 50 0-49 10 0.01 0-49 11 6 6 76 80 Crack Seal $1,540.00 38 $46,816.00 $152.00 
827 1174 Marla Cres Kettle Creek Dr Rosewood Dr Asphalt Local 58 0.06 7 406 Urban 50 50-199 100 0.01 50-199 110 6 6 77 72 Micro Surfacing $2,030.00 33 $61,712.00 $152.00 
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829 709 Marla Cres Rosewood Dr Dead End Asphalt Local 42 0.04 7 294 Urban 50 0-49 1 0.01 0-49 1.1 6 5 94 75 Micro Surfacing $1,470.00 35 $44,688.00 $152.00 
868 1219 Marla Cres Rosewood Dr Kettle Creek Dr Asphalt Local 451 0.45 7 3157 Urban 50 50-199 150 0.01 50-199 165 6 6 80 78 Micro Surfacing $15,785.00 37 $479,864.00 $152.00 
529 1335 Martin Dr Wright Lane Martin Dr Asphalt Local 299 0.30 7 2093 Urban 40 200-499 250 0.01 200-499 275 6 5 45 67 Resurfacing $50,232.00 30 $318,136.00 $152.00 
530 188 Martin Dr Paisley St Wright Lane Asphalt Local 231 0.23 7 1617 Urban 40 50-199 150 0.01 50-199 165 6 5 54 86 Crack Seal $8,085.00 41 $245,784.00 $152.00 
531 407 Martin Dr Martin Dr Paisley St Asphalt Local 271 0.27 7 1897 Urban 40 200-499 300 0.01 200-499 330 6 5 77 52 Rehabilitation $151,760.00 21 $288,344.00 $152.00 
532 457 Martin Dr Old Tecumseh Rd Martin Dr Asphalt Local 137 0.14 7 959 Urban 40 200-499 450 0.01 200-499 495 6 5 60 60 Resurfacing $23,016.00 26 $145,768.00 $152.00 

1158 6 Matese St Orsini Crt Caserta Cres Asphalt Local 185 0.19 7 1295 Urban 40 50-199 130 0.01 50-199 143 6 6 100 Defer Maintenance $0.00 50 $196,840.00 $152.00 
1162 424 Matese St Oakwood Ave Orsini Crt Asphalt Local 55 0.06 7 385 Urban 40 50-199 130 0.01 50-199 143 6 6 100 Defer Maintenance $0.00 50 $58,520.00 $152.00 
731 1075 Matthew Cres Girard Dr Dead End Asphalt Local 45 0.05 7 315 Urban 50 0-49 1 0.01 0-49 1.1 6 5 80 74 Micro Surfacing $1,575.00 34 $47,880.00 $152.00 
732 965 Matthew Cres Girard Dr Emma St Asphalt Local 96 0.10 7 672 Urban 50 50-199 80 0.01 50-199 88 6 5 78 62 Resurfacing $16,128.00 27 $102,144.00 $152.00 
733 994 Matthew Cres Emma St Auburn Ave Asphalt Local 295 0.30 7 2065 Urban 50 50-199 80 0.01 50-199 88 6 5 76 62 Resurfacing $49,560.00 27 $313,880.00 $152.00 
831 700 Maxwell Cres Auburn Ave Jasmine Dr Asphalt Local 204 0.20 7 1428 Urban 50 50-199 80 0.01 50-199 88 6 4 82 82 Crack Seal $7,140.00 39 $217,056.00 $152.00 
832 71 Maxwell Cres Jasmine Dr Oakwood Ave Asphalt Local 240 0.24 7 1680 Urban 50 50-199 150 0.01 50-199 165 6 4 80 84 Crack Seal $8,400.00 40 $255,360.00 $152.00 

1089 1300 Maxwell Cres Oakwood Ave Jasmine Dr Asphalt Local 219 0.22 7 1533 Urban 50 50-199 180 0.01 50-199 198 6 5 92 Crack Seal $7,665.00 45 $233,016.00 $152.00 
1090 1356 Maxwell Cres Jasmine Dr Auburn Ave Asphalt Local 150 0.15 7 1050 Urban 50 50-199 180 0.01 50-199 198 6 5 75 Micro Surfacing $5,250.00 35 $159,600.00 $152.00 
241 1314 Mcallister St Ainslie Ave Taylor Ave Asphalt Local 119 0.12 7 833 Semi-Urban 50 50-199 70 0.01 50-199 77 6 5 37 93 Crack Seal $4,165.00 46 $120,785.00 $145.00 
577 985 Mcallister St Taylor Ave Community Centre St & Main St Surface Treated Local 127 0.13 7 889 Semi-Urban 50 200-499 350 0.01 200-499 385 5 5 31 100 Defer Maintenance $0.00 50 $66,675.00 $75.00 

1085 1186 Mckeegan Dr Belle River Rd Dead End Gravel Local 76 0.08 7 532 Rural 50 0-49 10 0.01 0-49 11 6 92 Preventive Maintenance $2,128.00 45 $22,876.00 $43.00 
719 1152 Mcmahon Cres Shamrock Crt Grandview Blvd & Heritage Garden Asphalt Local 103 0.10 7 721 Urban 50 50-199 120 0.01 50-199 132 6 5 66 59 Rehabilitation $57,680.00 25 $109,592.00 $152.00 
721 1292 Mcmahon Cres Girard Dr Shamrock Crt Asphalt Local 244 0.24 7 1708 Urban 50 50-199 110 0.01 50-199 121 6 5 72 59 Rehabilitation $136,640.00 25 $259,616.00 $152.00 

9 1475 Mcmurren Cres Corbett Dr Cul-De-Sac Asphalt Local 86 0.09 7 602 Urban 40 0-49 40 0.01 0-49 44 6 5 53 31 Reconstruction $91,504.00 8 $91,504.00 $152.00 
10 1353 Mcmurren Cres Chambers Dr Corbett Dr Asphalt Local 99 0.10 7 693 Urban 40 50-199 80 0.01 50-199 88 6 5 56 31 Reconstruction $105,336.00 8 $105,336.00 $152.00 

780 1200 Meconi Crt Rockhaven Dr Cul-De-Sac Asphalt Local 69 0.07 7 483 Urban 50 50-199 50 0.01 50-199 55 6 5 83 61 Resurfacing $11,592.00 26 $73,416.00 $152.00 
352 1354 Melanie Lane Terra Lou Dr Ducharme St Asphalt Local 437 0.44 7 3059 Urban 50 200-499 250 0.01 200-499 275 5 5 59 31 Reconstruction $464,968.00 8 $464,968.00 $152.00 
285 1175 Melody Dr Lefaive Dr Rivait Dr Asphalt Local 173 0.17 7 1211 Urban 40 200-499 230 0.01 200-499 253 6 5 37 100 Defer Maintenance $0.00 50 $184,072.00 $152.00 
286 1211 Melody Dr Reaume Dr Lefaive Dr Asphalt Local 173 0.17 7 1211 Urban 40 50-199 140 0.01 50-199 154 6 5 60 100 Defer Maintenance $0.00 50 $184,072.00 $152.00 
287 1503 Melody Dr Island Cres Markham Dr Asphalt Local 124 0.12 7 868 Urban 40 500-999 590 0.01 500-999 649 5 5 30 100 Defer Maintenance $0.00 50 $131,936.00 $152.00 
288 1367 Melody Dr Markham Dr Tisdelle Dr Asphalt Local 182 0.18 7 1274 Urban 40 500-999 750 0.01 500-999 825 5 5 23 100 Defer Maintenance $0.00 50 $193,648.00 $152.00 
584 1193 Melody Dr Reaume Dr Cul-De-Sac Asphalt Local 388 0.39 7 2716 Urban 40 50-199 70 0.01 50-199 77 6 5 32 100 Defer Maintenance $0.00 50 $412,832.00 $152.00 
585 289 Melody Dr Rivait Dr Island Cres Asphalt Local 363 0.36 7 2541 Urban 40 200-499 360 0.01 200-499 396 6 5 42 95 Crack Seal $12,705.00 47 $386,232.00 $152.00 
425 833 Meunier St St Charles St Halo Crt Asphalt Local 100 0.10 7 700 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 69 49 Rehabilitation $35,700.00 19 $101,500.00 $145.00 
426 821 Meunier St Halo Crt St Peter St Asphalt Local 97 0.10 7 679 Semi-Urban 40 50-199 120 0.01 50-199 132 6 5 68 58 Rehabilitation $34,629.00 24 $98,455.00 $145.00 
219 993 Middle Rd Manning Rd County Rd 46 Surface Treated Local 427 0.43 7 2989 Rural 80 200-499 200 0.01 200-499 220 4 4 36 90 Defer Maintenance $0.00 44 $224,175.00 $75.00 
509 1465 Mill St County Rd 22 Cul-De-Sac Asphalt Local 167 0.17 7 1169 Urban 40 50-199 60 0.01 50-199 66 6 5 55 100 Defer Maintenance $0.00 50 $177,688.00 $152.00 
871 708 Millstone Lane Cooper Cres Cooper Cres Asphalt Local 140 0.14 7 980 Urban 40 50-199 50 0.01 50-199 55 6 5 71 79 Micro Surfacing $4,900.00 37 $148,960.00 $152.00 

1004 957 Mitchell Rd Countryview Lane Dead End Gravel Minor Collector 947 0.95 10 9470 Rural 80 50-199 50 0.015 50-199 57.5 4 6 47 Rehabilitation $359,860.00 34 $407,210.00 $43.00 
1005 1303 Mitchell Rd County Rd 46 Countryview Lane Gravel Minor Collector 1366 1.37 10 13660 Rural 80 50-199 80 0.015 50-199 92 4 4 74 Preventive Maintenance $54,640.00 51 $587,380.00 $43.00 
565 1366 Moceri Cres Nicole Cir Cul-De-Sac Asphalt Local 157 0.16 7 1099 Urban 40 50-199 60 0.01 50-199 66 6 5 73 62 Resurfacing $26,376.00 27 $167,048.00 $152.00 
566 1483 Moceri Cres Nicole Cir Cleophas Dr Asphalt Local 86 0.09 7 602 Urban 40 50-199 90 0.01 50-199 99 6 5 73 81 Crack Seal $3,010.00 38 $91,504.00 $152.00 
35 354 Monarch Meadows Dr King James Ave Charlton Cres Asphalt Local 82 0.08 7 574 Urban 40 200-499 300 0.01 200-499 330 6 5 65 42 Rehabilitation $45,920.00 15 $87,248.00 $152.00 
36 844 Monarch Meadows Dr Charlton Cres King Louis St Asphalt Local 84 0.08 7 588 Urban 40 200-499 250 0.01 200-499 275 6 5 70 52 Rehabilitation $47,040.00 21 $89,376.00 $152.00 
37 441 Monarch Meadows Dr Puce Rd King Richard Crt Asphalt Local 98 0.10 7 686 Urban 40 200-499 350 0.01 200-499 385 6 5 64 40 Rehabilitation $54,880.00 13 $104,272.00 $152.00 
38 1239 Monarch Meadows Dr King Richard Crt King James Ave Asphalt Local 183 0.18 7 1281 Urban 40 200-499 300 0.01 200-499 330 6 5 67 54 Rehabilitation $102,480.00 22 $194,712.00 $152.00 

191 513 Monarch Meadows Dr Ic Roy Dr Karen St Asphalt Local 509 0.51 7 3563 Urban 40 200-499 250 0.01 200-499 275 6 5 73 59 Rehabilitation $285,040.00 25 $541,576.00 $152.00 
192 571 Monarch Meadows Dr Karen St King Louis St Asphalt Local 49 0.05 7 343 Urban 40 200-499 200 0.01 200-499 220 6 5 67 45 Rehabilitation $27,440.00 16 $52,136.00 $152.00 
859 1095 Monarch Meadows Dr King Louis St Ic Roy Dr Asphalt Local 261 0.26 7 1827 Urban 40 200-499 350 0.01 200-499 385 6 5 74 59 Rehabilitation $146,160.00 25 $277,704.00 $152.00 

1098 1355 Morgan Cres Puce Rd River Downs Ave Asphalt Local 67 0.07 7 469 Urban 50 200-499 200 0.01 200-499 220 5 5 84 Crack Seal $2,345.00 40 $71,288.00 $152.00 
1099 1298 Morgan Cres River Downs Ave Cul-De-Sac Asphalt Local 43 0.04 7 301 Urban 50 0-49 10 0.01 0-49 11 6 5 86 Crack Seal $1,505.00 41 $45,752.00 $152.00 
189 511 Morris Rd Richardson Sdrd Municipal Boundary Surface Treated Minor Collector 2037 2.04 10 20370 Rural 80 500-999 650 0.015 500-999 747.5 4 4 63 85 Defer Maintenance $0.00 58 $1,914,780.00 $94.00 
190 408 Morris Rd Gracey Sdrd Richardson Sdrd Surface Treated Minor Collector 3650 3.65 10 36500 Rural 80 500-999 637 0.015 500-999 732.55 4 4 65 65 Surface Treated - Added Lift $547,500.00 45 $3,431,000.00 $94.00 
837 27 Morris Rd Industrial Dr Gracey Sdrd Surface Treated Minor Collector 3734 3.73 10 37340 Rural 80 50-199 142 0.015 50-199 163.3 4 4 71 44 Rehabilitation $1,381,580.00 33 $3,509,960.00 $94.00 
344 251 Mousseau Cres Lillian Lane Duck Creek Blvd Asphalt Local 124 0.12 7 868 Urban 50 200-499 260 0.01 200-499 286 5 5 71 40 Rehabilitation $69,440.00 13 $131,936.00 $152.00 
345 981 Mousseau Cres Duck Creek Blvd Lillian Lane Asphalt Local 105 0.11 7 735 Urban 50 50-199 180 0.01 50-199 198 6 4 71 48 Rehabilitation $58,800.00 18 $111,720.00 $152.00 
346 288 Mousseau Cres Lillian Lane Stevenson Crt Asphalt Local 91 0.09 7 637 Urban 50 50-199 130 0.01 50-199 143 6 5 67 46 Rehabilitation $50,960.00 17 $96,824.00 $152.00 
674 701 Mousseau Cres Stevenson Crt Robert Crt Asphalt Local 161 0.16 7 1127 Urban 50 50-199 100 0.01 50-199 110 6 5 73 77 Micro Surfacing $5,635.00 36 $171,304.00 $152.00 
676 991 Mousseau Cres Dorothy Crt Lillian Lane Asphalt Local 50 0.05 7 350 Urban 50 50-199 170 0.01 50-199 187 6 5 69 60 Resurfacing $8,400.00 26 $53,200.00 $152.00 
677 504 Mousseau Cres Robert Crt Dorothy Crt Asphalt Local 83 0.08 7 581 Urban 50 50-199 110 0.01 50-199 121 6 5 74 68 Resurfacing $13,944.00 30 $88,312.00 $152.00 

1175 1315 Mulberry Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 150 0.15 7 1050 Urban 50 50-199 80 0.01 50-199 88 6 5 81 Crack Seal $5,250.00 38 $159,600.00 $152.00 
454 1365 Mulhall Dr Andrew Cres Lalonde St S Asphalt Local 113 0.11 7 791 Semi-Urban 40 0-49 40 0.01 0-49 44 6 5 52 35 Reconstruction $124,187.00 10 $114,695.00 $145.00 

1109 1241 Mullins Dr County Rd 46 N Rear Rd Asphalt Local 822 0.82 7 5754 Urban 50 200-499 250 0.01 200-499 275 5 6 97 Defer Maintenance $0.00 48 $874,608.00 $152.00 
84 1201 Myers Rd Byrnedale Rd N Middle Rd Surface Treated Minor Collector 2266 2.27 10 22660 Rural 80 1000-1999 1100 0.015 1000-1999 1265 3 4 89 63 Surface Treated - Added Lift $339,900.00 44 $2,130,040.00 $94.00 
85 645 Myers Rd N Middle Rd County Rd 46 Surface Treated Minor Collector 1354 1.35 10 13540 Rural 80 1000-1999 1150 0.015 1000-1999 1322.5 3 4 75 54 Rehabilitation $500,980.00 39 $1,272,760.00 $94.00 
86 857 Myers Rd County Rd 46 S Middle Rd Surface Treated Minor Collector 1311 1.31 10 13110 Rural 80 500-999 750 0.015 500-999 862.5 4 4 70 38 Reconstruction $1,232,340.00 29 $1,232,340.00 $94.00 

514 902 Myers Rd Lions Club Rd Byrnedale Rd Surface Treated Minor Collector 455 0.46 10 4550 Rural 80 1000-1999 1200 0.015 1000-1999 1380 3 4 87 84 Defer Maintenance $0.00 57 $427,700.00 $94.00 
515 1206 Myers Rd County Rd 22 & County Rd 42 Lions Club Rd Surface Treated Minor Collector 2558 2.56 10 25580 Rural 80 1000-1999 1259 0.015 1000-1999 1447.85 3 4 86 60 Surface Treated - Added Lift $383,700.00 42 $2,404,520.00 $94.00 

1042 1482 N Middle Rd County Rd 31 Wheatfield Rd Gravel Minor Collector 921 0.92 10 9210 Rural 80 50-199 150 0.015 50-199 172.5 4 4 72 Preventive Maintenance $36,840.00 50 $396,030.00 $43.00 
1043 1570 N Middle Rd Lakeshore Rd 231 Lakeshore Road 123 Asphalt Local 148 0.15 7 1036 Rural 80 50-199 150 0.01 50-199 165 4 4 100 Defer Maintenance $0.00 50 $98,420.00 $95.00 
1044 1571 N Middle Rd Myers Rd Lakeshore Rd 231 Asphalt Minor Collector 1216 1.22 10 12160 Rural 80 50-199 142 0.015 50-199 163.3 4 4 94 Crack Seal $60,800.00 63 $1,459,200.00 $120.00 
1066 1078 N Middle Rd Lakeshore Rd 123 Wheatfield Rd Gravel Minor Collector 1415 1.42 10 14150 Rural 80 50-199 150 0.015 50-199 172.5 4 4 81 Preventive Maintenance $56,600.00 55 $608,450.00 $43.00 

1 456 N Rear Rd Puce Rd Finn Lane Surface Treated Minor Collector 1175 1.18 10 11750 Rural 80 200-499 350 0.015 200-499 402.5 4 4 61 80 Defer Maintenance $0.00 54 $1,104,500.00 $94.00 
2 115 N Rear Rd Pleasant Park Sdrd Lakeshore Rd 107 Surface Treated Minor Collector 272 0.27 10 2720 Rural 80 500-999 500 0.015 500-999 575 4 4 71 71 Micro Surfacing $13,600.00 49 $255,680.00 $94.00 
3 330 N Rear Rd Lakeshore Rd 107 Puce Rd Surface Treated Minor Collector 1354 1.35 10 13540 Rural 80 500-999 550 0.015 500-999 632.5 4 4 71 50 Rehabilitation $500,980.00 36 $1,272,760.00 $94.00 

18 423 N Rear Rd Lakeshore Rd 203 Lakeshore Rd 105 Surface Treated Minor Collector 702 0.70 10 7020 Rural 80 500-999 600 0.015 500-999 690 4 4 66 54 Rehabilitation $259,740.00 39 $659,880.00 $94.00 
19 22 N Rear Rd Lakeshore Rd 105 Pleasant Park Sdrd Surface Treated Minor Collector 1101 1.10 10 11010 Rural 80 500-999 500 0.015 500-999 575 4 4 70 61 Surface Treated - Added Lift $165,150.00 43 $1,034,940.00 $94.00 
20 291 N Rear Rd Lakeshore Rd 103 Lakeshore Rd 203 Surface Treated Minor Collector 670 0.67 10 6700 Rural 80 200-499 400 0.015 200-499 460 4 4 66 33 Reconstruction $629,800.00 26 $629,800.00 $94.00 
21 980 N Rear Rd Lakeshore Rd 101 Lakeshore Rd 103 Surface Treated Minor Collector 1402 1.40 10 14020 Rural 80 200-499 361 0.015 200-499 415.15 4 4 71 49 Rehabilitation $518,740.00 36 $1,317,880.00 $94.00 
22 1246 N Rear Rd Hicks Rd Lakeshore Rd 101 Surface Treated Minor Collector 1369 1.37 10 13690 Rural 80 200-499 450 0.015 500-999 517.5 4 4 62 46 Rehabilitation $506,530.00 34 $1,286,860.00 $94.00 
23 971 N Rear Rd Manning Rd Hicks Rd Surface Treated Minor Collector 234 0.23 10 2340 Rural 80 500-999 500 0.015 500-999 575 4 4 63 53 Rehabilitation $86,580.00 38 $219,960.00 $94.00 

227 1352 N Rear Rd Lakeshore Rd 217 Oriole Park Dr Surface Treated Minor Collector 309 0.31 10 3090 Rural 80 200-499 350 0.015 200-499 402.5 4 4 66 32 Reconstruction $290,460.00 25 $290,460.00 $94.00 
228 30 N Rear Rd O'Brien Sdrd Lakeshore Rd 113 Surface Treated Minor Collector 459 0.46 10 4590 Rural 80 200-499 450 0.015 500-999 517.5 4 4 70 42 Rehabilitation $169,830.00 31 $431,460.00 $94.00 
229 1326 N Rear Rd Lakeshore Rd 113 Lakeshore Rd 217 Surface Treated Minor Collector 1061 1.06 10 10610 Rural 80 200-499 400 0.015 200-499 460 4 4 72 41 Rehabilitation $392,570.00 31 $997,340.00 $94.00 
230 285 N Rear Rd Finn Lane O'Brien Sdrd Surface Treated Minor Collector 924 0.92 10 9240 Rural 80 200-499 350 0.015 200-499 402.5 4 4 69 60 Surface Treated - Added Lift $138,600.00 42 $868,560.00 $94.00 
570 1516 N Talbot Rd Hopgood Sdrd Naylor Sdrd Surface Treated Minor Collector 1567 1.57 10 15670 Rural 80 2000-2999 2300 0.015 2000-2999 2645 3 3 91 89 Defer Maintenance $0.00 60 $1,472,980.00 $94.00 
571 1520 N Talbot Rd Lakeshore Rd 205 Hopgood Sdrd Surface Treated Minor Collector 149 0.15 10 1490 Rural 80 2000-2999 2200 0.015 2000-2999 2530 3 3 85 91 Defer Maintenance $0.00 61 $140,060.00 $94.00 
572 1559 N Talbot Rd Lakeshore Rd 201 Lakeshore Rd 205 Surface Treated Minor Collector 1658 1.66 10 16580 Rural 80 2000-2999 2200 0.015 2000-2999 2530 3 3 80 86 Defer Maintenance $0.00 58 $1,558,520.00 $94.00 
573 1341 N Talbot Rd Wilson Sdrd Lakeshore Rd 201 Surface Treated Minor Collector 73 0.07 10 730 Rural 60 2000-2999 2200 0.015 2000-2999 2530 4 3 82 100 Defer Maintenance $0.00 67 $68,620.00 $94.00 
574 98 N Talbot Rd S Middle Rd Wilson Sdrd Surface Treated Minor Collector 1379 1.38 10 13790 Rural 60 2000-2999 2300 0.015 2000-2999 2645 4 3 88 92 Defer Maintenance $0.00 62 $1,296,260.00 $94.00 
575 240 N Talbot Rd Manning Rd S Middle Rd Surface Treated Minor Collector 2358 2.36 10 23580 Rural 60 2000-2999 2304 0.015 2000-2999 2649.6 4 3 88 87 Defer Maintenance $0.00 59 $2,216,520.00 $94.00 
564 318 Nicole Cir Moceri Cres Cul-De-Sac Asphalt Local 56 0.06 7 392 Urban 40 0-49 20 0.01 0-49 22 6 5 61 47 Rehabilitation $31,360.00 18 $59,584.00 $152.00 
44 1013 Ninth St Lavoie St Notre Dame St Asphalt Local 92 0.09 7 644 Semi-Urban 50 50-199 80 0.01 50-199 88 6 4 25 25 Reconstruction $101,108.00 4 $93,380.00 $145.00 
45 992 Ninth St Notre Dame St St Charles St Asphalt Local 102 0.10 7 714 Semi-Urban 50 50-199 100 0.01 50-199 110 6 4 68 50 Rehabilitation $36,414.00 20 $103,530.00 $145.00 
46 704 Ninth St Broadway St Lavoie St Asphalt Local 134 0.13 7 938 Semi-Urban 50 50-199 60 0.01 50-199 66 6 4 50 43 Rehabilitation $47,838.00 15 $136,010.00 $145.00 

595 1094 North St Broadway St Notre Dame St Asphalt Local 91 0.09 7 637 Urban 40 50-199 100 0.01 50-199 110 6 5 63 48 Rehabilitation $50,960.00 18 $96,824.00 $152.00 
1147 642 Nostadt Cres Anderson Ave Anderson Ave Asphalt Minor Collector 256 0.26 10 2560 Urban 50 50-199 100 0.015 50-199 115 6 6 93 Crack Seal $12,800.00 62 $407,040.00 $159.00 
301 820 Oak St St Clair Rd Dead End Surface Treated Local 306 0.31 7 2142 Semi-Urban 50 200-499 250 0.01 200-499 275 5 5 56 45 Rehabilitation $81,396.00 16 $160,650.00 $75.00 
95 1330 Oakwood Ave Bayberry Cres Beechwood Dr Asphalt Minor Arterial 86 0.09 15 1290 Urban 40 50-199 100 0.02 50-199 120 6 5 37 94 Crack Seal $6,450.00 96 $187,050.00 $145.00 
96 1076 Oakwood Ave Whitewood Dr Bayberry Cres Asphalt Minor Arterial 226 0.23 15 3390 Urban 40 200-499 200 0.02 200-499 240 6 5 47 83 Crack Seal $16,950.00 90 $491,550.00 $145.00 
97 219 Oakwood Ave Rourke Line Rd Whitewood Dr Asphalt Minor Arterial 313 0.31 15 4695 Urban 40 200-499 450 0.02 500-999 540 6 4 53 81 Crack Seal $23,475.00 88 $680,775.00 $145.00 

667 335 Oakwood Ave Evergreen Dr Puce Rd Asphalt Minor Arterial 184 0.18 15 2760 Urban 40 4000-4999 4213 0.02 5000-5999 5055.6 4 4 88 78 Micro Surfacing $13,800.00 87 $400,200.00 $145.00 
743 241 Oakwood Ave Traditional Trail Coretti Dr & Piroli Cres Asphalt Minor Arterial 90 0.09 15 1350 Urban 40 3000-3999 3000 0.02 3000-3999 3600 4 5 73 75 Micro Surfacing $6,750.00 85 $195,750.00 $145.00 
744 1247 Oakwood Ave Coretti Dr & Piroli Cres Rego Dr & Piroli Cres Asphalt Minor Arterial 91 0.09 15 1365 Urban 40 3000-3999 3000 0.02 3000-3999 3600 4 5 73 76 Micro Surfacing $6,825.00 85 $197,925.00 $145.00 
745 968 Oakwood Ave Rego Dr & Piroli Cres Rourke Line Rd Asphalt Minor Arterial 105 0.11 15 1575 Urban 40 3000-3999 3200 0.02 3000-3999 3840 4 5 85 50 Rehabilitation $107,100.00 70 $228,375.00 $145.00 
823 1511 Oakwood Ave Renaud Line Rd Cameron Crt Asphalt Minor Arterial 168 0.17 15 2520 Urban 40 3000-3999 3500 0.02 4000-4999 4200 4 4 80 73 Micro Surfacing $12,600.00 84 $365,400.00 $145.00 
833 1450 Oakwood Ave Cameron Crt Maxwell Cres Asphalt Minor Arterial 96 0.10 15 1440 Urban 40 3000-3999 3350 0.02 4000-4999 4020 4 4 83 78 Micro Surfacing $7,200.00 87 $208,800.00 $145.00 
836 70 Oakwood Ave Deer Run Trail & Traditional Trail Crosswinds Dr Asphalt Minor Arterial 91 0.09 15 1365 Urban 40 2000-2999 2950 0.02 3000-3999 3540 5 5 80 79 Micro Surfacing $6,825.00 87 $197,925.00 $145.00 
855 1319 Oakwood Ave St Anne Dr Renaud Line Rd Asphalt Minor Arterial 1015 1.02 15 15225 Urban 40 1000-1999 1647 0.02 1000-1999 1976.4 5 5 84 78 Micro Surfacing $76,125.00 87 $2,207,625.00 $145.00 
862 919 Oakwood Ave Ic Roy Dr Poplar Dr Asphalt Minor Arterial 248 0.25 15 3720 Urban 40 4000-4999 4200 0.02 5000-5999 5040 4 4 81 78 Micro Surfacing $18,600.00 87 $539,400.00 $145.00 
863 1357 Oakwood Ave Poplar Dr Evergreen Dr Asphalt Minor Arterial 97 0.10 15 1455 Urban 40 4000-4999 4200 0.02 5000-5999 5040 4 4 82 78 Micro Surfacing $7,275.00 87 $210,975.00 $145.00 
889 505 Oakwood Ave Colonial Crossing Traditional Trail Asphalt Minor Arterial 91 0.09 15 1365 Urban 40 2000-2999 2989 0.02 3000-3999 3586.8 5 5 70 73 Micro Surfacing $6,825.00 84 $197,925.00 $145.00 
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890 1272 Oakwood Ave Legends Lane Colonial Crossing Asphalt Minor Arterial 94 0.09 15 1410 Urban 40 2000-2999 2950 0.02 3000-3999 3540 5 5 84 74 Micro Surfacing $7,050.00 84 $204,450.00 $145.00 
938 1331 Oakwood Ave Crosswinds Dr Legends Lane Asphalt Minor Arterial 93 0.09 15 1395 Urban 40 2000-2999 2950 0.02 3000-3999 3540 5 5 84 80 Crack Seal $6,975.00 88 $202,275.00 $145.00 

1091 1481 Oakwood Ave Arkona Crt Maxwell Cres (East) Asphalt Minor Arterial 98 0.10 15 1470 Urban 40 3000-3999 3100 0.02 3000-3999 3720 4 5 92 Crack Seal $7,350.00 95 $213,150.00 $145.00 
1092 740 Oakwood Ave Maxwell Cres (West) Arkona Crt Asphalt Minor Arterial 95 0.10 15 1425 Urban 40 3000-3999 3200 0.02 3000-3999 3840 4 5 69 Resurfacing $34,200.00 81 $206,625.00 $145.00 
1096 497 Oakwood Ave St Anne Dr Matese St Asphalt Minor Arterial 237 0.24 15 3555 Urban 40 2000-2999 2000 0.02 2000-2999 2400 5 5 79 Micro Surfacing $17,775.00 87 $515,475.00 $145.00 
1130 1003 Oakwood Ave Faleria St Pascal Ave Asphalt Minor Arterial 97 0.10 15 1455 Urban 40 3000-3999 3200 0.02 3000-3999 3840 4 5 100 Defer Maintenance $0.00 100 $210,975.00 $145.00 
1134 1077 Oakwood Ave Pascal Ave Traditional Trail Asphalt Minor Arterial 93 0.09 15 1395 Urban 40 3000-3999 3100 0.02 3000-3999 3720 4 0 66 Resurfacing $33,480.00 79 $202,275.00 $145.00 
1142 644 Oakwood Ave Brunmar Cres Magnolia Lane Asphalt Minor Arterial 222 0.22 15 3330 Urban 40 2000-2999 2000 0.02 2000-2999 2400 5 5 77 Micro Surfacing $16,650.00 86 $482,850.00 $145.00 
1143 975 Oakwood Ave Brunmar Cres Brunmar Cres Asphalt Minor Arterial 85 0.09 15 1275 Urban 40 2000-2999 2000 0.02 2000-2999 2400 5 5 79 Micro Surfacing $6,375.00 87 $184,875.00 $145.00 
1156 343 Oakwood Ave Maxwell Cres Faleria St Asphalt Minor Arterial 92 0.09 15 1380 Urban 40 3000-3999 3100 0.02 3000-3999 3720 4 5 100 Defer Maintenance $0.00 100 $200,100.00 $145.00 
1159 260 Oakwood Ave Caserta Cres Brunmar Cres Asphalt Minor Arterial 86 0.09 15 1290 Urban 40 2000-2999 2000 0.02 2000-2999 2400 5 5 78 Micro Surfacing $6,450.00 87 $187,050.00 $145.00 
1160 1502 Oakwood Ave Matese St Caserta Cres Asphalt Minor Arterial 80 0.08 15 1200 Urban 40 2000-2999 2000 0.02 2000-2999 2400 5 5 77 Micro Surfacing $6,000.00 86 $174,000.00 $145.00 
1185 38 Oakwood Ave Magnolia Lane Ic Roy Dr Asphalt Minor Arterial 193 0.19 15 2895 Urban 40 2000-2999 2000 0.02 2000-2999 2400 5 5 78 Micro Surfacing $14,475.00 87 $419,775.00 $145.00 
223 695 O'Brien Sdrd N Rear Rd County Rd 46 Surface Treated Minor Collector 1344 1.34 10 13440 Rural 80 200-499 428 0.015 200-499 492.2 4 4 36 71 Micro Surfacing $67,200.00 49 $1,263,360.00 $94.00 
598 475 Optimist St W River St Dead End Asphalt Local 399 0.40 7 2793 Semi-Urban 40 200-499 330 0.01 200-499 363 6 5 54 34 Reconstruction $438,501.00 10 $404,985.00 $145.00 
17 1464 Orchard Park Dr Decarlo Dr Seymour Cres Asphalt Local 107 0.11 7 749 Urban 40 200-499 300 0.01 200-499 330 6 5 66 46 Rehabilitation $59,920.00 17 $113,848.00 $152.00 

543 831 Orchard Park Dr Allison Cres Decarlo Dr Asphalt Local 143 0.14 7 1001 Urban 40 200-499 220 0.01 200-499 242 6 5 71 59 Rehabilitation $80,080.00 25 $152,152.00 $152.00 
544 1161 Orchard Park Dr Powers Dr Allison Cres Asphalt Local 173 0.17 7 1211 Urban 40 50-199 150 0.01 50-199 165 6 5 80 63 Resurfacing $29,064.00 27 $184,072.00 $152.00 
545 1142 Orchard Park Dr Powers Dr Cul-De-Sac Asphalt Local 193 0.19 7 1351 Urban 40 50-199 100 0.01 50-199 110 6 5 82 68 Resurfacing $32,424.00 30 $205,352.00 $152.00 

1001 460 Orchard Park Dr Patillo Rd Seymour Cres Brick Local 70 0.07 7 490 Urban 40 200-499 300 0.01 200-499 330 6 5 Excluded $0.00 0 $0.00 
299 1342 Oriet St Tecumseh Rd Dead End Surface Treated Local 101 0.10 7 707 Semi-Urban 50 0-49 10 0.01 0-49 11 6 6 28 87 Defer Maintenance $0.00 42 $53,025.00 $75.00 
623 234 Oriole Park Dr Hawthorn Dr County Rd 46 Asphalt Local 1016 1.02 7 7112 Rural 50 200-499 300 0.01 200-499 330 5 4 32 99 Defer Maintenance $0.00 49 $675,640.00 $95.00 

1008 1199 Oriole Park Dr N Rear Rd Dead End Gravel Minor Collector 1046 1.05 10 10460 Rural 80 50-199 80 0.015 50-199 92 4 4 74 Preventive Maintenance $41,840.00 51 $449,780.00 $43.00 
20523 812 Oriole Park Dr Hawthorn Drive N Rear Drive Surface Treated Minor Collector 1818 1.82 10 18180 Rural 80 200-499 300 0.015 200-499 345 4 4 93 Defer Maintenance $0.00 62 $1,708,920.00 $94.00 
20510 732 Orsini Crt Matese Street Dead End Asphalt Local 40 0.04 7 280 Urban 40 0-49 1 0.01 0-49 1.1 6 6 90 Crack Seal $1,400.00 44 $42,560.00 $152.00 

177 1118 Ouellette St Notre Dame St St Charles St Asphalt Local 99 0.10 7 693 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 59 35 Reconstruction $108,801.00 10 $100,485.00 $145.00 
652 1334 Ouellette St St Charles St Centre St Asphalt Local 98 0.10 7 686 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 27 78 Micro Surfacing $3,430.00 36 $99,470.00 $145.00 
397 447 Paisley St Martin Dr Pierella Dr Asphalt Local 91 0.09 7 637 Urban 40 50-199 150 0.01 50-199 165 6 5 75 47 Rehabilitation $50,960.00 18 $96,824.00 $152.00 
113 246 Papineau St Champlain Crt St Simon St Asphalt Local 96 0.10 7 672 Urban 40 50-199 100 0.01 50-199 110 6 5 73 35 Reconstruction $102,144.00 10 $102,144.00 $152.00 
114 159 Papineau St Champlain Crt Dead End Asphalt Local 45 0.05 7 315 Urban 40 0-49 10 0.01 0-49 11 6 5 79 59 Rehabilitation $25,200.00 25 $47,880.00 $152.00 
668 433 Paradise Pl Grandview Blvd & Heritage Garden Cres Cul-De-Sac Asphalt Local 104 0.10 7 728 Urban 50 50-199 50 0.01 50-199 55 6 5 71 48 Rehabilitation $58,240.00 18 $110,656.00 $152.00 
843 126 Park St Park Street Cul-De-Sac Asphalt Local 146 0.15 7 1022 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 58 92 Crack Seal $5,110.00 45 $148,190.00 $145.00 
844 39 Park St Park St County Rd 22 Asphalt Local 176 0.18 7 1232 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 30 60 Defer Maintenance $0.00 26 $178,640.00 $145.00 

1093 500 Park St County Rd 22 Park St Asphalt Local 24 0.02 7 168 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 100 Defer Maintenance $0.00 50 $24,360.00 $145.00 
464 434 Parklane Dr Southwood Dr Willowwood Dr Asphalt Local 200 0.20 7 1400 Urban 40 50-199 150 0.01 50-199 165 6 5 83 79 Micro Surfacing $7,000.00 37 $212,800.00 $152.00 
465 1129 Parklane Dr W Belle River Rd Southwood Dr Asphalt Local 130 0.13 7 910 Urban 40 50-199 150 0.01 50-199 165 6 5 99 77 Micro Surfacing $4,550.00 36 $138,320.00 $152.00 
590 1480 Parkview Lane Bushey St Dead End Asphalt Local 101 0.10 7 707 Urban 50 50-199 60 0.01 50-199 66 6 5 72 61 Resurfacing $16,968.00 26 $107,464.00 $152.00 
738 786 Pascal Ave Girard Dr Emma St Asphalt Local 149 0.15 7 1043 Urban 50 50-199 80 0.01 50-199 88 6 5 82 68 Resurfacing $25,032.00 30 $158,536.00 $152.00 
739 148 Pascal Ave Emma St Cul-De-Sac Asphalt Local 72 0.07 7 504 Urban 50 0-49 40 0.01 0-49 44 6 5 84 66 Resurfacing $12,096.00 29 $76,608.00 $152.00 

1084 379 Pascal Ave Wisteria Lane Girard Dr Asphalt Local 331 0.33 7 2317 Urban 50 50-199 150 0.01 50-199 165 6 5 87 Crack Seal $11,585.00 42 $352,184.00 $152.00 
1123 317 Pascal Ave Oakwood Ave Wisteria Lane Asphalt Local 87 0.09 7 609 Urban 50 50-199 150 0.01 50-199 165 6 5 100 Defer Maintenance $0.00 50 $92,568.00 $152.00 
391 1456 Pat Hayes Ave Wright Lane Cul-De-Sac Asphalt Local 69 0.07 7 483 Urban 40 0-49 40 0.01 0-49 44 6 5 85 75 Micro Surfacing $2,415.00 35 $73,416.00 $152.00 
553 386 Patillo Rd Harvard Dr County Rd 42 Surface Treated Minor Arterial 1079 1.08 15 16185 Rural 60 2000-2999 2500 0.02 3000-3999 3000 4 3 74 58 Rehabilitation $598,845.00 74 $1,521,390.00 $94.00 
554 458 Patillo Rd Silver Creek Industrial Dr Richard Ruston Dr Asphalt Minor Arterial 301 0.30 15 4515 Urban 60 4000-4999 4500 0.02 5000-5999 5400 3 3 63 39 Reconstruction $654,675.00 63 $654,675.00 $145.00 
556 1313 Patillo Rd Advance Blvd Silver Creek Industrial Dr Asphalt Minor Arterial 384 0.38 15 5760 Urban 60 5000-5999 5000 0.02 6000-6999 6000 3 3 56 50 Rehabilitation $391,680.00 70 $835,200.00 $145.00 
557 23 Patillo Rd Corbett Dr Orchard Park Dr Asphalt Minor Arterial 201 0.20 15 3015 Urban 50 3000-3999 3300 0.02 3000-3999 3960 4 3 72 70 Micro Surfacing $15,075.00 82 $437,175.00 $145.00 
558 320 Patillo Rd Blanchard Dr County Rd 22 Concrete Minor Arterial 92 0.09 15 1380 Urban 50 3000-3999 3550 0.02 4000-4999 4260 4 3 69 55 Excluded $0.00 73 $0.00 
559 68 Patillo Rd Pearl St Old Tecumseh Rd Asphalt Local 171 0.17 7 1197 Urban 40 200-499 322 0.01 200-499 354.2 6 5 75 62 Resurfacing $28,728.00 27 $181,944.00 $152.00 
560 432 Patillo Rd Old Tecumseh Rd Corbett Dr Asphalt Minor Arterial 217 0.22 15 3255 Urban 50 3000-3999 3300 0.02 3000-3999 3960 4 3 71 60 Resurfacing $78,120.00 76 $471,975.00 $145.00 
599 435 Patillo Rd Little Baseline Rd Harvard Dr Asphalt Minor Arterial 505 0.51 15 7575 Urban 60 2000-2999 2500 0.02 3000-3999 3000 4 3 66 49 Rehabilitation $515,100.00 69 $1,098,375.00 $145.00 
600 1083 Patillo Rd Richard Ruston Dr Little Baseline Rd Asphalt Minor Arterial 287 0.29 15 4305 Urban 60 2000-2999 2500 0.02 3000-3999 3000 4 3 56 41 Rehabilitation $292,740.00 64 $624,225.00 $145.00 
609 112 Patillo Rd Conway Cres Blanchard Dr Asphalt Minor Arterial 212 0.21 15 3180 Urban 50 3000-3999 3551 0.02 4000-4999 4261.2 4 3 60 45 Rehabilitation $216,240.00 66 $461,100.00 $145.00 
610 284 Patillo Rd Orchard Park Dr Conway Cres Asphalt Minor Arterial 139 0.14 15 2085 Urban 50 3000-3999 3500 0.02 4000-4999 4200 4 3 67 61 Resurfacing $50,040.00 76 $302,325.00 $145.00 
611 1460 Patillo Rd Russell Woods Rd Pearl St Asphalt Local 15 0.02 7 105 Urban 40 200-499 250 0.01 200-499 275 6 5 74 73 Micro Surfacing $525.00 34 $15,960.00 $152.00 

1065 462 Patillo Rd Advance Blvd County Rd 22 Concrete Minor Arterial 237 0.24 15 3555 Urban 60 4000-4999 4500 0.02 5000-5999 5400 3 3 75 Excluded $0.00 35 $0.00 
817 546 Paul Julius Crt River Downs Ave Cul-De-Sac Asphalt Local 66 0.07 7 462 Urban 50 0-49 40 0.01 0-49 44 6 5 77 69 Resurfacing $11,088.00 31 $70,224.00 $152.00 
542 438 Pearl St Patillo Rd Stover St Asphalt Local 186 0.19 7 1302 Urban 40 50-199 100 0.01 50-199 110 6 5 91 93 Crack Seal $6,510.00 46 $197,904.00 $152.00 

1063 590 Pearl St Victoria St Cul-De-Sac Asphalt Local 326 0.33 7 2282 Urban 40 50-199 100 0.01 50-199 110 6 5 93 Crack Seal $11,410.00 46 $346,864.00 $152.00 
244 1012 Percy Cres William St Cul-De-Sac Asphalt Local 208 0.21 7 1456 Urban 50 50-199 100 0.01 50-199 110 6 5 60 34 Reconstruction $221,312.00 10 $221,312.00 $152.00 
384 1082 Pheasant Run Dr Mcpharlin Ave Quinlan Dr Asphalt Local 457 0.46 7 3199 Urban 40 50-199 160 0.01 50-199 176 6 5 68 32 Reconstruction $486,248.00 9 $486,248.00 $152.00 
385 78 Pheasant Run Dr Quinlan Dr Mcpharlin Ave Asphalt Local 219 0.22 7 1533 Urban 40 50-199 100 0.01 50-199 110 6 5 53 30 Reconstruction $233,016.00 7 $233,016.00 $152.00 
386 595 Pheasant Run Dr Old Tecumseh Rd Mcpharlin Ave Asphalt Local 120 0.12 7 840 Urban 40 500-999 534 0.01 500-999 587.4 5 5 72 35 Reconstruction $127,680.00 10 $127,680.00 $152.00 
707 282 Philip Cres St Peter St Dead End Asphalt Local 142 0.14 7 994 Urban 50 50-199 90 0.01 50-199 99 6 5 74 62 Resurfacing $23,856.00 27 $151,088.00 $152.00 
398 714 Pierella Dr Paisley St Cul-De-Sac Asphalt Local 166 0.17 7 1162 Urban 40 50-199 60 0.01 50-199 66 6 5 86 83 Crack Seal $5,810.00 40 $176,624.00 $152.00 
399 832 Pierella Dr Plant Rd Paisley St Asphalt Local 130 0.13 7 910 Urban 40 50-199 150 0.01 50-199 165 6 5 80 63 Resurfacing $21,840.00 27 $138,320.00 $152.00 
535 82 Pierella Dr Old Tecumseh Rd Plant Rd Asphalt Local 328 0.33 7 2296 Urban 40 200-499 250 0.01 200-499 275 6 5 77 48 Rehabilitation $183,680.00 18 $348,992.00 $152.00 
627 970 Pierre Ave County Rd 22 Earl St Asphalt Local 196 0.20 7 1372 Semi-Urban 40 50-199 50 0.01 50-199 55 6 5 52 90 Crack Seal $6,860.00 44 $198,940.00 $145.00 
881 659 Pinehurst Dr Evergreen Dr Poplar Dr Asphalt Local 110 0.11 7 770 Urban 40 50-199 60 0.01 50-199 66 6 5 80 84 Crack Seal $3,850.00 40 $117,040.00 $152.00 
883 437 Pinehurst Dr Woodland Cres Evergreen Dr Asphalt Local 521 0.52 7 3647 Urban 40 50-199 180 0.01 50-199 198 6 5 80 58 Rehabilitation $291,760.00 24 $554,344.00 $152.00 
905 399 Pinehurst Dr Letino Dr Mancini Dr Asphalt Local 282 0.28 7 1974 Urban 50 50-199 90 0.01 50-199 99 6 5 95 78 Micro Surfacing $9,870.00 37 $300,048.00 $152.00 
906 667 Pinehurst Dr Poplar Dr Letino Dr Asphalt Local 107 0.11 7 749 Urban 50 50-199 100 0.01 50-199 110 6 5 90 84 Crack Seal $3,745.00 40 $113,848.00 $152.00 
858 662 Piroli Cres Oakwood Ave & Coretti Dr Oakwood Ave & Rego Dr Asphalt Local 757 0.76 7 5299 Urban 50 200-499 300 0.01 200-499 330 5 5 74 72 Micro Surfacing $26,495.00 33 $805,448.00 $152.00 
536 283 Plant Rd Remo Cres Pierella Dr Asphalt Local 86 0.09 7 602 Urban 40 50-199 150 0.01 50-199 165 6 5 80 57 Rehabilitation $48,160.00 24 $91,504.00 $152.00 
537 716 Plant Rd Wintermute Ave Remo Cres Asphalt Local 148 0.15 7 1036 Urban 40 50-199 150 0.01 50-199 165 6 5 59 67 Resurfacing $24,864.00 30 $157,472.00 $152.00 
222 529 Pleasant Park Sdrd N Rear Rd County Rd 46 Surface Treated Minor Collector 1352 1.35 10 13520 Rural 80 1000-1999 1113 0.015 1000-1999 1279.95 3 4 57 80 Defer Maintenance $0.00 54 $1,270,880.00 $94.00 
110 663 Poisson Crt St Peter St Cul-De-Sac Asphalt Local 83 0.08 7 581 Semi-Urban 40 0-49 20 0.01 0-49 22 6 5 45 30 Reconstruction $91,217.00 7 $84,245.00 $145.00 
860 1345 Poplar Dr Woodland Cres Woodland Cres Asphalt Local 96 0.10 7 672 Urban 50 50-199 100 0.01 50-199 110 6 5 84 78 Micro Surfacing $3,360.00 37 $102,144.00 $152.00 
882 696 Poplar Dr Pinehurst Dr Oakwood Ave Asphalt Local 106 0.11 7 742 Urban 50 200-499 300 0.01 200-499 330 5 5 75 77 Micro Surfacing $3,710.00 36 $112,784.00 $152.00 
907 77 Poplar Dr Mancini Dr Pinehurst Dr Asphalt Local 174 0.17 7 1218 Urban 50 200-499 200 0.01 200-499 220 5 5 89 76 Micro Surfacing $6,090.00 35 $185,136.00 $152.00 
908 648 Poplar Dr Woodland Cres Mancini Dr Asphalt Local 103 0.10 7 721 Urban 50 200-499 220 0.01 200-499 242 5 5 80 74 Micro Surfacing $3,605.00 34 $109,592.00 $152.00 
958 969 Poplar Dr Oakwood Ave Aspen Ridge Cres Asphalt Local 62 0.06 7 434 Urban 50 500-999 500 0.01 500-999 550 5 5 86 91 Crack Seal $2,170.00 45 $65,968.00 $152.00 
959 1059 Poplar Dr Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 137 0.14 7 959 Urban 50 200-499 250 0.01 200-499 275 5 5 94 91 Crack Seal $4,795.00 45 $145,768.00 $152.00 
13 660 Powers Dr Leffler Dr Orchard Park Dr Asphalt Local 113 0.11 7 791 Urban 40 50-199 80 0.01 50-199 88 6 5 71 57 Rehabilitation $63,280.00 24 $120,232.00 $152.00 
14 353 Powers Dr Corbett Dr Leffler Dr Asphalt Local 108 0.11 7 756 Urban 40 50-199 80 0.01 50-199 88 6 5 70 62 Resurfacing $18,144.00 27 $114,912.00 $152.00 
15 439 Powers Dr Chambers Dr Corbett Dr Asphalt Local 107 0.11 7 749 Urban 40 50-199 80 0.01 50-199 88 6 5 58 35 Reconstruction $113,848.00 10 $113,848.00 $152.00 

897 784 Prospect Dr Croft Dr County Rd 22 Asphalt Minor Collector 120 0.12 10 1200 Urban 50 2000-2999 2000 0.015 2000-2999 2300 5 4 70 58 Rehabilitation $90,000.00 41 $190,800.00 $159.00 
510 649 Puce Rd Major St County Rd 22 Asphalt Local 144 0.14 7 1008 Semi-Urban 40 200-499 406 0.01 200-499 446.6 6 5 78 61 Defer Maintenance $0.00 26 $146,160.00 $145.00 
511 651 Puce Rd Lilydale Ave Dead End Asphalt Local 142 0.14 7 994 Semi-Urban 40 0-49 40 0.01 0-49 44 6 5 40 41 Rehabilitation $50,694.00 14 $144,130.00 $145.00 
512 717 Puce Rd Lilydale Ave Major St Asphalt Local 143 0.14 7 1001 Semi-Urban 40 200-499 280 0.01 200-499 308 6 5 65 47 Rehabilitation $51,051.00 18 $145,145.00 $145.00 
260 522 Queen St County Rd 27 Church St Surface Treated Local 115 0.12 7 805 Urban 40 0-49 10 0.01 0-49 11 6 5 36 80 Defer Maintenance $0.00 37 $60,375.00 $75.00 
382 664 Quinlan Dr Pheasant Run Dr George Kennedy Way Asphalt Local 104 0.10 7 728 Urban 40 50-199 50 0.01 50-199 55 6 5 62 34 Reconstruction $110,656.00 10 $110,656.00 $152.00 
383 392 Rafih Cres Pheasant Run Dr Rafih Cres Asphalt Local 100 0.10 7 700 Urban 40 200-499 200 0.01 200-499 220 6 5 85 72 Micro Surfacing $3,500.00 33 $106,400.00 $152.00 

1135 715 Rafih Cres Water Ave Rafih Cres Asphalt Local 379 0.38 7 2653 Urban 40 50-199 150 0.01 50-199 165 6 5 96 Defer Maintenance $0.00 48 $403,256.00 $152.00 
1137 650 Rafih Cres Rafih Cres Water Ave Asphalt Local 177 0.18 7 1239 Urban 40 200-499 200 0.01 200-499 220 6 5 92 Crack Seal $6,195.00 45 $188,328.00 $152.00 
376 967 Railway Ave Sixth St Dupuis St Asphalt Local 97 0.10 7 679 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 64 90 Crack Seal $3,395.00 44 $98,455.00 $145.00 
403 1257 Railway Ave Seventh St Sixth St Asphalt Local 99 0.10 7 693 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 48 100 Defer Maintenance $0.00 50 $100,485.00 $145.00 
404 653 Railway Ave Fourth St Third St Asphalt Local 100 0.10 7 700 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 53 90 Crack Seal $3,500.00 44 $101,500.00 $145.00 
405 654 Railway Ave Dupuis St Fourth St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 62 90 Crack Seal $3,535.00 44 $102,515.00 $145.00 
406 666 Railway Ave Second St First St Asphalt Local 100 0.10 7 700 Semi-Urban 50 200-499 200 0.01 200-499 220 5 5 60 90 Crack Seal $3,500.00 44 $101,500.00 $145.00 
407 1553 Railway Ave Third St Second St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 150 0.01 50-199 165 6 5 66 90 Crack Seal $3,535.00 44 $102,515.00 $145.00 
869 1032 Railway Ave Seventh St Cul-De-Sac Asphalt Local 67 0.07 7 469 Semi-Urban 50 0-49 30 0.01 0-49 33 6 5 81 45 Rehabilitation $23,919.00 16 $68,005.00 $145.00 
775 114 Ravenya Way Branton Cres Sylvano Cres & Amy Croft Dr Asphalt Local 171 0.17 7 1197 Urban 50 200-499 200 0.01 200-499 220 5 5 80 68 Resurfacing $28,728.00 30 $181,944.00 $152.00 
578 699 Raymond St William St Dead End Asphalt Local 47 0.05 7 329 Urban 50 0-49 15 0.01 0-49 16.5 6 5 33 44 Rehabilitation $26,320.00 16 $50,008.00 $152.00 
586 72 Raymond St William St County Rd 46 Asphalt Local 57 0.06 7 399 Urban 50 200-499 220 0.01 200-499 242 5 5 65 39 Reconstruction $60,648.00 13 $60,648.00 $152.00 
284 1368 Reaume Dr Melody Dr Dead End Surface Treated Local 317 0.32 7 2219 Semi-Urban 40 50-199 60 0.01 50-199 66 6 5 72 59 Rehabilitation $84,322.00 25 $166,425.00 $75.00 
642 1189 Redwood Cres Birchwood Cres Whitewood Dr Asphalt Local 174 0.17 7 1218 Urban 40 50-199 60 0.01 50-199 66 6 5 70 47 Rehabilitation $97,440.00 18 $185,136.00 $152.00 
303 568 Reed St Hale St Maple St Surface Treated Local 133 0.13 7 931 Semi-Urban 50 0-49 10 0.01 0-49 11 6 5 35 81 Defer Maintenance $0.00 38 $69,825.00 $75.00 
751 69 Regency Cres Chelsea Park Way & Ic Roy Dr Stub-Regency Asphalt Local 657 0.66 7 4599 Urban 50 500-999 579 0.01 500-999 636.9 5 5 79 54 Rehabilitation $367,920.00 22 $699,048.00 $152.00 

1102 1501 Regency Cres Ic Roy Dr Jillian Crt Asphalt Local 561 0.56 7 3927 Urban 50 200-499 200 0.01 200-499 220 5 5 100 Defer Maintenance $0.00 50 $596,904.00 $152.00 
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1133 688 Regency Cres Stub-Regency Jillian Crt Asphalt Local 392 0.39 7 2744 Urban 50 50-199 150 0.01 50-199 165 6 5 72 Micro Surfacing $13,720.00 33 $417,088.00 $152.00 
746 499 Rego Dr Girard Dr Piroli Cres & Oakwood Ave Asphalt Local 295 0.30 7 2065 Urban 50 50-199 60 0.01 50-199 66 6 5 73 76 Micro Surfacing $10,325.00 35 $313,880.00 $152.00 
533 286 Remo Cres Plant Rd Cul-De-Sac (North) Asphalt Local 83 0.08 7 581 Urban 40 0-49 40 0.01 0-49 44 6 5 76 46 Rehabilitation $46,480.00 17 $88,312.00 $152.00 
534 1479 Remo Cres Plant Rd Cul-De-Sac (South) Asphalt Local 86 0.09 7 602 Urban 40 50-199 50 0.01 50-199 55 6 5 73 58 Rehabilitation $48,160.00 24 $91,504.00 $152.00 
183 1573 Renaud Line Rd County Rd 22 Oakwood Ave Asphalt Minor Arterial 760 0.76 15 11400 Rural 50 4000-4999 4925 0.02 5000-5999 5910 4 4 85 72 Micro Surfacing $57,000.00 83 $1,345,200.00 $118.00 
184 1576 Renaud Line Rd Oakwood Ave Rosewood Dr Asphalt Minor Arterial 309 0.31 15 4635 Rural 50 1000-1999 1500 0.02 1000-1999 1800 5 4 78 74 Micro Surfacing $23,175.00 84 $546,930.00 $118.00 
237 163 Renaud Line Rd Shoreline Ave County Rd 22 Asphalt Minor Arterial 245 0.25 15 3675 Urban 40 200-499 300 0.02 200-499 360 6 5 50 36 Reconstruction $532,875.00 61 $532,875.00 $145.00 
830 218 Renaud Line Rd Rosewood Dr Lakeshore Rd 113 & County Rd 42 Asphalt Minor Arterial 1174 1.17 15 17610 Rural 50 1000-1999 1500 0.02 1000-1999 1800 5 4 80 73 Micro Surfacing $88,050.00 84 $2,077,980.00 $118.00 
500 1063 Richard Ruston Dr Jutras Dr Patillo Rd Asphalt Minor Collector 176 0.18 10 1760 Urban 50 3000-3999 3000 0.015 3000-3999 3450 4 4 68 86 Crack Seal $8,800.00 58 $279,840.00 $159.00 
249 1299 Richardson Sdrd Morris Rd County Rd 46 Surface Treated Minor Collector 1364 1.36 10 13640 Rural 80 50-199 150 0.015 50-199 172.5 4 4 57 39 Reconstruction $1,282,160.00 29 $1,282,160.00 $94.00 
250 890 Richardson Sdrd County Rd 46 Desimpel Rd Surface Treated Minor Collector 1345 1.35 10 13450 Rural 80 50-199 60 0.015 50-199 69 4 4 72 50 Rehabilitation $497,650.00 36 $1,264,300.00 $94.00 
251 943 Richardson Sdrd Desimpel Rd Lakeshore Rd 308 Surface Treated Minor Collector 1406 1.41 10 14060 Rural 80 0-49 30 0.015 0-49 34.5 6 4 71 53 Rehabilitation $520,220.00 38 $1,321,640.00 $94.00 
252 567 Richardson Sdrd Lakeshore Rd 309 Lakeshore Rd 310 Surface Treated Minor Collector 1373 1.37 10 13730 Rural 80 50-199 50 0.015 50-199 57.5 4 4 65 30 Reconstruction $1,290,620.00 24 $1,290,620.00 $94.00 
253 1261 Richardson Sdrd Lakeshore Rd 308 Lakeshore Rd 309 Surface Treated Minor Collector 1333 1.33 10 13330 Rural 80 50-199 50 0.015 50-199 57.5 4 4 72 49 Rehabilitation $493,210.00 36 $1,253,020.00 $94.00 
254 1549 Richardson Sdrd Lakeshore Rd 310 Lakeshore Rd 311 Surface Treated Minor Collector 1372 1.37 10 13720 Rural 80 50-199 60 0.015 50-199 69 4 4 84 96 Defer Maintenance $0.00 64 $1,289,680.00 $94.00 
851 1196 Richardson Sdrd County Rd 42 Morris Rd Surface Treated Minor Collector 1834 1.83 10 18340 Rural 80 200-499 250 0.015 200-499 287.5 4 4 69 41 Rehabilitation $678,580.00 31 $1,723,960.00 $94.00 
282 1244 Rivait Dr Melody Dr Dead End Surface Treated Local 503 0.50 7 3521 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 67 45 Rehabilitation $133,798.00 16 $264,075.00 $75.00 
803 1478 River Downs Ave Puce Rd Stallion Ave Asphalt Local 71 0.07 7 497 Urban 50 200-499 250 0.01 200-499 275 5 5 74 70 Micro Surfacing $2,485.00 32 $75,544.00 $152.00 
816 1487 River Downs Ave Stallion Ave Paul Julius Crt Asphalt Local 146 0.15 7 1022 Urban 50 200-499 200 0.01 200-499 220 5 5 80 72 Micro Surfacing $5,110.00 33 $155,344.00 $152.00 

1097 1493 River Downs Ave Paul Julius Crt Morgan Cres Asphalt Local 626 0.63 7 4382 Urban 50 200-499 200 0.01 200-499 220 5 5 83 Crack Seal $21,910.00 40 $666,064.00 $152.00 
648 1517 Riviera Estate Dr Evelyn St Lalonde St S Asphalt Local 106 0.11 7 742 Urban 40 50-199 80 0.01 50-199 88 6 5 32 26 Reconstruction $112,784.00 5 $112,784.00 $152.00 
675 1519 Robert Crt Mousseau Cres Cul-De-Sac Asphalt Local 58 0.06 7 406 Urban 50 50-199 60 0.01 50-199 66 6 5 74 66 Resurfacing $9,744.00 29 $61,712.00 $152.00 
75 310 Rochester Townline Rd Tecumseh Rd & County Rd 2 Lakeshore Rd 302 Asphalt Minor Collector 1272 1.27 10 12720 Rural 80 500-999 541 0.015 500-999 622.15 4 4 60 41 Rehabilitation $788,640.00 31 $1,526,400.00 $120.00 
76 1188 Rochester Townline Rd Lakeshore Rd 302 Lakeshore Rd 303 Asphalt Minor Collector 1344 1.34 10 13440 Rural 80 200-499 450 0.015 500-999 517.5 4 4 59 77 Micro Surfacing $67,200.00 52 $1,612,800.00 $120.00 
77 1005 Rochester Townline Rd Lakeshore Rd 303 County Rd 42 Asphalt Minor Collector 1256 1.26 10 12560 Rural 80 200-499 400 0.015 200-499 460 4 4 62 82 Crack Seal $62,800.00 55 $1,507,200.00 $120.00 
78 124 Rochester Townline Rd Lakeshore Rd 305 Settler Sdrd Asphalt Minor Collector 1394 1.39 10 13940 Rural 80 50-199 150 0.015 50-199 172.5 4 4 71 90 Crack Seal $69,700.00 61 $1,672,800.00 $120.00 
79 824 Rochester Townline Rd Settler Sdrd Trepanier Rd Asphalt Minor Collector 179 0.18 10 1790 Rural 80 50-199 100 0.015 50-199 115 4 4 72 90 Crack Seal $8,950.00 61 $214,800.00 $120.00 
80 961 Rochester Townline Rd Auction Sdrd Knapp Rd Asphalt Minor Collector 1053 1.05 10 10530 Rural 80 50-199 80 0.015 50-199 92 4 4 80 68 Defer Maintenance $0.00 47 $1,263,600.00 $120.00 
81 510 Rochester Townline Rd Trepanier Rd Auction Sdrd Asphalt Minor Collector 1186 1.19 10 11860 Rural 80 50-199 100 0.015 50-199 115 4 4 70 90 Crack Seal $59,300.00 61 $1,423,200.00 $120.00 
82 562 Rochester Townline Rd County Rd 46 S Middle Rd Asphalt Minor Collector 1374 1.37 10 13740 Rural 80 500-999 702 0.015 500-999 807.3 4 4 69 55 Rehabilitation $851,880.00 39 $1,648,800.00 $120.00 
83 394 Rochester Townline Rd Knapp Rd County Rd 46 Asphalt Minor Collector 1326 1.33 10 13260 Rural 80 50-199 80 0.015 50-199 92 4 4 79 73 Micro Surfacing $66,300.00 50 $1,591,200.00 $120.00 

255 122 Rochester Townline Rd Lakeshore Rd 311 County Rd 8 Asphalt Minor Collector 1442 1.44 10 14420 Rural 80 200-499 350 0.015 200-499 402.5 4 4 70 54 Rehabilitation $894,040.00 39 $1,730,400.00 $120.00 
256 1545 Rochester Townline Rd S Middle Rd Lakeshore Rd 310 Asphalt Minor Collector 325 0.33 10 3250 Rural 80 200-499 300 0.015 200-499 345 4 4 68 50 Rehabilitation $201,500.00 36 $390,000.00 $120.00 
257 823 Rochester Townline Rd Lakeshore Rd 310 Lakeshore Rd 311 Asphalt Minor Collector 1360 1.36 10 13600 Rural 80 200-499 300 0.015 200-499 345 4 4 68 47 Rehabilitation $843,200.00 34 $1,632,000.00 $120.00 
320 976 Rochester Townline Rd Lange Ave & Sunset View Lane Tecumseh Rd & County Rd 2 Asphalt Minor Collector 305 0.31 10 3050 Rural 50 200-499 210 0.015 200-499 241.5 5 5 43 80 Crack Seal $15,250.00 54 $366,000.00 $120.00 
661 1459 Rochester Townline Rd Cazabon Lane Lakeshore Rd 305 Asphalt Minor Collector 25 0.03 10 250 Rural 80 200-499 200 0.015 200-499 230 4 4 73 57 Rehabilitation $15,500.00 40 $30,000.00 $120.00 
662 1486 Rochester Townline Rd County Rd 42 Cazabon Lane Asphalt Minor Collector 1441 1.44 10 14410 Rural 80 200-499 200 0.015 200-499 230 4 4 73 90 Crack Seal $72,050.00 61 $1,729,200.00 $120.00 
778 1586 Rockhaven Dr Sylvano Cres Sylvano Cres Asphalt Local 91 0.09 7 637 Urban 50 50-199 150 0.01 50-199 165 6 5 80 77 Micro Surfacing $3,185.00 36 $96,824.00 $152.00 
779 164 Rockhaven Dr Sylvano Cres Meconi Crt Asphalt Local 90 0.09 7 630 Urban 50 50-199 150 0.01 50-199 165 6 5 78 78 Micro Surfacing $3,150.00 37 $95,760.00 $152.00 
781 545 Rockhaven Dr Meconi Crt Daniela Cres Asphalt Local 90 0.09 7 630 Urban 50 50-199 150 0.01 50-199 165 6 5 81 76 Micro Surfacing $3,150.00 35 $95,760.00 $152.00 
782 728 Rockhaven Dr Daniela Cres Daniela Cres Asphalt Local 89 0.09 7 623 Urban 50 50-199 150 0.01 50-199 165 6 5 79 64 Resurfacing $14,952.00 28 $94,696.00 $152.00 

20514 896 Rogers Rd Lakeshore Rd 115 W Belle River Rd Surface Treated Minor Collector 1424 1.42 10 14240 Rural 80 50-199 150 0.015 50-199 172.5 4 4 77 Micro Surfacing $71,200.00 53 $1,338,560.00 $94.00 
824 127 Rosewood Dr Renaud Line Rd Marla Cres Asphalt Local 120 0.12 7 840 Semi-Urban 50 200-499 203 0.01 200-499 223.3 5 5 29 40 Rehabilitation $42,840.00 13 $121,800.00 $145.00 
825 528 Rosewood Dr Marla Cres Marla Cres Asphalt Local 325 0.33 7 2275 Urban 50 200-499 203 0.01 200-499 223.3 5 6 82 74 Micro Surfacing $11,375.00 34 $345,800.00 $152.00 
839 973 Ross Beach Rd Strong Rd Dead End Surface Treated Local 667 0.67 7 4669 Semi-Urban 40 50-199 130 0.01 50-199 143 6 5 48 90 Defer Maintenance $0.00 44 $350,175.00 $75.00 
98 440 Rourke Line Rd Westwood Dr County Rd 42 & Lakeshore Rd 115 Asphalt Minor Arterial 1228 1.23 15 18420 Rural 50 2000-2999 2000 0.02 2000-2999 2400 5 4 77 73 Micro Surfacing $92,100.00 84 $2,173,560.00 $118.00 
99 67 Rourke Line Rd County Rd 22 Girard Dr Surface Treated Minor Arterial 330 0.33 15 4950 Urban 40 1000-1999 1500 0.02 1000-1999 1800 5 4 72 70 Micro Surfacing $24,750.00 82 $465,300.00 $94.00 

100 593 Rourke Line Rd Caille Ave County Rd 22 Asphalt Minor Arterial 299 0.30 15 4485 Urban 40 200-499 250 0.02 200-499 300 6 5 73 85 Crack Seal $22,425.00 91 $650,325.00 $145.00 
722 1473 Rourke Line Rd Girard Dr Oakwood Ave Asphalt Minor Arterial 277 0.28 15 4155 Urban 40 1000-1999 1800 0.02 2000-2999 2160 5 4 80 78 Micro Surfacing $20,775.00 87 $602,475.00 $145.00 
941 1558 Rourke Line Rd Oakwood Ave Westwood Dr Asphalt Minor Arterial 212 0.21 15 3180 Rural 40 2000-2999 2209 0.02 2000-2999 2650.8 5 4 73 62 Defer Maintenance $0.00 77 $375,240.00 $118.00 
358 1580 Royal Cres Broadway St Ducharme St Asphalt Local 625 0.63 7 4375 Urban 40 200-499 300 0.01 200-499 330 6 5 57 31 Reconstruction $665,000.00 8 $665,000.00 $152.00 
478 245 Rue Labbe Bayberry Cres Beechwood Dr Asphalt Local 88 0.09 7 616 Urban 40 50-199 60 0.01 50-199 66 6 5 60 32 Reconstruction $93,632.00 9 $93,632.00 $152.00 
479 87 Rue Labbe Bayberry Cres Dead End Asphalt Local 48 0.05 7 336 Urban 40 0-49 10 0.01 0-49 11 6 5 61 45 Rehabilitation $26,880.00 16 $51,072.00 $152.00 
231 231 Ruggaber Dr E Pike Creek Rd Cul-De-Sac Asphalt Local 329 0.33 7 2303 Urban 50 50-199 80 0.01 50-199 88 6 5 81 53 Rehabilitation $184,240.00 21 $350,056.00 $152.00 
53 367 Russel Woods Dr E Pike Creek Rd Majestic Dr Asphalt Local 106 0.11 7 742 Urban 40 200-499 350 0.01 200-499 385 6 5 56 44 Rehabilitation $59,360.00 16 $112,784.00 $152.00 
54 428 Russel Woods Dr Majestic Dr Cleophas Dr Asphalt Local 106 0.11 7 742 Urban 40 200-499 450 0.01 200-499 495 6 5 48 100 Defer Maintenance $0.00 50 $112,784.00 $152.00 

618 883 Russel Woods Dr Cleophas Dr Fasan Cres Asphalt Local 522 0.52 7 3654 Urban 40 200-499 400 0.01 200-499 440 6 5 70 47 Rehabilitation $292,320.00 18 $555,408.00 $152.00 
620 894 Russel Woods Dr Fasan Cres Elmgrove Dr Asphalt Local 115 0.12 7 805 Urban 40 200-499 400 0.01 200-499 440 6 5 62 33 Reconstruction $122,360.00 9 $122,360.00 $152.00 
621 128 Russell Woods Rd Elmgrove Dr Patillo Rd Asphalt Local 962 0.96 7 6734 Urban 40 200-499 300 0.01 200-499 330 6 5 92 93 Crack Seal $33,670.00 46 $1,023,568.00 $152.00 
324 1259 Ruston Dr Lakeshore Pk Cul-De-Sac Asphalt Local 134 0.13 7 938 Semi-Urban 40 0-49 30 0.01 0-49 33 6 5 66 55 Rehabilitation $47,838.00 23 $136,010.00 $145.00 
330 1544 Ruston Dr Lakeshore Pk Cul-De-Sac Asphalt Local 75 0.08 7 525 Semi-Urban 40 0-49 10 0.01 0-49 11 6 5 69 41 Rehabilitation $26,775.00 14 $76,125.00 $145.00 

1113 1485 Ryan Ave Vincent Cres Adriana Lane Asphalt Local 206 0.21 7 1442 Urban 40 200-499 230 0.01 200-499 253 6 5 91 Crack Seal $7,210.00 45 $219,184.00 $152.00 
1116 1507 Ryan Ave Ic Roy Dr Charlotte Cres Asphalt Local 63 0.06 7 441 Urban 40 200-499 230 0.01 200-499 253 6 5 81 Crack Seal $2,205.00 38 $67,032.00 $152.00 
1120 1579 Ryan Ave Charlotte Cres Vincent Cres Asphalt Local 154 0.15 7 1078 Urban 40 200-499 230 0.01 200-499 253 6 5 92 Crack Seal $5,390.00 45 $163,856.00 $152.00 
106 1338 S Middle Rd County Rd 31 Lakeshore Rd 241 Surface Treated Minor Collector 422 0.42 10 4220 Rural 80 200-499 250 0.015 200-499 287.5 4 4 71 60 Surface Treated - Added Lift $63,300.00 42 $396,680.00 $94.00 
131 1159 S Middle Rd Lakeshore Rd 241 Lakeshore Rd 243 Surface Treated Minor Collector 938 0.94 10 9380 Rural 80 200-499 250 0.015 200-499 287.5 4 4 67 47 Rehabilitation $347,060.00 34 $881,720.00 $94.00 
147 96 S Middle Rd Lakeshore Rd 225 Myers Rd Surface Treated Minor Collector 1052 1.05 10 10520 Rural 80 200-499 250 0.015 200-499 287.5 4 4 69 59 Rehabilitation $389,240.00 42 $988,880.00 $94.00 
148 134 S Middle Rd Lakeshore Rd 219 County Rd 27 Surface Treated Minor Collector 1376 1.38 10 13760 Rural 80 200-499 350 0.015 200-499 402.5 4 4 68 48 Rehabilitation $509,120.00 35 $1,293,440.00 $94.00 
149 368 S Middle Rd County Rd 27 Church St Surface Treated Minor Collector 112 0.11 10 1120 Urban 50 200-499 250 0.015 200-499 287.5 5 4 60 33 Reconstruction $105,280.00 26 $105,280.00 $94.00 
150 487 S Middle Rd Church St Lakeshore Rd 223 Surface Treated Minor Collector 975 0.98 10 9750 Rural 50 200-499 200 0.015 200-499 230 5 4 58 32 Reconstruction $916,500.00 25 $916,500.00 $94.00 
151 1062 S Middle Rd Lakeshore Rd 217 Lakeshore Rd 219 Surface Treated Minor Collector 673 0.67 10 6730 Rural 80 200-499 350 0.015 200-499 402.5 4 4 73 42 Rehabilitation $249,010.00 31 $632,620.00 $94.00 
152 35 S Middle Rd Lakeshore Rd 211 Lakeshore Rd 213 Surface Treated Minor Collector 1373 1.37 10 13730 Rural 80 200-499 250 0.015 200-499 287.5 4 4 58 53 Rehabilitation $508,010.00 38 $1,290,620.00 $94.00 
153 1064 S Middle Rd Lakeshore Rd 205 Naylor Sdrd Surface Treated Minor Collector 1375 1.38 10 13750 Rural 80 200-499 356 0.015 200-499 409.4 4 4 50 85 Defer Maintenance $0.00 58 $1,292,500.00 $94.00 
154 1065 S Middle Rd Lakeshore Rd 203 Lakeshore Rd 205 Surface Treated Minor Collector 1083 1.08 10 10830 Rural 80 200-499 350 0.015 200-499 402.5 4 4 60 91 Defer Maintenance $0.00 61 $1,018,020.00 $94.00 
155 1515 S Middle Rd N Talbot Rd Lakeshore Rd 201 Surface Treated Minor Collector 1274 1.27 10 12740 Rural 80 200-499 300 0.015 200-499 345 4 4 65 43 Rehabilitation $471,380.00 32 $1,197,560.00 $94.00 
156 1162 S Middle Rd Lakeshore Rd 201 Lakeshore Rd 203 Surface Treated Minor Collector 289 0.29 10 2890 Rural 80 200-499 300 0.015 200-499 345 4 4 69 43 Rehabilitation $106,930.00 32 $271,660.00 $94.00 
274 430 S Middle Rd Lakeshore Rd 243 Lakeshore Rd 245 Surface Treated Minor Collector 1366 1.37 10 13660 Rural 80 200-499 213 0.015 200-499 244.95 4 4 71 54 Rehabilitation $505,420.00 39 $1,284,040.00 $94.00 
275 1360 S Middle Rd Lakeshore Rd 245 Rochester Townline Rd Surface Treated Minor Collector 323 0.32 10 3230 Rural 80 200-499 200 0.015 200-499 230 4 4 77 50 Rehabilitation $119,510.00 36 $303,620.00 $94.00 
276 429 S Middle Rd Lakeshore Rd 235 County Rd 31 Surface Treated Minor Collector 598 0.60 10 5980 Rural 80 50-199 100 0.015 50-199 115 4 4 52 61 Surface Treated - Added Lift $89,700.00 43 $562,120.00 $94.00 
277 506 S Middle Rd Lakeshore Rd 233 Lakeshore Rd 235 Surface Treated Minor Collector 1368 1.37 10 13680 Rural 80 50-199 100 0.015 50-199 115 4 4 53 76 Micro Surfacing $68,400.00 52 $1,285,920.00 $94.00 
278 822 S Middle Rd Myers Rd Lakeshore Rd 229 Surface Treated Minor Collector 321 0.32 10 3210 Rural 80 500-999 750 0.015 500-999 862.5 4 4 73 58 Rehabilitation $118,770.00 41 $301,740.00 $94.00 
279 1476 S Middle Rd Lakeshore Rd 229 Lakeshore Rd 231 Surface Treated Minor Collector 890 0.89 10 8900 Rural 80 50-199 150 0.015 50-199 172.5 4 4 56 71 Micro Surfacing $44,500.00 49 $836,600.00 $94.00 
280 84 S Middle Rd Lakeshore Rd 231 Lakeshore Rd 233 Surface Treated Minor Collector 476 0.48 10 4760 Rural 80 50-199 150 0.015 50-199 172.5 4 4 52 62 Surface Treated - Added Lift $71,400.00 43 $447,440.00 $94.00 
579 1548 S Middle Rd Lakeshore Rd 223 Lakeshore Rd 225 Surface Treated Minor Collector 285 0.29 10 2850 Rural 80 200-499 200 0.015 200-499 230 4 4 58 40 Rehabilitation $105,450.00 30 $267,900.00 $94.00 
699 1461 S Middle Rd Naylor Sdrd Lakeshore Rd 209 Surface Treated Minor Collector 1189 1.19 10 11890 Rural 80 200-499 350 0.015 200-499 402.5 4 4 64 50 Rehabilitation $439,930.00 36 $1,117,660.00 $94.00 
700 1500 S Middle Rd Lakeshore Rd 209 Lakeshore Rd 211 Surface Treated Minor Collector 186 0.19 10 1860 Rural 80 200-499 250 0.015 200-499 287.5 4 4 64 56 Rehabilitation $68,820.00 40 $174,840.00 $94.00 
701 352 S Middle Rd Lakeshore Rd 213 Lakeshore Rd 215 Surface Treated Minor Collector 1385 1.39 10 13850 Rural 80 200-499 250 0.015 200-499 287.5 4 4 68 57 Rehabilitation $512,450.00 40 $1,301,900.00 $94.00 
702 1566 S Middle Rd Lakeshore Rd 215 Lakeshore Rd 217 Surface Treated Minor Collector 690 0.69 10 6900 Rural 80 200-499 300 0.015 200-499 345 4 4 66 54 Rehabilitation $255,300.00 39 $648,600.00 $94.00 

1049 5 S Middle Rd Lakeshore Rd 308 Gracey Sdrd Gravel Minor Collector 3445 3.45 10 34450 Rural 80 0-49 29 0.015 0-49 33.35 6 4 84 Preventive Maintenance $137,800.00 57 $1,481,350.00 $43.00 
1050 358 S Middle Rd Highway 77 Lakeshore Rd 308 Gravel Minor Collector 635 0.64 10 6350 Rural 80 0-49 40 0.015 0-49 46 6 4 86 Preventive Maintenance $25,400.00 58 $273,050.00 $43.00 
1051 461 S Middle Rd Rochester Townline Rd Lakeshore Rd 309 Gravel Minor Collector 2128 2.13 10 21280 Rural 80 50-199 50 0.015 50-199 57.5 4 6 79 Preventive Maintenance $85,120.00 54 $915,040.00 $43.00 
1068 73 S Middle Rd Lakeshore Rd 309 Highway 77 Gravel Minor Collector 2061 2.06 10 20610 Rural 80 50-199 50 0.015 50-199 57.5 4 4 83 Preventive Maintenance $82,440.00 56 $886,230.00 $43.00 
1077 357 S Middle Rd Gracey Sdrd Dead End Gravel Minor Collector 1586 1.59 10 15860 Rural 80 0-49 30 0.015 0-49 34.5 6 6 87 Preventive Maintenance $63,440.00 59 $681,980.00 $43.00 
864 964 S Talbot Rd Manning Rd Ellis Sdrd Surface Treated Minor Collector 1541 1.54 10 15410 Rural 80 50-199 142 0.015 50-199 163.3 4 4 55 36 Reconstruction $1,448,540.00 28 $1,448,540.00 $94.00 
900 281 S Talbot Rd Ellis Sdrd Dead End Surface Treated Minor Collector 896 0.90 10 8960 Rural 80 50-199 100 0.015 50-199 115 4 4 52 49 Rehabilitation $331,520.00 36 $842,240.00 $94.00 

1033 1565 Schoolhouse Rd Lakeshore Rd 103 Lakeshore Rd 105 Gravel Minor Collector 1364 1.36 10 13640 Rural 80 0-49 20 0.015 0-49 23 6 4 72 Preventive Maintenance $54,560.00 50 $586,520.00 $43.00 
1034 1568 Schoolhouse Rd Lakeshore Rd 101 Lakeshore Rd 103 Gravel Minor Collector 1390 1.39 10 13900 Rural 80 0-49 23 0.015 0-49 26.45 6 4 77 Preventive Maintenance $55,600.00 53 $597,700.00 $43.00 
1035 322 Schoolhouse Rd Scott Sdrd Lakeshore Rd 101 Gravel Minor Collector 1354 1.35 10 13540 Rural 80 0-49 20 0.015 0-49 23 6 4 85 Preventive Maintenance $54,160.00 58 $582,220.00 $43.00 
195 373 Scott Sdrd Manning Rd Schoolhouse Rd Surface Treated Local 1428 1.43 7 9996 Rural 80 50-199 104 0.01 50-199 114.4 4 4 66 41 Rehabilitation $379,848.00 14 $749,700.00 $75.00 
196 75 Scott Sdrd Schoolhouse Rd Arnald Lane Surface Treated Local 317 0.32 7 2219 Rural 80 50-199 100 0.01 50-199 110 4 4 64 41 Rehabilitation $84,322.00 14 $166,425.00 $75.00 
197 1067 Scott Sdrd Arnald Lane Walls Rd Surface Treated Local 1519 1.52 7 10633 Rural 80 50-199 100 0.01 50-199 110 4 4 71 43 Rehabilitation $404,054.00 15 $797,475.00 $75.00 
198 123 Scott Sdrd Walls Rd Dead End Surface Treated Local 508 0.51 7 3556 Rural 80 0-49 10 0.01 0-49 11 6 4 67 42 Rehabilitation $135,128.00 15 $266,700.00 $75.00 
373 469 Second St Railway Ave Broadway St Asphalt Local 134 0.13 7 938 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 49 31 Reconstruction $147,266.00 8 $136,010.00 $145.00 

1106 509 Selina St W Pike Creek Rd Chesterfield Crt Asphalt Local 155 0.16 7 1085 Urban 50 50-199 150 0.01 50-199 165 6 5 88 Crack Seal $5,425.00 43 $164,920.00 $152.00 
1107 829 Selina St Amy Croft Dr Chesterfield Crt Asphalt Local 357 0.36 7 2499 Urban 50 50-199 150 0.01 50-199 165 6 5 93 Crack Seal $12,495.00 46 $379,848.00 $152.00 

20504 63 Serenity Dr Old Tecumseh Rd Xavier Cir Asphalt Local 108 0.11 7 756 Urban 50 50-199 80 0.01 50-199 88 6 5 92 Crack Seal $3,780.00 45 $114,912.00 $152.00 
194 986 Settler Sdrd Rochester Townline Rd Comber Sdrd Surface Treated Minor Collector 3716 3.72 10 37160 Rural 80 50-199 100 0.015 50-199 115 4 4 66 41 Rehabilitation $1,374,920.00 31 $3,493,040.00 $94.00 
366 65 Seventh St Lavoie St Notre Dame St Asphalt Local 91 0.09 7 637 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 43 28 Reconstruction $100,009.00 6 $92,365.00 $145.00 
367 987 Seventh St Notre Dame St St Charles St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 40 29 Reconstruction $110,999.00 7 $102,515.00 $145.00 
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368 468 Seventh St Broadway St Lavoie St Asphalt Local 72 0.07 7 504 Semi-Urban 50 0-49 40 0.01 0-49 44 6 5 49 28 Reconstruction $79,128.00 6 $73,080.00 $145.00 
375 83 Seventh St Railway Ave Broadway St Asphalt Local 120 0.12 7 840 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 44 71 Micro Surfacing $4,200.00 32 $121,800.00 $145.00 

6 778 Seymour Cres Orchard Park Dr Cul-De-Sac Asphalt Local 135 0.14 7 945 Urban 40 50-199 60 0.01 50-199 66 6 5 66 35 Reconstruction $143,640.00 10 $143,640.00 $152.00 
7 523 Seymour Cres Corbett Dr Orchard Park Dr Asphalt Local 197 0.20 7 1379 Urban 40 50-199 60 0.01 50-199 66 6 5 68 57 Rehabilitation $110,320.00 24 $209,608.00 $152.00 
8 507 Seymour Cres Corbett Dr Cul-De-Sac Asphalt Local 116 0.12 7 812 Urban 40 50-199 50 0.01 50-199 55 6 5 58 33 Reconstruction $123,424.00 9 $123,424.00 $152.00 

767 972 Shady Spring Cres Amy Croft Dr Branton Cres & Amy Croft Dr Asphalt Local 397 0.40 7 2779 Urban 50 50-199 130 0.01 50-199 143 6 5 84 76 Micro Surfacing $13,895.00 35 $422,408.00 $152.00 
720 474 Shamrock Crt Mcmahon Cres Cul-De-Sac Asphalt Local 59 0.06 7 413 Urban 50 0-49 30 0.01 0-49 33 6 5 74 45 Rehabilitation $33,040.00 16 $62,776.00 $152.00 
929 873 Shoreline Ave Emery Dr Cul-De-Sac Asphalt Local 238 0.24 7 1666 Urban 40 50-199 100 0.01 50-199 110 6 5 86 74 Micro Surfacing $8,330.00 34 $253,232.00 $152.00 
931 470 Shoreline Ave Emery Dr Renaud Line Rd Surface Treated Local 878 0.88 7 6146 Urban 40 200-499 250 0.01 200-499 275 6 5 84 75 Micro Surfacing $30,730.00 35 $460,950.00 $75.00 
793 508 Silver Creek Industrial Dr Jutras Dr S Jutras Dr N Asphalt Minor Collector 234 0.23 10 2340 Urban 50 2000-2999 2000 0.015 2000-2999 2300 5 5 68 51 Rehabilitation $175,500.00 37 $372,060.00 $159.00 

1062 525 Silver Creek Industrial Dr Jutras Dr N Patillo Rd Asphalt Local 1000 1.00 7 7000 Urban 50 2000-2999 2000 0.01 2000-2999 2200 5 5 38 Reconstruction $1,064,000.00 12 $1,064,000.00 $152.00 
369 647 Sixth St Lavoie St Notre Dame St Asphalt Local 91 0.09 7 637 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 44 32 Reconstruction $100,009.00 9 $92,365.00 $145.00 
370 661 Sixth St Notre Dame St St Charles St Asphalt Local 101 0.10 7 707 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 56 36 Reconstruction $110,999.00 11 $102,515.00 $145.00 
371 66 Sixth St Railway Ave Broadway St Asphalt Local 141 0.14 7 987 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 52 90 Crack Seal $4,935.00 44 $143,115.00 $145.00 
870 665 Sixth St Broadway St Lavoie St Asphalt Local 40 0.04 7 280 Semi-Urban 50 0-49 40 0.01 0-49 44 6 5 69 44 Rehabilitation $14,280.00 16 $40,600.00 $145.00 
594 85 South Wind Crt Bushey St Cul-De-Sac Asphalt Local 64 0.06 7 448 Urban 50 50-199 50 0.01 50-199 55 6 5 68 61 Resurfacing $10,752.00 26 $68,096.00 $152.00 
462 74 Southwood Dr Parklane Dr Westwood Dr Asphalt Local 98 0.10 7 686 Urban 40 200-499 280 0.01 200-499 308 6 5 99 77 Micro Surfacing $3,430.00 36 $104,272.00 $152.00 
463 471 Southwood Dr Westwood Dr Willowwood Dr Asphalt Local 482 0.48 7 3374 Urban 40 200-499 200 0.01 200-499 220 6 5 85 50 Rehabilitation $269,920.00 20 $512,848.00 $152.00 
709 646 Southwood Dr Willowwood Dr Westwood Dr Asphalt Local 372 0.37 7 2604 Urban 40 50-199 140 0.01 50-199 154 6 5 70 64 Resurfacing $62,496.00 28 $395,808.00 $152.00 
327 891 Sparling Dr Lakeshore Pk Dead End Asphalt Local 79 0.08 7 553 Semi-Urban 40 0-49 10 0.01 0-49 11 6 5 68 28 Reconstruction $86,821.00 6 $80,185.00 $145.00 
805 1522 Spring St Broadway St Summer St Asphalt Local 72 0.07 7 504 Urban 50 200-499 450 0.01 200-499 495 5 5 77 60 Resurfacing $12,096.00 26 $76,608.00 $152.00 

20511 1551 Spring St Summer St Summer St Asphalt Local 364 0.36 7 2548 Urban 50 200-499 200 0.01 200-499 220 5 81 Crack Seal $12,740.00 38 $387,296.00 $152.00 
562 1496 St Andrews Dr Marjorie Dr Flanders Rd Asphalt Local 211 0.21 7 1477 Urban 40 50-199 60 0.01 50-199 66 6 5 88 80 Crack Seal $7,385.00 38 $224,504.00 $152.00 
616 374 St Andrews Dr St Andrews Dr Flanders Rd Asphalt Local 100 0.10 7 700 Urban 40 50-199 150 0.01 50-199 165 6 5 88 77 Micro Surfacing $3,500.00 36 $106,400.00 $152.00 
617 887 St Andrews Dr Marjorie Dr St Andrews Dr Asphalt Local 70 0.07 7 490 Urban 40 50-199 150 0.01 50-199 165 6 5 88 79 Micro Surfacing $2,450.00 37 $74,480.00 $152.00 
854 1066 St Anne Dr Oakwood Ave Cul-De-Sac Asphalt Local 154 0.15 7 1078 Urban 40 200-499 300 0.01 200-499 330 6 5 72 44 Rehabilitation $86,240.00 16 $163,856.00 $152.00 
427 1068 St Charles St Fourth St Chisholm St Asphalt Local 137 0.14 7 959 Semi-Urban 50 1000-1999 1354 0.01 1000-1999 1489.4 5 4 61 72 Micro Surfacing $4,795.00 33 $139,055.00 $145.00 
428 1069 St Charles St Meunier St Fourth St Asphalt Local 80 0.08 7 560 Semi-Urban 50 1000-1999 1350 0.01 1000-1999 1485 5 4 55 65 Defer Maintenance $0.00 29 $81,200.00 $145.00 
429 1209 St Charles St Dupuis St Meunier St Asphalt Local 45 0.05 7 315 Semi-Urban 50 1000-1999 1300 0.01 1000-1999 1430 5 4 62 74 Micro Surfacing $1,575.00 34 $45,675.00 $145.00 
430 1265 St Charles St St Paul St Dupuis St Asphalt Local 61 0.06 7 427 Semi-Urban 50 1000-1999 1300 0.01 1000-1999 1430 5 4 52 62 Defer Maintenance $0.00 27 $61,915.00 $145.00 
431 1362 St Charles St Sixth St St Paul St Asphalt Local 17 0.02 7 119 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 54 58 Rehabilitation $6,069.00 24 $17,255.00 $145.00 
432 1489 St Charles St St Lawrence St Sixth St Asphalt Local 68 0.07 7 476 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 54 60 Defer Maintenance $0.00 26 $69,020.00 $145.00 
433 1490 St Charles St Seventh St St Lawrence St Asphalt Local 30 0.03 7 210 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 56 60 Defer Maintenance $0.00 26 $30,450.00 $145.00 
434 1491 St Charles St St John St Seventh St Asphalt Local 53 0.05 7 371 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 67 60 Defer Maintenance $0.00 26 $53,795.00 $145.00 
435 1492 St Charles St Eighth St St John St Asphalt Local 45 0.05 7 315 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 66 56 Rehabilitation $16,065.00 23 $45,675.00 $145.00 
436 1499 St Charles St Ninth St Eighth St Asphalt Local 97 0.10 7 679 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 57 62 Defer Maintenance $0.00 27 $98,455.00 $145.00 
437 1521 St Charles St Eleventh St Ninth St Asphalt Local 211 0.21 7 1477 Semi-Urban 50 1000-1999 1200 0.01 1000-1999 1320 5 4 66 58 Rehabilitation $75,327.00 24 $214,165.00 $145.00 
438 1532 St Charles St Front St Dead End Asphalt Local 78 0.08 7 546 Semi-Urban 50 0-49 20 0.01 0-49 22 6 5 43 33 Reconstruction $85,722.00 9 $79,170.00 $145.00 
439 1542 St Charles St South St Front St Asphalt Local 69 0.07 7 483 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 46 41 Rehabilitation $24,633.00 14 $70,035.00 $145.00 
440 1543 St Charles St Ouellette St South St Asphalt Local 82 0.08 7 574 Semi-Urban 50 1000-1999 1450 0.01 1000-1999 1595 5 4 53 45 Rehabilitation $29,274.00 16 $83,230.00 $145.00 
653 1547 St Charles St Zoe St Ouellette St Asphalt Local 84 0.08 7 588 Semi-Urban 50 1000-1999 1350 0.01 1000-1999 1485 5 4 44 55 Rehabilitation $29,988.00 23 $85,260.00 $145.00 
654 1552 St Charles St Chisholm St Zoe St Asphalt Local 83 0.08 7 581 Semi-Urban 50 1000-1999 1350 0.01 1000-1999 1485 5 4 30 58 Rehabilitation $29,631.00 24 $84,245.00 $145.00 
311 1556 St Clair Rd Claireview Dr Cul-De-Sac Surface Treated Local 1061 1.06 7 7427 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 35 80 Defer Maintenance $0.00 38 $557,025.00 $75.00 
312 1557 St Clair Rd Comber Sdrd Claireview Dr Asphalt Local 1359 1.36 7 9513 Semi-Urban 50 200-499 395 0.01 200-499 434.5 5 4 74 40 Rehabilitation $485,163.00 13 $1,379,385.00 $145.00 
313 1560 St Clair Rd Oak St Comber Sdrd Asphalt Local 90 0.09 7 630 Semi-Urban 50 200-499 400 0.01 200-499 440 5 4 73 32 Reconstruction $98,910.00 9 $91,350.00 $145.00 
314 1561 St Clair Rd Elm St Oak St Asphalt Local 91 0.09 7 637 Semi-Urban 50 200-499 382 0.01 200-499 420.2 5 4 70 34 Reconstruction $100,009.00 10 $92,365.00 $145.00 
315 1563 St Clair Rd Maple St Elm St Asphalt Local 106 0.11 7 742 Semi-Urban 50 200-499 350 0.01 200-499 385 5 4 75 32 Reconstruction $116,494.00 9 $107,590.00 $145.00 
316 1564 St Clair Rd Hale St Maple St Asphalt Local 133 0.13 7 931 Semi-Urban 50 200-499 300 0.01 200-499 330 5 4 78 42 Rehabilitation $47,481.00 15 $134,995.00 $145.00 
317 1567 St Clair Rd Tecumseh Rd Gagnier Lane Surface Treated Local 528 0.53 7 3696 Rural 50 200-499 250 0.01 200-499 275 5 4 76 35 Reconstruction $277,200.00 10 $277,200.00 $75.00 
659 1569 St Clair Rd Columbus Dr Hale St Asphalt Local 103 0.10 7 721 Semi-Urban 50 200-499 250 0.01 200-499 275 5 4 66 32 Reconstruction $113,197.00 9 $104,545.00 $145.00 
660 1572 St Clair Rd Gagnier Lane Columbus Dr Surface Treated Local 2789 2.79 7 19523 Rural 50 200-499 226 0.01 200-499 248.6 5 4 68 34 Reconstruction $1,464,225.00 10 $1,464,225.00 $75.00 
418 1574 St John St St Charles St St Louis St Asphalt Local 101 0.10 7 707 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 29 90 Crack Seal $3,535.00 44 $102,515.00 $145.00 
419 1575 St John St St Louis St St Peter St Asphalt Local 96 0.10 7 672 Semi-Urban 40 50-199 60 0.01 50-199 66 6 5 23 90 Crack Seal $3,360.00 44 $97,440.00 $145.00 
597 1577 St Jude St St Peter St Cul-De-Sac Asphalt Local 80 0.08 7 560 Semi-Urban 40 0-49 30 0.01 0-49 33 6 5 30 34 Reconstruction $87,920.00 10 $81,200.00 $145.00 
420 1578 St Lawrence St St Charles St St Louis St Asphalt Local 102 0.10 7 714 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 24 90 Crack Seal $3,570.00 44 $103,530.00 $145.00 
421 1585 St Lawrence St St Louis St St Peter St Asphalt Local 95 0.10 7 665 Semi-Urban 40 50-199 60 0.01 50-199 66 6 5 35 100 Defer Maintenance $0.00 50 $96,425.00 $145.00 
414 1587 St Louis St Gayle St Eleventh St Asphalt Local 80 0.08 7 560 Urban 50 50-199 120 0.01 50-199 132 6 5 81 59 Rehabilitation $44,800.00 25 $85,120.00 $152.00 
415 1590 St Louis St St John St St Lawrence St Asphalt Local 85 0.09 7 595 Semi-Urban 40 50-199 150 0.01 50-199 165 6 5 32 90 Crack Seal $2,975.00 44 $86,275.00 $145.00 
416 1591 St Louis St Eleventh St St John St Asphalt Local 353 0.35 7 2471 Urban 40 50-199 150 0.01 50-199 165 6 5 42 90 Crack Seal $12,355.00 44 $375,592.00 $152.00 
417 1592 St Louis St St Lawrence St St Paul St Asphalt Local 83 0.08 7 581 Semi-Urban 40 50-199 150 0.01 50-199 165 6 5 32 100 Defer Maintenance $0.00 50 $84,245.00 $145.00 
685 1600 St Louis St Brian St Gayle St Asphalt Local 80 0.08 7 560 Urban 50 50-199 60 0.01 50-199 66 6 5 76 76 Micro Surfacing $2,800.00 35 $85,120.00 $152.00 
631 1160 St Mary'S Rd County Rd 22 Faith Dr Asphalt Local 311 0.31 7 2177 Semi-Urban 40 200-499 284 0.01 200-499 312.4 6 5 46 94 Crack Seal $10,885.00 46 $315,665.00 $145.00 
422 1488 St Paul St St Charles St St Louis St Asphalt Local 102 0.10 7 714 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 35 90 Crack Seal $3,570.00 44 $103,530.00 $145.00 
423 99 St Paul St St Louis St St Peter St Asphalt Local 94 0.09 7 658 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 34 90 Crack Seal $3,290.00 44 $95,410.00 $145.00 
174 1453 St Peter St South St Front St Asphalt Local 66 0.07 7 462 Semi-Urban 40 50-199 100 0.01 50-199 110 6 5 99 52 Rehabilitation $23,562.00 21 $66,990.00 $145.00 
175 498 St Peter St Front St Kilrea Ave & E River St Asphalt Local 85 0.09 7 595 Semi-Urban 40 50-199 80 0.01 50-199 88 6 5 28 82 Crack Seal $2,975.00 38 $86,275.00 $145.00 
686 362 St Peter St Chisholm St Baby St Asphalt Local 107 0.11 7 749 Urban 40 1000-1999 1350 0.01 1000-1999 1485 5 5 100 96 Defer Maintenance $0.00 48 $113,848.00 $152.00 
687 1181 St Peter St Baby St South St Asphalt Local 146 0.15 7 1022 Urban 40 1000-1999 1350 0.01 1000-1999 1485 5 4 99 92 Crack Seal $5,110.00 45 $155,344.00 $152.00 
691 90 St Peter St Eleventh St St Jude St Asphalt Local 302 0.30 7 2114 Urban 40 1000-1999 1206 0.01 1000-1999 1326.6 5 4 100 100 Defer Maintenance $0.00 50 $321,328.00 $152.00 
705 132 St Peter St Christine Ave Eleventh St Asphalt Local 15 0.02 7 105 Urban 50 500-999 650 0.01 500-999 715 5 4 99 83 Crack Seal $525.00 40 $15,960.00 $152.00 
706 207 St Peter St Philip Cres Christine Ave Asphalt Local 236 0.24 7 1652 Urban 50 500-999 650 0.01 500-999 715 5 4 76 80 Crack Seal $8,260.00 38 $251,104.00 $152.00 
865 1361 St Peter St Francis Cres (East) & Philip Cres Francis Cres (West) Asphalt Local 127 0.13 7 889 Urban 50 500-999 650 0.01 500-999 715 5 4 74 76 Micro Surfacing $4,445.00 35 $135,128.00 $152.00 
866 319 St Peter St Donald Cres Philip Cres Asphalt Local 151 0.15 7 1057 Urban 50 500-999 600 0.01 500-999 660 5 4 75 80 Crack Seal $5,285.00 38 $160,664.00 $152.00 
936 452 St Peter St Francis Cres (West) Donald Cres Asphalt Local 90 0.09 7 630 Urban 50 500-999 650 0.01 500-999 715 5 4 70 77 Micro Surfacing $3,150.00 36 $95,760.00 $152.00 
937 92 St Peter St Duck Creek Blvd Francis Cres (East) & Philip Cres Asphalt Local 96 0.10 7 672 Urban 50 500-999 650 0.01 500-999 715 5 4 73 78 Micro Surfacing $3,360.00 37 $102,144.00 $152.00 

1024 239 St Peter St St Paul St Poisson Crt Asphalt Local 39 0.04 7 273 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 89 Crack Seal $1,365.00 43 $41,496.00 $152.00 
1025 459 St Peter St Poisson Crt St Lawrence St Asphalt Local 43 0.04 7 301 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 82 Crack Seal $1,505.00 39 $45,752.00 $152.00 
1026 242 St Peter St Meunier St St Paul St Asphalt Local 91 0.09 7 637 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 91 Crack Seal $3,185.00 45 $96,824.00 $152.00 
1079 316 St Peter St Chisholm St Lenore St Asphalt Local 114 0.11 7 798 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 96 Defer Maintenance $0.00 48 $121,296.00 $152.00 
1080 1455 St Peter St Lenore St Meunier St Asphalt Local 120 0.12 7 840 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 96 Defer Maintenance $0.00 48 $127,680.00 $152.00 
1081 233 St Peter St St Lawrence St St Simon St Asphalt Local 46 0.05 7 322 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 100 Defer Maintenance $0.00 50 $48,944.00 $152.00 
1082 259 St Peter St St Jude St St John St Asphalt Local 56 0.06 7 392 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 100 Defer Maintenance $0.00 50 $59,584.00 $152.00 
1083 323 St Peter St St John St St Simon St Asphalt Local 37 0.04 7 259 Urban 40 1000-1999 1300 0.01 1000-1999 1430 5 4 100 Defer Maintenance $0.00 50 $39,368.00 $152.00 
460 342 St Pierre St W Belle River Rd Willowwood Dr Asphalt Local 421 0.42 7 2947 Urban 40 50-199 100 0.01 50-199 110 6 5 99 83 Crack Seal $14,735.00 40 $447,944.00 $152.00 
120 208 St Simon St St Peter St Papineau St Asphalt Local 175 0.18 7 1225 Semi-Urban 40 200-499 350 0.01 200-499 385 6 5 61 33 Reconstruction $192,325.00 9 $177,625.00 $145.00 
121 321 St Simon St Papineau St Desjardins St Asphalt Local 97 0.10 7 679 Urban 40 200-499 250 0.01 200-499 275 6 5 62 33 Reconstruction $103,208.00 9 $103,208.00 $152.00 
695 455 St Simon St Desjardins St Blake Ave Asphalt Local 222 0.22 7 1554 Urban 40 200-499 200 0.01 200-499 220 6 5 65 47 Rehabilitation $124,320.00 18 $236,208.00 $152.00 
814 524 Stallion Ave River Downs Ave Clydesdale Crt Asphalt Local 92 0.09 7 644 Urban 50 0-49 40 0.01 0-49 44 6 5 74 67 Resurfacing $15,456.00 30 $97,888.00 $152.00 

1100 4 Stallion Ave Morgan Cres Clydesdale Crt Asphalt Local 97 0.10 7 679 Urban 50 0-49 40 0.01 0-49 44 6 5 77 Micro Surfacing $3,395.00 36 $103,208.00 $152.00 
698 356 Stevenson Crt Mousseau Cres Cul-De-Sac Asphalt Local 167 0.17 7 1169 Urban 50 50-199 80 0.01 50-199 88 6 5 68 42 Rehabilitation $93,520.00 15 $177,688.00 $152.00 
326 158 Stirling St Lakeshore Pk Dead End Asphalt Local 88 0.09 7 616 Semi-Urban 40 0-49 20 0.01 0-49 22 6 5 79 53 Rehabilitation $31,416.00 21 $89,320.00 $145.00 
786 93 Stone Mill Crt County Rd 27 Cul-De-Sac Asphalt Local 45 0.05 7 315 Rural 50 0-49 25 0.01 0-49 27.5 6 5 30 78 Micro Surfacing $1,575.00 36 $29,925.00 $95.00 
788 243 Stonebridge Way Traditional Trail Legacy Lane Asphalt Local 180 0.18 7 1260 Urban 50 50-199 50 0.01 50-199 55 6 5 75 78 Micro Surfacing $6,300.00 37 $191,520.00 $152.00 
757 451 Stonebrook Blvd Cyanna Crt Elmstead Rd Asphalt Local 338 0.34 7 2366 Urban 50 50-199 130 0.01 50-199 143 6 5 85 78 Micro Surfacing $11,830.00 37 $359,632.00 $152.00 
758 547 Stonebrook Blvd Cyanna Crt Cyanna Crt Asphalt Local 151 0.15 7 1057 Urban 50 50-199 100 0.01 50-199 110 6 5 83 77 Micro Surfacing $5,285.00 36 $160,664.00 $152.00 
759 882 Stonebrook Blvd Little Baseline Rd Cyanna Crt Asphalt Local 74 0.07 7 518 Urban 50 50-199 150 0.01 50-199 165 6 5 80 69 Resurfacing $12,432.00 31 $78,736.00 $152.00 
540 333 Stover St Pearl St Old Tecumseh Rd Surface Treated Local 150 0.15 7 1050 Urban 40 50-199 150 0.01 50-199 165 6 5 97 97 Defer Maintenance $0.00 48 $78,750.00 $75.00 
265 135 Stowe St Victoria St Dead End Asphalt Local 96 0.10 7 672 Urban 40 0-49 20 0.01 0-49 22 6 5 63 90 Crack Seal $3,360.00 44 $102,144.00 $152.00 
266 315 Stowe St County Rd 27 Dead End Asphalt Local 57 0.06 7 399 Urban 40 0-49 5 0.01 0-49 5.5 6 5 28 90 Crack Seal $1,995.00 44 $60,648.00 $152.00 
267 88 Stowe St County Rd 27 Victoria St Asphalt Local 118 0.12 7 826 Urban 40 50-199 100 0.01 50-199 110 6 5 62 90 Crack Seal $4,130.00 44 $125,552.00 $152.00 
338 885 Strong Rd Ross Beach Rd County Rd 2 Asphalt Minor Collector 149 0.15 10 1490 Semi-Urban 50 50-199 100 0.015 50-199 115 6 5 51 92 Crack Seal $7,450.00 62 $222,010.00 $149.00 

1056 785 Strong Rd County Rd 42 County Rd 2 Gravel Minor Collector 2708 2.71 10 27080 Rural 80 50-199 50 0.015 50-199 57.5 4 6 81 Preventive Maintenance $108,320.00 55 $1,164,440.00 $43.00 
103 449 Stuart Lane Charron Beach Rd County Rd 2 & Broadway St Surface Treated Local 51 0.05 7 357 Rural 40 50-199 130 0.01 50-199 143 6 5 55 56 Rehabilitation $13,566.00 23 $26,775.00 $75.00 
104 366 Stuart Lane Charron Beach Rd Dead End Surface Treated Local 59 0.06 7 413 Semi-Urban 40 0-49 10 0.01 0-49 11 6 5 70 45 Rehabilitation $15,694.00 16 $30,975.00 $75.00 
943 426 Stub-Regency Regency Cres Dead End Asphalt Local 47 0.05 7 329 Urban 50 0-49 1 0.01 0-49 1.1 6 5 81 62 Resurfacing $7,896.00 27 $50,008.00 $152.00 
801 162 Summer St Spring St Autumn St Asphalt Local 115 0.12 7 805 Urban 50 200-499 450 0.01 200-499 495 5 6 84 59 Rehabilitation $64,400.00 25 $122,360.00 $152.00 
802 453 Summer St Autumn St County Rd 2 Asphalt Local 96 0.10 7 672 Urban 50 200-499 446 0.01 200-499 490.6 5 5 86 60 Resurfacing $16,128.00 26 $102,144.00 $152.00 

1086 309 Summer St Summer St Spring St Asphalt Local 273 0.27 7 1911 Urban 50 200-499 400 0.01 200-499 440 5 100 Defer Maintenance $0.00 50 $290,472.00 $152.00 
1087 252 Summer St Spring St Spring St Asphalt Local 831 0.83 7 5817 Urban 50 200-499 410 0.01 200-499 451 5 6 65 Resurfacing $139,608.00 29 $884,184.00 $152.00 
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1131 359 Sunnyside Crt County Road 8 Cul-De-Sac Asphalt Minor Collector 221 0.22 10 2210 Urban 50 50-199 50 0.015 50-199 57.5 6 5 100 Defer Maintenance $0.00 67 $351,390.00 $159.00 
318 196 Sunset View Lane 165M N Of Rochester Townline Dead End Surface Treated Local 108 0.11 7 756 Rural 50 0-49 20 0.01 0-49 22 6 0 28 90 Defer Maintenance $0.00 44 $56,700.00 $75.00 
319 324 Sunset View Lane Rochester Townline Rd & Lange Ave 165M N Of Rochester Townline Surface Treated Local 165 0.17 7 1155 Rural 50 0-49 30 0.01 0-49 33 6 5 50 100 Defer Maintenance $0.00 50 $86,625.00 $75.00 
658 766 Surf Club Dr County Rd 2 618M N. Of County Rd 2 Asphalt Local 618 0.62 7 4326 Rural 50 50-199 160 0.01 50-199 176 6 5 50 32 Reconstruction $410,970.00 9 $410,970.00 $95.00 
704 360 Surf Club Dr 618M N. Of County Rd 2 Cul-De-Sac Asphalt Local 725 0.73 7 5075 Rural 50 50-199 116 0.01 50-199 127.6 6 5 55 31 Reconstruction $482,125.00 8 $482,125.00 $95.00 
776 866 Sylvano Cres Amy Croft Dr & Ravenya Way Rockhaven Dr Asphalt Local 87 0.09 7 609 Urban 50 200-499 200 0.01 200-499 220 5 4 86 70 Micro Surfacing $3,045.00 32 $92,568.00 $152.00 
777 454 Sylvano Cres Rockhaven Dr Rockhaven Dr Asphalt Local 215 0.22 7 1505 Urban 50 50-199 80 0.01 50-199 88 6 5 80 77 Micro Surfacing $7,525.00 36 $228,760.00 $152.00 
323 1187 Sylvestre Cres County Rd 31 Cul-De-Sac Surface Treated Local 131 0.13 7 917 Rural 50 50-199 80 0.01 50-199 88 6 5 35 90 Defer Maintenance $0.00 44 $68,775.00 $75.00 
73 200 Taylor Ave James St Mcallister St Asphalt Local 171 0.17 7 1197 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 30 97 Defer Maintenance $0.00 48 $173,565.00 $145.00 
74 869 Taylor Ave Mcallister St William St Asphalt Local 222 0.22 7 1554 Semi-Urban 50 500-999 500 0.01 500-999 550 5 5 47 100 Defer Maintenance $0.00 50 $225,330.00 $145.00 

583 332 Taylor Ave James St Main St Asphalt Local 278 0.28 7 1946 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 39 92 Crack Seal $9,730.00 45 $282,170.00 $145.00 
1070 1037 Taylor Ave County Rd 46 Anderson Ave Asphalt Local 233 0.23 7 1631 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 100 Defer Maintenance $0.00 50 $236,495.00 $145.00 
1151 448 Taylor Ave Anderson Ave William St Asphalt Local 99 0.10 7 693 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 100 Defer Maintenance $0.00 50 $100,485.00 $145.00 
682 448 Tenth St Broadway St Lavoie St Asphalt Local 164 0.16 7 1148 Semi-Urban 50 50-199 60 0.01 50-199 66 6 5 33 30 Reconstruction $180,236.00 7 $166,460.00 $145.00 
350 165 Terra Lou Dr Notre Dame St & Duck Creek Blvd Lambert Crt Asphalt Local 188 0.19 7 1316 Urban 50 200-499 250 0.01 200-499 275 5 4 65 35 Reconstruction $200,032.00 10 $200,032.00 $152.00 
353 1014 Terra Lou Dr Lambert Crt Melanie Lane Asphalt Local 98 0.10 7 686 Urban 50 50-199 150 0.01 50-199 165 6 4 47 43 Rehabilitation $54,880.00 15 $104,272.00 $152.00 
355 341 Terra Lou Dr Melanie Lane George Cres Asphalt Local 94 0.09 7 658 Urban 50 50-199 150 0.01 50-199 165 6 4 50 46 Rehabilitation $52,640.00 17 $100,016.00 $152.00 
356 736 Terra Lou Dr George Cres George Cres Asphalt Local 381 0.38 7 2667 Urban 50 200-499 230 0.01 200-499 253 5 4 35 92 Crack Seal $13,335.00 45 $405,384.00 $152.00 
357 1526 Terra Lou Dr George Cres Ducharme St Asphalt Local 94 0.09 7 658 Urban 50 200-499 300 0.01 200-499 330 5 5 42 91 Crack Seal $3,290.00 45 $100,016.00 $152.00 
372 1533 Third St Railway Ave Broadway St Asphalt Local 146 0.15 7 1022 Semi-Urban 50 50-199 80 0.01 50-199 88 6 5 60 32 Reconstruction $160,454.00 9 $148,190.00 $145.00 
157 864 Tilbury W And Romney Tline Lakeshore Rd 311 Essex Kent Rd Surface Treated Local 263 0.26 7 1841 Rural 80 50-199 100 0.01 50-199 110 4 4 83 85 Defer Maintenance $0.00 41 $138,075.00 $75.00 

1017 739 Tilbury W And Romney Tline Goodreau Line Lakeshore Rd 310 Gravel Minor Collector 505 0.51 10 5050 Rural 80 50-199 50 0.015 50-199 57.5 4 4 79 Preventive Maintenance $20,200.00 54 $217,150.00 $43.00 
1023 886 Tilbury W And Romney Tline Lakeshore Rd 310 Lakeshore Rd 311 Gravel Minor Collector 1359 1.36 10 13590 Rural 80 50-199 60 0.015 50-199 69 4 4 77 Preventive Maintenance $54,360.00 53 $584,370.00 $43.00 
1144 1530 Tracey Dr County Rd 46 Belmont Ave (South) Asphalt Minor Collector 63 0.06 10 630 Urban 50 50-199 150 0.015 50-199 172.5 6 6 93 Crack Seal $3,150.00 62 $100,170.00 $159.00 
1152 97 Tracey Dr Anderson Ave Belmont Ave (North) Asphalt Minor Collector 56 0.06 10 560 Urban 50 50-199 100 0.015 50-199 115 6 6 88 Crack Seal $2,800.00 59 $89,040.00 $159.00 
1153 741 Tracey Dr Belmont Ave (South) Anderson Ave Asphalt Minor Collector 41 0.04 10 410 Urban 50 50-199 100 0.015 50-199 115 6 6 100 Defer Maintenance $0.00 67 $65,190.00 $159.00 
1188 355 Tracey Dr Belmont Ave (North) Dead End Asphalt Minor Collector 51 0.05 10 510 Urban 50 0-49 10 0.015 0-49 11.5 6 6 90 Crack Seal $2,550.00 61 $81,090.00 $159.00 
126 95 Traditional Trail Crosswinds Dr Stonebridge Way Asphalt Local 95 0.10 7 665 Urban 50 50-199 100 0.01 50-199 110 6 5 71 75 Micro Surfacing $3,325.00 35 $101,080.00 $152.00 
742 1004 Traditional Trail Legacy Lane Oakwood Ave Asphalt Local 323 0.32 7 2261 Urban 50 50-199 120 0.01 50-199 132 6 5 72 74 Micro Surfacing $11,305.00 34 $343,672.00 $152.00 
787 94 Traditional Trail Stonebridge Way Legacy Lane Asphalt Local 95 0.10 7 665 Urban 50 50-199 100 0.01 50-199 110 6 5 76 77 Micro Surfacing $3,325.00 36 $101,080.00 $152.00 
835 1529 Traditional Trail Oakwood Ave & Deer Run Trail Crosswinds Dr Asphalt Local 394 0.39 7 2758 Urban 50 50-199 130 0.01 50-199 143 6 5 76 75 Micro Surfacing $13,790.00 35 $419,216.00 $152.00 

1027 1584 Trepanier Rd Lakeshore Rd 131 Rochester Townline Rd Gravel Minor Collector 546 0.55 10 5460 Rural 80 0-49 20 0.015 0-49 23 6 4 76 Preventive Maintenance $21,840.00 52 $234,780.00 $43.00 
1028 389 Trepanier Rd Lakeshore Rd 129 Lakeshore Rd 131 Gravel Minor Collector 1370 1.37 10 13700 Rural 80 0-49 20 0.015 0-49 23 6 4 60 Preventive Maintenance $54,800.00 42 $589,100.00 $43.00 
1029 865 Trepanier Rd County Rd 31 Lakeshore Rd 129 Gravel Minor Collector 1383 1.38 10 13830 Rural 80 0-49 40 0.015 0-49 46 6 4 55 Rehabilitation $525,540.00 39 $594,690.00 $43.00 
636 253 Trottier St Notre Dame St Marie St Asphalt Local 224 0.22 7 1568 Urban 40 50-199 100 0.01 50-199 110 6 5 68 34 Reconstruction $238,336.00 10 $238,336.00 $152.00 

1186 133 Ursula Crt Anderson Ave Cul-De-Sac Asphalt Minor Collector 66 0.07 10 660 Urban 50 0-49 10 0.015 0-49 11.5 6 5 100 Defer Maintenance $0.00 67 $104,940.00 $159.00 
838 1271 Valentino Dr Lakeshore Pk & Golfview Dr Cul-De-Sac Surface Treated Local 609 0.61 7 4263 Semi-Urban 40 50-199 140 0.01 50-199 154 6 5 56 37 Reconstruction $319,725.00 12 $319,725.00 $75.00 

1190 868 Veneto St Oakwood Ave Campana Cres Asphalt Local 375 0.38 7 2625 Urban 50 50-199 100 0.01 50-199 110 6 5 93 Crack Seal $13,125.00 46 $399,000.00 $152.00 
268 548 Victoria St Stowe St Dead End (North) Asphalt Local 82 0.08 7 574 Urban 40 0-49 5 0.01 0-49 5.5 6 5 37 94 Crack Seal $2,870.00 46 $87,248.00 $152.00 
269 1008 Victoria St Stowe St Cul-De-Sac (South) Asphalt Local 166 0.17 7 1162 Urban 40 0-49 40 0.01 0-49 44 6 5 37 80 Crack Seal $5,810.00 38 $176,624.00 $152.00 

1119 1009 Vincent Cres Ryan Ave Adriana Lane Asphalt Local 295 0.30 7 2065 Urban 40 50-199 100 0.01 50-199 110 6 5 93 Crack Seal $10,325.00 46 $313,880.00 $152.00 
818 1531 Vintage Oak Dr Old Tecumseh Rd Bel Air Cir Asphalt Local 140 0.14 7 980 Urban 40 50-199 100 0.01 50-199 110 6 5 70 62 Resurfacing $23,520.00 27 $148,960.00 $152.00 
819 486 Vintage Oak Dr Bel Air Cir Dead End Asphalt Local 41 0.04 7 287 Urban 40 0-49 10 0.01 0-49 11 6 6 72 60 Resurfacing $6,888.00 26 $43,624.00 $152.00 
489 963 W Belle River Rd Lions Club Rd Cul-De-Sac Surface Treated Local 1773 1.77 7 12411 Rural 50 200-499 350 0.01 200-499 385 5 5 72 39 Reconstruction $930,825.00 13 $930,825.00 $75.00 
491 1525 W Belle River Rd Rogers Rd Lions Club Rd Asphalt Minor Collector 90 0.09 10 900 Rural 50 500-999 750 0.015 500-999 862.5 5 5 79 45 Rehabilitation $55,800.00 33 $108,000.00 $120.00 
492 1528 W Belle River Rd County Rd 42 Rogers Rd Surface Treated Minor Collector 2604 2.60 10 26040 Rural 50 500-999 901 0.015 1000-1999 1036.15 5 5 42 100 Defer Maintenance $0.00 67 $2,447,760.00 $94.00 
494 1583 W Belle River Rd St Pierre St Parklane Dr Asphalt Minor Collector 134 0.13 10 1340 Semi-Urban 50 1000-1999 1000 0.015 1000-1999 1150 5 4 48 100 Defer Maintenance $0.00 67 $199,660.00 $149.00 
495 836 W Belle River Rd Notre Dame St & W River St St Pierre St Asphalt Minor Collector 413 0.41 10 4130 Semi-Urban 50 1000-1999 1218 0.015 1000-1999 1400.7 5 4 51 98 Defer Maintenance $0.00 65 $615,370.00 $149.00 

21032 884 W Belle River Rd Park Lane Dr 500 W Belle River Rd Asphalt Minor Collector 559 0.56 10 620.97 Rural 50 1000-1999 1150 0.015 1000-1999 1322.5 5 4 98 Defer Maintenance $0.00 65 $74,516.40 $120.00 
21033 375 W Belle River Rd 500 W Belle River Rd County Rd 42 Surface Treated Minor Collector 1141 1.14 10 1266.05 Rural 50 1000-1999 1150 0.015 1000-1999 1322.5 5 4 99 Defer Maintenance $0.00 66 $119,008.70 $94.00 

101 1527 W Pike Creek Rd Little Baseline Rd Dead End Surface Treated Local 789 0.79 7 5523 Urban 50 50-199 100 0.01 50-199 110 6 5 72 63 Surface Treated - Added Lift $82,845.00 27 $414,225.00 $75.00 
21028 916 W Puce Rd County Road 22 340 W Puce Rd Asphalt Local 958 0.96 7 744.03 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 85 Crack Seal $3,720.00 40 $107,884.35 $145.00 
21029 1518 W Puce Rd 340 W Puce Rd County Road 42 Surface Treated Local 1736 1.74 7 1349.05 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 45 Rehabilitation $51,264.00 16 $101,178.75 $75.00 

633 411 W River St Caille Ave Optimist St Asphalt Local 143 0.14 7 1001 Urban 40 500-999 566 0.01 500-999 622.6 5 5 99 85 Crack Seal $5,005.00 41 $152,152.00 $152.00 
1072 161 W River St Notre Dame St Optimist St Asphalt Local 181 0.18 7 1267 Urban 40 500-999 566 0.01 500-999 622.6 5 5 93 Crack Seal $6,335.00 46 $192,584.00 $152.00 

65 738 Wallace Ave Emerson Ave Main St Surface Treated Local 105 0.11 7 735 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 46 35 Reconstruction $55,125.00 10 $55,125.00 $75.00 
240 736 Wallace Ave Main St Cul-De-Sac Surface Treated Local 203 0.20 7 1421 Semi-Urban 50 0-49 30 0.01 0-49 33 6 5 45 43 Rehabilitation $53,998.00 15 $106,575.00 $75.00 
899 166 Wallace Line Rd Old Tecumseh Rd Dead End Asphalt Local 184 0.18 7 1288 Urban 40 0-49 20 0.01 0-49 22 6 5 8 90 Crack Seal $6,440.00 44 $195,776.00 $152.00 

1061 496 Wallace Line Rd County Rd 42 County Rd 22 Gravel Minor Arterial 2814 2.81 15 42210 Rural 80 200-499 200 0.02 200-499 240 4 4 84 Gravel Conversion $1,350,720.00 90 $1,815,030.00 $43.00 
1101 405 Wallace Line Rd County Rd 22 Water Ave Asphalt Minor Arterial 248 0.25 15 3720 Urban 50 200-499 250 0.02 200-499 300 5 5 50 Rehabilitation $252,960.00 70 $539,400.00 $145.00 
1138 1015 Wallace Line Rd Old Tecumseh Rd Water Ave Asphalt Minor Arterial 162 0.16 15 2430 Urban 50 200-499 250 0.02 200-499 300 5 5 41 Rehabilitation $165,240.00 64 $352,350.00 $145.00 
210 944 Walls Rd Puce Rd Lakeshore Rd 111 Surface Treated Local 1391 1.39 7 9737 Rural 80 200-499 200 0.01 200-499 220 4 4 79 85 Defer Maintenance $0.00 41 $730,275.00 $75.00 
211 867 Walls Rd Lakeshore Rd 111 Lakeshore Rd 113 Surface Treated Local 1383 1.38 7 9681 Rural 80 200-499 250 0.01 200-499 275 4 4 79 55 Rehabilitation $367,878.00 23 $726,075.00 $75.00 
212 160 Walls Rd Lakeshore Rd 105 Lakeshore Rd 107 Surface Treated Local 1375 1.38 7 9625 Rural 80 200-499 350 0.01 200-499 385 4 4 82 57 Rehabilitation $365,750.00 24 $721,875.00 $75.00 
213 340 Walls Rd Lakeshore Rd 107 Puce Rd Surface Treated Local 1356 1.36 7 9492 Rural 80 200-499 450 0.01 200-499 495 4 4 71 54 Rehabilitation $360,696.00 22 $711,900.00 $75.00 
214 735 Walls Rd Lakeshore Rd 103 Lakeshore Rd 105 Surface Treated Local 1366 1.37 7 9562 Rural 80 200-499 250 0.01 200-499 275 4 4 72 44 Rehabilitation $363,356.00 16 $717,150.00 $75.00 
215 737 Walls Rd Scott Sdrd Lakeshore Rd 101 Surface Treated Local 1352 1.35 7 9464 Rural 80 200-499 350 0.01 200-499 385 4 4 62 41 Rehabilitation $359,632.00 14 $709,800.00 $75.00 
216 861 Walls Rd Lakeshore Rd 101 Lakeshore Rd 103 Surface Treated Local 1400 1.40 7 9800 Rural 80 200-499 275 0.01 200-499 302.5 4 4 70 42 Rehabilitation $372,400.00 15 $735,000.00 $75.00 
217 1505 Walls Rd Manning Rd Scott Sdrd Surface Treated Local 220 0.22 7 1540 Rural 80 200-499 450 0.01 200-499 495 4 4 53 32 Reconstruction $115,500.00 9 $115,500.00 $75.00 

20512 1534 Walls Rd Lakeshore Road 113 Lakeshore Road 115 Surface Treated Minor Collector 1371 1.37 10 13710 Rural 80 200-499 200 0.015 200-499 230 4 4 79 Micro Surfacing $68,550.00 54 $1,288,740.00 $94.00 
467 1582 Walnut St Cherrywood Dr Elmwood Ave Asphalt Local 86 0.09 7 602 Urban 40 50-199 80 0.01 50-199 88 6 5 63 43 Rehabilitation $48,160.00 15 $91,504.00 $152.00 
394 915 Walstedt Way George Kennedy Way Wright Lane Asphalt Local 177 0.18 7 1239 Urban 40 200-499 250 0.01 200-499 275 6 5 81 64 Resurfacing $29,736.00 28 $188,328.00 $152.00 
395 838 Walstedt Way Wright Lane George Kennedy Way Asphalt Local 107 0.11 7 749 Urban 40 50-199 100 0.01 50-199 110 6 5 84 67 Resurfacing $17,976.00 30 $113,848.00 $152.00 
396 1137 Walstedt Way Old Tecumseh Rd George Kennedy Way Asphalt Local 128 0.13 7 896 Urban 40 200-499 475 0.01 500-999 522.5 6 5 82 66 Resurfacing $21,504.00 29 $136,192.00 $152.00 

1136 1344 Water Ave Wallace Line Rd Rafih Cres Asphalt Local 58 0.06 7 406 Urban 40 50-199 100 0.01 50-199 110 6 5 82 Crack Seal $2,030.00 39 $61,712.00 $152.00 
1163 840 Water Ave Bay St Water Ave Asphalt Local 566 0.57 7 3962 Urban 50 50-199 100 0.01 50-199 110 6 5 94 Crack Seal $19,810.00 46 $602,224.00 $152.00 
1165 140 Water Ave Water Ave Bay St Asphalt Local 132 0.13 7 924 Urban 50 50-199 100 0.01 50-199 110 6 5 100 Defer Maintenance $0.00 50 $140,448.00 $152.00 
1166 835 Water Ave Wallace Line Rd Water Ave Asphalt Local 58 0.06 7 406 Urban 50 50-199 100 0.01 50-199 110 6 5 100 Defer Maintenance $0.00 50 $61,712.00 $152.00 
461 842 Westwood Dr Southwood Dr Willowwood Dr Asphalt Local 394 0.39 7 2758 Urban 40 50-199 130 0.01 50-199 143 6 5 85 60 Resurfacing $66,192.00 26 $419,216.00 $152.00 
708 945 Westwood Dr Willowwood Dr Southwood Dr Asphalt Local 246 0.25 7 1722 Urban 40 200-499 350 0.01 200-499 385 6 5 77 63 Resurfacing $41,328.00 27 $261,744.00 $152.00 
811 1495 Westwood Dr Southwood Dr Driftwood Cres Asphalt Local 113 0.11 7 791 Urban 40 200-499 300 0.01 200-499 330 6 5 78 61 Resurfacing $18,984.00 26 $120,232.00 $152.00 
812 1151 Westwood Dr Driftwood Cres Beechwood Dr Asphalt Local 188 0.19 7 1316 Urban 40 200-499 300 0.01 200-499 330 6 5 80 64 Resurfacing $31,584.00 28 $200,032.00 $152.00 
813 1514 Westwood Dr Beechwood Dr Driftwood Cres Asphalt Local 92 0.09 7 644 Urban 40 200-499 300 0.01 200-499 330 6 5 82 77 Micro Surfacing $3,220.00 36 $97,888.00 $152.00 

1124 1250 Westwood Dr Driftwood Cres Lakewood Cres Asphalt Local 97 0.10 7 679 Urban 40 200-499 300 0.01 200-499 330 6 5 100 Defer Maintenance $0.00 50 $103,208.00 $152.00 
1125 382 Westwood Dr Lakewood Cres (West) Lakewood Cres (East) Asphalt Local 272 0.27 7 1904 Urban 40 200-499 350 0.01 200-499 385 6 5 92 Crack Seal $9,520.00 45 $289,408.00 $152.00 
1126 137 Westwood Dr Rourke Line Rd Lakewood Cres (West) Asphalt Local 130 0.13 7 910 Urban 40 200-499 350 0.01 200-499 385 6 5 93 Crack Seal $4,550.00 46 $138,320.00 $152.00 
755 839 Whisper Creek Cir W Pike Creek Rd W Pike Creek Rd Asphalt Local 312 0.31 7 2184 Urban 50 50-199 120 0.01 50-199 132 6 5 76 68 Resurfacing $52,416.00 30 $331,968.00 $152.00 
485 299 Whitewood Dr Beechwood Dr Ashwood Cres Asphalt Local 249 0.25 7 1743 Urban 40 50-199 180 0.01 50-199 198 6 5 85 63 Resurfacing $41,832.00 27 $264,936.00 $152.00 
486 136 Whitewood Dr Oakwood Ave Beechwood Dr Asphalt Local 373 0.37 7 2611 Urban 40 50-199 140 0.01 50-199 154 6 5 65 39 Reconstruction $396,872.00 13 $396,872.00 $152.00 
643 1236 Whitewood Dr Ashwood Cres Redwood Cres Asphalt Local 88 0.09 7 616 Urban 40 50-199 180 0.01 50-199 198 6 5 88 78 Micro Surfacing $3,080.00 37 $93,632.00 $152.00 
669 1243 Whitewood Dr Redwood Cres Willowwood Dr Asphalt Local 213 0.21 7 1491 Urban 40 200-499 200 0.01 200-499 220 6 5 81 73 Micro Surfacing $7,455.00 34 $226,632.00 $152.00 
68 1327 William St Frank Crt Raymond St Asphalt Local 153 0.15 7 1071 Urban 50 200-499 200 0.01 200-499 220 5 5 62 32 Reconstruction $162,792.00 9 $162,792.00 $152.00 
69 300 William St Percy Cres Frank Crt Asphalt Local 84 0.08 7 588 Urban 50 200-499 200 0.01 200-499 220 5 5 55 32 Reconstruction $89,376.00 9 $89,376.00 $152.00 
70 1328 William St Taylor Ave Main St Asphalt Local 127 0.13 7 889 Semi-Urban 50 200-499 400 0.01 200-499 440 5 5 67 46 Rehabilitation $45,339.00 17 $128,905.00 $145.00 

243 1135 William St Abbott Ave Percy Cres Asphalt Local 236 0.24 7 1652 Urban 50 200-499 300 0.01 200-499 330 5 5 62 32 Reconstruction $251,104.00 9 $251,104.00 $152.00 
665 1136 William St Main St Abbott Ave Asphalt Local 134 0.13 7 938 Semi-Urban 50 200-499 441 0.01 200-499 485.1 5 5 46 90 Crack Seal $4,690.00 44 $136,010.00 $145.00 
474 1523 Willowwood Dr St Pierre St Parklane Dr Asphalt Local 113 0.11 7 791 Urban 40 500-999 800 0.01 500-999 880 5 5 72 34 Reconstruction $120,232.00 10 $120,232.00 $152.00 
475 1555 Willowwood Dr Elmwood Ave St Pierre St Asphalt Local 91 0.09 7 637 Urban 40 500-999 850 0.01 500-999 935 5 5 70 34 Reconstruction $96,824.00 10 $96,824.00 $152.00 
476 1249 Willowwood Dr Elmwood Ave Maplewood Dr Asphalt Local 55 0.06 7 385 Urban 40 500-999 900 0.01 500-999 990 5 5 72 45 Rehabilitation $30,800.00 16 $58,520.00 $152.00 
477 1017 Willowwood Dr County Rd 22 Maplewood Dr Asphalt Local 187 0.19 7 1309 Urban 40 500-999 933 0.01 1000-1999 1026.3 5 5 63 32 Reconstruction $198,968.00 9 $198,968.00 $152.00 
640 1294 Willowwood Dr Parklane Dr Birchwood Cres Asphalt Local 103 0.10 7 721 Urban 40 500-999 700 0.01 500-999 770 5 5 69 59 Rehabilitation $57,680.00 25 $109,592.00 $152.00 
641 1295 Willowwood Dr Birchwood Cres Whitewood Dr Asphalt Local 97 0.10 7 679 Urban 40 500-999 500 0.01 500-999 550 5 5 69 49 Rehabilitation $54,320.00 19 $103,208.00 $152.00 
670 1287 Willowwood Dr Westwood Dr Southwood Dr Asphalt Local 89 0.09 7 623 Urban 40 200-499 200 0.01 200-499 220 6 5 72 62 Resurfacing $14,952.00 27 $94,696.00 $152.00 
713 1112 Willowwood Dr Whitewood Dr Westwood Dr Asphalt Local 99 0.10 7 693 Urban 40 200-499 350 0.01 200-499 385 6 5 68 62 Resurfacing $16,632.00 27 $105,336.00 $152.00 
123 1554 Wilson Sdrd N Talbot Rd Ellis Sdrd & Talbot Rd Surface Treated Minor Collector 1376 1.38 10 13760 Rural 50 200-499 350 0.015 200-499 402.5 5 5 71 37 Reconstruction $1,293,440.00 28 $1,293,440.00 $94.00 
242 1581 Windsor Ave Elizabeth St County Rd 46 & Abbott Ave Asphalt Local 111 0.11 7 777 Semi-Urban 50 50-199 100 0.01 50-199 110 6 5 72 40 Rehabilitation $39,627.00 13 $112,665.00 $145.00 
400 1252 Wintermute Ave Kerr Cres Plant Rd Asphalt Local 97 0.10 7 679 Urban 40 50-199 150 0.01 50-199 165 6 5 38 85 Crack Seal $3,395.00 41 $103,208.00 $152.00 
401 1288 Wintermute Ave Old Tecumseh Rd Kerr Cres Asphalt Local 241 0.24 7 1687 Urban 40 200-499 250 0.01 200-499 275 6 5 70 81 Crack Seal $8,435.00 38 $256,424.00 $152.00 
538 1524 Wintermute Ave Plant Rd Dead End Asphalt Local 43 0.04 7 301 Urban 40 0-49 10 0.01 0-49 11 6 5 46 83 Crack Seal $1,505.00 40 $45,752.00 $152.00 
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1121 1477 Wisteria Lane Carole Crt Pascal Ave Asphalt Local 93 0.09 7 651 Urban 50 50-199 50 0.01 50-199 55 6 5 100 Defer Maintenance $0.00 50 $98,952.00 $152.00 
861 131 Woodland Cres Poplar Dr Poplar Dr Asphalt Local 508 0.51 7 3556 Urban 50 200-499 200 0.01 200-499 220 5 5 73 74 Micro Surfacing $17,780.00 34 $540,512.00 $152.00 
884 130 Woodland Cres Pinehurst Dr Cul-De-Sac Asphalt Local 148 0.15 7 1036 Urban 50 50-199 60 0.01 50-199 66 6 5 77 55 Rehabilitation $82,880.00 23 $157,472.00 $152.00 
885 742 Woodland Cres Pinehurst Dr Evergreen Dr Asphalt Local 105 0.11 7 735 Urban 50 50-199 80 0.01 50-199 88 6 5 83 62 Resurfacing $17,640.00 27 $111,720.00 $152.00 
886 138 Woodland Cres Evergreen Dr Poplar Dr Asphalt Local 98 0.10 7 686 Urban 50 50-199 80 0.01 50-199 88 6 5 80 65 Resurfacing $16,464.00 29 $104,272.00 $152.00 
392 1248 Wright Lane Martin Dr Pat Hayes Ave Asphalt Local 113 0.11 7 791 Urban 40 50-199 50 0.01 50-199 55 6 5 72 67 Resurfacing $18,984.00 30 $120,232.00 $152.00 
393 764 Wright Lane Pat Hayes Ave Walstedt Way Asphalt Local 121 0.12 7 847 Urban 40 50-199 50 0.01 50-199 55 6 5 84 65 Resurfacing $20,328.00 29 $128,744.00 $152.00 

20503 129 Xavier Cir Jordan Lane Xavier Cir Asphalt Local 411 0.41 7 2877 Urban 50 50-199 120 0.01 50-199 132 6 5 97 Defer Maintenance $0.00 48 $437,304.00 $152.00 
596 1504 Zoe St St Charles St Dead End Asphalt Local 44 0.04 7 308 Semi-Urban 50 0-49 10 0.01 0-49 11 6 5 20 31 Reconstruction $48,356.00 8 $44,660.00 $145.00 
932 1546 Zoe St St Charles St Dead End Asphalt Local 89 0.09 7 623 Urban 50 50-199 80 0.01 50-199 88 6 5 32 35 Reconstruction $94,696.00 10 $94,696.00 $152.00 
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Appendix E – Proposed Five Year Asphalt Reconstruction Program 

Year 1 (2026) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI 
Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Comments / Notes 

438 682 ST CHARLES ST FRONT ST DEAD END Asphalt Local 20 78 0.08 7 546 33 9.1 32 Reconstruction $87,436.00 Conversion to urban cross-section 
508 1056 MAJOR ST PUCE RD CUL-DE-SAC Asphalt Local 100 354 0.35 7 2478 33 9.1 32 Reconstruction $396,827.00 Design in 2025, construction in 2026 
511 651 PUCE RD LILYDALE AVE DEAD END Asphalt Local 40 142 0.14 7 994 41 14.0 39 Reconstruction $159,179.00 Design in 2025, construction in 2026 
439 683 ST CHARLES ST SOUTH ST FRONT ST Asphalt Local 60 69 0.07 7 483 41 14.0 39 Reconstruction $77,348.00 Conversion to urban cross-section 
440 684 ST CHARLES ST OUELLETTE ST SOUTH ST Asphalt Local 1450 82 0.08 7 574 45 16.5 43 Reconstruction $91,920.00 Conversion to urban cross-section 
507 1133 LILYDALE AVE PUCE RD CUL-DE-SAC Asphalt Local 200 1101 1.10 7 7707 46 17.1 44 Reconstruction $1,234,199.00 Design in 2025, construction in 2026 
512 717 PUCE RD LILYDALE AVE MAJOR ST Asphalt Local 280 143 0.14 7 1001 47 17.7 45 Reconstruction $160,300.00 Design in 2025, construction in 2026 
653 995 ST CHARLES ST ZOE ST OUELLETTE ST Asphalt Local 1350 84 0.08 7 588 55 22.6 53 Reconstruction $94,162.00 Conversion to urban cross-section 
435 679 ST CHARLES ST EIGHTH ST ST JOHN ST Asphalt Local 1200 45 0.05 7 315 56 23.2 54 Reconstruction $50,444.00 Conversion to urban cross-section 
437 681 ST CHARLES ST ELEVENTH ST NINTH ST Asphalt Local 1200 211 0.21 7 1477 58 24.4 56 Reconstruction $236,527.00 Conversion to urban cross-section 
654 996 ST CHARLES ST CHISHOLM ST ZOE ST Asphalt Local 1350 83 0.08 7 581 58 24.4 56 Reconstruction $93,041.00 Conversion to urban cross-section 
431 1362 ST CHARLES ST SIXTH ST ST PAUL ST Asphalt Local 1200 17 0.02 7 119 58 24.4 56 Reconstruction $19,057.00 Conversion to urban cross-section 
432 676 ST CHARLES ST ST LAWRENCE ST SIXTH ST Asphalt Local 1200 68 0.07 7 476 60 25.6 58 Reconstruction $76,227.00 Conversion to urban cross-section 
433 677 ST CHARLES ST SEVENTH ST ST LAWRENCE ST Asphalt Local 1200 30 0.03 7 210 60 25.6 58 Reconstruction $33,629.00 Conversion to urban cross-section 
434 678 ST CHARLES ST ST JOHN ST SEVENTH ST Asphalt Local 1200 53 0.05 7 371 60 25.6 58 Reconstruction $59,412.00 Conversion to urban cross-section 
510 649 PUCE RD MAJOR ST COUNTY RD 22 Asphalt Local 406 144 0.14 7 1008 61 26.2 59 Reconstruction $161,421.00 Design in 2025, construction in 2026 
436 680 ST CHARLES ST NINTH ST EIGHTH ST Asphalt Local 1200 97 0.10 7 679 62 26.8 60 Reconstruction $108,735.00 Conversion to urban cross-section 
430 1265 ST CHARLES ST ST PAUL ST DUPUIS ST Asphalt Local 1300 61 0.06 7 427 62 26.8 60 Reconstruction $68,380.00 Conversion to urban cross-section 
428 672 ST CHARLES ST MEUNIER ST FOURTH ST Asphalt Local 1350 80 0.08 7 560 65 28.7 63 Reconstruction $89,678.00 Conversion to urban cross-section 
427 671 ST CHARLES ST FOURTH ST CHISHOLM ST Asphalt Local 1354 137 0.14 7 959 72 32.9 69 Reconstruction $153,574.00 Conversion to urban cross-section 
429 673 ST CHARLES ST DUPUIS ST MEUNIER ST Asphalt Local 1300 45 0.05 7 315 74 34.1 71 Reconstruction $50,444.00 Conversion to urban cross-section 

1138 1518 WALLACE LINE RD OLD TECUMSEH RD WATER AVE Asphalt Minor Arterial 250 162 0.16 15 2430 41 64.0 39 Reconstruction $359,397.00 Design in 2025, construction in 2026 
1101 1344 WALLACE LINE RD COUNTY RD 22 WATER AVE Asphalt Minor Arterial 250 248 0.25 15 3720 50 69.5 48 Reconstruction $258,019.00 Design in 2025, construction in 2026 

        Total Length 3.53      Total Cost $4,119,356.00  
               Target Budget $2,800,000.00  

Year 2 (2027) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI 
Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Comments / Notes 

632 974 CAILLE AVE ROURKE LINE RD W RIVER ST Asphalt Local 350 1864 1.86 7 13048 27 5.5 25 Reconstruction $2,131,260.00 Design in 2026, construction in 2027 
792 1192 JUTRAS DR S SILVER CREEK 

INDUSTRIAL DR 
JUTRAS DR Asphalt Minor 

Collector 
2000 561 0.56 10 5610 37 60.4 35 Reconstruction $928,006.00  

        Total Length 2.43      Total Cost $3,059,266.00  
               Target Budget $2,800,000.00  

Year 3 (2028) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI 
Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Comments / Notes 

343 554 LILLIAN LANE MOUSSEAU CRES MOUSSEAU CRES Asphalt Local 50 152 0.15 7 1064 34 9.8 31 Reconstruction $171,623.00  
328 536 DEZIEL DR LAKESHORE PK DEAD END Asphalt Local 5 65 0.07 7 455 37 11.6 34 Reconstruction $75,808.00  
27 36 MAJESTIC DR CLEOPHAS DR ELMGROVE DR Asphalt Local 150 460 0.46 7 3220 37 11.6 34 Reconstruction $519,386.00 Requires watermain coordination 

748 1140 KING LOUIS ST MONARCH 
MEADOWS DR 

IC ROY DR Asphalt Local 180 365 0.37 7 2555 39 12.8 36 Reconstruction $412,122.00  

335 543 LAKESHORE PK GOLFVIEW DR & 
VALENTINO DR 

FOY AVE Asphalt Local 190 1202 1.20 7 8414 39 12.8 36 Reconstruction $1,401,857.00  

578 699 RAYMOND ST WILLIAM ST DEAD END Asphalt Local 15 47 0.05 7 329 44 15.9 42 Reconstruction $53,068.00  
586 895 RAYMOND ST WILLIAM ST COUNTY RD 46 Asphalt Local 220 57 0.06 7 399 39 50.0 38 Reconstruction $64,359.00  
336 544 LAKESHORE PK FOY AVE DEZIEL DR Asphalt Local 160 117 0.12 7 819 41 14.0 37 Reconstruction $136,454.00  

        Total Length 2.47      Total Cost $2,834,677.00  
               Target Budget $2,800,000.00  



Appendix E – Proposed Five Year Asphalt Reconstruction Program 
Year 4 (2029) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI 
Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Comments / Notes 

622 962 BISSONNETTE 
LANE 

HAWTHORN DR COUNTY RD 27 Asphalt Local 200 623 0.62 7 4361 34 9.8 30 Reconstruction $448,442.00  

647 989 LALONDE ST S MULHALL DR RIVIERA ESTATE 
DR 

Asphalt Local 80 102 0.10 7 714 34 9.8 30 Reconstruction $117,474.00  

597 906 ST JUDE ST ST PETER ST CUL-DE-SAC Asphalt Local 30 80 0.08 7 560 34 9.8 30 Reconstruction $95,166.00  
233 385 BUCKWHEAT LANE E PIKE CREEK RD CUL-DE-SAC Asphalt Local 10 206 0.21 7 1442 35 10.4 31 Reconstruction $237,252.00  

1062 767 SILVER CREEK 
INDUSTRIAL DR 

JUTRAS DR N PATILLO RD Asphalt Local 2000 1000 1.00 7 7000 38 12.2 34 Reconstruction $1,151,710.00  

115 172 CHAMPLAIN CRT PAPINEAU ST BLAKE AVE Asphalt Local 180 549 0.55 7 3843 39 12.8 35 Reconstruction $632,289.00  
482 726 BIRCHWOOD CRES REDWOOD CRES WILLOWWOOD 

DR 
Asphalt Local 300 279 0.28 7 1953 39 12.8 36 Reconstruction $321,327.00  

        Total Length 2.84      Total Cost $3,003,660.00  
               Total Budget $2,800,000.00  

Year 5 (2030) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI 
Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Comments / Notes 

120 177 ST SIMON ST ST PETER ST PAPINEAU ST Asphalt Local 350 175 0.18 7 1225 33 6.2 28 Reconstruction $212,342.00  
474 718 WILLOWWOOD DR ST PIERRE ST PARKLANE DR Asphalt Local 800 113 0.11 7 791 34 6.9 29 Reconstruction $132,746.00  
475 719 WILLOWWOOD DR ELMWOOD AVE ST PIERRE ST Asphalt Local 850 91 0.09 7 637 34 6.9 29 Reconstruction $106,901.00  
121 178 ST SIMON ST PAPINEAU ST DESJARDINS ST Asphalt Local 250 97 0.10 7 679 33 9.1 28 Reconstruction $113,950.00  
546 828 CHAMBERS DR MCMURREN CRES CUL-DE-SAC Asphalt Local 40 91 0.09 7 637 33 9.1 28 Reconstruction $106,901.00 Requires watermain coordination 
450 694 HENRY ST SOUTH ST EVELYN ST Asphalt Local 350 107 0.11 7 749 33 9.1 28 Reconstruction $129,832.00  

8 11 SEYMOUR CRES CORBETT DR CUL-DE-SAC Asphalt Local 50 116 0.12 7 812 33 9.1 28 Reconstruction $136,270.00  
598 907 OPTIMIST ST W RIVER ST DEAD END Asphalt Local 330 399 0.40 7 2793 34 9.8 29 Reconstruction $484,139.00  
350 561 TERRA LOU DR NOTRE DAME ST & 

DUCK CREEK BLVD 
LAMBERT CRT Asphalt Local 250 188 0.19 7 1316 35 10.4 30 Reconstruction $220,851.00  

454 698 MULHALL DR ANDREW CRES LALONDE ST S Asphalt Local 40 113 0.11 7 791 35 10.4 30 Reconstruction $137,112.00  
177 290 OUELLETTE ST NOTRE DAME ST ST CHARLES ST Asphalt Local 100 99 0.10 7 693 35 10.4 30 Reconstruction $120,125.00  
449 693 HENRY ST EVELYN ST LALONDE ST S Asphalt Local 200 124 0.12 7 868 36 11.0 31 Reconstruction $150,459.00  
695 455 ST SIMON ST DESJARDINS ST BLAKE AVE Asphalt Local 200 222 0.22 7 1554 47 17.7 38 Reconstruction $260,792.00  
237 389 RENAUD LINE RD SHORELINE AVE COUNTY RD 22 Asphalt Minor Arterial 300 245 0.25 15 3675 36 61.0 31 Reconstruction $588,331.00 Requires watermain coordination 

        Total Length 2.18      Total Cost $2,900,751.00  
               Total Budget $2,800,000.00  

Total Cost: $15,917,710.00 
Total Planned Budget: $14,000,000.00 



Appendix E – Proposed Five Year Asphalt Resurfacing/Rehabilitation Program 
Year 1 (2026) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year 

PCI 
Proposed Improvement 

Type 
Proposed 

Improvement Cost 
750 1142 IC ROY DR HUNTINGTON BLVD & 

REGENCY CRES 
REGENCY CRES & 

CHELSEA PARK 
WAY 

Asphalt Minor Collector 3550 103 0.10 10 1030 58 41.1 56 Rehabilitation $78,795.00 

765 1161 AMY CROFT DR SHADY SPRING CRES RAVENYA WAY & 
SYLVANO CRES 

Asphalt Minor Collector 2500 96 0.10 10 960 58 41.1 56 Rehabilitation $73,440.00 

563 845 MARJORIE DR OLD TECUMSEH RD ST ANDREWS DR Asphalt Local 130 106 0.11 7 742 69 50.0 67 Resurfacing $18,164.00 
940 1488 IC ROY DR RYAN AVE MANCINI DR Asphalt Minor Collector 3500 100 0.10 10 1000 73 50.2 70 Resurfacing $24,480.00 
764 1160 AMY CROFT DR SHADY SPRING CRES & 

BRANTON CRES 
SHADY SPRING 

CRES 
Asphalt Minor Collector 2800 92 0.09 10 920 73 50.2 70 Resurfacing $4,692.00 

910 1361 IC ROY DR MANCINI DR OAKWOOD AVE Asphalt Minor Collector 3700 247 0.25 10 2470 75 51.4 72 Resurfacing $60,466.00 
790 1188 IC ROY DR MONARCH MEADOWS 

DR 
REGENCY CRES & 

HUNTINGTON 
BLVD 

Asphalt Minor Collector 3800 101 0.10 10 1010 65 59.5 63 Resurfacing $24,725.00 

763 1159 AMY CROFT DR COMMERCIAL BLVD SHADY SPRING 
CRES & BRANTON 

CRES 

Asphalt Minor Collector 3000 163 0.16 10 1630 68 64.9 66 Resurfacing $39,902.00 

609 944 PATILLO RD CONWAY CRES BLANCHARD DR Asphalt Minor Arterial 3551 212 0.21 15 3180 45 66.5 43 Rehabilitation $220,565.00 

766 1162 AMY CROFT DR RAVENYA WAY & 
SYLVANO CRES 

BRANTON CRES & 
DANIELA CRES 

Asphalt Minor Collector 2300 361 0.36 10 3610 69 66.7 67 Resurfacing $88,373.00 

909 1360 IC ROY DR REGENCY CRES & 
CHELSEA PARK WAY 

RYAN AVE Asphalt Minor Collector 3300 198 0.20 10 1980 69 66.7 67 Resurfacing $48,470.00 

102 140 LITTLE BASELINE RD ELMSTEAD RD E PIKE CREEK RD Asphalt Minor Arterial 1547 169 0.17 15 2535 56 73.2 54 Rehabilitation $175,828.00 

756 1151 LITTLE BASELINE RD E PIKE CREEK RD STONEBROOK 
BLVD 

Asphalt Minor Arterial 1547 125 0.13 15 1875 64 78.0 76 Resurfacing $47,756.00 

553 835 PATILLO RD HARVARD DR COUNTY RD 42 Asphalt Minor Arterial 2500 1079 1.08 15 16185 58 74.4 56 Rehabilitation $610,822.00 

1134 1514 OAKWOOD AVE PASCAL AVE TRADITIONAL TRAIL Asphalt Minor Arterial 3100 93 0.09 15 1395 66 79.3 64 Resurfacing $34,150.00 

557 839 PATILLO RD CORBETT DR ORCHARD PARK DR Asphalt Minor Arterial 3300 201 0.20 15 3015 70 81.7 68 Resurfacing $73,807.00 

560 842 PATILLO RD OLD TECUMSEH RD CORBETT DR Asphalt Minor Arterial 3300 217 0.22 15 3255 60 83.9 58 Rehabilitation $225,767.00 

610 945 PATILLO RD ORCHARD PARK DR CONWAY CRES Asphalt Minor Arterial 3500 139 0.14 15 2085 61 85.7 59 Rehabilitation $144,616.00 

1092 1250 OAKWOOD AVE MAXWELL CRES (West) ARKONA CRT Asphalt Minor Arterial 3200 95 0.10 15 1425 69 100.0 67 Resurfacing $34,884.00 

        Total Length 3.90      Total Cost $2,029,702.00 

               Target Budget $1,900,000.00 



Appendix E – Proposed Five Year Asphalt Resurfacing/Rehabilitation Program 
Year 2 (2027) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year 

PCI 
Proposed Improvement 

Type 
Proposed 

Improvement Cost 
817 1228 PAUL JULIUS CRT RIVER DOWNS AVE CUL-DE-SAC Asphalt Local 40 66 0.07 7 462 69 22.5 65 Resurfacing $11,536.00 

815 1226 CLYDESDALE CRT STALLION AVE CUL-DE-SAC Asphalt Local 40 91 0.09 7 637 61 26.2 57 Rehabilitation $53,018.00 

814 1225 STALLION AVE RIVER DOWNS AVE CLYDESDALE CRT Asphalt Local 40 92 0.09 7 644 67 29.9 63 Resurfacing $16,081.00 

803 1210 RIVER DOWNS AVE PUCE RD STALLION AVE Asphalt Local 250 71 0.07 7 497 70 31.7 66 Resurfacing $12,410.00 

816 1227 RIVER DOWNS AVE STALLION AVE PAUL JULIUS CRT Asphalt Local 200 146 0.15 7 1022 72 32.9 67 Resurfacing $25,519.00 

1100 1335 STALLION AVE MORGAN CRES CLYDESDALE CRT Asphalt Local 40 97 0.10 7 679 77 36.0 71 Resurfacing $16,955.00 

793 508 SILVER CREEK 
INDUSTRIAL DR 

JUTRAS DR S JUTRAS DR N Asphalt Minor Collector 2000 234 0.23 10 2340 49 37.8 47 Rehabilitation $182,590.00 

896 1341 CROFT DR E PIKE CREEK RD PROSPECT DR Asphalt Minor Collector 2719 767 0.77 10 7670 55 39.2 51 Rehabilitation $598,490.00 

1097 1330 RIVER DOWNS AVE PAUL JULIUS CRT MORGAN CRES Asphalt Local 200 626 0.63 7 4382 83 39.6 77 Resurfacing $109,419.00 

1098 1331 MORGAN CRES PUCE RD RIVER DOWNS AVE Asphalt Local 200 67 0.07 7 469 84 40.2 78 Resurfacing $11,711.00 

897 1342 PROSPECT DR CROFT DR COUNTY RD 22 Asphalt Minor Collector 2000 120 0.12 10 1200 58 41.1 54 Rehabilitation $93,636.00 

745 1137 OAKWOOD AVE REGO DR & PIROLI 
CRES 

ROURKE LINE RD Asphalt Minor Arterial 3200 105 0.11 15 1575 50 56.7 46 Rehabilitation $111,431.00 

941 1558 ROURKE LINE RD OAKWOOD AVE WESTWOOD DR Asphalt Minor Arterial 2209 212 0.21 15 3180 60 76.8 58 Rehabilitation $205,110.00 

99 137 ROURKE LINE RD COUNTY RD 22 GIRARD DR Asphalt Minor Arterial 1500 330 0.33 15 4950 70 81.7 66 Resurfacing $123,602.00 

889 1327 OAKWOOD AVE COLONIAL CROSSING TRADITIONAL TRAIL Asphalt Minor Arterial 2989 91 0.09 15 1365 73 83.5 68 Resurfacing $34,084.00 

890 1328 OAKWOOD AVE LEGENDS LANE COLONIAL 
CROSSING 

Asphalt Minor Arterial 2950 94 0.09 15 1410 74 84.1 69 Resurfacing $35,208.00 

743 1135 OAKWOOD AVE TRADITIONAL TRAIL CORETTI DR & 
PIROLI CRES 

Asphalt Minor Arterial 3000 90 0.09 15 1350 75 84.8 69 Resurfacing $33,710.00 

744 1136 OAKWOOD AVE CORETTI DR & PIROLI 
CRES 

REGO DR & PIROLI 
CRES 

Asphalt Minor Arterial 3000 91 0.09 15 1365 76 85.4 70 Resurfacing $34,084.00 

722 1112 ROURKE LINE RD GIRARD DR OAKWOOD AVE Asphalt Minor Arterial 1800 277 0.28 15 4155 78 86.6 72 Resurfacing $103,750.00 

836 1252 OAKWOOD AVE DEER RUN TRAIL & 
TRADITIONAL TRAIL 

CROSSWINDS DR Asphalt Minor Arterial 2950 91 0.09 15 1365 79 87.2 73 Resurfacing $34,084.00 

938 1477 OAKWOOD AVE CROSSWINDS DR LEGENDS LANE Asphalt Minor Arterial 2950 93 0.09 15 1395 80 87.8 74 Resurfacing $34,833.00 

        Total Length 3.85      Total Cost $1,881,261.00 

               Target Budget $1,900,000.00 



Appendix E – Proposed Five Year Asphalt Resurfacing/Rehabilitation Program 
Year 3 (2028) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year 

PCI 
Proposed Improvement 

Type 
Proposed 

Improvement Cost 
465 709 PARKLANE DR W BELLE RIVER RD SOUTHWOOD DR Asphalt Local 150 130 0.13 7 910 77 36.0 69 Resurfacing $23,178.00 

928 1465 DONALD CRES CHRISTINE AVE ST PETER ST Asphalt Local 200 500 0.50 7 3500 79 37.2 70 Resurfacing $89,145.00 

464 708 PARKLANE DR SOUTHWOOD DR WILLOWWOOD DR Asphalt Local 150 200 0.20 7 1400 79 37.2 70 Resurfacing $35,658.00 

893 1338 CROFT DR PROSPECT DR ADVANCE BLVD Asphalt Minor Collector 2500 401 0.40 10 4010 68 47.2 62 Resurfacing $102,135.00 

924 1453 AMY CROFT DR MARINA GROVE CRES MARINA GROVE 
CRES & SELINA ST 

Asphalt Minor Collector 2000 221 0.22 10 2210 73 50.2 66 Resurfacing $56,289.00 

785 1181 AMY CROFT DR BRANTON CRES & 
DANIELA CRES 

MARINA GROVE 
CRES 

Asphalt Minor Collector 2200 88 0.09 10 880 74 50.8 67 Resurfacing $22,414.00 

926 1455 AMY CROFT DR SELINA ST & MARINA 
GROVE CRES 

W PIKE CREEK RD Asphalt Minor Collector 2028 77 0.08 10 770 77 52.6 69 Resurfacing $19,612.00 

232 382 LITTLE BASELINE RD STONEBROOK BLVD PATILLO RD Asphalt Minor Arterial 1500 1622 1.62 15 24330 70 81.7 64 Resurfacing $619,685.00 

1142 1523 OAKWOOD AVE BRUNMAR CRES MAGNOLIA LANE Asphalt Minor Arterial 2000 222 0.22 15 3330 77 86.0 69 Resurfacing $84,815.00 

1160 1555 OAKWOOD AVE MATESE ST CASERTA CRES Asphalt Minor Arterial 2000 80 0.08 15 1200 77 86.0 69 Resurfacing $30,564.00 

1159 1554 OAKWOOD AVE CASERTA CRES BRUNMAR CRES Asphalt Minor Arterial 2000 86 0.09 15 1290 78 86.6 69 Resurfacing $32,856.00 

1185 1581 OAKWOOD AVE MAGNOLIA LANE IC ROY DR Asphalt Minor Arterial 2000 193 0.19 15 2895 78 86.6 69 Resurfacing $73,736.00 

855 1287 OAKWOOD AVE ST ANNE DR RENAUD LINE RD Asphalt Minor Arterial 1647 1015 1.02 15 15225 78 86.6 69 Resurfacing $387,781.00 

1143 1524 OAKWOOD AVE BRUNMAR CRES BRUNMAR CRES Asphalt Minor Arterial 2000 85 0.09 15 1275 79 87.2 70 Resurfacing $32,474.00 

1096 1288 OAKWOOD AVE ST ANNE DR MATESE ST Asphalt Minor Arterial 2000 237 0.24 15 3555 79 87.2 70 Resurfacing $90,546.00 

97 131 OAKWOOD AVE ROURKE LINE RD WHITEWOOD DR Asphalt Minor Arterial 450 313 0.31 15 4695 81 88.4 72 Resurfacing $119,582.00 

96 130 OAKWOOD AVE WHITEWOOD DR BAYBERRY CRES Asphalt Minor Arterial 200 226 0.23 15 3390 83 89.6 74 Resurfacing $86,343.00 

        Total Length 5.70      Total Cost $1,906,813.00 

               Target Budget $1,900,000.00 

Year 4 (2029) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year 

PCI 
Proposed Improvement 

Type 
Proposed 

Improvement Cost 
607 942 CHAMBERS DR CORBETT DR CORBETT DR Asphalt Local 100 98 0.10 7 686 69 19.8 61 Resurfacing $17,822.00 

819 1232 VINTAGE OAK DR BEL AIR CIR DEAD END Asphalt Local 10 41 0.04 7 287 60 11.9 50 Rehabilitation $24,851.00 

820 1233 BEL AIR CIR VINTAGE OAK DR CUL-DE-SAC Asphalt Local 50 87 0.09 7 609 60 25.6 50 Rehabilitation $52,733.00 

818 1231 VINTAGE OAK DR OLD TECUMSEH RD BEL AIR CIR Asphalt Local 100 140 0.14 7 980 62 26.8 52 Rehabilitation $84,858.00 

895 1340 ADVANCE BLVD COUNTY RD 22 CROFT DR Asphalt Minor Collector 2000 177 0.18 10 1770 45 33.1 38 Rehabilitation $143,689.00 

894 1339 ADVANCE BLVD CROFT DR PATILLO RD Asphalt Minor Collector 2303 767 0.77 10 7670 47 34.4 39 Rehabilitation $622,651.00 

82 98 ROCHESTER 
TOWNLINE RD 

COUNTY RD 46 S MIDDLE RD Asphalt Minor Collector 702 1374 1.37 10 13740 55 39.2 47 Rehabilitation $922,091.00 

        Total Length 2.68      Total Cost $1,868,695.00 

               Target Budget $1,900,000.00 



Appendix E – Proposed Five Year Asphalt Resurfacing/Rehabilitation Program 
Year 5 (2030) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year 

PCI 
Proposed Improvement 

Type 
Proposed 

Improvement Cost 
257 425 ROCHESTER 

TOWNLINE RD 
LAKESHORE RD 310 LAKESHORE RD 311 Asphalt Minor Collector 300 1360 1.36 10 13600 47 34.4 38 Rehabilitation $930,920.00 

255 423 ROCHESTER 
TOWNLINE RD 

LAKESHORE RD 311 COUNTY RD 8 Asphalt Minor Collector 350 1442 1.44 10 14420 54 38.6 44 Rehabilitation $987,049.00 

823 1236 OAKWOOD AVE RENAUD LINE RD CAMERON CRT Asphalt Minor Arterial 3500 168 0.17 15 2520 73 83.5 62 Resurfacing $66,780.00 

833 1249 OAKWOOD AVE CAMERON CRT MAXWELL CRES Asphalt Minor Arterial 3350 96 0.10 15 1440 78 86.6 65 Resurfacing $38,160.00 

        Total Length 8.34      Total Cost $2,022,909.00 

               Target Budget $1,900,000.00 

Total Cost $9,709,380.00 
Total Planned Budget $9,500,000.00 



Appendix E – Proposed Five Year Surface Treatment Program 
Year 1 (2026) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length 

(km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed Improvement 
Type 

Proposed 
Improvement Cost 

278 460 S MIDDLE RD MYERS RD LAKESHORE RD 229 Surface Treated Minor Collector 750 321 0.32 10 3210 58 41.1 56 Rehabilitation $121,145.00 

280 462 S MIDDLE RD LAKESHORE RD 231 LAKESHORE RD 233 Surface Treated Minor Collector 150 476 0.48 10 4760 62 43.5 60 ST - Add Lift $72,828.00 

279 461 S MIDDLE RD LAKESHORE RD 229 LAKESHORE RD 231 Surface Treated Minor Collector 150 890 0.89 10 8900 71 49.0 69 ST - Add Lift $136,170.00 

147 246 S MIDDLE RD LAKESHORE RD 225 MYERS RD Surface Treated Minor Collector 250 1052 1.05 10 10520 59 66.7 57 Rehabilitation $397,025.00 

20513 134 LAKESHORE RD 115 WALLS RD ROGERS RD Surface Treated Minor Collector 200 1006 1.01 10 10060 68 94.4 66 ST - Add Lift $153,918.00 

        Total Length 3.75      Total Cost $881,086.00 

               Target Budget $845,000.00 

Year 2 (2027) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length 

(km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed Improvement 
Type 

Proposed 
Improvement Cost 

22 26 N REAR RD HICKS RD LAKESHORE RD 101 Surface Treated Minor Collector 450 1369 1.37 10 13690 46 33.7 42 Rehabilitation $526,928.00 

23 27 N REAR RD MANNING RD HICKS RD Surface Treated Minor Collector 500 234 0.23 10 2340 53 35.3 49 Rehabilitation $90,067.00 

84 114 MYERS RD BYRNEDALE RD N MIDDLE RD Surface Treated Minor Collector 1100 2266 2.27 10 22660 63 44.1 59 ST - Add Lift $353,723.00 

        Total Length 3.87      Total Cost $970,718.00 

               Target Budget $845,000.00 

Year 3 (2028) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length 

(km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed Improvement 
Type 

Proposed 
Improvement Cost 

284 467 REAUME DR MELODY DR DEAD END Surface Treated Local 60 317 0.32 7 2219 59 22.0 53 Rehabilitation $89,492.00 

101 139 W PIKE CREEK RD LITTLE BASELINE RD DEAD END Surface Treated Local 100 789 0.79 7 5523 63 27.4 57 ST - Add Lift $87,926.00 

151 250 S MIDDLE RD LAKESHORE RD 217 LAKESHORE RD 219 Surface Treated Minor Collector 350 673 0.67 10 6730 42 31.3 38 Rehabilitation $264,220.00 

702 1078 S MIDDLE RD LAKESHORE RD 215 LAKESHORE RD 217 Surface Treated Minor Collector 300 690 0.69 10 6900 54 35.3 48 Rehabilitation $270,894.00 

106 148 S MIDDLE RD COUNTY RD 31 LAKESHORE RD 241 Surface Treated Minor Collector 250 422 0.42 10 4220 60 42.3 54 ST - Add Lift $67,182.00 

276 458 S MIDDLE RD LAKESHORE RD 235 COUNTY RD 31 Surface Treated Minor Collector 100 598 0.60 10 5980 61 42.9 55 ST - Add Lift $95,202.00 

337 546 GOLFVIEW DR VALENTINO DR & 
LAKESHORE PK 

COUNTY RD 2 Surface Treated Minor Collector 350 309 0.31 10 3090 62 43.5 56 ST - Add Lift $49,193.00 

        Total Length 3.80      Total Cost $924,109.00 

               Target Budget $845,000.00 

Year 4 (2029) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length 

(km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed Improvement 
Type 

Proposed 
Improvement Cost 

664 1011 ISABELLA ST MAIN ST CUL-DE-SAC Surface Treated Local 20 185 0.19 7 1295 54 18.0 46 Rehabilitation $53,263.00 

680 1056 LINDSAY SDRD KNAPP RD CUL-DE-SAC Surface Treated Minor Collector 40 280 0.28 10 2800 49 31.3 41 Rehabilitation $112,140.00 

18 22 N REAR RD LAKESHORE RD 203 LAKESHORE RD 105 Surface Treated Minor Collector 600 702 0.70 10 7020 54 34.7 46 Rehabilitation $281,151.00 

2 5 N REAR RD PLEASANT PARK 
SDRD 

LAKESHORE RD 107 Surface Treated Minor Collector 500 272 0.27 10 2720 71 49.0 63 ST - Add Lift $44,173.00 

277 459 S MIDDLE RD LAKESHORE RD 233 LAKESHORE RD 235 Surface Treated Minor Collector 100 1368 1.37 10 13680 76 52.0 66 ST - Add Lift $222,163.00 

222 356 PLEASANT PARK 
SDRD 

N REAR RD COUNTY RD 46 Surface Treated Minor Collector 1113 1352 1.35 10 13520 80 54.5 69 ST - Add Lift $219,565.00 

        Total Length 4.16      Total Cost $932,455.00 

               Target Budget $845,000.00 



Appendix E – Proposed Five Year Surface Treatment Program 
Year 5 (2030) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length 

(km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed Improvement 
Type 

Proposed 
Improvement Cost 

699 1075 S MIDDLE RD NAYLOR SDRD LAKESHORE RD 209 Surface Treated Minor Collector 350 1189 1.19 10 11890 50 30.3 40 Rehabilitation $485,707.00 

700 1076 S MIDDLE RD LAKESHORE RD 209 LAKESHORE RD 211 Surface Treated Minor Collector 250 186 0.19 10 1860 56 39.8 46 Rehabilitation $75,981.00 

223 358 O'BRIEN SDRD N REAR RD COUNTY RD 46 Surface Treated Minor Collector 428 1344 1.34 10 13440 71 49.0 61 ST - Add Lift $222,566.00 

297 498 GRACEY SDRD LAKESHORE RD 301 TECUMSEH RD Surface Treated Minor Collector 200 1064 1.06 10 10640 73 50.2 62 ST - Add Lift $176,198.00 

        Total Length 3.78      Total Cost $960,452.00 

               Target Budget $845,000.00 

Total Cost $4,668,820.00 
Total Planned Budget $4,225,000.00 



Appendix E – Proposed Five Year Crack Sealing Program 
Year 1 (2026) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 

92 126 BEECHWOOD DR OAKWOOD AVE BIRCHWOOD CRES Asphalt Local 100 47 0.05 7 329 87 42.1 85 Crack Seal $1,678.00 

484 1002 BIRCHWOOD CRES BEECHWOOD DR ASHWOOD CRES Asphalt Local 303 215 0.22 7 1505 94 46.3 93 Crack Seal $7,676.00 

322 586 AIMEE ST COUNTY RD 42 CUL-DE-SAC Asphalt Local 100 317 0.32 7 2219 94 46.3 93 Crack Seal $11,317.00 

93 127 BEECHWOOD DR ELMWOOD AVE OAKWOOD AVE Asphalt Local 80 138 0.14 7 966 94 46.3 93 Crack Seal $4,927.00 

94 128 BEECHWOOD DR CHERRYWOOD DR ELMWOOD AVE Asphalt Local 60 87 0.09 7 609 95 47.0 94 Crack Seal $3,106.00 

100 138 ROURKE LINE RD CAILLE AVE COUNTY RD 22 Asphalt Minor Arterial 250 299 0.30 15 4485 85 64.7 82 Crack Seal $22,874.00 

1091 1248 OAKWOOD AVE ARKONA CRT MAXWELL CRES (East) Asphalt Minor Arterial 3100 98 0.10 15 1470 92 95.1 90 Crack Seal $7,497.00 

95 129 OAKWOOD AVE BAYBERRY CRES BEECHWOOD DR Asphalt Minor Arterial 100 86 0.09 15 1290 94 97.1 93 Crack Seal $6,579.00 

        Total Length 1.29      Total Cost $65,654.00 

               Target Budget $65,000.00 

Year 2 (2027) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 

338 548 STRONG RD ROSS BEACH RD COUNTY RD 2 Asphalt Minor Collector 100 149 0.15 10 1490 92 45.8 88 Crack Seal $7,748.00 

1044 375 N MIDDLE RD MYERS RD LAKESHORE RD 231 Asphalt Minor Collector 142 1216 1.22 10 12160 94 63.0 91 Crack Seal $63,232.00 

        Total Length 1.37      Total Cost $70,980.00 

               Target Budget $65,000.00 

Year 3 (2028) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 

20499 1544 MARCHE ST OAKWOOD AVE CAMPANA CRES Asphalt Local 150 359 0.36 7 2513 95 47.0 91 Crack Seal $13,344.00 

789 1187 IC ROY DR KING LOUIS ST MONARCH MEADOWS 
DR 

Asphalt Minor Collector 4000 102 0.10 10 1020 67 58.2 79 Crack Seal $5,416.00 

1009 133 LAKESHORE RD 115 WALLS RD DEAD END Asphalt Minor Collector 50 559 0.56 10 5590 91 61.2 85 Crack Seal $29,683.00 

849 1271 IC ROY DR COUNTY RD 22 KING LOUIS ST Asphalt Minor Collector 4202 286 0.29 10 2860 72 61.5 86 Crack Seal $15,187.00 

        Total Length 1.31      Total Cost $63,630.00 

               Target Budget $65,000.00 

Year 4 (2029) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 

81 97 ROCHESTER 
TOWNLINE RD 

TREPANIER RD AUCTION SDRD Asphalt Minor Collector 100 1186 1.19 10 11860 54 60.6 81 Crack Seal $64,163.00 

79 95 ROCHESTER 
TOWNLINE RD 

SETTLER SDRD TREPANIER RD Asphalt Minor Collector 100 179 0.18 10 1790 60 60.6 81 Crack Seal $9,684.00 

        Total Length 1.37      Total Cost $73,847.00 

               Target Budget $65,000.00 



Appendix E – Proposed Five Year Crack Sealing Program 
Year 5 (2030) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Repair Priority Improvement Year PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 

585 894 MELODY DR RIVAIT DR ISLAND CRES Asphalt Local 360 363 0.36 7 2541 95 35.7 87 Crack Seal $14,026.00 

1118 1485 ADRIANA LANE VINCENT CRES RYAN AVE Asphalt Local 100 92 0.09 7 644 95 35.7 87 Crack Seal $3,555.00 

1132 1507 LAKEWOOD CRES WESTWOOD DR WESTWOOD DR Asphalt Local 150 501 0.50 7 3507 95 35.7 87 Crack Seal $19,359.00 

1119 1486 VINCENT CRES RYAN AVE ADRIANA LANE Asphalt Local 100 295 0.30 7 2065 93 45.7 82 Crack Seal $11,399.00 

288 471 MELODY DR MARKHAM DR TISDELLE DR Asphalt Local 750 182 0.18 7 1274 100 50.0 95 Crack Seal $7,032.00 

287 470 MELODY DR ISLAND CRES MARKHAM DR Asphalt Local 590 124 0.12 7 868 100 50.0 95 Crack Seal $4,791.00 

        Total Length 1.56      Total Cost $60,162.00 

               Target Budget $65,000.00 

Total Cost $334,273.00 
Total Planned Budget $325,000.00 



Appendix E – Proposed Ten-Year Gravel Road Conversion Program 
Year 1 (2026) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1032 1256 Byrnedale Rd Myers Rd Lakeshore Rd 123 Gravel Minor Collector 60 1362 1.36 10 13620 79 Conversion $435,840.00 $32.00 

        Total Length 1.36    Total Cost $435,840.00  

             Target Budget $300,000.00  

Year 2 (2027) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1012 313 Lakeshore Rd 309 Richardson Sdrd Wheatley Rd Gravel Minor Collector 80 2446 2.45 10 24460 84 Conversion $782,720.00 $32.00 

        Total Length 2.45    Total Cost $782,720.00  

             Target Budget $300,000.00  

Year 3 (2028) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1034 1568 Schoolhouse Rd Lakeshore Rd 101 Lakeshore Rd 103 Gravel Minor Collector 23 1390 1.39 10 13900 77 Conversion $444,800.00 $32.00 

        Total Length 1.39    Total Cost $444,800.00  

             Target Budget $300,000.00  

Year 4 (2029) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1033 1565 Schoolhouse Rd Lakeshore Rd 103 Lakeshore Rd 105 Gravel Minor Collector 20 1364 1.36 10 13640 72 Conversion $436,480.00 $32.00 

        Total Length 1.39    Total Cost $436,480.00  

             Target Budget $300,000.00  

Year 5 (2030) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1013 1304 Lakeshore Rd 309 Gracey Sdrd Richardson Sdrd Gravel Minor Collector 50 3665 3.67 10 36650 64 Conversion $1,172,800.00 $32.00 

        Total Length 3.67    Total Cost $1,172,800.00  

             Target Budget $300,000.00  

Year 6 (2031) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1015 930 Lakeshore Rd 311 Rochester Townline 
Rd 

Highway 77 Gravel Minor Collector 40 3640 3.64 10 36400 85 Conversion $1,164,800.00 $32.00 

        Total Length 3.64    Total Cost $1,164,800.00  

             Target Budget $300,000.00  

Year 7 (2032) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1046 1179 Lakeshore Rd 233 County Rd 8 S Middle Rd Gravel Minor Collector 39 3141 3.14 10 31410 69 Conversion $1,005,120.00 $32.00 

        Total Length 3.14    Total Cost $1,005,120.00  

             Target Budget $300,000.00  



Appendix E – Proposed Ten-Year Gravel Road Conversion Program 
Year 8 (2033) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1045 1266 Lakeshore Rd 235 County Rd 8 S Middle Rd Gravel Minor Collector 22 3138 3.14 10 31380 67 Conversion $1,004,160.00 $32.00 

        Total Length 3.14    Total Cost $1,004,160.00  

             Target Budget $300,000.00  

Year 9 (2034) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1038 1120 Lakeshore Rd 209 County Rd 46 S Middle Rd Gravel Minor Collector 150 1328 1.33 10 13280 71 Conversion $424,960.00 $32.00 

        Total Length 1.33    Total Cost $424,960.00  

             Target Budget $300,000.00  

Year 10 (2035) 
StreetScan 

ID Facility ID Street Name From Street Name To Street Name Surface Type Functional 
Classification AADT Length (m) Length (km) Width (m) Area (m2) 2024 PCI Proposed 

Improvement Type 
Proposed 

Improvement Cost 
Base Cost 

1002 710 Lakeshore Rd 241 County Rd 46 Countryview Lane Gravel Minor Collector 39 1363 1.36 10 13630 67 Conversion $436,160.00 $32.00 

1003 1202 Lakeshore Rd 241 S Middle Rd County Rd 46 Gravel Minor Collector 40 1316 1.32 10 13160 83 Conversion $421,120.00 $32.00 

        Total Length 2.68    Total Cost $857,280.00  

             Target Budget $300,000.00  

Total Cost $7,728,960.00 
Total Planned Budget $3,000,000.00 



Appendix F 
 

Unit Cost Breakdowns 

A
ppendix F 



Unit Costs Units Unit Cost Notes 
Milling (Partial Depth) m2 $4.99 

Full Depth Asphalt Removal m2 $8.43 
Pulverizing m2 $3.25 

Supply and Place Granular A t $36.20 2.4 tonnes per m3 
Supply and Place Granular B t $24.21 2.0 tonnes per m3 

Earth Excavation m3 $32.00 
Curb and Gutter Removal m $36.40 

Curb and Gutter Replacement m $133.00 
Supply and Place Asphalt t $150.00 

Tack Coat m2 $1.00 
Single Surface Treatment m2 $6.00 

Double Surface Treatment m2 $10.00 
Triple Surface Treatment m2 $13.50 

Catch Basin/Manhole Adjustments m2 $553.67 $553.67 per structure at 30 structures per km 
Microsurfacing (Single) m2 $4.87 

Microsurfacing (Double) m2 $9.74 
Crack Sealing m2 $5.00 

Maintenance Gravel + Calcium Chloride m2 $3.86 

2024 cost = $258,292.32 to place gravel on 9,668m of road 
($26.72 per m of road) -> $26.72 / 7 = $3.82/m2 + Dust Control = 

$30,000 to treat 104.60 km of gravel road annually = 
$0.2868 per m of road -> 0.2791 / 7 = 0.04 per m2 

Gravel Shoulders m $6.53 
Ditch Repairs m2 $5.00 



Resurfacing 

Urban Arterial Road Resurfacing 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Milling 15 40 m2 $4.99 $4.99 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 $150.00 $14.70 

Contingencies 15% $3.10 
Total = $23.79 

Urban Collector Road Resurfacing 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Milling 10 40 m2 $4.99 $4.99 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 $150.00 $14.70 

Contingencies 15% $3.10 
Total = $23.79 

Urban Local Road Resurfacing 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Milling 7 40 m2 $4.99 $4.99 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 $150.00 $14.70 

Contingencies 15% $3.10 
Total = $23.79 

LCB Road Resurfacing 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Single Surface Treatment 7 m2 $6.00 $6.00 

Gravel Shoulders m $6.53 $1.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $1.93 

Total = $14.80 



Rehabilitation 

Urban Arterial HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Full Depth Asphalt Removal 15 m2 $8.43 $8.43 
Curb and Gutter Removal 50% m $36.40 $2.43 

Curb and Gutter Replacement 50% m $133.00 $8.87 
Structure Adjustments each 30 $553.67 $1.11 

Asphalt 60 0.147t/m2 t $150.00 $22.05 
Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $8.79 
Total = $67.37 

Urban Collector HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Full Depth Asphalt Removal 10 m2 $8.43 $8.43 
Curb and Gutter Removal 50% m $36.40 $3.64 

Curb and Gutter Replacement 50% m $133.00 $13.30 
Structure Adjustments each 30 $553.67 $1.66 

Asphalt 60 0.147t/m2 t $150.00 $22.05 
Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $9.72 
Total = $74.50 

Urban Local HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Full Depth Asphalt Removal 7 m2 $8.43 $8.43 
Curb and Gutter Removal 50% m $36.40 $5.20 

Curb and Gutter Replacement 50% m $133.00 $19.00 
Structure Adjustments each 30 $553.67 $2.37 

Asphalt 50 0.1225t/m2 t $150.00 $18.38 
Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $10.36 
Total = $79.44 

Semi-Urban Arterial HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 15 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Gravel Shoulders m $6.53 $0.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $8.01 

Total = $61.39 

Semi-Urban Collector HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 10 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $7.13 
Total = $54.64 



Semi-Urban Local HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 7 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Asphalt 50 0.1225t/m2 t $150.00 $18.38 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $6.57 
Total = $50.42 

Rural Arterial HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 15 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Gravel Shoulders m $6.53 $0.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $8.01 

Total = $61.39 

Rural Collector HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 10 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Gravel Shoulders m $6.53 $1.31 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $8.07 

Total = $61.90 

Rural Local HCB Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 7 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Asphalt 50 0.1225t/m2 t $150.00 $18.38 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Gravel Shoulders m $6.53 $1.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $7.61 

Total = $58.31 

Collector LCB Road Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 10 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Double Surface Treatment t $10.00 $10.00 

Single Surface Treatment (1 Year 
After Double Application) 

m2 $6.00 $6.00 

Gravel Shoulders m $6.53 $1.31 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $4.81 

Total = $36.88 

Local LCB Road Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 7 m2 $3.25 $3.25 

Granular A 50% 150 2.4t/m3 t $36.20 $6.52 
Double Surface Treatment t $10.00 $10.00 

Single Surface Treatment (1 Year 
After Double Application) 

m2 $6.00 $6.00 

Gravel Shoulders m $6.53 $1.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $4.89 

Total = $37.53 



Reconstruction 

Urban Arterial HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Full Depth Asphalt Removal 15 m2 $8.43 $8.43 

Earth Excavation 17 450 m3 $32.00 $16.32 
Granular A 15 450 2.4t/m3 t $36.20 $39.10 

Curb and Gutter Removal m $36.40 $4.85 
Curb and Gutter Replacement m $133.00 $17.73 

Structure Adjustments each 30 $553.67 $1.11 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $18.79 
Total = $144.08 

Urban Collector HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Full Depth Asphalt Removal 10 m2 $8.43 $8.43 

Earth Excavation 12 450 m3 $32.00 $17.28 
Granular A 10 450 2.4t/m3 t $36.20 $39.10 

Curb and Gutter Removal m $36.40 $7.28 
Curb and Gutter Replacement m $133.00 $26.60 

Structure Adjustments each 30 $553.67 $1.66 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $20.71 
Total = $158.81 

Urban Local HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Full Depth Asphalt Removal 7 m2 $8.43 $8.43 

Earth Excavation 9 300 m3 $32.00 $12.34 
Granular A 7 300 2.4t/m3 t $36.20 $26.06 

Curb and Gutter Removal m $36.40 $10.40 
Curb and Gutter Replacement m $133.00 $38.00 

Structure Adjustments each 30 $553.67 $2.37 
Asphalt 50 0.1225t/m2 t $150.00 $18.38 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t $150.00 $14.70 

Contingencies 15% $19.75 
Total = $151.44 

Semi-Urban Arterial HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 15 m2 $3.25 $3.25 

Earth Excavation 17 450 m3 $32.00 $16.32 
Granular A 15 450 2.4t/m3 t $36.20 $39.10 

Curb and Gutter Placement m $133.00 $17.73 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t 30 $150.00 $14.70 

Contingencies 30% $34.24 
Total = $148.39 



Semi-Urban Collector HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 10 m2 $3.25 $3.25 

Earth Excavation 12 450 m3 $32.00 $17.28 
Granular A 10 450 2.4t/m3 t $36.20 $39.10 

Curb and Gutter Placement $133.00 $26.60 
Asphalt 60 0.147t/m2 t $150.00 $22.05 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t 30 $150.00 $14.70 

Contingencies 30% $37.19 
Total = $161.17 

Semi-Urban Local HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 7 m2 $3.25 $3.25 

Earth Excavation 9 300 m3 $32.00 $12.34 
Granular A 7 300 2.4t/m3 t $36.20 $26.06 

Curb and Gutter Placement $133.00 $38.00 
Asphalt 50 0.1225t/m2 t $150.00 $18.38 

Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t 30 $150.00 $14.70 

Gravel Shoulders m $6.53 $1.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 30% $36.18 

Total = $156.78 

Rural Arterial HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 15 m2 $3.25 $3.25 

Earth Excavation 17 450 m3 $32.00 $16.32 
Granular A 15 450 2.4t/m3 t $36.20 $39.10 

Asphalt 60 0.147t/m2 t $150.00 $22.05 
Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t 30 $150.00 $14.70 

Gravel Shoulders m $6.53 $0.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $15.34 

Total = $117.63 

Rural Collector HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 10 m2 $3.25 $3.25 

Earth Excavation 12 450 m3 $32.00 $17.28 
Granular A 10 450 2.4t/m3 t $36.20 $39.10 

Asphalt 60 0.147t/m2 t $150.00 $22.05 
Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t 30 $150.00 $14.70 

Gravel Shoulders m $6.53 $1.31 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $15.55 

Total = $119.23 

Rural Local HCB Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 7 m2 $3.25 $3.25 

Earth Excavation 9 300 m3 $32.00 $12.34 
Granular A 7 300 2.4t/m3 t $36.20 $26.06 

Asphalt 50 0.1225t/m2 t $150.00 $18.38 
Tack Coat m2 $1.00 $1.00 
Asphalt 40 0.098t/m2 t 30 $150.00 $14.70 

Gravel Shoulders m $6.53 $1.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $12.39 

Total = $94.99 



Collector LCB Road Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 10 m2 $3.25 $3.25 

Earth Excavation 12 450 m3 $32.00 $17.28 
Granular A 10 450 2.4t/m3 t $36.20 $39.10 

Double Surface Treatment t $10.00 $10.00 
Single Surface Treatment (1 Year 

After Double Application) 
m2 $6.00 $6.00 

Gravel Shoulders m $6.53 $1.31 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $12.29 

Total = $94.22 

Local LCB Road Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Pulverize 7 m2 $3.25 $3.25 

Earth Excavation 9 300 m3 $32.00 $12.34 
Granular A 7 300 2.4t/m3 t $36.20 $26.06 

Double Surface Treatment t $10.00 $10.00 
Single Surface Treatment (1 Year 

After Double Application) 
m2 $6.00 $6.00 

Gravel Shoulders m $6.53 $1.87 
Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $9.68 

Total = $74.20 



Gravel Roads 

Rural Gravel Rehabilitation 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Earth Excavation 7 150 m3 $32.00 $4.80 

Granular A 7 300 2.4t/m3 t $36.20 $26.06 
Ditch Repairs m2 $5.00 $1.43 
Contingencies 15% $4.84 

Total = $37.41 

Rural Gravel Rehabilitation (Conversion to Hardtop) 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Earth Excavation 7 150 m3 $32.00 $4.80 

Granular A 7 300 2.4t/m3 t $36.20 $26.06 
Double Surface Treatment t $10.00 $10.00 

Single Surface Treatment (1 Year 
After Double Application) 

m2 $6.00 $6.00 

Ditch Repairs m2 $5.00 $1.43 
Contingencies 15% $7.24 

Total = $55.54 

Rural Gravel Reconstruction 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Earth Excavation 7 300 m3 $32.00 $9.60 

Granular A 7 300 2.4t/m3 t $36.20 $26.06 
Ditch Repairs m2 $5.00 $1.43 
Contingencies 15% $5.56 

Total = $42.66 

Rural Gravel Reconstruction (Conversion to Hardtop) 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Earth Excavation 7 300 m3 $32.00 $9.60 

Granular A 7 300 2.4t/m3 t $36.20 $26.06 
Double Surface Treatment t $10.00 $10.00 

Single Surface Treatment (1 Year 
After Double Application) 

m2 $6.00 $6.00 

Ditch Repairs m2 $5.00 $1.43 
Contingencies 15% $7.96 

Total = $61.06 

Rural Gravel (Conversion to HCB) 

Item Amount Width (m) Depth (mm) Conversion Factor Unit Quantity Unit Cost Cost/m2 
Granular A 50% 7 150 t $36.20 $6.52 

Asphalt 60 0.147t/m2 t $150.00 $22.05 
Gravel Shoulders m $6.53 $1.87 

Ditch Repairs m2 $5.00 $5.00 
Contingencies 15% $5.31 

Total = $40.75 
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Appendix G – Railway Crossing
 

Level Crossing ID Road Name Railway Authority 
(Type of Use) 

Train Frequency 
(# per day) 

Traffic Volume 
(AADT) 

Exposure 
Index 

Existing 
Control Type Crossing Comments 

PW-RC-00001 Rochester Townline Road CPKC (Freight) 9 450 4,050 FLB Crossing material is wood and is in good condition. The approaches are asphalt and are in good condition with no cracking 

PW-RC-00002 Rourke Line Road CPKC (Freight) 9 2,000 18,000 FLBG 
Crossing material is concrete plates and is in good condition. The approaches are asphalt and are in good condition with no 

cracking 

PW-RC-00004 Big Creek Road CPKC (Freight) 9 1,033 9,297 FLBG 
Crossing material is asphalt and is in very good condition. The approaches are surface treatment and are in fair condition with 

some cracking and distresses. CP was working at this crossing at the time of inspection 

PW-RC-00005 East Ruscom River Road CPKC (Freight) 9 300 2,700 FLB 
Crossing material is wood and is in good condition. The approaches are surface treatment and are in fair condition with some 

distresses 

PW-RC-00006 Golfview Drive CKPC (Freight) 9 99 891 SRCS Crossing Material is wood and is in fair condition. The approaches are gravel and are in fair condition. The crossing is a bit bumpy 

PW-RC-00007 Strong Road CKPC (Freight) 9 50 450 SRCS 
Crossing material is wood with asphalt ramps on either side and is in good condition. The approaches are gravel and are in fair 

condition 

PW-RC-00008 West Belle River Road CKPC (Freight) 9 1,150 10,350 FLB 
Crossing material is wood and is in fair condition. The approaches are asphalt with the approach north of the tracks in good 

condition and the approach to the south in fair condition with some deficiencies 

PW-RC-00009 West Puce Road CKPC (Freight) 9 400 3,600 FLB 
Crossing material is asphalt and is in poor condition. The crossing is bumpy and rough. The approaches are surface treatment 

and are in fair condition 

PW-RC-00010 Wallace Line Road CKPC (Freight) 9 200 1,800 FLBG 
Crossing material is asphalt and is in fair condition however the crossing is bumpy and rough. The approaches are asphalt and 

are in fair condition 

PW-RC-00011 Patillo Road CKPC (Freight) 9 2,500 22,500 FLB 
Crossing material is asphalt and is in poor condition. The crossing is bumpy and rough. The approaches are surface 

treatment and are in fair condition. Control type is recommended for upgrade to FLBG due to max train speed being over 50 
mph. It is also noted that this road has significant traffic. 

PW-RC-00012 Renaud Line Road CKPC (Freight) 9 1,500 13,500 FLBG 
Crossing material is asphalt and is brand new. The approaches are asphalt and are in fair condition with some cracking and 

sealed cracks 

PW-RC-00031 Rochester Townline Road Via Rail (Passenger) 10 541 5,410 FLBG Crossing material is asphalt and is in good condition. The approaches are asphalt and are in fair condition with some distresses 

PW-RC-00032 Rourke Line Road Via Rail (Passenger) 10 250 2,500 FLBG Crossing material is asphalt and is in fair condition. The approaches are asphalt and are in good condition 

PW-RC-00033 Stuart Line Via Rail (Passenger) 10 130 1,300 FLBG Crossing material is asphalt and is in good condition. The approaches are asphalt and are in fair condition 

PW-RC-00034 Renaud Line Road Via Rail (Passenger) 10 300 3,000 FLBG 
Crossing material is asphalt and is in good condition. The approaches are asphalt and are in good condition. The approach to 

the south has some minor distresses 

PW-RC-00035 Emery Drive Via Rail (Passenger) 10 300 3,000 FLBG Crossing and approaches are asphalt and are in good condition 

PW-RC-00036 Couture Road Via Rail (Passenger) 10 250 2,500 FLBG Crossing material is asphalt and is in good condition. The approaches are surface treatment and are in good condition. 

PW-RC-00037 Gracey Sideroad Via Rail (Passenger) 10 200 2,000 FLBG Crossing material is wood and is in fair condition. The approaches are surface treatment and are in poor condition 

PW-RC-00038 Golfview Drive Via Rail (Passenger) 10 350 3,500 FLBG Crossing material is wood and is in good condition. The approaches are surface treatment and are in fair condition 
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Level Crossing ID Road Name Railway Authority 
(Type of Use) 

Train Frequency 
(# per day) 

Traffic Volume 
(AADT) 

Exposure 
Index 

Existing 
Control Type Crossing Comments 

PW-RC-00039 Strong Road Via Rail (Passenger) 10 100 1,000 FLBG Crossing material is wood and is in fair condition. The approaches are asphalt and are in good condition 

PW-RC-00040 Ducharme Street Via Rail (Passenger) 10 300 3,000 FLBG Crossing and approaches are asphalt and in good condition 

PW-RC-00041 East Pike Creek Road Via Rail (Passenger) 10 1,000 10,000 FLBG 
Crossing material is asphalt and is in poor condition. The crossing is bumpy and rough. The approaches are asphalt and are in 

fair condition 

PW-RC-00042 First Street Via Rail (Passenger) 10 100 1,000 FLBG 
Crossing material is asphalt and is in good condition. The approaches are asphalt and are in good condition with minimal 

cracking 

PW-RC-00043 Wallace Line Road Via Rail (Passenger) 10 250 2,500 FLBG Road was closed and blocked with concrete barriers at the time of inspection 

PW-RC-00044 Puce Road Via Rail (Passenger) 10 280 2,800 FLBG Crossing and approaches are asphalt and in good condition 

PW-RC-00045 Patillo Road Via Rail (Passenger) 10 3,551 35,510 FLBG Crossing material is asphalt and is in fair condition. The approaches are asphalt and are in good condition 

PW-RC-00046 West River Street Via Rail (Passenger) 10 566 5,660 FLBG Crossing and approaches are asphalt and in good condition. 
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Appendix I – Critical Condition Ratings
 

StreetScan ID Facility ID Road Segment 
Length 

(m) Surface Type PCI 2024 Improvement Need Estimated Cost 

646 703 Evelyn St from Henry St to Riviera Estate Dr 252 Asphalt 23 Reconstruction $268,128.00 
206 1117 Lakeshore Rd 103 from County Rd 42 to Schoolhouse Rd 1840 Surface Treated 24 Reconstruction $1,729,600.00 
681 1339 Lavoie St from Tenth St to Ninth St 91 Asphalt 25 Reconstruction $100,009.00 
44 1013 Ninth St from Lavoie St to Notre Dame St 92 Asphalt 25 Reconstruction $101,108.00 
207 900 Lakeshore Rd 103 from Schoolhouse Rd to Walls Rd 1837 Surface Treated 26 Reconstruction $1,726,780.00 
648 1517 Riviera Estate Dr from Evelyn St to Lalonde St S 106 Asphalt 26 Reconstruction $112,784.00 
632 36 Caille Ave from Rourke Line Rd to W River St 1864 Asphalt 27 Reconstruction $2,048,536.00 
133 47 Edgefield Sdrd from Lakeshore Rd 303 to County Rd 42 1383 Surface Treated 28 Reconstruction $1,300,020.00 
124 1045 Ellis Sdrd from Talbot Rd & Wilson Sdrd to Highway 3 1064 Surface Treated 28 Reconstruction $1,000,160.00 
366 65 Seventh St from Lavoie St to Notre Dame St 91 Asphalt 28 Reconstruction $100,009.00 
368 468 Seventh St from Broadway St to Lavoie St 72 Asphalt 28 Reconstruction $79,128.00 
327 891 Sparling Dr from Lakeshore Pk to Dead End 79 Asphalt 28 Reconstruction $86,821.00 
136 1240 Lakeshore Rd 302 from Rochester Townline Rd to Comber Sdrd 3668 Surface Treated 29 Reconstruction $3,447,920.00 
367 987 Seventh St from Notre Dame St to St Charles St 101 Asphalt 29 Reconstruction $110,999.00 
1195 544 Charron Beach Rd from Stuart Lane to Strong Rd 231 Asphalt 30 Reconstruction $253,869.00 
379 338 E Pike Creek Rd from Buckwheat Lane to Beckett Lane 507 Asphalt 30 Reconstruction $539,448.00 
205 1149 Lakeshore Rd 103 from Walls Rd to N Rear Rd 1693 Surface Treated 30 Reconstruction $1,591,420.00 
140 1513 Lakeshore Rd 303 from Rochester Townline Rd to Comber Sdrd 3673 Surface Treated 30 Reconstruction $3,452,620.00 
922 1121 Lapointe St from Lapointe St to Dead End 63 Asphalt 30 Reconstruction $41,895.00 
365 213 Lavoie St from Ninth St to Eighth St 98 Asphalt 30 Reconstruction $107,702.00 
385 78 Pheasant Run Dr from Quinlan Dr to Mcpharlin Ave 219 Asphalt 30 Reconstruction $233,016.00 
110 663 Poisson Crt from St Peter St to Cul-De-Sac 83 Asphalt 30 Reconstruction $91,217.00 
252 567 Richardson Sdrd from Lakeshore Rd 309 to Lakeshore Rd 310 1373 Surface Treated 30 Reconstruction $1,290,620.00 
682 448 Tenth St from Broadway St to Lavoie St 164 Asphalt 30 Reconstruction $180,236.00 
48 1011 Eighth St from Notre Dame St to St Charles St 101 Asphalt 31 Reconstruction $110,999.00 
453 816 Evelyn St from Henry St to Cul-De-Sac 118 Asphalt 31 Reconstruction $129,682.00 
9 1475 Mcmurren Cres from Corbett Dr to Cul-De-Sac 86 Asphalt 31 Reconstruction $91,504.00 
10 1353 Mcmurren Cres from Chambers Dr to Corbett Dr 99 Asphalt 31 Reconstruction $105,336.00 
352 1354 Melanie Lane from Terra Lou Dr to Ducharme St 437 Asphalt 31 Reconstruction $464,968.00 
358 1580 Royal Cres from Broadway St to Ducharme St 625 Asphalt 31 Reconstruction $665,000.00 
373 469 Second St from Railway Ave to Broadway St 134 Asphalt 31 Reconstruction $147,266.00 
704 360 Surf Club Dr from 618M N. Of County Rd 2 to Cul-De-Sac 725 Asphalt 31 Reconstruction $482,125.00 
596 1504 Zoe St from St Charles St to Dead End 44 Asphalt 31 Reconstruction $48,356.00 
696 520 Adelaide St from Lenore St to South St 362 Asphalt 32 Reconstruction $385,168.00 
238 46 Caruhel Dr from Earl St to Emery Dr 144 Asphalt 32 Reconstruction $158,256.00 
548 538 Chambers Dr from Corbett Dr to Cul-De-Sac 91 Asphalt 32 Reconstruction $96,824.00 
49 692 Eighth St from Broadway St to Lavoie St 104 Asphalt 32 Reconstruction $114,296.00 
411 686 Fourth St from Notre Dame St to St Charles St 101 Asphalt 32 Reconstruction $110,999.00 
920 841 Hicks Rd from Lawhead Lane to Dead End 261 Surface Treated 32 Reconstruction $137,025.00 
921 1238 Lapointe St from Talbot Rd to Lapointe St 337 Asphalt 32 Reconstruction $224,105.00 
51 1134 Lavoie St from Seventh St to Sixth St 98 Asphalt 32 Reconstruction $107,702.00 
227 1352 N Rear Rd from Lakeshore Rd 217 to Oriole Park Dr 309 Surface Treated 32 Reconstruction $290,460.00 
384 1082 Pheasant Run Dr from Mcpharlin Ave to Quinlan Dr 457 Asphalt 32 Reconstruction $486,248.00 
478 245 Rue Labbe from Bayberry Cres to Beechwood Dr 88 Asphalt 32 Reconstruction $93,632.00 
150 487 S Middle Rd from Church St to Lakeshore Rd 223 975 Surface Treated 32 Reconstruction $916,500.00 
369 647 Sixth St from Lavoie St to Notre Dame St 91 Asphalt 32 Reconstruction $100,009.00 
313 1560 St Clair Rd from Oak St to Comber Sdrd 90 Asphalt 32 Reconstruction $98,910.00 
315 1563 St Clair Rd from Maple St to Elm St 106 Asphalt 32 Reconstruction $116,494.00 
659 1569 St Clair Rd from Columbus Dr to Hale St 103 Asphalt 32 Reconstruction $113,197.00 
658 766 Surf Club Dr from County Rd 2 to 618M N. Of County Rd 2 618 Asphalt 32 Reconstruction $410,970.00 
372 1533 Third St from Railway Ave to Broadway St 146 Asphalt 32 Reconstruction $160,454.00 
217 1505 Walls Rd from Manning Rd to Scott Sdrd 220 Surface Treated 32 Reconstruction $115,500.00 
68 1327 William St from Frank Crt to Raymond St 153 Asphalt 32 Reconstruction $162,792.00 
69 300 William St from Percy Cres to Frank Crt 84 Asphalt 32 Reconstruction $89,376.00 
243 1135 William St from Abbott Ave to Percy Cres 236 Asphalt 32 Reconstruction $251,104.00 
477 1017 Willowwood Dr from County Rd 22 to Maplewood Dr 187 Asphalt 32 Reconstruction $198,968.00 
447 178 Baby St from St Peter St to Dead End 124 Asphalt 33 Reconstruction $136,276.00 
840 767 Caille Ave from Rourke Line Rd to Dead End 469 Asphalt 33 Reconstruction $515,431.00 
546 724 Chambers Dr from Mcmurren Cres to Cul-De-Sac 91 Asphalt 33 Reconstruction $96,824.00 
445 44 Chisholm St from St Charles St to St Peter St 197 Asphalt 33 Reconstruction $216,503.00 
179 1291 Front St from St Charles St to Centre St 99 Asphalt 33 Reconstruction $108,801.00 
499 168 Harvard Dr from Patillo Rd to Cul-De-Sac 171 Asphalt 33 Reconstruction $113,715.00 
450 173 Henry St from South St to Evelyn St 107 Asphalt 33 Reconstruction $117,593.00 
354 1466 Lambert Crt from Terra Lou Dr to Cul-De-Sac 41 Asphalt 33 Reconstruction $43,624.00 
508 1056 Major St from Puce Rd to Cul-De-Sac 354 Asphalt 33 Reconstruction $389,046.00 
20 291 N Rear Rd from Lakeshore Rd 103 to Lakeshore Rd 203 670 Surface Treated 33 Reconstruction $629,800.00 
620 894 Russel Woods Dr from Fasan Cres to Elmgrove Dr 115 Asphalt 33 Reconstruction $122,360.00 
149 368 S Middle Rd from County Rd 27 to Church St 112 Surface Treated 33 Reconstruction $105,280.00 
8 507 Seymour Cres from Corbett Dr to Cul-De-Sac 116 Asphalt 33 Reconstruction $123,424.00 
438 1532 St Charles St from Front St to Dead End 78 Asphalt 33 Reconstruction $85,722.00 
120 208 St Simon St from St Peter St to Papineau St 175 Asphalt 33 Reconstruction $192,325.00 
121 321 St Simon St from Papineau St to Desjardins St 97 Asphalt 33 Reconstruction $103,208.00 
622 906 Bissonnette Lane from Hawthorn Dr to County Rd 27 623 Asphalt 34 Reconstruction $414,295.00 
47 346 Eighth St from Lavoie St to Notre Dame St 91 Asphalt 34 Reconstruction $100,009.00 
619 1105 Fasan Cres from Russel Woods Dr to Cul-De-Sac 66 Asphalt 34 Reconstruction $70,224.00 
647 926 Lalonde St S from Mulhall Dr to Riviera Estate Dr 102 Asphalt 34 Reconstruction $108,528.00 
343 247 Lillian Lane from Mousseau Cres to Mousseau Cres 152 Asphalt 34 Reconstruction $161,728.00 
598 475 Optimist St from W River St to Dead End 399 Asphalt 34 Reconstruction $438,501.00 
244 1012 Percy Cres from William St to Cul-De-Sac 208 Asphalt 34 Reconstruction $221,312.00 
382 664 Quinlan Dr from Pheasant Run Dr to George Kennedy Way 104 Asphalt 34 Reconstruction $110,656.00 
314 1561 St Clair Rd from Elm St to Oak St 91 Asphalt 34 Reconstruction $100,009.00 
660 1572 St Clair Rd from Gagnier Lane to Columbus Dr 2789 Surface Treated 34 Reconstruction $1,464,225.00 
597 1577 St Jude St from St Peter St to Cul-De-Sac 80 Asphalt 34 Reconstruction $87,920.00 
636 253 Trottier St from Notre Dame St to Marie St 224 Asphalt 34 Reconstruction $238,336.00 
474 1523 Willowwood Dr from St Pierre St to Parklane Dr 113 Asphalt 34 Reconstruction $120,232.00 
475 1555 Willowwood Dr from Elmwood Ave to St Pierre St 91 Asphalt 34 Reconstruction $96,824.00 
712 828 Beckett Lane from E Pike Creek Rd to Cul-De-Sac 265 Surface Treated 35 Reconstruction $139,125.00 
233 611 Buckwheat Lane from E Pike Creek Rd to Cul-De-Sac 206 Asphalt 35 Reconstruction $219,184.00 
122 514 Cartier Cres from Desjardins St to Cul-De-Sac 96 Asphalt 35 Reconstruction $102,144.00 
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StreetScan ID Facility ID Road Segment 
Length 

(m) Surface Type PCI 2024 Improvement Need Estimated Cost 

934 772 Front St from St Charles St to Cul-De-Sac 79 Asphalt 35 Reconstruction $86,821.00 
454 1365 Mulhall Dr from Andrew Cres to Lalonde St S 113 Asphalt 35 Reconstruction $124,187.00 
177 1118 Ouellette St from Notre Dame St to St Charles St 99 Asphalt 35 Reconstruction $108,801.00 
113 246 Papineau St from Champlain Crt to St Simon St 96 Asphalt 35 Reconstruction $102,144.00 
386 595 Pheasant Run Dr from Old Tecumseh Rd to Mcpharlin Ave 120 Asphalt 35 Reconstruction $127,680.00 
15 439 Powers Dr from Chambers Dr to Corbett Dr 107 Asphalt 35 Reconstruction $113,848.00 
6 778 Seymour Cres from Orchard Park Dr to Cul-De-Sac 135 Asphalt 35 Reconstruction $143,640.00 
317 1567 St Clair Rd from Tecumseh Rd to Gagnier Lane 528 Surface Treated 35 Reconstruction $277,200.00 
350 165 Terra Lou Dr from Notre Dame St & Duck Creek Blvd to Lambert Crt 188 Asphalt 35 Reconstruction $200,032.00 
65 738 Wallace Ave from Emerson Ave to Main St 105 Surface Treated 35 Reconstruction $55,125.00 
932 1546 Zoe St from St Charles St to Dead End 89 Asphalt 35 Reconstruction $94,696.00 
449 1378 Henry St from Evelyn St to Lalonde St S 124 Asphalt 36 Reconstruction $136,276.00 
850 480 Knapp Rd from Lindsay Sdrd to Highway 77 & Industrial Dr & Main St 245 Surface Treated 36 Reconstruction $230,300.00 
877 811 Lake St from Lakeview Dr & First St to Dead End 92 Asphalt 36 Reconstruction $97,888.00 
237 163 Renaud Line Rd from Shoreline Ave to County Rd 22 245 Asphalt 36 Reconstruction $532,875.00 
864 964 S Talbot Rd from Manning Rd to Ellis Sdrd 1541 Surface Treated 36 Reconstruction $1,448,540.00 
370 661 Sixth St from Notre Dame St to St Charles St 101 Asphalt 36 Reconstruction $110,999.00 
328 958 Deziel Dr from Lakeshore Pk to Dead End 65 Asphalt 37 Reconstruction $71,435.00 
134 1143 Edgefield Sdrd from County Rd 42 to Dead End 168 Surface Treated 37 Reconstruction $157,920.00 
792 619 Jutras Dr S from Silver Creek Industrial Dr to Jutras Dr 561 Asphalt 37 Reconstruction $891,990.00 
137 843 Lakeshore Rd 303 from Edgefield Sdrd to Big Creek Rd 313 Surface Treated 37 Reconstruction $294,220.00 
27 387 Majestic Dr from Cleophas Dr to Elmgrove Dr 460 Asphalt 37 Reconstruction $489,440.00 
838 1271 Valentino Dr from Lakeshore Pk & Golfview Dr to Cul-De-Sac 609 Surface Treated 37 Reconstruction $319,725.00 
123 1554 Wilson Sdrd from N Talbot Rd to Ellis Sdrd & Talbot Rd 1376 Surface Treated 37 Reconstruction $1,293,440.00 
270 594 Lakeshore Rd 219 from S Middle Rd to County Rd 8 3153 Surface Treated 38 Reconstruction $2,963,820.00 
86 857 Myers Rd from County Rd 46 to S Middle Rd 1311 Surface Treated 38 Reconstruction $1,232,340.00 
1062 525 Silver Creek Industrial Dr from Jutras Dr N to Patillo Rd 1000 Asphalt 38 Reconstruction $1,064,000.00 
482 907 Birchwood Cres from Redwood Cres to Willowwood Dr 279 Asphalt 39 Reconstruction $296,856.00 
115 782 Champlain Crt from Papineau St to Blake Ave 549 Asphalt 39 Reconstruction $584,136.00 
443 558 Chisholm St from Notre Dame St to St Charles St 100 Asphalt 39 Reconstruction $109,900.00 
748 446 King Louis St from Monarch Meadows Dr to Ic Roy Dr 365 Asphalt 39 Reconstruction $388,360.00 
335 1119 Lakeshore Pk from Golfview Dr & Valentino Dr to Foy Ave 1202 Asphalt 39 Reconstruction $1,320,998.00 
145 225 Lakeshore Rd 305 from Comber Sdrd to Gracey Sdrd 3922 Surface Treated 39 Reconstruction $3,686,680.00 
554 458 Patillo Rd from Silver Creek Industrial Dr to Richard Ruston Dr 301 Asphalt 39 Reconstruction $654,675.00 
586 72 Raymond St from William St to County Rd 46 57 Asphalt 39 Reconstruction $60,648.00 
249 1299 Richardson Sdrd from Morris Rd to County Rd 46 1364 Surface Treated 39 Reconstruction $1,282,160.00 
489 963 W Belle River Rd from Lions Club Rd to Cul-De-Sac 1773 Surface Treated 39 Reconstruction $930,825.00 
486 136 Whitewood Dr from Oakwood Ave to Beechwood Dr 373 Asphalt 39 Reconstruction $396,872.00 
340 1235 Charron Beach Rd from Stuart Lane to Dead End 451 Surface Treated 40 Rehabilitation $119,966.00 
378 889 E Pike Creek Rd from Beckett Lane to County Rd 22 276 Asphalt 40 Rehabilitation $154,560.00 
505 1454 King James Ave from Gammon Cres to King Richard Crt 220 Asphalt 40 Rehabilitation $123,200.00 
226 1254 Lakeshore Rd 231 from N Middle Rd to County Rd 46 1358 Surface Treated 40 Rehabilitation $502,460.00 
141 1138 Lions Club Rd from W Belle River Rd to County Rd 27 481 Surface Treated 40 Rehabilitation $127,946.00 
37 441 Monarch Meadows Dr from Puce Rd to King Richard Crt 98 Asphalt 40 Rehabilitation $54,880.00 
344 251 Mousseau Cres from Lillian Lane to Duck Creek Blvd 124 Asphalt 40 Rehabilitation $69,440.00 
824 127 Rosewood Dr from Renaud Line Rd to Marla Cres 120 Asphalt 40 Rehabilitation $42,840.00 
579 1548 S Middle Rd from Lakeshore Rd 223 to Lakeshore Rd 225 285 Surface Treated 40 Rehabilitation $105,450.00 
312 1557 St Clair Rd from Comber Sdrd to Claireview Dr 1359 Asphalt 40 Rehabilitation $485,163.00 
242 1581 Windsor Ave from Elizabeth St to County Rd 46 & Abbott Ave 111 Asphalt 40 Rehabilitation $39,627.00 
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Appendix J - Proposed Five Year Asphalt Reconstruction Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT 
Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI 
Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Comments / Notes 

Year 1 (2026) 
438 682 ST CHARLES ST FRONT ST DEAD END Asphalt Local 20 78 0.08 7 546 33 9.1 32 Reconstruction $87,436.00 Conversion to urban cross-section 
508 1056 MAJOR ST PUCE RD CUL-DE-SAC Asphalt Local 100 354 0.35 7 2478 33 9.1 32 Reconstruction $396,827.00 Design in 2025, construction in 2026 
511 651 PUCE RD LILYDALE AVE DEAD END Asphalt Local 40 142 0.14 7 994 41 14.0 39 Reconstruction $159,179.00 Design in 2025, construction in 2026 
439 683 ST CHARLES ST SOUTH ST FRONT ST Asphalt Local 60 69 0.07 7 483 41 14.0 39 Reconstruction $77,348.00 Conversion to urban cross-section 
440 684 ST CHARLES ST OUELLETTE ST SOUTH ST Asphalt Local 1450 82 0.08 7 574 45 16.5 43 Reconstruction $91,920.00 Conversion to urban cross-section 
507 1133 LILYDALE AVE PUCE RD CUL-DE-SAC Asphalt Local 200 1101 1.10 7 7707 46 17.1 44 Reconstruction $1,234,199.00 Design in 2025, construction in 2026 
512 717 PUCE RD LILYDALE AVE MAJOR ST Asphalt Local 280 143 0.14 7 1001 47 17.7 45 Reconstruction $160,300.00 Design in 2025, construction in 2026 
653 995 ST CHARLES ST ZOE ST OUELLETTE ST Asphalt Local 1350 84 0.08 7 588 55 22.6 53 Reconstruction $94,162.00 Conversion to urban cross-section 
435 679 ST CHARLES ST EIGHTH ST ST JOHN ST Asphalt Local 1200 45 0.05 7 315 56 23.2 54 Reconstruction $50,444.00 Conversion to urban cross-section 
437 681 ST CHARLES ST ELEVENTH ST NINTH ST Asphalt Local 1200 211 0.21 7 1477 58 24.4 56 Reconstruction $236,527.00 Conversion to urban cross-section 
654 996 ST CHARLES ST CHISHOLM ST ZOE ST Asphalt Local 1350 83 0.08 7 581 58 24.4 56 Reconstruction $93,041.00 Conversion to urban cross-section 
431 1362 ST CHARLES ST SIXTH ST ST PAUL ST Asphalt Local 1200 17 0.02 7 119 58 24.4 56 Reconstruction $19,057.00 Conversion to urban cross-section 
432 676 ST CHARLES ST ST LAWRENCE ST SIXTH ST Asphalt Local 1200 68 0.07 7 476 60 25.6 58 Reconstruction $76,227.00 Conversion to urban cross-section 
433 677 ST CHARLES ST SEVENTH ST ST LAWRENCE ST Asphalt Local 1200 30 0.03 7 210 60 25.6 58 Reconstruction $33,629.00 Conversion to urban cross-section 
434 678 ST CHARLES ST ST JOHN ST SEVENTH ST Asphalt Local 1200 53 0.05 7 371 60 25.6 58 Reconstruction $59,412.00 Conversion to urban cross-section 
510 649 PUCE RD MAJOR ST COUNTY RD 22 Asphalt Local 406 144 0.14 7 1008 61 26.2 59 Reconstruction $161,421.00 Design in 2025, construction in 2026 
436 680 ST CHARLES ST NINTH ST EIGHTH ST Asphalt Local 1200 97 0.10 7 679 62 26.8 60 Reconstruction $108,735.00 Conversion to urban cross-section 
430 1265 ST CHARLES ST ST PAUL ST DUPUIS ST Asphalt Local 1300 61 0.06 7 427 62 26.8 60 Reconstruction $68,380.00 Conversion to urban cross-section 
428 672 ST CHARLES ST MEUNIER ST FOURTH ST Asphalt Local 1350 80 0.08 7 560 65 28.7 63 Reconstruction $89,678.00 Conversion to urban cross-section 
427 671 ST CHARLES ST FOURTH ST CHISHOLM ST Asphalt Local 1354 137 0.14 7 959 72 32.9 69 Reconstruction $153,574.00 Conversion to urban cross-section 
429 673 ST CHARLES ST DUPUIS ST MEUNIER ST Asphalt Local 1300 45 0.05 7 315 74 34.1 71 Reconstruction $50,444.00 Conversion to urban cross-section 

1138 1518 WALLACE LINE RD OLD TECUMSEH RD WATER AVE Asphalt Minor Arterial 250 162 0.16 15 2430 41 64.0 39 Reconstruction $359,397.00 Design in 2025, construction in 2026 
1101 1344 WALLACE LINE RD COUNTY RD 22 WATER AVE Asphalt Minor Arterial 250 248 0.25 15 3720 50 69.5 48 Reconstruction $258,019.00 Design in 2025, construction in 2026 

Total  Length 3.53 Total Cost (2026) $4,119,356.00 
Year 2 (2027) 

632 974 CAILLE AVE ROURKE LINE RD W RIVER ST Asphalt Local 350 1864 1.86 7 13048 27 5.5 25 Reconstruction $2,131,260.00 Design in 2026, construction in 2027 
237 389 Renaud Line Rd Shoreline Ave County Rd 22 Asphalt Minor Arterial 300 245 0.25 15 3675 36 58.4 35 Reconstruction $532,875.00 
343 554 LILLIAN LANE MOUSSEAU CRES MOUSSEAU CRES Asphalt Local 50 152 0.15 7 1064 34 9.8 31 Reconstruction $171,623.00 

Total  Length 2.26 Total Cost (2027) $2,835,758.00 
Year 3 (2028) 

554 836 Patillo Rd Silver Creek Industrial Dr Richard Ruston Dr Asphalt Minor Arterial 4500 301 0.30 15 4515 39 60.39 38 Reconstruction $654,675.00 
600 916 Patillo Rd Richard Ruston Dr Little Baseline Rd Asphalt Minor Arterial 2500 287 0.29 15 4305 41 61.04 39 Reconstruction $624,225.00 
792 1192 JUTRAS DR S SILVER CREEK INDUSTRIAL DR JUTRAS DR Asphalt Minor Collector 2000 561 0.56 10 5610 37 60.4 35 Reconstruction $928,006.00 
328 536 DEZIEL DR LAKESHORE PK DEAD END Asphalt Local 5 65 0.07 7 455 37 11.6 34 Reconstruction $75,808.00 
27 36 MAJESTIC DR CLEOPHAS DR ELMGROVE DR Asphalt Local 150 460 0.46 7 3220 37 11.6 34 Reconstruction $519,386.00 Requires watermain coordination 

Total  Length 1.67 Total Cost (2028) $2,802,100.00 
Year 4 (2029) 

748 1140 KING LOUIS ST MONARCH MEADOWS DR IC ROY DR Asphalt Local 180 365 0.37 7 2555 39 12.8 36 Reconstruction $412,122.00 
335 543 LAKESHORE PK GOLFVIEW DR & VALENTINO DR FOY AVE Asphalt Local 190 1202 1.20 7 8414 39 12.8 36 Reconstruction $1,401,857.00 
578 699 RAYMOND ST WILLIAM ST DEAD END Asphalt Local 15 47 0.05 7 329 44 15.9 42 Reconstruction $53,068.00 
586 895 RAYMOND ST WILLIAM ST COUNTY RD 46 Asphalt Local 220 57 0.06 7 399 39 50.0 38 Reconstruction $64,359.00 
336 544 LAKESHORE PK FOY AVE DEZIEL DR Asphalt Local 160 117 0.12 7 819 41 14.0 37 Reconstruction $136,454.00 
622 962 BISSONNETTE LANE HAWTHORN DR COUNTY RD 27 Asphalt Local 200 623 0.62 7 4361 34 9.8 30 Reconstruction $448,442.00 
597 906 ST JUDE ST ST PETER ST CUL-DE-SAC Asphalt Local 30 80 0.08 7 560 34 9.8 30 Reconstruction $95,166.00 
474 718 WILLOWWOOD DR ST PIERRE ST PARKLANE DR Asphalt Local 800 113 0.11 7 791 34 6.9 29 Reconstruction $132,746.00 
475 719 WILLOWWOOD DR ELMWOOD AVE ST PIERRE ST Asphalt Local 850 91 0.09 7 637 34 6.9 29 Reconstruction $106,901.00 

Total  Length 2.70 Total Cost (2029) $2,851,115.00 
Year 5 (2030) 
606 930 Jutras Dr N Silver Creek Industrial Dr Jutras Dr Asphalt Minor Collector 1500 557 0.56 10 5570 46 29.0 38 Reconstruction $885,630.00 
21 25 N Rear Rd Lakeshore Rd 101 Lakeshore Rd 103 Surface Treated Minor Collector 361 1402 1.40 10 14020 49 29.6 39 Reconstruction $1,317,880.00 
148 247 S Middle Rd Lakeshore Rd 219 County Rd 27 Surface Treated Minor Collector 350 1376 1.38 10 13760 48 29.6 39 Reconstruction $1,293,440.00 
680 1056 Lindsay Sdrd Knapp Rd Cul-De-Sac Surface Treated Minor Collector 40 280 0.28 10 2800 49 29.6 39 Reconstruction $263,200.00 
253 410 Richardson Sdrd Lakeshore Rd 308 Lakeshore Rd 309 Surface Treated Minor Collector 50 1333 1.33 10 13330 49 29.6 39 Reconstruction $1,253,020.00 
900 1348 S Talbot Rd Ellis Sdrd Dead End Surface Treated Minor Collector 100 896 0.90 10 8960 49 29.6 39 Reconstruction $842,240.00 

Total Length 5.84 Total Cost (2030) $5,855,410.00 

Year 1 $4,119,356.00
Year 2 $2,835,758.00
Year 3 $2,802,100.00
Year 4 $2,851,115.00
Year 5 $5,855,410.00

Total 5-Year Cost $18,463,739.00



Appendix J - Proposed Five Year Asphalt Resurfacing/Rehabilitation Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT 
Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI 
Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Year 1 (2026) 
609 944 Patillo Rd Conway Cres Blanchard Dr Asphalt Minor Arterial 3551 212 0.21 15 3180 45 63.64 43 Rehabilitation $216,240.00 
599 915 Patillo Rd Little Baseline Rd Harvard Dr Asphalt Minor Arterial 2500 505 0.51 15 7575 49 66.23 47 Rehabilitation $515,100.00 

1101 1344 Wallace Line Rd County Rd 22 Water Ave Asphalt Minor Arterial 250 248 0.25 15 3720 50 66.88 48 Rehabilitation $252,960.00 
745 1137 Oakwood Ave Rego Dr & Piroli Cres Rourke Line Rd Asphalt Minor Arterial 3200 105 0.11 15 1575 50 66.88 48 Rehabilitation $107,100.00 
556 838 Patillo Rd Advance Blvd Silver Creek Industrial Dr Asphalt Minor Arterial 5000 384 0.38 15 5760 50 66.88 48 Rehabilitation $391,680.00 
558 840 Patillo Rd Blanchard Dr County Rd 22 Asphalt Minor Arterial 3550 92 0.09 15 1380 55 70.13 53 Rehabilitation $93,840.00 
102 140 Little Baseline Rd Elmstead Rd E Pike Creek Rd Asphalt Minor Arterial 1547 169 0.17 15 2535 56 70.78 54 Rehabilitation $172,380.00 
553 835 Patillo Rd Harvard Dr County Rd 42 Asphalt Minor Arterial 2500 1079 1.08 15 16185 58 72.08 56 Rehabilitation $598,845.00 
560 842 Patillo Rd Old Tecumseh Rd Corbett Dr Asphalt Minor Arterial 3300 217 0.22 15 3255 60 73.38 58 Rehabilitation $221,340.00 
610 945 Patillo Rd Orchard Park Dr Conway Cres Asphalt Minor Arterial 3500 139 0.14 15 2085 61 74.03 59 Rehabilitation $141,780.00 
790 1188 Ic Roy Dr Monarch Meadows Dr Regency Cres & Huntington Blvd Asphalt Minor Collector 3800 101 0.10 10 1010 65 43.29 63 Resurfacing $24,240.00 
893 1338 Croft Dr Prospect Dr Advance Blvd Asphalt Minor Collector 2500 401 0.40 10 4010 68 45.24 66 Resurfacing $96,240.00 
763 1159 Amy Croft Dr Commercial Blvd Shady Spring Cres & Branton Cres Asphalt Minor Collector 3000 163 0.16 10 1630 68 45.24 66 Resurfacing $39,120.00 
766 1162 Amy Croft Dr Ravenya Way & Sylvano Cres Branton Cres & Daniela Cres Asphalt Minor Collector 2300 361 0.36 10 3610 69 45.89 67 Resurfacing $86,640.00 
909 1360 Ic Roy Dr Regency Cres & Chelsea Park Way Ryan Ave Asphalt Minor Collector 3300 198 0.20 10 1980 69 45.89 67 Resurfacing $47,520.00 
756 1151 Little Baseline Rd E Pike Creek Rd Stonebrook Blvd Asphalt Minor Arterial 1547 125 0.13 15 1875 64 75.97 62 Resurfacing $45,000.00 

1134 1514 Oakwood Ave Pascal Ave Traditional Trail Asphalt Minor Arterial 3100 93 0.09 15 1395 66 77.27 64 Resurfacing $33,480.00 
1092 1250 Oakwood Ave Maxwell Cres (West) Arkona Crt Asphalt Minor Arterial 3200 95 0.10 15 1425 69 79.22 67 Resurfacing $34,200.00 
232 382 Little Baseline Rd Stonebrook Blvd Patillo Rd Asphalt Minor Arterial 1500 1622 1.62 15 24330 70 79.87 68 Resurfacing $583,920.00 
557 839 Patillo Rd Corbett Dr Orchard Park Dr Asphalt Minor Arterial 3300 201 0.20 15 3015 70 79.87 68 Resurfacing $72,360.00 

Total Length 6.51 Total Cost (2026) $3,773,985.00 
Year 2 (2027) 

661 1003 Rochester Townline Rd Cazabon Lane Lakeshore Rd 305 Asphalt Minor Collector 200 25 0.03 10 250 57 37.2 53 Rehabilitation $15,500.00 
941 1495 Rourke Line Rd Oakwood Ave Westwood Dr Asphalt Minor Arterial 2209 212 0.21 15 3180 62 73.7 58 Rehabilitation $197,160.00 

Total Length 0.24 Total Cost (2027) $212,660.00 
Year 3 (2028) 

896 1341 Croft Dr E Pike Creek Rd Prospect Dr Asphalt Minor Collector 2719 767 0.77 10 7670 55 35.0 49 Rehabilitation $575,250.00 
765 1161 Amy Croft Dr Shady Spring Cres Ravenya Way & Sylvano Cres Asphalt Minor Collector 2500 96 0.10 10 960 58 36.9 52 Rehabilitation $72,000.00 
750 1142 Ic Roy Dr Huntington Blvd & Regency Cres Regency Cres & Chelsea Park Way Asphalt Minor Collector 3550 103 0.10 10 1030 58 36.9 52 Rehabilitation $77,250.00 
897 1342 Prospect Dr Croft Dr County Rd 22 Asphalt Minor Collector 2000 120 0.12 10 1200 58 36.9 52 Rehabilitation $90,000.00 

Total Length 1.09 Total Cost (2028) $814,500.00 
Year 4 (2029) 

793 1193 Silver Creek Industrial Dr Jutras Dr S Jutras Dr N Asphalt Minor Collector 2000 234 0.23 10 2340 51 31.7 43 Rehabilitation $175,500.00 
255 423 Rochester Townline Rd Lakeshore Rd 311 County Rd 8 Asphalt Minor Collector 350 1442 1.44 10 14420 54 33.5 46 Rehabilitation $894,040.00 
82 98 Rochester Townline Rd County Rd 46 S Middle Rd Asphalt Minor Collector 702 1374 1.37 10 13740 55 34.2 47 Rehabilitation $851,880.00 

611 946 Patillo Rd Russell Woods Rd Pearl St Asphalt Local 250 15 0.02 7 105 73 28.1 64 Resurfacing $2,520.00 
617 957 St Andrews Dr Marjorie Dr St Andrews Dr Asphalt Local 150 70 0.07 7 490 79 30.6 68 Resurfacing $11,760.00 
562 844 St Andrews Dr Marjorie Dr Flanders Rd Asphalt Local 60 211 0.21 7 1477 80 31.3 69 Resurfacing $35,448.00 
269 441 Victoria St Stowe St Cul-De-Sac (South) Asphalt Local 40 166 0.17 7 1162 80 31.3 69 Resurfacing $27,888.00 
826 1239 Marla Cres Rosewood Dr Dead End Asphalt Local 10 44 0.04 7 308 80 31.3 69 Resurfacing $7,392.00 
551 833 Corbett Dr Powers Dr Mcmurren Cres Asphalt Local 200 197 0.20 7 1379 40 31.3 69 Resurfacing $33,096.00 
360 571 Ducharme St Lakeview Dr Broadway St Asphalt Local 300 56 0.06 7 392 80 31.3 69 Resurfacing $9,408.00 
706 1095 St Peter St Philip Cres Christine Ave Asphalt Local 650 236 0.24 7 1652 80 31.3 69 Resurfacing $39,648.00 
880 1315 Harvest Lane Cooper Cres Cooper Cres Asphalt Local 50 140 0.14 7 980 81 31.3 69 Resurfacing $23,520.00 
913 1365 Cooper Cres Harvest Lane Harvest Lane Asphalt Local 80 312 0.31 7 2184 81 31.3 69 Resurfacing $52,416.00 
904 1355 Mancini Dr Pinehurst Dr Ic Roy Dr Asphalt Local 490 67 0.07 7 469 80 31.3 69 Resurfacing $11,256.00 
828 1241 Kettle Creek Dr Marla Cres Dead End Asphalt Local 5 45 0.05 7 315 81 31.3 69 Resurfacing $7,560.00 
796 1201 Cook Crt Columbus Dr Cul-De-Sac Asphalt Local 20 40 0.04 7 280 81 31.3 69 Resurfacing $6,720.00 
866 1298 St Peter St Donald Cres Philip Cres Asphalt Local 600 151 0.15 7 1057 80 31.3 69 Resurfacing $25,368.00 
401 645 Wintermute Ave Old Tecumseh Rd Kerr Cres Asphalt Local 250 241 0.24 7 1687 81 31.3 69 Resurfacing $40,488.00 
566 857 Moceri Cres Nicole Cir Cleophas Dr Asphalt Local 90 86 0.09 7 602 81 31.3 69 Resurfacing $14,448.00 

20511 1206 Spring St Summer St Summer St Asphalt Local 200 364 0.36 7 2548 81 31.3 69 Resurfacing $61,152.00 
1116 1482 Ryan Ave Ic Roy Dr Charlotte Cres Asphalt Local 230 63 0.06 7 441 81 31.3 69 Resurfacing $10,584.00 
1174 1570 Hemlock Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 50 150 0.15 7 1050 81 31.3 69 Resurfacing $25,200.00 
1175 1571 Mulberry Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 80 150 0.15 7 1050 81 31.3 69 Resurfacing $25,200.00 

Total Length 5.85 Total Cost (2029) $2,392,492.00 



Appendix J - Proposed Five Year Asphalt Resurfacing/Rehabilitation Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT 
Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI 
Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Year 5 (2030) 
256 424 Rochester Townline Rd S Middle Rd Lakeshore Rd 310 Asphalt Minor Collector 300 325 0.33 10 3250 50 30.3 40 Rehabilitation $201,500.00 
80 96 Rochester Townline Rd Auction Sdrd Knapp Rd Asphalt Minor Collector 80 1053 1.05 10 10530 68 41.4 58 Rehabilitation $652,860.00 

829 1242 Marla Cres Rosewood Dr Dead End Asphalt Local 1 42 0.04 7 294 75 27.8 63 Resurfacing $7,056.00 
674 1046 Mousseau Cres Stevenson Crt Robert Crt Asphalt Local 100 161 0.16 7 1127 77 29.0 65 Resurfacing $27,048.00 
462 706 Southwood Dr Parklane Dr Westwood Dr Asphalt Local 280 98 0.10 7 686 77 29.0 65 Resurfacing $16,464.00 
868 1300 Marla Cres Rosewood Dr Kettle Creek Dr Asphalt Local 150 451 0.45 7 3157 78 29.0 65 Resurfacing $75,768.00 
905 1356 Pinehurst Dr Letino Dr Mancini Dr Asphalt Local 90 282 0.28 7 1974 78 29.0 65 Resurfacing $47,376.00 
882 1320 Poplar Dr Pinehurst Dr Oakwood Ave Asphalt Local 300 106 0.11 7 742 77 29.0 65 Resurfacing $17,808.00 
879 1314 Cooper Cres Harvest Lane Millstone Lane Asphalt Local 100 87 0.09 7 609 78 29.0 65 Resurfacing $14,616.00 
643 985 Whitewood Dr Ashwood Cres Redwood Cres Asphalt Local 180 88 0.09 7 616 78 29.0 65 Resurfacing $14,784.00 
788 1186 Stonebridge Way Traditional Trail Legacy Lane Asphalt Local 50 180 0.18 7 1260 78 29.0 65 Resurfacing $30,240.00 
777 1173 Sylvano Cres Rockhaven Dr Rockhaven Dr Asphalt Local 80 215 0.22 7 1505 77 29.0 65 Resurfacing $36,120.00 
747 1139 Coretti Dr Girard Dr Piroli Cres & Oakwood Ave Asphalt Local 80 313 0.31 7 2191 77 29.0 65 Resurfacing $52,584.00 
752 1144 Chelsea Park Way Huntington Blvd Ic Roy Dr & Regency Cres Asphalt Local 120 458 0.46 7 3206 77 29.0 65 Resurfacing $76,944.00 
936 1474 St Peter St Francis Cres (West) Donald Cres Asphalt Local 650 90 0.09 7 630 77 29.0 65 Resurfacing $15,120.00 
757 1152 Stonebrook Blvd Cyanna Crt Elmstead Rd Asphalt Local 130 338 0.34 7 2366 78 29.0 65 Resurfacing $56,784.00 
928 1465 Donald Cres Christine Ave St Peter St Asphalt Local 200 500 0.50 7 3500 79 29.6 66 Resurfacing $84,000.00 
464 708 Parklane Dr Southwood Dr Willowwood Dr Asphalt Local 150 200 0.20 7 1400 79 29.6 66 Resurfacing $33,600.00 
871 1303 Millstone Lane Cooper Cres Cooper Cres Asphalt Local 50 140 0.14 7 980 79 29.6 66 Resurfacing $23,520.00 

1103 1366 Jasmine Dr Maxwell Cres Maxwell Cres Asphalt Local 50 175 0.18 7 1225 79 29.6 66 Resurfacing $29,400.00 
1117 1483 Carole Crt Girrard Dr Wisteria Lane Asphalt Local 100 347 0.35 7 2429 79 29.6 66 Resurfacing $58,296.00 

Total Length 5.65 Total Cost (2030) $1,571,888.00 

Year 1 $3,773,985.00
Year 2 $212,660.00
Year 3 $814,500.00
Year 4 $2,392,492.00
Year 5 $1,571,888.00

Total 5-Year Cost $8,765,525.00



Appendix J - Proposed Five Year Surface Treatment Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT 
Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI 
Repair 
Priority 

Improvement 
Year PCI 

Proposed Improvement Type 
Proposed 

Improvement Cost 
Year 1 (2026) 

20513 134 Lakeshore Rd 115 Walls Rd Rogers Rd Surface Treated Minor Collector 200 1006 1.01 10 10060 68 45.24 66 Surface Treated - Added Lift $150,900.00 
258 430 Lakeshore Rd 229 S Middle Rd County Rd 8 Surface Treated Minor Collector 833 3145 3.15 10 31450 69 45.89 67 Surface Treated - Added Lift $471,750.00 

2 5 N Rear Rd Pleasant Park Sdrd Lakeshore Rd 107 Surface Treated Minor Collector 500 272 0.27 10 2720 71 47.19 69 Surface Treated - Added Lift $40,800.00 
223 358 O'Brien Sdrd N Rear Rd County Rd 46 Surface Treated Minor Collector 428 1344 1.34 10 13440 71 47.19 69 Surface Treated - Added Lift $201,600.00 
279 461 S Middle Rd Lakeshore Rd 229 Lakeshore Rd 231 Surface Treated Minor Collector 150 890 0.89 10 8900 71 47.19 69 Surface Treated - Added Lift $133,500.00 
62 73 Industrial Dr Main St & Knapp Rd & Highway 77 Morris Rd Surface Treated Minor Collector 150 782 0.78 10 7820 71 47.19 69 Surface Treated - Added Lift $117,300.00 

Total  Length 7.44 Total Cost (2026) $1,115,850.00 
Year 2 (2027) 

19 23 N Rear Rd Lakeshore Rd 105 Pleasant Park Sdrd Surface Treated Minor Collector 500 1101 1.10 10 11010 61 39.7 57 Rehabilitation $407,370.00 
878 1313 Lakeshore Rd 303 Big Creek Rd Municipal Boundary Surface Treated Minor Collector 913 1861 1.86 10 18610 61 39.7 57 Rehabilitation $688,570.00 
276 458 S Middle Rd Lakeshore Rd 235 County Rd 31 Surface Treated Minor Collector 100 598 0.60 10 5980 61 39.7 57 Rehabilitation $221,260.00 
234 386 Lakeshore Rd 113 County Rd 42 & Renaud Line Rd Walls Rd Surface Treated Minor Collector 833 3668 3.67 10 36680 61 39.7 57 Rehabilitation $1,357,160.00 
337 546 Golfview Dr Valentino Dr & Lakeshore Pk County Rd 2 Surface Treated Minor Collector 350 309 0.31 10 3090 62 40.4 58 Rehabilitation $114,330.00 
280 462 S Middle Rd Lakeshore Rd 231 Lakeshore Rd 233 Surface Treated Minor Collector 150 476 0.48 10 4760 62 40.4 58 Rehabilitation $176,120.00 
84 114 Myers Rd Byrnedale Rd N Middle Rd Surface Treated Minor Collector 1100 2266 2.27 10 22660 63 41.0 59 Rehabilitation $838,420.00 

190 310 Morris Rd Gracey Sdrd Richardson Sdrd Surface Treated Minor Collector 637 3650 3.65 10 36500 68 42.3 61 Surface Treated - Added Lift $547,500.00 
109 164 Lakeshore Rd 309 Highway 77 Gracey Sdrd Surface Treated Minor Collector 72 3639 3.64 10 36390 66 43.0 62 Surface Treated - Added Lift $545,850.00 
146 245 Lakeshore Rd 305 Rochester Townline Rd Comber Sdrd Surface Treated Minor Collector 64 3671 3.67 10 36710 67 43.6 63 Surface Treated - Added Lift $550,650.00 

Total  Length 21.24 Total Cost (2027) $5,447,230.00 
Year 3 (2028) 

700 1076 S Middle Rd Lakeshore Rd 209 Lakeshore Rd 211 Surface Treated Minor Collector 250 186 0.19 10 1860 56 35.7 50 Rehabilitation $68,820.00 
132 219 Big Creek Rd Tecumseh Rd Lakeshore Rd 303 Surface Treated Minor Collector 1033 1398 1.40 10 13980 56 35.7 50 Rehabilitation $517,260.00 
203 335 Lakeshore Rd 105 County Rd 42 Schoolhouse Rd Surface Treated Minor Collector 600 1842 1.84 10 18420 56 35.7 50 Rehabilitation $681,540.00 
296 497 Gracey Sdrd Laforet Beach Rd & Crystal Beach Rd Lakeshore Rd 301 Surface Treated Minor Collector 200 302 0.30 10 3020 57 36.3 51 Rehabilitation $111,740.00 
701 1077 S Middle Rd Lakeshore Rd 213 Lakeshore Rd 215 Surface Treated Minor Collector 250 1385 1.39 10 13850 57 36.3 51 Rehabilitation $512,450.00 
278 460 S Middle Rd Myers Rd Lakeshore Rd 229 Surface Treated Minor Collector 750 321 0.32 10 3210 58 36.9 52 Rehabilitation $118,770.00 
271 447 Lakeshore Rd 215 S Middle Rd County Rd 8 Surface Treated Minor Collector 276 3145 3.15 10 31450 59 37.6 53 Rehabilitation $1,163,650.00 
147 246 S Middle Rd Lakeshore Rd 225 Myers Rd Surface Treated Minor Collector 250 1052 1.05 10 10520 59 37.6 53 Rehabilitation $389,240.00 
515 786 Myers Rd County Rd 22 & County Rd 42 Lions Club Rd Surface Treated Minor Collector 1259 2558 2.56 10 25580 60 38.2 54 Rehabilitation $946,460.00 
106 148 S Middle Rd County Rd 31 Lakeshore Rd 241 Surface Treated Minor Collector 250 422 0.42 10 4220 60 38.2 54 Rehabilitation $156,140.00 
230 379 N Rear Rd Finn Lane O'Brien Sdrd Surface Treated Minor Collector 350 924 0.92 10 9240 60 38.2 54 Rehabilitation $341,880.00 

Total  Length 13.54 Total Cost (2028) $5,007,950.00 
Year 4 (2029) 

125 188 Ellis Sdrd Highway 3 S Talbot Rd Surface Treated Minor Collector 200 322 0.32 10 3220 50 31.0 42 Rehabilitation $119,140.00 
275 457 S Middle Rd Lakeshore Rd 245 Rochester Townline Rd Surface Treated Minor Collector 200 323 0.32 10 3230 50 31.0 42 Rehabilitation $119,510.00 
220 354 Lakeshore Rd 203 N Rear Rd County Rd 46 Surface Treated Minor Collector 585 1354 1.35 10 13540 52 32.3 44 Rehabilitation $500,980.00 
251 408 Richardson Sdrd Desimpel Rd Lakeshore Rd 308 Surface Treated Minor Collector 30 1406 1.41 10 14060 53 32.9 45 Rehabilitation $520,220.00 
23 27 N Rear Rd Manning Rd Hicks Rd Surface Treated Minor Collector 500 234 0.23 10 2340 53 32.9 45 Rehabilitation $86,580.00 

152 251 S Middle Rd Lakeshore Rd 211 Lakeshore Rd 213 Surface Treated Minor Collector 250 1373 1.37 10 13730 53 32.9 45 Rehabilitation $508,010.00 
702 1078 S Middle Rd Lakeshore Rd 215 Lakeshore Rd 217 Surface Treated Minor Collector 300 690 0.69 10 6900 54 33.5 46 Rehabilitation $255,300.00 
274 456 S Middle Rd Lakeshore Rd 243 Lakeshore Rd 245 Surface Treated Minor Collector 213 1366 1.37 10 13660 54 33.5 46 Rehabilitation $505,420.00 
85 115 Myers Rd N Middle Rd County Rd 46 Surface Treated Minor Collector 1150 1354 1.35 10 13540 54 33.5 46 Rehabilitation $500,980.00 

199 330 Lakeshore Rd 113 Walls Rd N Rear Rd Surface Treated Minor Collector 833 1720 1.72 10 17200 54 33.5 46 Rehabilitation $636,400.00 
18 22 N Rear Rd Lakeshore Rd 203 Lakeshore Rd 105 Surface Treated Minor Collector 600 702 0.70 10 7020 54 33.5 46 Rehabilitation $259,740.00 

311 513 St Clair Rd Claireview Dr Cul-De-Sac Surface Treated Local 400 1061 1.06 7 7427 80 31.3 69 Surface Treated - Added Lift $111,405.00 
303 504 Reed St Hale St Maple St Surface Treated Local 10 133 0.13 7 931 81 31.3 69 Surface Treated - Added Lift $13,965.00 
260 432 Queen St County Rd 27 Church St Surface Treated Local 10 115 0.12 7 805 21 31.3 69 Surface Treated - Added Lift $12,075.00 
262 434 Church St Queen St King St Surface Treated Local 75 94 0.09 7 658 40 31.3 69 Surface Treated - Added Lift $9,870.00 
310 511 Hale St St Clair Rd Ball St Surface Treated Local 400 488 0.49 7 3416 80 31.3 69 Surface Treated - Added Lift $51,240.00 

Total  Length 12.74 Total Cost (2029) $4,210,835.00 



Appendix J - Proposed Five Year Surface Treatment Program (Maintain Network Scenario) 
StreetScan 

ID 
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Year 5 (2030) 

250 407 Richardson Sdrd County Rd 46 Desimpel Rd Surface Treated Minor Collector 60 1345 1.35 10 13450 50 30.3 40 Rehabilitation $497,650.00 
3 6 N Rear Rd Lakeshore Rd 107 Puce Rd Surface Treated Minor Collector 550 1354 1.35 10 13540 50 30.3 40 Rehabilitation $500,980.00 

699 1075 S Middle Rd Naylor Sdrd Lakeshore Rd 209 Surface Treated Minor Collector 350 1189 1.19 10 11890 50 30.3 40 Rehabilitation $439,930.00 
60 71 E Pike Creek Rd Elmgrove Dr Russel Woods Dr Surface Treated Local 300 234 0.23 7 1638 78 29.0 65 Surface Treated - Added Lift $24,570.00 

Total Length 4.12 Total Cost (2030) $1,463,130.00 

Year 1 $1,115,850.00
Year 2 $5,447,230.00
Year 3 $5,007,950.00
Year 4 $4,210,835.00
Year 5 $1,463,130.00

Total 5-Year Cost $17,244,995.00



Appendix J - Proposed Five Year Micro Surfacing Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type Functional 

Classification 
AADT Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Year 1 (2026) 
764 1160 Amy Croft Dr Shady Spring Cres & Branton Cres Shady Spring Cres Asphalt Minor Collector 2800 92 0.09 10 920 73 47.84 70 Micro Surfacing $4,600.00 
940 1488 Ic Roy Dr Ryan Ave Mancini Dr Asphalt Minor Collector 3500 100 0.10 10 1000 73 47.84 70 Micro Surfacing $5,000.00 
83 99 Rochester Townline Rd Knapp Rd County Rd 46 Asphalt Minor Collector 80 1326 1.33 10 13260 73 47.84 70 Micro Surfacing $66,300.00 

924 1453 Amy Croft Dr Marina Grove Cres Marina Grove Cres & Selina St Asphalt Minor Collector 2000 221 0.22 10 2210 73 47.8 70 Micro Surfacing $11,050.00 
297 498 Gracey Sdrd Lakeshore Rd 301 Tecumseh Rd Surface Treated Minor Collector 200 1064 1.06 10 10640 73 47.84 70 Micro Surfacing $53,200.00 
785 1181 Amy Croft Dr Branton Cres & Daniela Cres Marina Grove Cres Asphalt Minor Collector 2200 88 0.09 10 880 74 48.48 71 Micro Surfacing $4,400.00 
910 1361 Ic Roy Dr Mancini Dr Oakwood Ave Asphalt Minor Collector 3700 247 0.25 10 2470 75 49.13 72 Micro Surfacing $12,350.00 
142 239 Lakeshore Rd 129 County Rd 42 Trepanier Rd Surface Treated Minor Collector 78 3040 3.04 10 30400 76 49.78 73 Micro Surfacing $152,000.00 
277 459 S Middle Rd Lakeshore Rd 233 Lakeshore Rd 235 Surface Treated Minor Collector 100 1368 1.37 10 13680 76 49.78 73 Micro Surfacing $68,400.00 
143 242 Lakeshore Rd 123 County Rd 42 Byrnedale Rd Surface Treated Minor Collector 258 3023 3.02 10 30230 76 49.78 73 Micro Surfacing $151,150.00 
926 1455 Amy Croft Dr Selina St & Marina Grove Cres W Pike Creek Rd Asphalt Minor Collector 2028 77 0.08 10 770 77 50.43 74 Micro Surfacing $3,850.00 

20514 233 Rogers Rd Lakeshore Rd 115 W Belle River Rd Surface Treated Minor Collector 150 1424 1.42 10 14240 77 50.43 74 Micro Surfacing $71,200.00 
20512 342 Walls Rd Lakeshore Road 113 Lakeshore Road 115 Surface Treated Minor Collector 200 1371 1.37 10 13710 79 51.73 76 Micro Surfacing $68,550.00 

320 524 Rochester Townline Rd Lange Ave & Sunset View Lane Tecumseh Rd & County Rd 2 Asphalt Minor Collector 210 305 0.31 10 3050 80 52.38 77 Micro Surfacing $15,250.00 
1 4 N Rear Rd Puce Rd Finn Lane Surface Treated Minor Collector 350 1175 1.18 10 11750 80 52.38 77 Micro Surfacing $58,750.00 

222 356 Pleasant Park Sdrd N Rear Rd County Rd 46 Surface Treated Minor Collector 1113 1352 1.35 10 13520 80 52.38 77 Micro Surfacing $67,600.00 
144 243 Lakeshore Rd 123 Byrnedale Rd N Middle Rd Surface Treated Minor Collector 200 2262 2.26 10 22620 81 53.03 78 Micro Surfacing $113,100.00 
201 333 Lakeshore Rd 107 Walls Rd N Rear Rd Surface Treated Minor Collector 450 1712 1.71 10 17120 82 53.68 79 Micro Surfacing $85,600.00 

20518 135 Lakeshore Rd 115 County Road 42 Rogers Road Surface Treated Minor Collector 266 2660 2.66 10 26600 82 53.68 79 Micro Surfacing $133,000.00 
98 136 Rourke Line Rd Westwood Dr County Rd 42 & Lakeshore Rd 115 Asphalt Minor Arterial 2000 1228 1.23 15 18420 73 81.17 70 Micro Surfacing $92,100.00 

823 1236 Oakwood Ave Renaud Line Rd Cameron Crt Asphalt Minor Arterial 3500 168 0.17 15 2520 73 81.17 70 Micro Surfacing $12,600.00 
830 1243 Renaud Line Rd Rosewood Dr Lakeshore Rd 113 & County Rd 42 Asphalt Minor Arterial 1500 1174 1.17 15 17610 73 81.17 70 Micro Surfacing $88,050.00 
889 1327 Oakwood Ave Colonial Crossing Traditional Trail Asphalt Minor Arterial 2989 91 0.09 15 1365 73 81.17 70 Micro Surfacing $6,825.00 
184 300 Renaud Line Rd Oakwood Ave Rosewood Dr Asphalt Minor Arterial 1500 309 0.31 15 4635 74 81.82 71 Micro Surfacing $23,175.00 
890 1328 Oakwood Ave Legends Lane Colonial Crossing Asphalt Minor Arterial 2950 94 0.09 15 1410 74 81.82 71 Micro Surfacing $7,050.00 
743 1135 Oakwood Ave Traditional Trail Coretti Dr & Piroli Cres Asphalt Minor Arterial 3000 90 0.09 15 1350 75 82.47 72 Micro Surfacing $6,750.00 
744 1136 Oakwood Ave Coretti Dr & Piroli Cres Rego Dr & Piroli Cres Asphalt Minor Arterial 3000 91 0.09 15 1365 76 83.12 73 Micro Surfacing $6,825.00 

1142 1523 Oakwood Ave Brunmar Cres Magnolia Lane Asphalt Minor Arterial 2000 222 0.22 15 3330 77 83.77 74 Micro Surfacing $16,650.00 
1160 1555 Oakwood Ave Matese St Caserta Cres Asphalt Minor Arterial 2000 80 0.08 15 1200 77 83.77 74 Micro Surfacing $6,000.00 
833 1249 Oakwood Ave Cameron Crt Maxwell Cres Asphalt Minor Arterial 3350 96 0.10 15 1440 78 84.4 75 Micro Surfacing $7,200.00 
667 1017 Oakwood Ave Evergreen Dr Puce Rd Asphalt Minor Arterial 4213 184 0.18 15 2760 78 84.42 75 Micro Surfacing $13,800.00 
862 1294 Oakwood Ave Ic Roy Dr Poplar Dr Asphalt Minor Arterial 4200 248 0.25 15 3720 78 84.42 75 Micro Surfacing $18,600.00 
863 1295 Oakwood Ave Poplar Dr Evergreen Dr Asphalt Minor Arterial 4200 97 0.10 15 1455 78 84.42 75 Micro Surfacing $7,275.00 
855 1287 Oakwood Ave St Anne Dr Renaud Line Rd Asphalt Minor Arterial 1647 1015 1.02 15 15225 78 84.42 75 Micro Surfacing $76,125.00 
722 1112 Rourke Line Rd GirardDr Oakwood Ave Asphalt Minor Arterial 1800 277 0.28 15 4155 78 84.42 75 Micro Surfacing $20,775.00 

1159 1554 Oakwood Ave Caserta Cres Brunmar Cres Asphalt Minor Arterial 2000 86 0.09 15 1290 78 84.42 75 Micro Surfacing $6,450.00 
1185 1581 Oakwood Ave Magnolia Lane Ic Roy Dr Asphalt Minor Arterial 2000 193 0.19 15 2895 78 84.42 75 Micro Surfacing $14,475.00 
836 1252 Oakwood Ave Deer Run Trail & Traditional Trail Crosswinds Dr Asphalt Minor Arterial 2950 91 0.09 15 1365 79 85.06 76 Micro Surfacing $6,825.00 

1096 1288 Oakwood Ave St Anne Dr Matese St Asphalt Minor Arterial 2000 237 0.24 15 3555 79 85.06 76 Micro Surfacing $17,775.00 
1143 1524 Oakwood Ave Brunmar Cres Brunmar Cres Asphalt Minor Arterial 2000 85 0.09 15 1275 79 85.06 76 Micro Surfacing $6,375.00 
938 1477 Oakwood Ave Crosswinds Dr Legends Lane Asphalt Minor Arterial 2950 93 0.09 15 1395 80 85.71 77 Micro Surfacing $6,975.00 
97 131 Oakwood Ave Rourke Line Rd Whitewood Dr Asphalt Minor Arterial 450 313 0.31 15 4695 81 86.4 78 Micro Surfacing $23,475.00 

Total Length 29.47 Total Cost (2026) $1,637,500.00 
Year 2 (2027) 

705 1094 St Peter St Christine Ave Eleventh St Asphalt Local 650 15 0.02 7 105 83 35.9 77 Micro Surfacing $525.00 
400 644 Wintermute Ave Kerr Cres Plant Rd Asphalt Local 150 97 0.10 7 679 85 37.2 79 Micro Surfacing $3,395.00 

20517 315 Auction Sdrd Rochester Townline Rd Knapp Rd Surface Treated Minor Collector 60 1798 1.80 10 17980 83 52.6 77 Micro Surfacing $89,900.00 
514 785 Myers Rd Lions Club Rd Byrnedale Rd Surface Treated Minor Collector 1200 455 0.46 10 4550 84 53.2 78 Micro Surfacing $22,750.00 
273 449 Lakeshore Rd 211 S Middle Rd County Rd 8 Surface Treated Minor Collector 181 3114 3.11 10 31140 84 53.2 78 Micro Surfacing $155,700.00 

20516 366 Knapp Rd Rochester Townline Rd Auction Sdrd Surface Treated Minor Collector 250 2069 2.07 10 20690 84 53.2 78 Micro Surfacing $103,450.00 
20520 426 Lakeshore Rd 243 Essex 8 S Middle Rd Surface Treated Minor Collector 43 3129 3.13 10 31290 84 53.2 78 Micro Surfacing $156,450.00 

189 309 Morris Rd Richardson Sdrd Municipal Boundary Surface Treated Minor Collector 650 2037 2.04 10 20370 76 53.9 79 Micro Surfacing $101,850.00 
153 252 S Middle Rd Lakeshore Rd 205 Naylor Sdrd Surface Treated Minor Collector 356 1375 1.38 10 13750 85 53.9 79 Micro Surfacing $68,750.00 
224 359 Lakeshore Rd 217 N Rear Rd County Rd 46 Surface Treated Minor Collector 395 1348 1.35 10 13480 85 53.9 79 Micro Surfacing $67,400.00 

15.44 Total Cost (2027) $770,170.00 



Appendix J - Proposed Five Year Micro Surfacing Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type Functional 

Classification 
AADT Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Year 3 (2028) 
538 820 Wintermute Ave Plant Rd Dead End Asphalt Local 10 43 0.04 7 301 83 34.2 74 Micro Surfacing $1,505.00 
832 1247 Maxwell Cres Jasmine Dr Oakwood Ave Asphalt Local 150 240 0.24 7 1680 84 34.8 75 Micro Surfacing $8,400.00 
626 968 Emery Dr Caruhel Dr Faith Dr Asphalt Local 477 94 0.09 7 658 84 34.8 75 Micro Surfacing $3,290.00 
942 1511 Admiral Dr Mariner'S Dr Dead End Surface Treated Local 10 49 0.05 7 343 84 34.8 75 Micro Surfacing $1,715.00 
923 1450 Christine Ave St Peter St Donald Cres Asphalt Local 350 82 0.08 7 574 84 34.8 75 Micro Surfacing $2,870.00 
633 975 W River St Caille Ave Optimist St Asphalt Local 566 143 0.14 7 1001 85 35.4 76 Micro Surfacing $5,005.00 
210 343 Walls Rd Puce Rd Lakeshore Rd 111 Surface Treated Local 200 1391 1.39 7 9737 57 35.4 76 Micro Surfacing $48,685.00 
539 821 Marentette Dr Old Tecumseh Rd Cul-De-Sac Asphalt Local 200 445 0.45 7 3115 40 35.4 76 Micro Surfacing $15,575.00 
157 260 Tilbury W And Romney Tline Lakeshore Rd 311 Essex Kent Rd Surface Treated Local 100 263 0.26 7 1841 85 35.4 76 Micro Surfacing $9,205.00 
960 1502 Aspen Ridge Cres Poplar Dr Poplar Dr Asphalt Local 200 413 0.41 7 2891 85 35.4 76 Micro Surfacing $14,455.00 
29 38 Dubois Ave County Rd 22 Faith Dr Asphalt Local 150 326 0.33 7 2282 85 35.4 76 Micro Surfacing $11,410.00 

451 695 Lalonde St S Henry St Cul-De-Sac Asphalt Local 60 123 0.12 7 861 85 35.4 76 Micro Surfacing $4,305.00 
290 475 Blue Water Ave Light Cove Ave Cul-De-Sac Surface Treated Local 130 594 0.59 7 4158 49 35.4 76 Micro Surfacing $20,790.00 

1110 1464 Christine Ave Donald Cres Benjamin St Asphalt Local 250 269 0.27 7 1883 85 35.4 76 Micro Surfacing $9,415.00 
299 500 Oriet St Tecumseh Rd Dead End Surface Treated Local 10 101 0.10 7 707 87 37.3 79 Micro Surfacing $3,535.00 
225 360 Lakeshore Rd 217 County Rd 46 S Middle Rd Surface Treated Minor Collector 200 1311 1.31 10 13110 86 53.4 78 Micro Surfacing $65,550.00 
572 866 N Talbot Rd Lakeshore Rd 201 Lakeshore Rd 205 Surface Treated Minor Collector 2200 1658 1.66 10 16580 86 53.4 78 Micro Surfacing $82,900.00 
130 200 Lakeshore Rd 310 Rochester Townline Rd Highway 77 Surface Treated Minor Collector 100 3629 3.63 10 36290 87 54.0 79 Micro Surfacing $181,450.00 
575 869 N Talbot Rd Manning Rd S Middle Rd Surface Treated Minor Collector 2304 2358 2.36 10 23580 87 54.0 79 Micro Surfacing $117,900.00 
200 332 Lakeshore Rd 107 County Rd 42 Walls Rd Surface Treated Minor Collector 344 3669 3.67 10 36690 87 54.0 79 Micro Surfacing $183,450.00 
672 1037 Hopgood Sdrd N Talbot Rd Talbot Rd Surface Treated Minor Collector 361 1379 1.38 10 13790 87 54.0 79 Micro Surfacing $68,950.00 

21030 448 Lakeshore Rd 213 S Middle Rd End Of Pavement Surface Treated Minor Collector 48 1991 1.99 10 19910 87 54.0 79 Micro Surfacing $11,051.00 
20.57 Total Cost (2028) $871,411.00 

Year 4 (2029) 
639 981 Maplewood Dr County Rd 22 & Notre Dame St Maplewood Dr Asphalt Local 50 195 0.20 7 1365 32 31.9 70 Micro Surfacing $6,825.00 
831 1246 Maxwell Cres Auburn Ave Jasmine Dr Asphalt Local 80 204 0.20 7 1428 82 31.9 70 Micro Surfacing $7,140.00 
629 971 Faith Dr Emery Dr Dubois Ave Asphalt Local 300 197 0.20 7 1379 82 31.9 70 Micro Surfacing $6,895.00 
175 288 St Peter St Front St Kilrea Ave & E River St Asphalt Local 80 85 0.09 7 595 32 31.9 70 Micro Surfacing $2,975.00 
901 1352 Letino Dr Mancini Dr Pinehurst Dr Asphalt Local 60 178 0.18 7 1246 82 31.9 70 Micro Surfacing $6,230.00 
457 701 Kilrea Ave E River St & St Peter St Cul-De-Sac Asphalt Local 60 145 0.15 7 1015 32 31.9 70 Micro Surfacing $5,075.00 
24 30 Cameron Crt Oakwood Ave Cul-De-Sac Asphalt Local 80 163 0.16 7 1141 82 31.9 70 Micro Surfacing $5,705.00 

649 991 E River St Centre St St Peter St & Kilrea Ave Asphalt Local 30 136 0.14 7 952 32 31.9 70 Micro Surfacing $4,760.00 
888 1326 Evergreen Dr Woodland Cres Pinehurst Dr Asphalt Local 150 409 0.41 7 2863 82 31.9 70 Micro Surfacing $14,315.00 

1025 285 St Peter St Poisson Crt St Lawrence St Asphalt Local 1300 43 0.04 7 301 82 31.9 70 Micro Surfacing $1,505.00 
1136 1516 Water Ave Wallace Line Rd Rafih Cres Asphalt Local 100 58 0.06 7 406 82 31.9 70 Micro Surfacing $2,030.00 
1140 1520 E Pike Creek Rd Old Tecumseh Rd Manors Grove Asphalt Local 100 106 0.11 7 742 82 31.9 70 Micro Surfacing $3,710.00 
1164 1559 Bay St Old Tecumseh Rd Water Ave Asphalt Local 100 129 0.13 7 903 82 31.9 70 Micro Surfacing $4,515.00 
460 704 St Pierre St W Belle River Rd Willowwood Dr Asphalt Local 100 421 0.42 7 2947 83 32.5 71 Micro Surfacing $14,735.00 
398 642 Pierella Dr Paisley St Cul-De-Sac Asphalt Local 60 166 0.17 7 1162 83 32.5 71 Micro Surfacing $5,810.00 
178 291 Front St Centre St St Peter St Asphalt Local 20 96 0.10 7 672 33 32.5 71 Micro Surfacing $3,360.00 
638 980 Maplewood Dr Willowwood Dr Maplewood Dr Asphalt Local 50 181 0.18 7 1267 43 32.5 71 Micro Surfacing $6,335.00 

1097 1330 River Downs Ave Paul Julius Crt Morgan Cres Asphalt Local 200 626 0.63 7 4382 83 32.5 71 Micro Surfacing $21,910.00 
59 70 E Pike Creek Rd Russel Woods Dr Cul-De-Sac Surface Treated Local 10 123 0.12 7 861 84 33.1 72 Micro Surfacing $4,305.00 

650 992 Centre St Front St E River St Asphalt Local 50 124 0.12 7 868 34 33.1 72 Micro Surfacing $4,340.00 
881 1319 Pinehurst Dr Evergreen Dr Poplar Dr Asphalt Local 60 110 0.11 7 770 84 33.1 72 Micro Surfacing $3,850.00 
906 1357 Pinehurst Dr Poplar Dr Letino Dr Asphalt Local 100 107 0.11 7 749 84 33.1 72 Micro Surfacing $3,745.00 
304 505 Ball St Hale St Maple St Surface Treated Local 10 133 0.13 7 931 84 33.1 72 Micro Surfacing $4,655.00 

1098 1331 Morgan Cres Puce Rd River Downs Ave Asphalt Local 200 67 0.07 7 469 84 33.1 72 Micro Surfacing $2,345.00 
1115 1481 Adriana Lane Charlotte Cres Ryan Ave Asphalt Local 150 99 0.10 7 693 84 33.1 72 Micro Surfacing $3,465.00 

20521 1083 Lucs Lane Tecumseh Rd End Surface Treated Local 10 76 0.08 7 532 89 37.5 79 Micro Surfacing $2,660.00 
209 341 Lakeshore Rd 101 Walls Rd N Rear Rd Surface Treated Minor Collector 250 1686 1.69 10 16860 88 53.5 78 Micro Surfacing $84,300.00 
570 864 N Talbot Rd Hopgood Sdrd Naylor Sdrd Surface Treated Minor Collector 2300 1567 1.57 10 15670 89 54.2 79 Micro Surfacing $78,350.00 

1059 739 Lakeshore Rd 111 Walls Rd County Rd 42 Surface Treated Minor Collector 200 3665 3.67 10 36650 89 54.2 79 Micro Surfacing $183,250.00 
11.30 Total Cost (2029) $499,095.00 



Appendix J - Proposed Five Year Micro Surfacing Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type Functional 

Classification 
AADT Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Year 5 (2030) 
703 1082 Beaune St Tecumseh Rd Dead End Surface Treated Local 10 120 0.12 7 840 53 37.0 78 Micro Surfacing $4,200.00 
323 529 Sylvestre Cres County Rd 31 Cul-De-Sac Surface Treated Local 80 131 0.13 7 917 30 37.0 78 Micro Surfacing $4,585.00 
219 353 Middle Rd Manning Rd County Rd 46 Surface Treated Local 200 427 0.43 7 2989 26 37.0 78 Micro Surfacing $14,945.00 
318 522 Sunset View Lane 165M N Of Rochester Townline Dead End Surface Treated Local 20 108 0.11 7 756 90 37.0 78 Micro Surfacing $3,780.00 
839 1257 Ross Beach Rd Strong Rd Dead End Surface Treated Local 130 667 0.67 7 4669 41 37.0 78 Micro Surfacing $23,345.00 
791 1189 Harbour Dr Lower Thames Lane Dead End Surface Treated Local 260 243 0.24 7 1701 91 37.7 79 Micro Surfacing $8,505.00 
298 499 Claireview Dr St Clair Rd Tecumseh Rd Surface Treated Local 400 622 0.62 7 4354 91 37.7 79 Micro Surfacing $21,770.00 
497 741 Lakeshore Rd 101 County Rd 42 Schoolhouse Rd Surface Treated Minor Collector 589 1844 1.84 10 18440 90 53.7 78 Micro Surfacing $92,200.00 
221 355 Lakeshore Rd 203 County Rd 46 S Middle Rd Surface Treated Minor Collector 300 1344 1.34 10 13440 90 53.7 78 Micro Surfacing $67,200.00 
571 865 N Talbot Rd Lakeshore Rd 205 Hopgood Sdrd Surface Treated Minor Collector 2200 149 0.15 10 1490 91 54.3 79 Micro Surfacing $7,450.00 
154 253 S Middle Rd Lakeshore Rd 203 Lakeshore Rd 205 Surface Treated Minor Collector 350 1083 1.08 10 10830 91 54.3 79 Micro Surfacing $54,150.00 

6.74 Total Cost (2030) $302,130.00 

Year 1 $1,637,500.00
Year 2 $770,170.00
Year 3 $871,411.00
Year 4 $499,095.00
Year 5 $302,130.00

Total 5-Year Cost $4,080,306.00



Appendix J - Proposed Five Year Crack Sealing Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 

Functional 
Classification 

AADT 
Length 

(m) 
Length 

(km) 
Width 

(m) Area (m2) 2024 PCI 
Repair 
Priority 

Improvement 
Year PCI 

Proposed 
Improvement Type 

Proposed 
Improvement Cost 

Year 1 (2026) 
92 126 Beechwood Dr Oakwood Ave Birchwood Cres Asphalt Local 100 47 0.05 7 329 87 40.91 85 Crack Seal $1,645.00 
57 68 Elmgrove Dr Majestic Dr Russell Woods Rd Asphalt Local 350 277 0.28 7 1939 89 42.21 87 Crack Seal $9,695.00 

263 435 King St Church St Dead End Asphalt Local 40 129 0.13 7 903 89 42.21 87 Crack Seal $4,515.00 
1024 284 St Peter St St Paul St Poisson Crt Asphalt Local 1300 39 0.04 7 273 89 42.21 87 Crack Seal $1,365.00 
266 438 Stowe St County Rd 27 Dead End Asphalt Local 5 57 0.06 7 399 17 42.86 88 Crack Seal $1,995.00 
371 590 Sixth St Railway Ave Broadway St Asphalt Local 80 141 0.14 7 987 90 42.86 88 Crack Seal $4,935.00 
665 1012 William St Main St Abbott Ave Asphalt Local 441 134 0.13 7 938 33 42.86 88 Crack Seal $4,690.00 
67 78 Frank Crt William St Cul-De-Sac Asphalt Local 40 119 0.12 7 833 90 42.86 88 Crack Seal $4,165.00 

376 595 Railway Ave Sixth St Dupuis St Asphalt Local 80 97 0.10 7 679 90 42.86 88 Crack Seal $3,395.00 
169 282 Eleventh St St Charles St St Louis St Asphalt Local 700 90 0.09 7 630 30 42.86 88 Crack Seal $3,150.00 
470 714 Elmwood Ave Greenwood Cres Walnut St Asphalt Local 80 182 0.18 7 1274 45 42.86 88 Crack Seal $6,370.00 
550 832 Corbett Dr Mcmurren Cres Seymour Cres Asphalt Local 247 215 0.22 7 1505 31 42.86 88 Crack Seal $7,525.00 
71 82 James St Taylor Ave Main St Asphalt Local 150 129 0.13 7 903 38 42.86 88 Crack Seal $4,515.00 

628 970 Earl St Pierre Ave Caruhel Dr Asphalt Local 50 82 0.08 7 574 33 42.86 88 Crack Seal $2,870.00 
415 659 St Louis St St John St St Lawrence St Asphalt Local 150 85 0.09 7 595 32 42.86 88 Crack Seal $2,975.00 
265 437 Stowe St Victoria St Dead End Asphalt Local 20 96 0.10 7 672 32 42.86 88 Crack Seal $3,360.00 
246 399 Abbott Ave William St Dead End Asphalt Local 50 84 0.08 7 588 29 42.86 88 Crack Seal $2,940.00 
423 667 St Paul St St Louis St St Peter St Asphalt Local 100 94 0.09 7 658 33 42.86 88 Crack Seal $3,290.00 
418 662 St John St St Charles St St Louis St Asphalt Local 80 101 0.10 7 707 30 42.86 88 Crack Seal $3,535.00 
170 283 Eleventh St Notre Dame St St Charles St Asphalt Local 800 102 0.10 7 714 41 42.86 88 Crack Seal $3,570.00 
472 716 Elmwood Ave Greenwood Cres Willowwood Dr Asphalt Local 100 99 0.10 7 693 46 42.86 88 Crack Seal $3,465.00 
419 663 St John St St Louis St St Peter St Asphalt Local 60 96 0.10 7 672 30 42.86 88 Crack Seal $3,360.00 
899 1345 Wallace Line Rd Old Tecumseh Rd Dead End Asphalt Local 20 184 0.18 7 1288 25 42.86 88 Crack Seal $6,440.00 
452 696 Lalonde St S Henry St Mulhall Dr Asphalt Local 140 112 0.11 7 784 90 42.86 88 Crack Seal $3,920.00 
66 77 Abbott Ave County Rd 46 & Windsor Ave William St Asphalt Local 50 184 0.18 7 1288 33 42.86 88 Crack Seal $6,440.00 

404 648 Railway Ave Fourth St Third St Asphalt Local 80 100 0.10 7 700 33 42.86 88 Crack Seal $3,500.00 
627 969 Pierre Ave County Rd 22 Earl St Asphalt Local 50 196 0.20 7 1372 24 42.86 88 Crack Seal $6,860.00 
683 1059 Eleventh St St Louis St St Peter St Asphalt Local 600 111 0.11 7 777 27 42.86 88 Crack Seal $3,885.00 
416 660 St Louis St Eleventh St St John St Asphalt Local 150 353 0.35 7 2471 31 42.86 88 Crack Seal $12,355.00 
267 439 Stowe St County Rd 27 Victoria St Asphalt Local 100 118 0.12 7 826 31 42.86 88 Crack Seal $4,130.00 
513 784 Albert Lane Old Tecumseh Rd Cul-De-Sac Asphalt Local 50 477 0.48 7 3339 26 42.86 88 Crack Seal $16,695.00 
405 649 Railway Ave Dupuis St Fourth St Asphalt Local 80 101 0.10 7 707 32 42.86 88 Crack Seal $3,535.00 
407 651 Railway Ave Third St Second St Asphalt Local 150 101 0.10 7 707 31 42.86 88 Crack Seal $3,535.00 
473 717 Elmwood Ave Beechwood Dr Greenwood Cres Asphalt Local 80 97 0.10 7 679 53 42.86 88 Crack Seal $3,395.00 
420 664 St Lawrence St St Charles St St Louis St Asphalt Local 80 102 0.10 7 714 31 42.86 88 Crack Seal $3,570.00 
239 392 James St Ainslie Ave Taylor Ave Asphalt Local 100 125 0.13 7 875 42 42.86 88 Crack Seal $4,375.00 
471 715 Elmwood Ave Walnut St Greenwood Cres Asphalt Local 100 81 0.08 7 567 52 42.86 88 Crack Seal $2,835.00 
406 650 Railway Ave Second St First St Asphalt Local 200 100 0.10 7 700 33 42.86 88 Crack Seal $3,500.00 
625 967 King Louis St Ic Roy Dr King John St Asphalt Local 250 285 0.29 7 1995 31 42.86 88 Crack Seal $9,975.00 
409 653 Dupuis St Notre Dame St St Charles St Asphalt Local 150 101 0.10 7 707 55 42.86 88 Crack Seal $3,535.00 
410 654 Dupuis St Broadway St Notre Dame St Asphalt Local 100 91 0.09 7 637 57 42.86 88 Crack Seal $3,185.00 
422 666 St Paul St St Charles St St Louis St Asphalt Local 100 102 0.10 7 714 27 42.86 88 Crack Seal $3,570.00 

20510 1553 Orsini Crt Matese Street Dead End Asphalt Local 1 40 0.04 7 280 90 42.86 88 Crack Seal $1,400.00 
61 72 Elmgrove Dr E Pike Creek Rd Cul-De-Sac Asphalt Local 40 295 0.30 7 2065 91 43.51 89 Crack Seal $10,325.00 

958 1368 Poplar Dr Oakwood Ave Aspen Ridge Cres Asphalt Local 500 62 0.06 7 434 91 43.51 89 Crack Seal $2,170.00 
357 568 Terra Lou Dr George Cres Ducharme St Asphalt Local 300 94 0.09 7 658 91 43.51 89 Crack Seal $3,290.00 
58 69 Elmgrove Dr E Pike Creek Rd Majestic Dr Asphalt Local 300 581 0.58 7 4067 91 43.51 89 Crack Seal $20,335.00 

455 699 Andrew Cres Mulhall Dr Dead End (South) Asphalt Local 10 33 0.03 7 231 51 43.51 89 Crack Seal $1,155.00 
959 1501 Poplar Dr Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 250 137 0.14 7 959 91 43.51 89 Crack Seal $4,795.00 
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444 688 Chisholm St Broadway St Notre Dame St Asphalt Local 100 91 0.09 7 637 91 43.51 89 Crack Seal $3,185.00 
1026 286 St Peter St Meunier St St Paul St Asphalt Local 1300 91 0.09 7 637 91 43.51 89 Crack Seal $3,185.00 
1113 1479 Ryan Ave Vincent Cres Adriana Lane Asphalt Local 230 206 0.21 7 1442 91 43.51 89 Crack Seal $7,210.00 
1177 1573 Aspen Ridge Cres Poplar Dr Cypress Lane Asphalt Local 150 130 0.13 7 910 91 43.51 89 Crack Seal $4,550.00 
1180 1576 Aspen Ridge Cres Mulberry Lane Magnolia Lane Asphalt Local 200 94 0.09 7 658 91 43.51 89 Crack Seal $3,290.00 
687 1063 St Peter St Baby St South St Asphalt Local 1350 146 0.15 7 1022 92 44.16 90 Crack Seal $5,110.00 
583 890 Taylor Ave James St Main St Asphalt Local 100 278 0.28 7 1946 92 44.16 90 Crack Seal $9,730.00 
608 943 Chambers Dr Powers Dr Chambers Dr Asphalt Local 100 215 0.22 7 1505 92 44.16 90 Crack Seal $7,525.00 
356 567 Terra Lou Dr George Cres George Cres Asphalt Local 230 381 0.38 7 2667 92 44.16 90 Crack Seal $13,335.00 
843 1261 Park St Park Street Cul-De-Sac Asphalt Local 20 146 0.15 7 1022 92 44.16 90 Crack Seal $5,110.00 

20504 1549 Serenity Dr Old Tecumseh Rd Xavier Cir Asphalt Local 80 108 0.11 7 756 92 44.16 90 Crack Seal $3,780.00 
1089 1244 Maxwell Cres Oakwood Ave Jasmine Dr Asphalt Local 180 219 0.22 7 1533 92 44.16 90 Crack Seal $7,665.00 
1112 1478 Deer Run Trail Legends Lane Crosswinds Dr Asphalt Local 100 94 0.09 7 658 92 44.16 90 Crack Seal $3,290.00 
1120 1487 Ryan Ave Charlotte Cres Vincent Cres Asphalt Local 230 154 0.15 7 1078 92 44.16 90 Crack Seal $5,390.00 
1125 1493 Westwood Dr Lakewood Cres (West) Lakewood Cres (East) Asphalt Local 350 272 0.27 7 1904 92 44.16 90 Crack Seal $9,520.00 
1137 1517 Rafih Cres Rafih Cres Water Ave Asphalt Local 200 177 0.18 7 1239 92 44.16 90 Crack Seal $6,195.00 
1139 1519 Manors Grove E Pike Creek Rd Cul-De-Sac Asphalt Local 5 56 0.06 7 392 92 44.16 90 Crack Seal $1,960.00 
542 824 Pearl St Patillo Rd Stover St Asphalt Local 100 186 0.19 7 1302 93 44.81 91 Crack Seal $6,510.00 
621 961 Russell Woods Rd Elmgrove Dr Patillo Rd Asphalt Local 300 962 0.96 7 6734 93 44.81 91 Crack Seal $33,670.00 
351 562 George Cres Terra Lou Dr Terra Lou Dr Asphalt Local 200 396 0.40 7 2772 93 44.81 91 Crack Seal $13,860.00 
241 394 Mcallister St Ainslie Ave Taylor Ave Asphalt Local 70 119 0.12 7 833 93 44.81 91 Crack Seal $4,165.00 

20500 1545 Faleria St Oakwood Avenue Campana Crescent Asphalt Local 150 342 0.34 7 2394 93 44.81 91 Crack Seal $11,970.00 
1063 823 Pearl St Victoria St Cul-De-Sac Asphalt Local 100 326 0.33 7 2282 93 44.81 91 Crack Seal $11,410.00 
1072 976 W River St Notre Dame St Optimist St Asphalt Local 566 181 0.18 7 1267 93 44.81 91 Crack Seal $6,335.00 
1107 1459 Selina St Amy Croft Dr Chesterfield Crt Asphalt Local 150 357 0.36 7 2499 93 44.81 91 Crack Seal $12,495.00 
1119 1486 Vincent Cres Ryan Ave Adriana Lane Asphalt Local 100 295 0.30 7 2065 93 44.81 91 Crack Seal $10,325.00 
1126 1494 Westwood Dr Rourke Line Rd Lakewood Cres (West) Asphalt Local 350 130 0.13 7 910 93 44.81 91 Crack Seal $4,550.00 
1190 1586 Veneto St Oakwood Ave Campana Cres Asphalt Local 100 375 0.38 7 2625 93 44.81 91 Crack Seal $13,125.00 
484 728 Birchwood Cres Beechwood Dr Ashwood Cres Asphalt Local 303 215 0.22 7 1505 94 46.1 93 Crack Seal $7,525.00 
93 127 Beechwood Dr Elmwood Ave Oakwood Ave Asphalt Local 80 138 0.14 7 966 94 46.1 93 Crack Seal $4,830.00 

322 528 Aimee St County Rd 42 Cul-De-Sac Asphalt Local 100 317 0.32 7 2219 94 46.1 93 Crack Seal $11,095.00 
631 973 St Mary'S Rd County Rd 22 Faith Dr Asphalt Local 284 311 0.31 7 2177 94 46.1 93 Crack Seal $10,885.00 
268 440 Victoria St Stowe St Dead End (North) Asphalt Local 5 82 0.08 7 574 94 46.1 93 Crack Seal $2,870.00 
56 67 Elmgrove Dr Russel Woods Dr Old Tecumseh Rd Asphalt Local 684 148 0.15 7 1036 94 46.1 93 Crack Seal $5,180.00 

374 593 Fourth St Railway Ave Broadway St Asphalt Local 80 158 0.16 7 1106 94 46.1 93 Crack Seal $5,530.00 
1111 1473 Francis Cres St Peter St St Peter St Asphalt Local 200 375 0.38 7 2625 94 46.1 93 Crack Seal $13,125.00 
1163 1558 Water Ave Bay St Water Ave Asphalt Local 100 566 0.57 7 3962 94 46.1 93 Crack Seal $19,810.00 
1184 1580 Magnolia Lane Oakwood Ave Aspen Ridge Cres Asphalt Local 200 61 0.06 7 427 94 46.1 93 Crack Seal $2,135.00 
585 894 Melody Dr Rivait Dr Island Cres Asphalt Local 360 363 0.36 7 2541 95 46.75 94 Crack Seal $12,705.00 
94 128 Beechwood Dr Cherrywood Dr Elmwood Ave Asphalt Local 60 87 0.09 7 609 95 46.75 94 Crack Seal $3,045.00 

20499 1544 Marche St Oakwood Ave Campana Cres Asphalt Local 150 359 0.36 7 2513 95 46.75 94 Crack Seal $12,565.00 
1118 1485 Adriana Lane Vincent Cres Ryan Ave Asphalt Local 100 92 0.09 7 644 95 46.75 94 Crack Seal $3,220.00 
1132 1507 Lakewood Cres Westwood Dr Westwood Dr Asphalt Local 150 501 0.50 7 3507 95 46.75 94 Crack Seal $17,535.00 
1183 1579 Aspen Ridge Cres Hemlock Lane Mulberry Lane Asphalt Local 100 95 0.10 7 665 95 46.75 94 Crack Seal $3,325.00 
686 1062 St Peter St Chisholm St Baby St Asphalt Local 1350 107 0.11 7 749 96 47.4 95 Crack Seal $3,745.00 
26 35 Cleophas Dr Russel Woods Dr Moceri Cres Asphalt Local 1300 119 0.12 7 833 96 47.4 95 Crack Seal $4,165.00 

1079 1064 St Peter St Chisholm St Lenore St Asphalt Local 1300 114 0.11 7 798 96 47.4 95 Crack Seal $3,990.00 
1080 1065 St Peter St Lenore St Meunier St Asphalt Local 1300 120 0.12 7 840 96 47.4 95 Crack Seal $4,200.00 
1135 1515 Rafih Cres Water Ave Rafih Cres Asphalt Local 150 379 0.38 7 2653 96 47.4 95 Crack Seal $13,265.00 
500 766 Richard Ruston Dr Jutras Dr Patillo Rd Asphalt Minor Collector 3000 176 0.18 10 1760 36 55.63 82 Crack Seal $8,800.00 
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1145 1526 Belmont Ave Tracey Dr Tracey Dr Asphalt Minor Collector 100 410 0.41 10 4100 88 58.23 86 Crack Seal $20,500.00 
1152 1533 Tracey Dr Anderson Ave Belmont Ave (North) Asphalt Minor Collector 100 56 0.06 10 560 88 58.23 86 Crack Seal $2,800.00 
1149 1530 Argyle Ave Anderson Ave Dead End Asphalt Minor Collector 10 44 0.04 10 440 89 58.87 87 Crack Seal $2,200.00 
849 1271 Ic Roy Dr County Rd 22 King Louis St Asphalt Minor Collector 4202 286 0.29 10 2860 72 59.52 88 Crack Seal $14,300.00 
81 97 Rochester Townline Rd Trepanier Rd Auction Sdrd Asphalt Minor Collector 100 1186 1.19 10 11860 54 59.52 88 Crack Seal $59,300.00 
75 91 Rochester Townline Rd Tecumseh Rd & County Rd 2 Lakeshore Rd 302 Asphalt Minor Collector 541 1272 1.27 10 12720 41 59.52 88 Crack Seal $63,600.00 
79 95 Rochester Townline Rd Settler Sdrd Trepanier Rd Asphalt Minor Collector 100 179 0.18 10 1790 60 59.52 88 Crack Seal $8,950.00 

662 1004 Rochester Townline Rd County Rd 42 Cazabon Lane Asphalt Minor Collector 200 1441 1.44 10 14410 51 59.52 88 Crack Seal $72,050.00 
77 93 Rochester Townline Rd Lakeshore Rd 303 County Rd 42 Asphalt Minor Collector 400 1256 1.26 10 12560 42 59.52 88 Crack Seal $62,800.00 
78 94 Rochester Townline Rd Lakeshore Rd 305 Settler Sdrd Asphalt Minor Collector 150 1394 1.39 10 13940 56 59.52 88 Crack Seal $69,700.00 

1148 1529 Anderson Ave Tracey Dr Nostadt Cres Asphalt Minor Collector 100 149 0.15 10 1490 90 59.52 88 Crack Seal $7,450.00 
1188 1584 Tracey Dr Belmont Ave (North) Dead End Asphalt Minor Collector 10 51 0.05 10 510 90 59.52 88 Crack Seal $2,550.00 
1009 133 Lakeshore Rd 115 Walls Rd Dead End Asphalt Minor Collector 50 559 0.56 10 5590 91 60.17 89 Crack Seal $27,950.00 
338 548 Strong Rd Ross Beach Rd County Rd 2 Asphalt Minor Collector 100 149 0.15 10 1490 92 60.82 90 Crack Seal $7,450.00 

1150 1531 Anderson Ave Nostadt Cres Argyle Ave Asphalt Minor Collector 50 104 0.10 10 1040 92 60.82 90 Crack Seal $5,200.00 
1144 1525 Tracey Dr County Rd 46 Belmont Ave (South) Asphalt Minor Collector 150 63 0.06 10 630 93 61.47 91 Crack Seal $3,150.00 
1147 1528 Nostadt Cres Anderson Ave Anderson Ave Asphalt Minor Collector 100 256 0.26 10 2560 93 61.47 91 Crack Seal $12,800.00 
1187 1583 Anderson Ave Argyle Ave Anderson Ave Asphalt Minor Collector 50 60 0.06 10 600 93 61.47 91 Crack Seal $3,000.00 
1044 375 N Middle Rd Myers Rd Lakeshore Rd 231 Asphalt Minor Collector 142 1216 1.22 10 12160 94 62.77 93 Crack Seal $60,800.00 
1146 1527 Anderson Ave Anderson Ave Taylor Ave Asphalt Minor Collector 100 189 0.19 10 1890 95 63.42 94 Crack Seal $9,450.00 

96 130 Oakwood Ave Whitewood Dr Bayberry Cres Asphalt Minor Arterial 200 226 0.23 15 3390 83 87.66 80 Crack Seal $16,950.00 
100 138 Rourke Line Rd Caille Ave County Rd 22 Asphalt Minor Arterial 250 299 0.30 15 4485 85 88.96 82 Crack Seal $22,425.00 

1091 1248 Oakwood Ave Arkona Crt Maxwell Cres (East) Asphalt Minor Arterial 3100 98 0.10 15 1470 92 94.2 90 Crack Seal $7,350.00 
95 129 Oakwood Ave Bayberry Cres Beechwood Dr Asphalt Minor Arterial 100 86 0.09 15 1290 94 96.1 93 Crack Seal $6,450.00 

Total Length 29.30 Total Cost (2026) $1,211,195.00 
Year 2 (2027) 

794 1199 Columbus Dr Cook Crt Dead End Asphalt Local 20 62 0.06 7 434 86 38.5 81 Crack Seal $2,170.00 
530 812 Martin Dr Paisley St Wright Lane Asphalt Local 150 231 0.23 7 1617 86 38.5 81 Crack Seal $8,085.00 
549 831 Corbett Dr Chambers Dr Powers Dr Asphalt Local 180 196 0.20 7 1372 36 38.5 81 Crack Seal $6,860.00 
488 732 Alexander Ave County Rd 22 Dead End Asphalt Local 100 246 0.25 7 1722 86 38.5 81 Crack Seal $8,610.00 
728 1118 Auburn Ave Emma St Girard Dr Asphalt Local 200 111 0.11 7 777 86 38.5 81 Crack Seal $3,885.00 

1099 1334 Morgan Cres River Downs Ave Cul-De-Sac Asphalt Local 10 43 0.04 7 301 86 38.5 81 Crack Seal $1,505.00 
30 39 Emery Dr County Rd 22 Caruhel Dr Asphalt Local 477 251 0.25 7 1757 87 39.1 82 Crack Seal $8,785.00 

1084 1129 Pascal Ave Wisteria Lane Girard Dr Asphalt Local 150 331 0.33 7 2317 87 39.1 82 Crack Seal $11,585.00 
1114 1480 Charlotte Cres Ryan Ave Adriana Lane Asphalt Local 150 455 0.46 7 3185 87 39.1 82 Crack Seal $15,925.00 
1106 1456 Selina St W Pike Creek Rd Chesterfield Crt Asphalt Local 150 155 0.16 7 1085 88 40.4 84 Crack Seal $5,425.00 
1006 112 Hawthorn Dr Bissonnette Lane Dead End Asphalt Local 364 650 0.65 7 4550 89 41.0 85 Crack Seal $22,750.00 
1108 1460 Chesterfield Crt Selina St Cul-De-Sac Asphalt Local 50 64 0.06 7 448 89 41.0 85 Crack Seal $2,240.00 

21028 740 W Puce Rd County Road 22 340 W Puce Rd Asphalt Local 400 958 0.96 7 6706 45 41.7 86 Crack Seal $33,530.00 
955 1476 Legends Lane Oakwood Ave Deer Run Trail Asphalt Local 130 323 0.32 7 2261 97 47.4 95 Crack Seal $11,305.00 
73 84 Taylor Ave James St Mcallister St Asphalt Local 100 171 0.17 7 1197 97 47.4 95 Crack Seal $5,985.00 

20503 1548 Xavier Cir Jordan Lane Xavier Cir Asphalt Local 120 411 0.41 7 2877 97 47.4 95 Crack Seal $14,385.00 
1109 1461 Mullins Dr County Rd 46 N Rear Rd Asphalt Local 250 822 0.82 7 5754 97 47.4 95 Crack Seal $28,770.00 
1128 1500 Deer Run Trail Oakwood Ave Crosswinds Dr Asphalt Local 150 410 0.41 7 2870 97 47.4 95 Crack Seal $14,350.00 

5.89 Total Cost (2027) $206,150.00 



Appendix J - Proposed Five Year Crack Sealing Program (Maintain Network Scenario) 
StreetScan 

ID 
Facility ID Street Name From Street Name To Street Name Surface Type 
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Proposed 
Improvement Cost 

Year 3 (2028) 
705 1094 St Peter St Christine Ave Eleventh St Asphalt Local 650 15 0.02 7 105 83 41.1 85 Crack Seal $525.00 

1170 1566 Christine Ave Ethan St Christine Ave Asphalt Local 150 204 0.20 7 1428 98 47.5 95 Crack Seal $7,140.00 
495 738 W Belle River Rd Notre Dame St & W River St St Pierre St Asphalt Minor Collector 1218 413 0.41 10 4130 98 64.1 95 Crack Seal $20,650.00 

21032 736 W Belle River Rd Park Lane Dr 500 W Belle River Rd Asphalt Minor Collector 1150 559 0.56 10 5590 88 64.1 95 Crack Seal $3,105.00 
1.19 Total Cost (2028) $31,420.00 

Year 4 (2029) 
623 964 Oriole Park Dr Hawthorn Dr County Rd 46 Asphalt Local 300 1016 1.02 7 7112 99 47.5 95 Crack Seal $35,560.00 
168 281 Eleventh St Broadway St Notre Dame St Asphalt Local 80 299 0.30 7 2093 99 47.5 95 Crack Seal $10,465.00 

1169 1565 Christine Ave Benjamin St Ethan St Asphalt Local 150 241 0.24 7 1687 99 47.5 95 Crack Seal $8,435.00 
1172 1568 Aspen Ridge Cres Magnolia Lane Magnolia Lane Asphalt Local 100 337 0.34 7 2359 99 47.5 95 Crack Seal $11,795.00 
1144 1525 Tracey Dr County Rd 46 Belmont Ave (South) Asphalt Minor Collector 150 63 0.06 10 630 93 62.9 93 Crack Seal $3,150.00 

1.96 Total Cost (2029) $69,405.00 
Year 5 (2030) 

64 75 Emerson Ave Wallace Ave Dead End Asphalt Local 60 104 0.10 7 728 100 47.53 95 Crack Seal $3,640.00 
691 1067 St Peter St Eleventh St St Jude St Asphalt Local 1206 302 0.30 7 2114 100 47.53 95 Crack Seal $10,570.00 
286 469 Melody Dr Reaume Dr Lefaive Dr Asphalt Local 140 173 0.17 7 1211 100 47.53 95 Crack Seal $6,055.00 
547 829 Chambers Dr Powers Dr Mcmurren Cres Asphalt Local 100 172 0.17 7 1204 100 47.53 95 Crack Seal $6,020.00 
52 63 Majestic Dr Russel Woods Dr Cleophas Dr Asphalt Local 100 226 0.23 7 1582 100 47.53 95 Crack Seal $7,910.00 

644 986 Beechwood Dr County Rd 22 Rue Labbe Asphalt Local 61 104 0.10 7 728 100 47.53 95 Crack Seal $3,640.00 
54 65 Russel Woods Dr Majestic Dr Cleophas Dr Asphalt Local 450 106 0.11 7 742 100 47.53 95 Crack Seal $3,710.00 

645 987 Beechwood Dr Rue Labbe Cherrywood Dr Asphalt Local 50 65 0.07 7 455 100 47.53 95 Crack Seal $2,275.00 
285 468 Melody Dr Lefaive Dr Rivait Dr Asphalt Local 230 173 0.17 7 1211 100 47.53 95 Crack Seal $6,055.00 
509 778 Mill St County Rd 22 Cul-De-Sac Asphalt Local 60 167 0.17 7 1169 100 47.53 95 Crack Seal $5,845.00 
630 972 Faith Dr Dubois Ave St Mary'S Rd Asphalt Local 200 140 0.14 7 980 100 47.53 95 Crack Seal $4,900.00 
289 474 Crest River Ave Tisdelle Dr Cul-De-Sac Asphalt Local 110 646 0.65 7 4522 100 47.53 95 Crack Seal $22,610.00 
287 470 Melody Dr Island Cres Markham Dr Asphalt Local 590 124 0.12 7 868 100 47.53 95 Crack Seal $4,340.00 
403 647 Railway Ave Seventh St Sixth St Asphalt Local 80 99 0.10 7 693 100 47.53 95 Crack Seal $3,465.00 
417 661 St Louis St St Lawrence St St Paul St Asphalt Local 150 83 0.08 7 581 28 47.53 95 Crack Seal $2,905.00 
55 66 Elmgrove Dr Russell Woods Rd Russel Woods Dr Asphalt Local 350 62 0.06 7 434 100 47.53 95 Crack Seal $2,170.00 

421 665 St Lawrence St St Louis St St Peter St Asphalt Local 60 95 0.10 7 665 36 47.53 95 Crack Seal $3,325.00 
74 85 Taylor Ave Mcallister St William St Asphalt Local 500 222 0.22 7 1554 100 47.53 95 Crack Seal $7,770.00 
63 74 Emerson Ave Wallace Ave Dead End Asphalt Local 20 45 0.05 7 315 100 47.53 95 Crack Seal $1,575.00 

288 471 Melody Dr Markham Dr Tisdelle Dr Asphalt Local 750 182 0.18 7 1274 100 47.53 95 Crack Seal $6,370.00 
402 646 Kerr Cres Wintermute Ave Cul-De-Sac Asphalt Local 30 50 0.05 7 350 100 47.53 95 Crack Seal $1,750.00 
584 891 Melody Dr Reaume Dr Cul-De-Sac Asphalt Local 70 388 0.39 7 2716 100 47.53 95 Crack Seal $13,580.00 

20506 1522 Brunmar Cres Oakwood Ave Oakwood Ave Asphalt Local 300 558 0.56 7 3906 100 47.53 95 Crack Seal $19,530.00 
20508 1551 Caserta Cres Oakwood Ave Matese St Asphalt Local 100 318 0.32 7 2226 100 47.53 95 Crack Seal $11,130.00 
21021 7 Decarlo Dr Orchard Park Dr Cul-De-Sac Asphalt Local 80 82 0.08 7 574 47.53 95 Crack Seal $2,870.00 
21020 1496 Haven Ave Tisdelle Dr Cul-De-Sac Asphalt Local 60 391 0.39 7 2737 100 47.53 95 Crack Seal $13,685.00 
1043 374 N Middle Rd Lakeshore Rd 231 Lakeshore Road 123 Asphalt Local 150 148 0.15 7 1036 100 47.53 95 Crack Seal $5,180.00 
1070 887 Taylor Ave County Rd 46 Anderson Ave Asphalt Local 400 233 0.23 7 1631 100 47.53 95 Crack Seal $8,155.00 
1081 1066 St Peter St St Lawrence St St Simon St Asphalt Local 1300 46 0.05 7 322 100 47.53 95 Crack Seal $1,610.00 
1082 1068 St Peter St St Jude St St John St Asphalt Local 1300 56 0.06 7 392 100 47.53 95 Crack Seal $1,960.00 
1083 1069 St Peter St St John St St Simon St Asphalt Local 1300 37 0.04 7 259 100 47.53 95 Crack Seal $1,295.00 
1086 1209 Summer St Summer St Spring St Asphalt Local 400 273 0.27 7 1911 100 47.53 95 Crack Seal $9,555.00 
1093 1265 Park St County Rd 22 Park St Asphalt Local 20 24 0.02 7 168 100 47.53 95 Crack Seal $840.00 
1102 1362 Regency Cres Ic Roy Dr Jillian Crt Asphalt Local 200 561 0.56 7 3927 100 47.53 95 Crack Seal $19,635.00 
1121 1489 Wisteria Lane Carole Crt Pascal Ave Asphalt Local 50 93 0.09 7 651 100 47.53 95 Crack Seal $3,255.00 
1122 1490 Carole Crt Wisteria Lane Cul-De-Sac Asphalt Local 25 43 0.04 7 301 100 47.53 95 Crack Seal $1,505.00 



Appendix J - Proposed Five Year Crack Sealing Program (Maintain Network Scenario) 
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1123 1491 Pascal Ave Oakwood Ave Wisteria Lane Asphalt Local 150 87 0.09 7 609 100 47.53 95 Crack Seal $3,045.00 
1124 1492 Westwood Dr Driftwood Cres Lakewood Cres Asphalt Local 300 97 0.10 7 679 100 47.53 95 Crack Seal $3,395.00 
1127 1499 Crosswinds Dr Oakwood Ave Deer Run Trail Asphalt Local 130 323 0.32 7 2261 100 47.53 95 Crack Seal $11,305.00 
1141 1521 Blake Ave Helena Cres (East) Benjamin St Asphalt Local 100 100 0.10 7 700 55 47.53 95 Crack Seal $3,500.00 
1151 1532 Taylor Ave Anderson Ave William St Asphalt Local 400 99 0.10 7 693 100 47.53 95 Crack Seal $3,465.00 
1154 1542 Campana Cres Marche St Faleria St Asphalt Local 50 90 0.09 7 630 100 47.53 95 Crack Seal $3,150.00 
1155 1543 Campana Cres Faleria St Dead End Asphalt Local 50 55 0.06 7 385 100 47.53 95 Crack Seal $1,925.00 
1157 1547 Jordan Lane Xavier Cir Xavier Cir Asphalt Local 120 50 0.05 7 350 100 47.53 95 Crack Seal $1,750.00 
1158 1552 Matese St Orsini Crt Caserta Cres Asphalt Local 130 185 0.19 7 1295 100 47.53 95 Crack Seal $6,475.00 
1161 1556 Caserta Cres Matese St Dead End Asphalt Local 5 38 0.04 7 266 100 47.53 95 Crack Seal $1,330.00 
1162 1557 Matese St Oakwood Ave Orsini Crt Asphalt Local 130 55 0.06 7 385 100 47.53 95 Crack Seal $1,925.00 
1165 1560 Water Ave Water Ave Bay St Asphalt Local 100 132 0.13 7 924 100 47.53 95 Crack Seal $4,620.00 
1166 1561 Water Ave Wallace Line Rd Water Ave Asphalt Local 100 58 0.06 7 406 100 47.53 95 Crack Seal $2,030.00 
1167 1563 Blake Ave Benjamin St Christine Ave Asphalt Local 100 90 0.09 7 630 100 47.53 95 Crack Seal $3,150.00 
1168 1564 Blake Ave Christine Ave Dead End Asphalt Local 1 16 0.02 7 112 47.53 95 Crack Seal $560.00 
1171 1567 Ethan St Christine Ave Dead End Asphalt Local 2 45 0.05 7 315 100 47.53 95 Crack Seal $1,575.00 
1173 1569 Cypress Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 50 149 0.15 7 1043 100 47.53 95 Crack Seal $5,215.00 
1176 1572 Magnolia Lane Aspen Ridge Cres Aspen Ridge Cres Asphalt Local 100 150 0.15 7 1050 100 47.53 95 Crack Seal $5,250.00 
1178 1574 Aspen Ridge Cres Cypress Lane Hemlock Lane Asphalt Local 150 94 0.09 7 658 100 47.53 95 Crack Seal $3,290.00 
1179 1575 Aspen Ridge Cres Hemlock Lane Mulberry Lane Asphalt Local 200 95 0.10 7 665 100 47.53 95 Crack Seal $3,325.00 
1181 1577 Aspen Ridge Cres Cypress Lane Hemlock Lane Asphalt Local 100 95 0.10 7 665 100 47.53 95 Crack Seal $3,325.00 
1182 1578 Aspen Ridge Cres Mulberry Lane Magnolia Lane Asphalt Local 150 93 0.09 7 651 100 47.53 95 Crack Seal $3,255.00 
1189 1585 Campana Cres Oakwood Ave Veneto St Asphalt Local 150 468 0.47 7 3276 100 47.53 95 Crack Seal $16,380.00 
1191 1587 Campana Cres Veneto St Marche St Asphalt Local 100 194 0.19 7 1358 100 47.53 95 Crack Seal $6,790.00 
1192 1590 Benjamin St Ethan St Christine Ave (South) Asphalt Local 100 196 0.20 7 1372 100 47.53 95 Crack Seal $6,860.00 
1193 1591 Ethan St Benjamin St Christine Ave Asphalt Local 50 90 0.09 7 630 100 47.53 95 Crack Seal $3,150.00 
1194 1592 Benjamin St Ethan St Christine Ave (North) Asphalt Local 100 159 0.16 7 1113 100 47.53 95 Crack Seal $5,565.00 
1198 1600 Commercial Blvd Manning Rd Amy Croft Dr Asphalt Local 2500 920 0.92 7 6440 100 47.53 95 Crack Seal $32,200.00 

76 92 Rochester Townline Rd Lakeshore Rd 302 Lakeshore Rd 303 Asphalt Minor Collector 450 1344 1.34 10 13440 37 64.2 95 Crack Seal $67,200.00 
789 1187 Ic Roy Dr King Louis St Monarch Meadows Dr Asphalt Minor Collector 4000 102 0.10 10 1020 67 64.2 95 Crack Seal $5,100.00 
494 737 W Belle River Rd St Pierre St Parklane Dr Asphalt Minor Collector 1000 134 0.13 10 1340 100 64.2 95 Crack Seal $6,700.00 

1131 1505 Sunnyside Crt County Road 8 Cul-De-Sac Asphalt Minor Collector 50 221 0.22 10 2210 100 64.2 95 Crack Seal $11,050.00 
1153 1534 Tracey Dr Belmont Ave (South) Anderson Ave Asphalt Minor Collector 100 41 0.04 10 410 100 64.2 95 Crack Seal $2,050.00 
1186 1582 Ursula Crt Anderson Ave Cul-De-Sac Asphalt Minor Collector 10 66 0.07 10 660 100 64.2 95 Crack Seal $3,300.00 
1130 1504 Oakwood Ave Faleria St Pascal Ave Asphalt Minor Arterial 3200 97 0.10 15 1455 100 97.53 95 Crack Seal $7,275.00 
1156 1546 Oakwood Ave Maxwell Cres Faleria St Asphalt Minor Arterial 3100 92 0.09 15 1380 100 97.53 95 Crack Seal $6,900.00 

12.91 Total Cost (2030) $488,065.00 

Year 1 $1,211,195.00
Year 2 $206,150.00
Year 3 $31,420.00
Year 4 $69,405.00
Year 5 $488,065.00

Total 5-Year Cost $2,006,235.00



 
 

R.J. Burnside & Associates Limited
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