

Notice: Construction Update

August 31, 2026

The Township of Ramara and Tatham Engineering would like to provide the following update to residents and business owners regarding the Wastewater Treatment Facility 202 project.



Project Update – Work Summary

The following work is taking place or has taken place since the last communication issued on July 29, 2026:

- Procurement of construction materials is ongoing.
- Erosion and sediment control conditions continue to be monitored.
- Stripping of the topsoil for the disposal bed continues.
- Levelling of the site is ongoing.
- Haulage of effluent bed material (sand) is approximately 25% complete.
- Pipe material for the tile bed has started to arrive to site.

The following work is expected to take place over the next several weeks:

- Construction of the new lift station will continue.
- Sand haulage for the tile bed will continue.
- Pipework will commence for the first four cells of the tile bed.
- Stone haulage for the tile bed will commence.



Project Schedule

Duivenvoorden Haulage Ltd. is continuing hauling material to site averaging 150-160 loads a day. The volume of truck traffic is expected to remain consistent on the local roads including Concession Road 7, Barnstable Drive, and Muley Point Road while the construction of the disposal bed is ongoing. The increased traffic volume is expected to continue through autumn. Please note this schedule is subject to change based on several factors including inclement weather, unforeseen conditions, additional work required, the contractor's ability, etc. Tatham Engineering and the Township of Ramara will endeavor to keep residents aware of major schedule changes, should they arise.

Information and updates will be posted on the project page on the Township's website at www.ramara.ca/project202 and on the Township's social media channels approximately once a month or as project milestones are met.



Project Contacts

Duivenvoorden Haulage Ltd. has entered into a Contract with the Township of Ramara to complete the work and Tatham Engineering will be administering the Contract. If you have any questions regarding the construction, please call Tatham Engineering during the hours of 8:30 a.m. to 5 p.m., Monday to Friday. If you have any questions or concerns of a general nature, please contact the Township of Ramara.

Township of Ramara

Dyana Marks
Compliance Manager
2297 ON-12
Brechtin, Ontario L0K 1B0
(705) 484-5374 x285
dmarks@ramara.ca

Tatham Engineering Limited

Jesse Johnstone C.E.T. rcji
Group Leader - Construction
10 Diana Drive, Unit 7
Orillia, Ontario L3V 8K8
(705) 345-3039
jjohnstone@tathameng.com